

PROJECT MANUAL

Kingsessing Recreation Center
Building and Site Improvements

4901 Kingsessing Ave.

Bid Package #2



TABLE OF CONTENTS

VOLUME ONE

ISSUE DATE

DIVISION 00 - BIDDING AND CONTRACT REQUIREMENTS

00 0110	TABLE OF CONTENTS	BP#2	6/2/2023
00 0115	LIST OF DRAWINGS	BP#2	6/2/2023
00 2113	INSTRUCTIONS TO BIDDERS	BP#2	6/2/2023
00 2114	DIESEL ENGINE EMISSIONS CONTROL	BP#2	6/2/2023
00 2115	NOTICE TO SELLERS - MAYOR'S EXECUTIVE ORDER	BP#2	6/2/2023
00 4114	CONSTRUCTION BID PROPOSAL FORM	BP#2	6/2/2023
00 4313	BID BOND	BP#2	6/2/2023
00 4322	UNIT PRICES FORM	BP#2	6/2/2023
00 4323	ALTERNATES FORM	BP#2	6/2/2023
00 7200	STANDARD CONTRACT REQUIREMENTS	BP#2	6/2/2023
00 7343	PREVAILING WAGE RATES SCHEDULE	BP#2	6/2/2023

DIVISION 01 - GENERAL REQUIREMENTS

01 1200	SUMMARY OF THE WORK	BP#2	6/2/2023
01 2100	ALLOWANCES	BP#2	6/2/2023
01 2200	UNIT PRICES	BP#2	6/2/2023
01 2300	ALTERNATES	BP#2	6/2/2023
01 2500	SUBSTITUTION PROCEDURES	BP#2	6/2/2023
01 2600	CONTRACT MODIFICATION PROCEDURES	BP#2	6/2/2023
01 2900	PAYMENT PROCEDURES	BP#2	6/2/2023
01 2900	PAYMENT PROCEDURES ATTACHMENT	BP#2	6/2/2023
01 2973	SCHEDULE OF VALUES	BP#2	6/2/2023
01 3113	PROJECT COORDINATION	BP#2	6/2/2023
01 3119	PROJECT MEETINGS	BP#2	6/2/2023
01 3216	CONSTRUCTION SCHEDULING	BP#2	6/2/2023
01 3233	CONSTRUCTION PHOTOGRAPHS	BP#2	6/2/2023
01 3300	SUBMITTALS	BP#2	6/2/2023
01 3513.18	SPECIAL REQUIREMENTS FOR WORK WITHIN THE PHILADELPHIA PARKS & RECREATION SYSTEM	BP#2	6/2/2023
01 3591	HISTORIC TREATMENT PROCEDURES	BP#2	6/2/2023
01 4100	CODES, REGULATIONS AND STANDARDS	BP#2	6/2/2023
01 4516.13	CONTRACTOR'S QUALITY CONTROL	BP#2	6/2/2023

KINGSESSING RECREATION CENTER BUILDING AND SITE IMPROVEMENTS - PACKAGE #2

00 0110

TOC-1

01 5000	TEMPORARY FACILITIES AND CONTROLS	BP#2	6/2/2023
01 5639	TEMPORARY TREE AND PLANT PROTECTION	BP#2	6/2/2023
01 5719	ENVIRONMENTAL CONTROLS	BP#2	6/2/2023
01 5800	PROJECT IDENTIFICATION AND SIGNS	BP#2	6/2/2023
01 6001	PRODUCTS AND MATERIALS	BP#2	6/2/2023
01 7123	FIELD ENGINEERING	BP#2	6/2/2023
01 7329	CUTTING, PATCHING, SLEEVES AND INSERTS	BP#2	6/2/2023
01 7419	CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL	BP#2	6/2/2023
01 7423	CLEANING	BP#2	6/2/2023
01 7700	CLOSEOUT PROCEDURES	BP#2	6/2/2023
01 7823	OPERATION AND MAINTENANCE MANUALS	BP#2	6/2/2023
01 7836	WARRANTIES	BP#2	6/2/2023
01 7839	PROJECT RECORD DOCUMENTS	BP#2	6/2/2023
01 9113	GENERAL COMMISSIONING REQUIREMENTS	BP#2	6/2/2023

DIVISION 02 - EXISTING CONDITIONS

02 4119	SELECTIVE DEMOLITION (SITE)	BP#2	6/2/2023
02 4120	SELECTIVE DEMOLITION (BUILDING)	BP#2	6/2/2023

DIVISION 03 - CONCRETE

03 0100	MAINTENANCE OF CONCRETE	BP#2	6/2/2023
03 1000	CONCRETE FORMING AND ACCESSORIES	BP#2	6/2/2023
03 2000	CONCRETE REINFORCING	BP#2	6/2/2023
03 3000	CAST-IN-PLACE CONCRETE	BP#2	6/2/2023

DIVISION 04 - MASONRY

04 0101	REPAIR AND CLEANING OF EXISTING MASONRY	BP#2	6/2/2023
04 0511	MASONRY MORTARING AND GROUTING	BP#2	6/2/2023
04 2000	UNIT MASONRY	BP#2	6/2/2023

DIVISION 05 - METALS

05 1200	STRUCTURAL STEEL FRAMING	BP#2	6/2/2023
05 4000	COLD-FORMED METAL FRAMING	BP#2	6/2/2023
05 5000	METAL FABRICATIONS	BP#2	6/2/2023

05 5100	METAL STAIRS	BP#2	6/2/2023
05 5133	METAL LADDERS	BP#2	6/2/2023
05 5213	PIPE AND TUBE RAILINGS	BP#2	6/2/2023

DIVISION 06 - WOOD, PLASTICS, AND COMPOSITES

06 1000	ROUGH CARPENTRY	BP#2	6/2/2023
06 2000	FINISH CARPENTRY	BP#2	6/2/2023
06 4100	ARCHITECTURAL WOOD CASEWORK	BP#2	6/2/2023

DIVISION 07 - THERMAL AND MOISTURE PROTECTION

07 1300	SHEET WATERPROOFING	BP#2	6/2/2023
07 1600	WATERPROOF CEMENT-BASED COATING	BP#2	6/2/2023
07 2100	THERMAL INSULATION	BP#2	6/2/2023
07 2126	BLOWN INSULATION	BP#2	6/2/2023
07 8410	FIRE STOPPING AND SMOKE STOPPING	BP#2	6/2/2023
07 9200	JOINT SEALANTS	BP#2	6/2/2023

DIVISION 08 - OPENINGS

08 1113	HOLLOW METAL DOORS AND FRAMES	BP#2	6/2/2023
08 3100	ACCESS DOORS AND PANELS	BP#2	6/2/2023
08 3313	COILING COUNTER DOORS	BP#2	6/2/2023
08 4113	ALUMINUM-FRAMED ENTRANCES AND STOREFRONTS	BP#2	6/2/2023
08 5210	WINDOW SECURITY SCREENS	BP#2	6/2/2023
08 7100	DOOR HARDWARE	BP#2	6/2/2023
08 7110.01	DOOR HARDWARE SCHEDULE	BP#2	6/2/2023
08 8100	GLAZING	BP#2	6/2/2023
08 9110	LOUVERS	BP#2	6/2/2023

DIVISION 09 - FINISHES

09 0561	COMMON WORK RESULTS FOR FLOORING PREPARATION	BP#2	6/2/2023
09 2216	NON-STRUCTURAL METAL FRAMING	BP#2	6/2/2023
09 2300	GYPSUM PLASTERING	BP#2	6/2/2023
09 2400	CEMENT PLASTERING	BP#2	6/2/2023
09 2500	GYPSUM BOARD	BP#2	6/2/2023

09 3000	TILING	BP#2	6/2/2023
09 6200	RESINOUS POURED IN PLACE RESILIENT FLOORING	BP#2	6/2/2023
09 6500	RESILIENT FLOORING	BP#2	6/2/2023
09 6566	RESILIENT ATHLETIC FLOORING	BP#2	6/2/2023
09 9000	PAINTS AND COATINGS	BP#2	6/2/2023

DIVISION 10 - SPECIALTIES

10 0610	EXTERIOR SIGNAGE		
10 1400	SIGNAGE	BP#2	6/2/2023
10 2113.19	PLASTIC TOILET COMPARTMENTS	BP#2	6/2/2023
10 2213	WIRE MESH PARTITIONS	BP#2	6/2/2023
10 2600.13	WALL AND DOOR PROTECTION	BP#2	6/2/2023
10 2800	TOILET ACCESSORIES	BP#2	6/2/2023
10 4415	FIRE EXTINGUISHERS AND CABINETS	BP#2	6/2/2023
10 5617	WALL-MOUNTED STANDARDS AND SHELVING	BP#2	6/2/2023
10 5723	CLOSET AND UTILITY SHELVING	BP#2	6/2/2023
10 8213	EXTERIOR ENCLOSURE	BP#2	6/2/2023

DIVISION 11 - EQUIPMENT

11 3013	RESIDENTIAL APPLIANCES	BP#2	6/2/2023
11 6800	PLAY EQUIPMENT AND STRUCTURES	BP#2	6/2/2023

DIVISION 12 - FURNISHINGS

12 2400	WINDOW SHADES	BP#2	6/2/2023
12 3600	SOLID SURFACE COUNTERTOPS	BP#2	6/2/2023
12 9300	SITE FURNISHINGS	BP#2	6/2/2023

DIVISION 13 - SPECIAL CONSTRUCTION

13 3423	FABRICATED STRUCTURES	BP#2	6/2/2023
---------	-----------------------	------	----------

DIVISION 14 - CONVEYING EQUIPMENT

14 2400	HYDRAULIC ELEVATORS	BP#2	6/2/2023
14 4200	WHEELCHAIR LIFTS	BP#2	6/2/2023

VOLUME 2

DIVISION 21 - FIRE PROTECTION

21 0500	COMMON WORK RESULT FOR FIRE SUPPRESSION	BP#2	6/2/2023
21 0523	GENERAL-DUTY VALVES FOR FIRE PROTECTION PIPING	BP#2	6/2/2023
21 0529	HANGERS AND SUPPORTS FOR FIRE-SUPPRESSION PIPING AND EQUIPMENT	BP#2	6/2/2023
21 0548	VIBRATION CONTROLS FOR FIRE SUPPRESSION PIPING AND EQUIPMENT	BP#2	6/2/2023
21 0553	IDENTIFICATION FOR FIRE-SUPPRESSION PIPING EQUIPMENT	BP#2	6/2/2023
21 1119	FIRE DEPARTMENT CONNECTIONS	BP#2	6/2/2023
21 1313	WET-PIPE SPRINKLER SYSTEMS	BP#2	6/2/2023
21 1316	DRY PIPE SPRINKLER SYSTEM	BP#2	6/2/2023

DIVISION 22 – PLUMBING

22 0500	COMMON WORK RESULTS FOR PLUMBING	BP#2	6/2/2023
22 0518	ESCUTCHEONS FOR PLUMBING PIPING	BP#2	6/2/2023
22 0523	GENERAL-DUTY VALVES FOR PLUMBING PIPING	BP#2	6/2/2023
22 0529	HANGERS AND SUPPORTS FOR PLUMBING PIPING AND EQUIPMEN	BP#2	6/2/2023
22 0553	IDENTIFICATION FOR PLUMBING PIPING AND EQUIPMENT	BP#2	6/2/2023
22 0719	PLUMBING PIPING INSULATION	BP#2	6/2/2023
22 1116	DOMESTIC WATER PIPING	BP#2	6/2/2023
22 1119	DOMESTIC WATER PIPING SPECIALTIES	BP#2	6/2/2023
22 1316	SANITARY WASTE AND VENT PIPING	BP#2	6/2/2023
22 1319	SANITARY WASTE PIPING SPECIALTIES	BP#2	6/2/2023
22 3400	FUEL-FIRED, DOMESTIC WATER HEATERS	BP#2	6/2/2023
22 4000	PLUMBING FIXTURES	BP#2	6/2/2023

DIVISION 23 – HEATING VENTILATING AND AIR CONDITIONING

23 0500	BASIC MECHANICAL MATERIALS AND METHODS	BP#2	6/2/2023
23 0513	COMMON MOTOR REQUIREMENTS FOR HVAC EQUIPMENT	BP#2	6/2/2023
23 0516	EXPANSION FITTINGS AND LOOPS FOR HVAC PIPING	BP#2	6/2/2023
23 0519	METERS AND GAGES FOR HVAC PIPING	BP#2	6/2/2023
23 0523	VALVES FOR HVAC PIPING	BP#2	6/2/2023

23 0529	HANGERS AND SUPPORTS FOR HVAC PIPING AND EQUIPMENT	BP#2	6/2/2023
23 0533	HEAT TRACING FOR HVAC PIPING	BP#2	6/2/2023
23 0548	VIBRATION AND SEISMIC CONTROLS FOR HVAC	BP#2	6/2/2023
23 0593	TESTING, ADJUSTING, AND BALANCING FOR HVAC	BP#2	6/2/2023
23 0713	DUCT INSULATION	BP#2	6/2/2023
23 0719	HVAC PIPING INSULATION	BP#2	6/2/2023
23 0923	DIRECT DIGITAL CONTROL DDC SYSTEM FOR HVAC	BP#2	6/2/2023
23 1123	NATURAL-GAS PIPING	BP#2	6/2/2023
23 2113	HYDRONIC PIPING	BP#2	6/2/2023
23 2116	HYDRONIC PIPING SPECIALTIES	BP#2	6/2/2023
23 2123	HYDRONIC PUMPS	BP#2	6/2/2023
23 2300	REFRIGERANT PIPING	BP#2	6/2/2023
23 2500	HVAC WATER TREATMENT	BP#2	6/2/2023
23 2923	VARIABLE-FREQUENCY MOTOR CONTROLLERS	BP#2	6/2/2023
23 3113	METAL DUCTS	BP#2	6/2/2023
23 3300	AIR DUCT ACCESSORIES	BP#2	6/2/2023
23 3416	CENTRIFUGAL HVAC FANS	BP#2	6/2/2023
23 3423	HVAC POWER VENTILATORS	BP#2	6/2/2023
23 3713	AIR DIFFUSERS	BP#2	6/2/2023
23 3713.23	REGISTERS AND GRILLES	BP#2	6/2/2023
23 5216	CONDENSING BOILERS	BP#2	6/2/2023
23 7213	HEAT WHEEL AIR-TO-AIR ENERGY RECOVER UNITS	BP#2	6/2/2023
23 7313.13	INDOOR BASIC AIR-HANDLING UNIT	BP#2	6/2/2023
23 8126	SPLIT-SYSTEM AIR-CONDITIONERS	BP#2	6/2/2023
23 8129	VARIABLE REFRIGERANT FLOW HVAC SYSTEMS	BP#2	6/2/2023

DIVISION 26 – ELECTRICAL

26 0500	COMMON WORK RESULTS FOR ELECTRICAL	BP#2	6/2/2023
26 0519	LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS AND CABLES	BP#2	6/2/2023
26 0526	GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS	BP#2	6/2/2023
26 0529	HANGERS AND SUPPORTS FOR ELECTRICAL SYSTEMS	BP#2	6/2/2023
26 0533	RACEWAYS AND BOXES FOR ELECTRICAL SYSTEMS	BP#2	6/2/2023
26 0543	UNDERGROUND DUCTS AND RACEWAYS FOR ELECTRICAL SYSTEMS	BP#2	6/2/2023
26 0553	IDENTIFICATION FOR ELECTRICAL SYSTEMS	BP#2	6/2/2023
26 0573.13	SHORT-CIRCUIT STUDIES	BP#2	6/2/2023
26 0673.16	COORDINATION STUDIES	BP#2	6/2/2023
26 0573.19	ARC-FLASH HAZARD ANALYSIS	BP#2	6/2/2023

26 0923	LIGHTING CONTROL DEVICES	BP#2	6/2/2023
26 0943	PERFORMANCE LIGHTING CONTROLS	BP#2	6/2/2023
26 2200	LOW-VOLTAGE TRANSFORMERS	BP#2	6/2/2023
26 2416	PANELBOARDS	BP#2	6/2/2023
26 2726	WIRING DEVICES	BP#2	6/2/2023
26 2816	ENCLOSED SWITCHES AND CIRCUIT BREAKERS	BP#2	6/2/2023
26 5119	LED INTERIOR LIGHTING	BP#2	6/2/2023
26 5213	EMERGENCY AND EXIT LIGHTING	BP#2	6/2/2023
26 5619	LED EXTERIOR LIGHTING	BP#2	6/2/2023

DIVISION 27 TELECOM

27 1500	COMMUNICATION CABLING	BP#2	6/2/2023
---------	-----------------------	------	----------

DIVISION 28 ELECTRONIC SECURITY SYSTEMS

28 2300	VIDEO SURVEILLANCE SYSTEMS	BP#2	6/2/2023
28 3111	DIGITAL, ADDRESSABLE FIRE ALARM SYSTEM	BP#2	6/2/2023

DIVISION 31 – EARTHWORK

31 1000	SITE CLEARING	BP#2	6/2/2023
31 2000	EARTH MOVING	BP#2	6/2/2023
31 2100	SOIL EROSION AND SEDIMENTATION	BP#2	6/2/2023
31 2319	DEWATERING	BP#2	6/2/2023
31 5000	EXCAVATION AND SUPPORT	BP#2	6/2/2023

DIVISION 32 – EXTERIOR IMPROVEMENTS

32 1216	ASPHALT PAVING	BP#2	6/2/2023
32 1313	CONCRETE PAVING	BP#2	6/2/2023
32 1314	CONCRETE CURBING	BP#2	6/2/2023
32 1315	CONCRETE SIDEWALK	BP#2	6/2/2023
32 1373	PAVEMENT JOINT SEALANTS	BP#2	6/2/2023
32 1723	PAVEMENT MARKINGS	BP#2	6/2/2023
32 1813	SYNTHETIC TURF	BP#2	6/2/2023
32 1816.13	PROTECTIVE PLAYGROUND SURFACING	BP#2	6/2/2023
32 3113	CHAIN LINK FENCING GATES	BP#2	6/2/2023
32 3300	SITE FURNISHINGS	BP#2	6/2/2023

32 9113	SOIL PREPARATION	BP#2	6/2/2023
32 9200	TURFS AND GRASSES	BP#2	6/2/2023
32 9300	PLANTS	BP#2	6/2/2023

DIVISION 33 – SITE UTILITIES

33 0500	COMMON WORK RESULTS FOR UTILITIES	BP#2	6/2/2023
33 4100	SITE STORM SEWRAGE SYSTEMS	BP#2	6/2/2023
33 4101	CONNECTION TO EXISTING CITY OF PHILADELPHIA SEWER STRUCTURES	BP#2	6/2/2023

SECTION 00 0115
LIST OF DRAWINGS

		ISSUE	DATE
<u>GENERAL</u>			
CS1-R.2	COVER SHEET	BP#2	6/2/2023
Z101-R.2	SITE PLAN / ZONING	BP#2	6/2/2023
LS101-R.2	LIFE SAFETY PLAN - LOWER LEVEL	BP#2	6/2/2023
LS102-R.2	LIFE SAFETY PLAN - FIRST FLOOR	BP#2	6/2/2023
LS103-R.2	LIFE SAFETY PLAN - SECOND FLOOR	BP#2	6/2/2023
<u>CIVIL</u>			
CS021-R.2	EXISTING CONDITIONS PLAN	BP#2	6/2/2023
CS051-R.2	SITE DEMOLITION PLAN	BP#2	6/2/2023
CS100-R.2	OVERALL SITE IMPROVEMENT PLAN	BP#2	6/2/2023
CS101-R.2	SITE IMPROVEMENT PLAN SOUTH	BP#2	6/2/2023
CS102-R.2	SITE IMPROVEMENT PLAN NORTH	BP#2	6/2/2023
CS151-R.2	GRADING PLAN SOUTH	BP#2	6/2/2023
CS152-R.2	GRADING PLAN NORTH	BP#2	6/2/2023
CS153-R.2	GRADING PLAN DETAIL	BP#2	6/2/2023
CS154-R.2	SYNTHETIC TURF FIELD SPORTS STRIPING PLAN	BP#2	6/2/2023
CS171-R.2	PCSM / UTILITY PLAN SOUTH	BP#2	6/2/2023
CS172-R.2	PCSM / UTILITY PLAN NORTH	BP#2	6/2/2023
CS601-R.2	SITE DETAILS	BP#2	6/2/2023
CS602-R.2	SITE DETAILS	BP#2	6/2/2023
CS603-R.2	SITE DETAILS	BP#2	6/2/2023
CS604-R.2	SITE DETAILS	BP#2	6/2/2023
CS605-R.2	SITE DETAILS	BP#2	6/2/2023
CS606-R.2	SITE DETAILS	BP#2	6/2/2023
CS607-R.2	SITE DETAILS	BP#2	6/2/2023
CS608-R.2	SITE DETAILS	BP#2	6/2/2023
CS609-R.2	SITE DETAILS	BP#2	6/2/2023
CS801-R.2	EROSION & SEDIMENTATION CONTROL PLAN	BP#2	6/2/2023
CS851-R.2	EROSION & SEDIMENTATION CONTROL NOTES	BP#2	6/2/2023
CS852-R.2	EROSION & SEDIMENTATION CONTROL	BP#2	6/2/2023
CS900-R.2	PRE-CONSTRUCTION DRAINAGE AREA MAP	BP#2	6/2/2023
CS901-R.2	POST-CONSTRUCTION DRAINAGE AREA MAP	BP#2	6/2/2023
CS902-R.2	INLET DRAINAGE AREA MAP	BP#2	6/2/2023
C 607-R	SITE IMPROVEMENT PLAN SOUTH	BP#2	6/2/2023
<u>LANDSCAPE</u>			
L-100	SITE IMPROVEMENTS OVERVIEW PLAN	BP#2	6/2/2023
L-101	SITE LAYOUT PLAN - BASE SCOPE	BP#2	6/2/2023
L-102	SITE MATERIALS PLAN - BASE SCOPE	BP#2	6/2/2023
L-103	SITE FURNISHINGS AND EQUIPMENT PLAN - BASE SCOPE	BP#2	6/2/2023
L-104	SITE LIGHTING LAYOUT PLAN - BASE SCOPE	BP#2	6/2/2023
L-106	SITE PLANTING PLAN- BASE SCOPE	BP#2	6/2/2023
L-501	SITE DETAILS	BP#2	6/2/2023
L-502	PLANTING DETAILS	BP#2	6/2/2023
L-801	ALTERNATES # 1 & 2	BP#2	6/2/2023
<u>ARCHITECTURAL</u>			
G101-R.2	GENERAL NOTES AND ABBREVIATIONS	BP#2	6/2/2023
AD101-R.2	DEMOLITION PLAN - LOWER LEVEL BASE SCOPE	BP#2	6/2/2023
AD101B-R.3	DEMOLITION PLAN - LOWER LEVEL DEDUCT ALT	BP#2	6/2/2023
AD101C-R.4	DEMOLITION PLAN - LOWER LEVEL ADD ALT	BP#2	6/2/2023

AD102-R.2	DEMOLITION PLAN - 1ST FLOOR	BP#2	6/2/2023
AD103-R.2	DEMOLITION PLAN - 2ND FLOOR	BP#2	6/2/2023
AD104-R.2	DEMOLITION PLAN - ATTIC	BP#2	6/2/2023
AD106-R.2	DEMOLITION RCP - LOWER LEVEL	BP#2	6/2/2023
AD107-R.2	DEMOLITION RCP - 1ST FLOOR	BP#2	6/2/2023
AD108-R.2	DEMOLITION RCP - 2ND FLOOR	BP#2	6/2/2023
AD201-R.2	DEMOLITION ELEVATION-EAST	BP#2	6/2/2023
AD202-R.2	DEMOLITION ELEVATION-WEST	BP#2	6/2/2023
AD203-R.2	DEMOLITION ELEVATIONS-SOUTH	BP#2	6/2/2023
AD204-R.2	DEMOLITION ELEVATIONS-NORTH	BP#2	6/2/2023
A101-R.2	NEW WORK - LOWER LEVEL BASE SCOPE	BP#2	6/2/2023
A101B-R.2	NEW WORK - LOWER LEVEL DEDUCT ALT	BP#2	6/2/2023
A101C-R.2	NEW WORK - LOWER LEVEL ADD ALT	BP#2	6/2/2023
A102-R.2	NEW WORK - 1ST FLOOR	BP#2	6/2/2023
A103-R.2	NEW WORK - 2ND FLOOR	BP#2	6/2/2023
A104-R.2	NEW WORK - ATTIC & ROOF	BP#2	6/2/2023
A105-R.2	INTERIOR REPAIR - LOWER LEVEL	BP#2	6/2/2023
A106-R.2	INTERIOR REPAIR - 1ST FL	BP#2	6/2/2023
A107-R.2	INTERIOR REPAIR - 2ND FL	BP#2	6/2/2023
A201-R.2	BUILDING ELEVATIONS - EAST	BP#2	6/2/2023
A202-R.2	BUILDING ELEVATIONS - WEST	BP#2	6/2/2023
A203-R.2	BUILDING ELEVATIONS - NORTH	BP#2	6/2/2023
A204-R.2	BUILDING ELEVATIONS - SOUTH	BP#2	6/2/2023
A205-R.2	SITE WALLS ELEVATIONS	BP#2	6/2/2023
A301-R.1	BUILDING SECTIONS	BP#2	6/2/2023
A401-R.2	ENLARGED PLANS/ELEVATIONS - TOILET ROOMS	BP#2	6/2/2023
A402-R.3	ENLARGED PLANS/ELEVATIONS - TOILET ROOMS	BP#2	6/2/2023
A450-R.2	VERTICAL CIRCULATION - STAIRS, PLANS & SECTIONS	BP#2	6/2/2023
A451-R.2	VERTICAL CIRCULATION - STAIRS, PLANS & SECTIONS	BP#2	6/2/2023
A452-R.2	VERTICAL CIRCULATION - STAIRS, PLANS & SECTIONS	BP#2	6/2/2023
A453-R.2	VERTICAL CIRCULATION - ELEVATOR	BP#2	6/2/2023
A454-R.2	VERTICAL CIRCULATION - RAMPS	BP#2	6/2/2023
A501-R.2	INTERIOR ELEVATIONS	BP#2	6/2/2023
A502-R.2	INTERIOR ELEVATIONS	BP#2	6/2/2023
A511-R.2	ENLARGED PLAN, ELEV., DTLS - KITCHEN	BP#2	6/2/2023
A701-R.2	REFLECTED CEILING PLAN - LOWER LEVEL	BP#2	6/2/2023
A702-R.2	REFLECTED CEILING PLAN - 1ST FLOOR	BP#2	6/2/2023
A703-R.2	REFLECTED CEILING PLAN - 2ND FLOOR	BP#2	6/2/2023
A801-R.2	FINISH PLAN - LOWER LEVEL	BP#2	6/2/2023
A802-R.2	FINISH PLAN - 1ST FLOOR	BP#2	6/2/2023
A803-R.2	FINISH PLAN - 2ND FLOOR	BP#2	6/2/2023
A804-R.2	MATERIAL SCHEDULE	BP#2	6/2/2023
A901-R.2	DOOR AND PARTITION SCHEDULES	BP#2	6/2/2023
A910-R.2	STOREFRONT ENTRANCE	BP#2	6/2/2023

STRUCTURAL

S001-R	GENERAL NOTES	BP#2	6/2/2023
SD-101-R	DEMOLITION PLAN - LOWER LEVEL	BP#2	6/2/2023
SD-102-R	DEMOLITION PLAN - FIRST FLOOR AND SECOND FLOORS	BP#2	6/2/2023
SD-103-R	DEMOLITION PLAN - ROOF FRAMING	BP#2	6/2/2023
S101-R	LOWER LEVEL FRAMING PLAN	BP#2	6/2/2023
S102-R	FIRST FLOOR FRAMING PLAN	BP#2	6/2/2023
S103-R	SECOND FLOOR FRAMING PLAN	BP#2	6/2/2023
S104-R	ATTIC FRAMING PLAN	BP#2	6/2/2023
S105-R	ROOF FRAMING PLAN	BP#2	6/2/2023
S201-R	REPAIR SECTIONS AND DETAILS	BP#2	6/2/2023

MECHANICAL

M001-R.2	MECHANICAL INDEX SHEET	BP#2	6/2/2023
M002-R.2	MECHANICAL NOTES	BP#2	6/2/2023
M100-R.2	MECHANICAL DEMOLITION - LOWER LEVEL BASE SCOPE	BP#2	6/2/2023
M100B-R.2	MECHANICAL DEMOLITION - LOWER LEVEL DEDUCT ALTERNATE	BP#2	6/2/2023
M101-R.2	MECHANICAL DEMOLITION - FIRST FLOOR	BP#2	6/2/2023
M102-R.2	MECHANICAL DEMOLITION - SECOND FLOOR	BP#2	6/2/2023
M200-R.2	MECHANICAL PROPOSED DUCTWORK - LOWER LEVEL BASE SCOPE	BP#2	6/2/2023
M200B-R.2	MECHANICAL PROPOSED DUCTWORK - LOWER LEVEL DEDUCT ALTERNATE	BP#2	6/2/2023
M200C-R.2	MECHANICAL PROPOSED DUCTWORK - LOWER LEVEL ADD ALTERNATE	BP#2	6/2/2023
M201-R.2	MECHANICAL PROPOSED DUCTWORK - FIRST FLOOR	BP#2	6/2/2023
M202-R.2	MECHANICAL PROPOSED DUCTWORK - SECOND FLOOR	BP#2	6/2/2023
M203-R.2	MECHANICAL PROPOSED DUCTWORK - ATTIC/ROOF	BP#2	6/2/2023
M300-R.2	MECHANICAL PROPOSED PIPING - LOWER LEVEL BASE SCOPE	BP#2	6/2/2023
M300B-R.2	MECHANICAL PROPOSED PIPING - LOWER LEVEL DEDUCT ALTERNATE	BP#2	6/2/2023
M300B-R.2	MECHANICAL PROPOSED PIPING - LOWER LEVEL ADD ALTERNATE	BP#2	6/2/2023
M301-R.2	MECHANICAL PROPOSED PIPING - FIRST FLOOR	BP#2	6/2/2023
M302-R.2	MECHANICAL PROPOSED PIPING - SECOND FLOOR	BP#2	6/2/2023
M303-R.2	MECHANICAL PROPOSED PIPING - ATTIC/ROOF	BP#2	6/2/2023
M400-R.2	MECHANICAL PARTIAL PLANS & SECTIONS	BP#2	6/2/2023
M500-R.2	MECHANICAL CONTROLS SEQUENCES	BP#2	6/2/2023
M501-R.2	MECHANICAL DIAGRAMS	BP#2	6/2/2023
M600-R.2	MECHANICAL SCHEDULES	BP#2	6/2/2023
M601-R.2	MECHANICAL SCHEDULES	BP#2	6/2/2023
M700-R.2	MECHANICAL DETAILS	BP#2	6/2/2023
M701-R.2	MECHANICAL DETAILS	BP#2	6/2/2023
M702-R.2	MECHANICAL DETAILS	BP#2	6/2/2023

ELECTRICAL

E001-R.2	ELECTRICAL INDEX SHEET	BP#2	6/2/2023
E100-R.2	ELECTRICAL DEMOLITION - LOWER LEVEL BASE SCOPE	BP#2	6/2/2023
E100B-R.2	ELECTRICAL DEMOLITION - LOWER LEVEL DEDUCT ALTERNATE	BP#2	6/2/2023
E101-R.2	ELECTRICAL DEMOLITION - FIRST FLOOR	BP#2	6/2/2023
E102-R.2	ELECTRICAL DEMOLITION - SECOND FLOOR	BP#2	6/2/2023
E200-R.2	ELECTRICAL PROPOSED POWER - LOWER LEVEL BASE SCOPE	BP#2	6/2/2023
E200B-R.2	ELECTRICAL PROPOSED POWER - LOWER LEVEL DEDUCT ALTERNATE	BP#2	6/2/2023
E200C-R.2	ELECTRICAL PROPOSED POWER - LOWER LEVEL ADD ALTERNATE	BP#2	6/2/2023
E201-R.2	ELECTRICAL PROPOSED POWER - FIRST FLOOR	BP#2	6/2/2023
E202-R.2	ELECTRICAL PROPOSED POWER - SECOND FLOOR	BP#2	6/2/2023
E203-R.2	ELECTRICAL PROPOSED POWER - ATTIC/ROOF	BP#2	6/2/2023
E204-R.2	ELECTRICAL PROPOSED POWER - SITE PLAN	BP#2	6/2/2023
E205-R.2	ELECTRICAL PROPOSAL POWER - SITE PLAN	BP#2	6/2/2023
E300-R.2	ELECTRICAL PROPOSED LIGHTING - LOWER LEVEL BASE SCOPE	BP#2	6/2/2023
E300B-R.2	ELECTRICAL PROPOSED LIGHTING - LOWER LEVEL DEDUCT ALTERNATE	BP#2	6/2/2023
E300C-R.2	ELECTRICAL PROPOSED LIGHTING - LOWER LEVEL ADD ALTERNATE	BP#2	6/2/2023
E301-R.2	ELECTRICAL PROPOSED LIGHTING - FIRST FLOOR	BP#2	6/2/2023

E302-R.2	ELECTRICAL PROPOSED LIGHTING - SECOND FLOOR	BP#2	6/2/2023
E303-R.2	ELECTRICAL PROPOSED LIGHTING - ATTIC	BP#2	6/2/2023
E400-R.2	ELECTRICAL SINGLE-LINE DIAGRAM - EXISTING	BP#2	6/2/2023
E401-R.2	ELECTRICAL SINGLE-LINE DIAGRAM - PROPOSED	BP#2	6/2/2023
E500-R.2	ELECTRICAL SCHEDULES	BP#2	6/2/2023
E501-R.2	ELECTRICAL SCHEDULES	BP#2	6/2/2023
E502-R.2	ELECTRICAL SCHEDULES	BP#2	6/2/2023
E503-R.2	ELECTRICAL SCHEDULES	BP#2	6/2/2023
E600-R.2	ELECTRICAL DETAILS	BP#2	6/2/2023
<u>PLUMBING</u>			
P001-R.2	PLUMBING INDEX SHEET	BP#2	6/2/2023
P100-R.2	PLUMBING DEMOLITION - LOWER LEVEL BASE SCOPE	BP#2	6/2/2023
P100B-R.2	PLUMBING DEMOLITION - LOWER LEVEL DEDUCT ALTERNATE	BP#2	6/2/2023
P101-R.2	PLUMBING DEMOLITION - FIRST FLOOR	BP#2	6/2/2023
P102-R.2	PLUMBING DEMOLITION - SECOND FLOOR	BP#2	6/2/2023
P103-R.2	PLUMBING DEMOLITION - ATTIC	BP#2	6/2/2023
P200-R.2	PLUMBING PROPOSED DRAINAGE - LOWER LEVEL BASE SCOPE	BP#2	6/2/2023
P200B-R.2	PLUMBING PROPOSED DRAINAGE - LOWER LEVEL DEDUCT ALTERNATE	BP#2	6/2/2023
P200C-R.2	PLUMBING PROPOSED DRAINAGE - LOWER LEVEL ADD ALTERNATE	BP#2	6/2/2023
P201-R.2	PLUMBING PROPOSED DRAINAGE - FIRST FLOOR	BP#2	6/2/2023
P202-R.2	PLUMBING PROPOSED DRAINAGE - SECOND FLOOR	BP#2	6/2/2023
P203-R.2	PLUMBING PROPOSED DRAINAGE - ROOF	BP#2	6/2/2023
P300-R.2	PLUMBING PROPOSED SUPPLY - LOWER LEVEL BASE SCOPE	BP#2	6/2/2023
P300B-R.2	PLUMBING PROPOSED SUPPLY - LOWER LEVEL DEDUCT ALTERNATE	BP#2	6/2/2023
P300C-R.2	PLUMBING PROPOSED SUPPLY - LOWER LEVEL ADD ALTERNATE	BP#2	6/2/2023
P301-R.2	PLUMBING PROPOSED SUPPLY - FIRST FLOOR	BP#2	6/2/2023
P302-R.2	PLUMBING PROPOSED SUPPLY - SECOND FLOOR	BP#2	6/2/2023
P400-R.2	PLUMBING SANITARY RISER BASE SCOPE	BP#2	6/2/2023
P400B-R.2	PLUMBING SANITARY RISER DEDUCT ALTERNATE	BP#2	6/2/2023
P400C-R.2	PLUMBING SANITARY RISER ADD ALTERNATE	BP#2	6/2/2023
P401-R.2	PLUMBING SUPPLY RISER BASE SCOPE	BP#2	6/2/2023
P401B-R.2	PLUMBING SUPPLY RISER DEDUCT ALTERNATE	BP#2	6/2/2023
P401C-R.2	PLUMBING SUPPLY RISER ADD ALTERNATE	BP#2	6/2/2023
P500-R.2	PLUMBING SCHEDULES	BP#2	6/2/2023
P600-R.2	PLUMBING DETAILS	BP#2	6/2/2023
<u>FIRE ALARM</u>			
FA001-R.2	FIRE ALARM INDEX SHEET	BP#2	6/2/2023
FA100-R.2	FIRE ALARM DEMOLITION - LOWER LEVEL BASE SCOPE	BP#2	6/2/2023
FA100B-R.2	FIRE ALARM DEMOLITION - LOWER LEVEL - DEDUCT ALTERNATE	BP#2	6/2/2023
FA101-R.2	FIRE ALARM DEMOLITION - FIRST FLOOR	BP#2	6/2/2023
FA102-R.2	FIRE ALARM DEMOLITION - SECOND FLOOR	BP#2	6/2/2023
FA200-R.2	FIRE ALARM PROPOSED - LOWER LEVEL BASE SCOPE	BP#2	6/2/2023
FA200B-R.2	FIRE ALARM PROPOSED - LOWER LEVEL - DEDUCT ALTERNATE	BP#2	6/2/2023
FA200C-R.2	FIRE ALARM PROPOSED - LOWER LEVEL - ADD ALTERNATE	BP#2	6/2/2023
FA201-R.2	FIRE ALARM PROPOSED - FIRST FLOOR	BP#2	6/2/2023
FA202-R.2	FIRE ALARM PROPOSED - SECOND FLOOR	BP#2	6/2/2023
FA203-R.2	FIRE ALARM PROPOSED - ATTIC	BP#2	6/2/2023
FA300-R.2	FIRE ALARM RISER & MATRIX	BP#2	6/2/2023

FIRE PROTECTION

FP001-R.2	FIRE PROTECTION INDEX SHEET	BP#2	6/2/2023
FP100-R.2	FIRE PROTECTION PROPOSED - LOWER LEVEL	BP#2	6/2/2023
FP101-R.2	FIRE PROTECTION PROPOSED - FIRST FLOOR	BP#2	6/2/2023
FP102-R.2	FIRE PROTECTION PROPOSED - SECOND FLOOR	BP#2	6/2/2023
FP103-R.2	FIRE PROTECTION PROPOSED - ATTIC	BP#2	6/2/2023

TELECOM

T-001-R	TELECOM GENERAL NOTES, ABBREVIATIONS & SYMBOLS	BP#2	6/2/2023
TD-100-R	TELECOM DEMOLITION - BASEMENT	BP#2	6/2/2023
TD-101-R	TELECOM DEMOLITION - FIRST FLOOR	BP#2	6/2/2023
TD-102-R	TELECOM DEMOLITION - SECOND FLOOR	BP#2	6/2/2023
TD-103-R	TELECOM DEMOLITION - SITE	BP#2	6/2/2023
T-100-R.2	TELECOM PROPOSED- LOWER LEVEL	BP#2	6/2/2023
T-101-R	TELECOM PROPOSED- FIRST FLOOR	BP#2	6/2/2023
T-102-R	TELECOM PROPOSED- SECOND FLOOR	BP#2	6/2/2023
T-103-R	TELECOM PROPOSED- SITE/ATTIC	BP#2	6/2/2023
T-301-R	TELECOM - ENLARGED PLANS	BP#2	6/2/2023
T-401-R	TELECOM - DETAILS	BP#2	6/2/2023
T-402-R	TELECOM - DETAILS	BP#2	6/2/2023
T-403-R	TELECOM - DETAILS	BP#2	6/2/2023
T-501-R	TELECOM - DIAGRAMS AND SCHEDULES	BP#2	6/2/2023

SECTION 002113

INSTRUCTIONS TO BIDDERS

PART 1: GENERAL

1.1 BASIC INFORMATION

- A. The following is a list of basic bidding information for the convenience of Bidders. If discrepancies between information contained in this section and other Bidding Documents are uncovered, the requirements of the other Bidding Documents shall govern.
1. Project Title: Kingsessing Recreation Center Building and Site Improvement
 2. Project Location: *Kingsessing Library*
4901 Kingsessing Avenue,, Philadelphia, PA 19143
 4. Allowances are included.
 5. Alternates are included.
 6. Unit Prices are not included.
 7. Proposals shall be valid for 60 calendar days after the closing of the quote unless otherwise mutually extended by the PRA and apparent selected Bidder.
 8. Access to the site for inspection by the Bidders will be part of the pre-bid conference scheduled on the cover.
 9. I will substantially complete the Work, ready for final payment, in accordance with the Contract Documents within 160 consecutive calendar days counting from the date stated in the Notice to Proceed.

1.2 INVOLVED PARTIES:

- A. City: City of Philadelphia, PA.
- B. Department: Parks & Recreation,
City of Philadelphia, 11th floor,
One Parkway, 1515 Arch Street,
Philadelphia, PA
- C. Department: Rebuild,
City of Philadelphia, Mezzanine
One Parkway, 1515 Arch Street,
Philadelphia, PA
- D. Commissioner, Parks & Recreation: Kathryn Ott Lovell
- E. Deputy Commissioner, Parks & Recreation: Aparna Palantino
- F. Rebuild Project Manager: Name: Kevin A'Herm
Phone: (267) 408-9106
Yolanda Perez Reed
Phone: (610) 425-9724

H. Contracting Agency: Philadelphia Redevelopment Authority
Robert LaBrum, Phone: 215-209-8763

I. Consulting Firm: *Kelly Maiello Architects*
1420 Walnut Street, 15th Flr
Philadelphia, PA 19102
Phone: (215) 546-0800 x115
Point of contact: Dori Bova AIA

1.3 DEFINITIONS

A. Refer to Section 007200, "Standard Contract Requirements".

1.4. SUBSTITUTIONS

A. Requests for substitutions shall comply with Section 012500, "Substitution Procedures."

1.5 AMENDMENTS

A. Amendments will be posted on www.phdcphila.org.

B. Bidder must Sign/Acknowledge Amendments and include Acknowledgments with Proposals.

BIDDING PROCEDURES

1.9

1. Submit Proposals on forms provided in the quote package.
 2. Bidders may withdraw and resubmit Proposals for errors or corrections up until the closing of the bid.
 3. All requested Alternates shall be bid. If no change in the Base Bid is required, enter "No Change."
 4. Proposals shall not contain any conditions or qualifications whatsoever.
 5. Proposals shall include an allowance for permits and licenses in connection with all or any portion of the work.
 6. All coordination needed to procure and obtain the required permits and licenses necessary to perform the work in its entirety shall be the responsibility of the Bidder/Contractor. Payment under this allowance shall be for the actual permit or license fee(s). Additional costs to procure such permits or licenses will not be reimbursed to the Bidder/Contractor. Refer to section 007200 Standard Contract Requirements, Clause 34.
- A. Bid Security, See Section Attachment 00 - Div. 00.
1. Each Quote shall be accompanied by bid bond as per the requirements of the RFP.
 2. Bid Bond shall be issued on form included in the attachments tab.
- B. Submission of Proposals
Proposals will only be accepted in the following manner:

1. Online Submission – via the electronic portal on PHDC's website (<http://www.phdcphila.org>);

D. Modification or Withdrawal of Quote

1. A Quote may not be modified, withdrawn or canceled by the Bidder after the time and date designated for the receipt of Proposals except as provided in the Standard Contract Requirements for Public Works Contracts.
2. Prior to the time and date designated for receipt of Proposals, any Quote submitted may be withdrawn.
3. Withdrawn Proposals can be reopened and resubmitted.

1.10 PERFORMANCE BONDS

- A. Bond Requirements: Bidder shall furnish bonds covering the faithful performance of the Contract and the payment of all obligations arising thereunder per the requirements of the Standard Contract Requirements and other requirements of the Bidding Documents.
- B. Bidder shall provide and furnish bonds to the contract limit which includes contingency.

1.11 INSURANCE CERTIFICATES

- A. The successful Bidder will not be permitted to start any Work under the Contract until certificates covering all insurance requirements are submitted per the Standard Contract Requirements and other requirements of the Bidding Documents.

1.14 PRE-BID INFORMATION

- A. Pre-bid information regarding the Project is correct and current at the time it is posted, and is offered to obtain Proposals.
- B. The pre-bid information cannot be guaranteed to remain correct in every detail throughout the time preceding the signing of the Contract due to such variables as changes in budget, labor and material markets and anticipated date of issuing the notice to proceed.

1.15 INFORMATION AVAILABLE TO BIDDERS

- A. Site Visit
 1. Bidders shall make themselves familiar with all readily observable features of the Project Site. Readily observable features include spaces above lay-in ceilings, behind access panels and other similar areas not normally exposed to view but easily accessible.

2. Bidder shall not rely solely on Contract Drawings or Record Drawings.
3. Uncovered conditions differing substantially from those indicated on Record Drawings and not observable during the pre-bid visit will be considered for modification to the Contract.

-

END –

SECTION 00 2114

DIESEL ENGINE EMISSIONS CONTROLS

Contractor, by submission of its bid, agrees to meet the requirements of this Section.

- A. Covered Vehicles: Vehicles covered under this Section include any nonroad diesel engine that has a horsepower greater than 50.
- B. Requirements
1. all contractors, and all of the contractor's subcontractors, if any, in the performance of this contract use ultra-low sulfur diesel fuel, and a listed clean diesel technology for reducing the emission of pollutants for diesel-powered non-road engines. Clean diesel technologies are further defined in part D of this Section. Retrofit emission control devices shall consist of diesel oxidation catalysts ("DOC") or such other technologies that provide a minimum emissions reduction of twenty percent (20%) of particulate matter with a mean aerodynamic width of less than ten (10) microns (PM10) in the application for which it is verified. Any retrofit emission control device installed to comply with this Section must either be listed by EPA or the California Air Resources Board (CARB) as a verified diesel retrofit technology that reduces particulate matter emissions by 20% or more, or must be certified by the diesel retrofit device manufacturer as a product that reduces particulate matter emissions by 20% or more for the covered vehicle.
 2. No later than two business days before any covered vehicle is brought onto the contract site, the successful bidder (hereinafter, "contractor") shall submit to the City's project manager information about the vehicle including confirmation that the appropriate emissions control technology has been installed on the vehicle or that the vehicle is Tier 4 or Tier 4 Interim. Except as otherwise provided, any vehicle covered under this Section shall be in compliance with this Section prior to being brought onto the contract site.
 - a. Contractor shall submit the following information for each covered vehicle (using *Fleet Roster for Public Works Construction Projects* form):
 - i. vehicle identification number (VIN), if applicable, or vehicle serial number, and the vehicle type, make, year and owner;
 - ii. the horsepower rating of each engine;
 - iii. the emission control device manufacturer name, model, and verifying/certifying organization; and
 - iv. the type of fuel to be used and approximate expected quantity.
 - b. In the event contractor has purchased appropriate emissions control technology, but the technology is not delivered before use of the covered vehicle is required on the contract site, the contractor shall, in addition to submission of a.i., through iv. above, submit proof of purchase of the emissions control technology. Installation of the appropriate emissions control technology must be completed within five (5) days of delivery of the technology. In no event may Contractor use the covered vehicle without the use of the emission control technology, for which the technology has already been purchased and identified, on the contract site for longer than sixty (60) days.
 - c. If a covered vehicle owned by a contractor breaks down on the contract site, contractor may use, if a compliant replacement is unavailable, a temporary vehicle that is not compliant while the covered vehicle is being repaired; the temporary vehicle cannot remain on site for more than 30 cumulative days after the date of the initial breakdown of the covered vehicle. Contractor shall notify the project manager in writing prior to bringing a non-compliant vehicle on the contract site.
 3. The contractor shall establish truck-staging zones for vehicles that are waiting to load or unload material at the contract site. Such zones shall be located where the emissions from the trucks will

SECTION 00 2114

DIESEL ENGINE EMISSIONS CONTROLS

have minimum impact to the public.

4. The contractor shall not permit idling of delivery and/or dump trucks, or equipment on the contract site during periods of non-active use, and it should be limited to three (3) minutes in accordance with the Philadelphia Traffic Code Anti-Idling Ordinance Section 12-1127(1) of The Philadelphia Code (http://www.phila.gov/philacode/html/_data/title12/chapter_12_1100_miscellaneous_/12_1127_excessive_idling_of_an.html) and the Pennsylvania Diesel-Powered Motor Vehicle Idling Act, Title 35 Purdon's Pennsylvania Statutes, Section 4601 et seq.

C. Exemptions

1. Subject to written approval by the City of Philadelphia Air Management Services (AMS), covered vehicles will be exempted from low diesel emission controls if one or more of the following conditions exist:
 - a. it is physically impossible to install appropriate emissions control technology on the vehicle;
 - b. installation of the appropriate emissions control technology would render vehicle operation unsafe due to obstructed sightline;
 - c. installation of the appropriate emissions control technology would void any applicable expressed manufacturer's warranty on the vehicle; or
 - d. the covered vehicle will not be at the work site for more than a total of three (3) business days.
2. In support of a request for exemption, contractors shall provide to AMS one of the following:
 - a. a signed letter from one or more diesel technology vendors, written on the vendor's formal stationery, certifying that no emissions controls that would reduce Particulate Matter (PM) emissions by at least 20% and allow for safe operation could be physically installed, or the cost of installing such control technology would cost 150% more than the purchase price of the clean diesel technology device;
 - b. a signed letter from the vehicle manufacturer certifying that the installation of any device to reduce PM emissions by 20% or more would void the applicable expressed manufacturer's warranty, along with a copy of the warranty for each vehicle for which an exemption is sought; or
 - c. a signed letter on the contractor's company letterhead stating that the covered vehicle will remain on site for no longer than three (3) days total during the duration of the project.
3. In no event will the City grant an exemption from the required use of ultra-low sulfur diesel fuel or the idling laws.

D. Definitions

1. Contract site – all areas covered under the contract, and areas accessed for purposes of performing activity under the contract;
2. Non-active use – a period of time greater than five (5) minutes when a piece of diesel equipment is not being operated in performance of its work;

SECTION 00 2114

DIESEL ENGINE EMISSIONS CONTROLS

3. Non-road – diesel vehicles listed by EPA for use in non-road applications. These include construction, agricultural, and other industrial vehicles that are not legally operable on highways;
4. On-road – vehicles listed by EPA for on-highway applications;
5. Truck-staging zone – a designated area on the contract site where delivery or pickup activities will be located;
6. Ultra low sulfur diesel fuel – Diesel fuel with a sulfur content of 15 parts per million or less;
7. Vehicle – a piece of diesel-powered equipment being used for contract activities; and
8. Listed clean diesel technology – includes:
 - a. *Diesel oxidation catalyst – a device similar to a catalytic converter that reduces diesel emissions and does not require regeneration;*
 - b. *Tier 4 or Tier 4 Interim – any vehicle certified by EPA as meeting Tier 4 emissions standards or Tier 4 Interim emissions standards;*
 - c. *Particulate filter – a device that traps soot produced by the engine and vaporizes this soot through the application of heat, requiring only periodic maintenance;*
 - d. *Closed crankcase ventilation – a device that reduces fugitive emissions from the vehicle's crankcase by routing them through the tailpipe;*
 - e. *Selective catalytic reduction – A device that reduces emissions of oxides of nitrogen by treating exhaust with urea;*
 - f. *Emissions upgrade groups – groups of replacement components that, when installed during vehicle overhaul, reduce engine emissions;*
 - g. *Engine repower – the replacement of a vehicle's engine with a newer model to reduce tailpipe emissions; and*
 - h. *Any other technology verified by EPA or CARB to reduce diesel particulate emissions by 20% or more.*

E. Monitoring and Penalties for Non-Compliance

1. City reserves the right to request purchase and/or installation documents to verify contractor's, and any subcontractor's installation of the retrofit in the vehicle. These purchase documents shall be provided to the City's project manager by the contractor within five (5) days of the City's request.
2. Any false certification or representation in connection with these requirements for Diesel Engine Emissions Controls and/or any failure to comply with these requirements shall constitute a material breach of contract entitling the City to all rights and remedies provided in the contract and otherwise available at law and/or in equity, including but not limited to the monetary assessment set forth herein. For contracts of \$500,000.00 or less, an assessment of \$500.00 per offense per day shall be imposed upon the contractor for every covered vehicle operating in violation of this section. For all other contracts, an assessment of \$1000.00 per offense per day shall be imposed upon the contractor for every covered vehicle operating in violation of this section. In addition, it is understood that false certification or representation is subject to penalties under Title 18 Pa. C.S.A. § 4904 (relating to unsworn falsification to authorities).

NOTICE TO SELLERS-MAYOR'S EXECUTIVE ORDER 7-14

NOTICE TO SELLERS

Pursuant to the Order, available on-line at

<http://www.phila.gov/ExecutiveOrders/Executive%20Orders/EO%207-14.pdf>, Contractor agrees that Contractor and all of its Subcontractors, at any tier, shall report to the OIG knowledge of violations subject to investigation by the OIG pursuant to the Order; shall cooperate fully with representatives of the OIG by providing complete and accurate information as well as necessary assistance in matters under investigation; shall keep conversations and contact with the OIG confidential, except and to the extent the OIG may authorize disclosure; and shall instruct their employees that under no circumstances shall any person take or threaten any action in an attempt to prevent anyone from providing information to a City official regarding conduct that may be investigated by the OIG, or from cooperating with the OIG, or retaliate against anyone for doing so or against anyone who is about to do so.

All entities and individuals affected by Mayor's Executive Order 7-14 are advised to thoroughly read the Order, especially Section 3, **Type of Matters Investigated by the OIG**, Section 4, **Entities Subject to Investigation by the OIG**, Section 8, **Duties of Executive Agencies and Other Entities**, Section 9, **Responsibilities of Officers and Employees of Executive Agencies and Other Entities**, and Section 10, **Responsibilities of City Contractors, Recipients of City Assistance and Recipients of City Funding**.

PHILADELPHIA REDEVELOPMENT AUTHORITY

**KINGSESSING RECREATION CENTER BUILDING AND SITE IMPROVEMENTS
1201 S 51ST ST
PHILADELPHIA, PA 19143**

THIS BID FORM IS COMPLETE AND MUST NOT BE SEPARATED. IF ANY SHEET OR SHEETS ARE DETACHED WHEN SUBMITTED AS A BID, THE PHILADELPHIA REDEVELOPMENT AUTHORITY RESERVES THE RIGHT TO REJECT YOUR BID.

FIRM NAME

FIRM ADDRESS

FEDERAL EIN

TOTAL BASE BID

PHILADELPHIA BUSINESS TAX ID

To the Philadelphia Redevelopment Authority:

I, the undersigned Bidder, hereby propose to furnish all the labor, materials and equipment, perform the whole of the work, and submit to all conditions, as represented, intended and implied, both particularly and generally, by the Plans, Special Specifications, Standard Specifications, Standard Details, Standard Contract Requirements, Form of Agreement, the Ordinance authorizing the work and this bid at the prices herein stated, and agrees that each item bid shall be complete in itself, and the Philadelphia Redevelopment Authority may increase or diminish the amount of work thereunder, or omit the item without invalidating the unit price bid for it or any other item, on the following terms to wit:

BID AMOUNT

We will complete the Work in accordance with the Contract Documents for the following Bid Amount as defined in Section 00700, Standard Contract Requirements. (Insert Bid Amount in words as well as figures.)

Div 01	General Conditions	\$
Div 02	Interior Demolition	\$
Div 02	Site Demolition	\$
Div 03	Concrete	\$
Div 04	Masonry	\$
Div 05	Metals	\$
Div 05	Metals – Structural Steel (Material Only)	\$
Div 05	Metals – Cold Formed Metal Framing (Material Only)	\$
Div 05	Metals – Exterior Stairs (Materials Only)	\$
Div 05	Metals – Ext. Mechanical Enclosures	\$
Div 06	Wood, Plastics, and Composites	\$
Div 07	Thermal and Moisture Protection	\$
Div 08	Openings	\$
Div 08	Openings – Doors/Frames/Hardware (Material Only)	\$
Div 08	Openings – Window Security Screens (Material Only)	\$
Div 08	Openings – Glazing (Material Only)	\$
Div 08	Openings – Louvers (Material Only)	\$
Div 09	Finishes – Plastering (Gyp + Cement)	\$
Div 09	Finishes – Tiling	\$
Div 09	Finishes – Resinous Flooring	\$
Div 09	Finishes – Resilient Flooring	\$
Div 09	Finishes – Resilient Athletic Flooring	\$
Div 09	Finishes – Paints & Coatings	\$

KINGSESSING RECREATION CENTER BUILDING AND SITE IMPROVEMENTS

004114-2

CONSTRUCTION BID PROPOSAL

Div 10	Specialties – Interior/Exterior Signage	\$
Div 10	Specialties – Toilet Compartments/Accessories	\$
Div 10	Specialties – Fire Extinguishers/Cabinets	\$
Div 10	Specialties – Wall Mounted Standards/Closet + Utility Shelving	\$
Div 10	Specialties – Wire Mesh Partitions/Ext. Enclosures	\$
Div 11	Equipment	\$
Div 11	Equipment – Play Equipment + Structures	\$
Div 12	Furnishings	\$
Div 13	Special Construction - Fabricated Structures	\$
Div 14	Hydraulic Elevator & Wheelchair Lift	\$
Div 14	Conveying Equipment – Elevator (Material Only)	\$
Div 14	Conveying Equipment – Wheelchair Lifts (Material Only)	\$
Div 21	Fire Protection – Sprinkler System	\$
Div 22	Plumbing	\$
Div 22	Plumbing – Equipment (Material Only)	\$
Div 22	Plumbing – Fixtures (Material Only)	\$
Div 23	HVAC	\$
Div 23	HVAC – Ductwork	\$
Div 23	HVAC – Equipment AHU’s, Condensing Units, (Material Only)	\$
Div 26	Electrical	\$
Div 26	Electrical – Light Fixtures (Material Only)	\$
Div 26	Electrical – Switchgear (Material Only)	\$
Div 27	Telecom	\$
Div 28	Electronic Security Systems - Video Surveillance	\$
Div 28	Electronic Security Systems - Fire Alarms	\$
Div 31	Earthwork	\$
Div 32	Exterior Improvements – Asphalt Paving	\$
Div 32	Exterior Improvements – Concrete Paving	\$
Div 32	Exterior Improvements – Protective Playground Surfacing	\$
Div 32	Exterior Improvements – Site Furnishings	\$
Div 32	Exterior Improvements – Synthetic Turf	\$
Div 32	Exterior Improvements – Gazebo	\$
Div 32	Exterior Improvements – Soil Prep/Turfs & Grass	\$
Div 33	Site Utilities	\$

KINGSESSING RECREATION CENTER BUILDING AND SITE IMPROVEMENTS

004114-3

CONSTRUCTION BID PROPOSAL

TOTAL BASE BID AMOUNT \$ _____

(in words) _____
DOLLARS

1. ALLOWANCE No. 1: Bidders are to include the amount equal to Two Percent (2%) of their base bid amount for payment of Permit and License fees to all regulatory agencies. Refer to Allowances, Section 01210 for more details. ALLOWANCE AMOUNT _____ DOLLARS, \$ _____
2. ALLOWANCE No. 2: Bidders are to include the amount of \$30,000.00 to their base bid amount for new site signage. Refer to Allowances, Section 012100 for more details. THIRTY THOUSAND DOLLARS, \$30,000.00.
3. ALLOWANCE No. 3: Bidders are to include the amount of \$50,000.00 to their base bid amount for site security. Refer to Allowances, Section 012100 for more details. ALLOWANCE AMOUNT _____ DOLLARS, \$ _____
4. ALLOWANCE No. 4: Bidders are to include the amount of \$25,000.00 to the base bid amount for Moving and Storage. Refer to Allowances, Section 012100 for more details. TWENTY-FIVE THOUSAND DOLLARS, \$25,000.00.

TOTAL BASE BID PLUS ALLOWANCES.\$ _____

(in words) _____ DOLLARS

SCHEDULE OF ALTERNATES (please refer to spec section 012300 UNIT PRICES for description)

- A. Alternate No. R1: DEDUCT ALT - Architectural Reductions (Lower Level)
 1. Base Bid: Interior renovations at the Lower Level per Package 2 set,
 2. Alternate: See also drawing AD101B-R.2, A101B-R.2; Respective MEP/FP/IT drawings
 - a. Reduction of scope at Lower Level (LL) as shown on drawings
 - b. Do not demolish existing walls except as required for (LL) restrooms and elevator modifications.
 - c. Provide abuse resistant GWB on furring at interior side of exterior walls in lieu of plaster repair at LL areas to be renovated.
 - d. Elec: same as base bid, except provide new lighting only at areas to be renovated and at stairs and as needed for egress/exits. See Electrical drawings.
 - e. Mech: No change from Base Bid. See Mech. drawings.
 - f. Plumb: No change from Base Bid. See Plumbing drawings
 - g. Fire Protection: No change from Base Bid. See Fire Protection drawings.
 - h. Fire Alarm: No change from Base Bid. See FA drawings
 - i. Telecom: No change from Base Bid. See Telecom drawings.

AMOUNT _____ DOLLARS, \$ _____

- B. Alternate No. R2: ADD ALT – Additional scope at Lower Level
1. Base Bid: Interior renovations at the Lower Level per Package 2 set
 2. Alternate: See also drawing AD101C-R.2, A101C-R.2; Respective MEP/FP/IT drawings per Base Bid.
 - a. Full lower-level renovation: Remove additional walls / reconfigure space at lower level as shown on drawings.

AMOUNT _____ DOLLARS, \$ _____

- C. Alternate No. S1: DEDUCT ALT – Playing Fields
1. Base Bid: Artificial turf field including underground storm-water management.
 2. Alternate: Provide Natural Turf Field; reduce storm basin by 50%

AMOUNT _____ DOLLARS, \$ _____

- D. Alternate No. S2: DEDUCT ALT – Rec Center Frontage Paving
1. Base Bid:
 - a. New concrete vehicular paving – extent as indicated on drawings.
 - b. Repairs to existing brick paving – extent as indicated on drawings.
 2. Alternate:
 - a. Provide asphalt vehicular paving in lieu of concrete.

AMOUNT _____ DOLLARS, \$ _____

- E. Alternate No. S3: ADD ALT – Tennis Courts
1. Base Bid: No Scope
 2. Alternate:
 - a. Color coating and white line striping only.

AMOUNT _____ DOLLARS, \$ _____

- F. Alternate No. S4: ADD ALT – Diagonal path from 51st and Chester to playground
1. Base Bid:
 - a. Diagonal Vehicular path: asphalt paving
 - b. Lighting: Install (5) PPR Standard pedestrian light posts

AMOUNT _____ DOLLARS, \$ _____

2. Alternate (Add):
 - a. Install concrete pads, PPR Standard backless benches – (3) location as shown on landscape drawings L100-R.2
 - b. Trash (1) and recycling (1) receptacles
 - c. Install (5) Canopy trees

AMOUNT _____ DOLLARS, \$ _____

SCHEDULE OF UNIT PRICES (please refer to spec section 012200 UNIT PRICES for description)

KINGSESSING RECREATION CENTER BUILDING AND SITE IMPROVEMENTS

004114-5

CONSTRUCTION BID PROPOSAL

- A. Unit Price No. 1: Repair of plaster – level 1 repair
Description: Hairline cracks, small holes/bubbles:
Unit of Measurement: Square foot of damage. \$ _____

- B. Unit Price No. 2: Repair of plaster – level 2 repair
Description: Large cracks, loose plaster, water damage
Unit of Measurement: Square foot of damage. \$ _____

- C. Unit Price No. 3: New openings in masonry walls
Description: Provide opening and steel lintel per structural drawings.
Unit of Measurement: Square foot of opening. \$ _____

- D. Unit Price No. 4: New furring over masonry walls
Description: metal stud wall and 5/8” abuse-resistant GWB, installed full height to underside of structure.
Unit of Measurement: Square foot of wall \$ _____

- E. Unit Price No. 5: Wood Floor repair
Description: Repair of wood floors at gyms, and 2nd floor
Unit of Measurement: Square foot of surface. \$ _____

- F. Unit Price No. 6: Underlayment
Description: Provide new underlayment; remove deteriorated underlayment and install new.
Unit of Measurement: Square foot of surface. \$ _____

- G. Unit Price No. 7: Brick Replacement – Site wall and select areas indicated on drawings.
Description: Remove damaged brick and replace with new matching brick according to:
Unit of Measurement: Each brick replaced. \$ _____

- H. Unit Price No. 8: Crack and spall repair - Brick – Site wall
Description: Repairs per detail 1/S304-R.2
Unit of Measurement: Lineal foot of crack. \$ _____

- I. Unit Price No. 9: Mortar joint crack repair - Brick – Site wall
Description: Repairs per detail 2/S304-R.2
Unit of Measurement: Lineal foot of crack. \$ _____

- J. Unit Price No. 10: Dutchman repair – Limestone
Description: Remove damaged stone and replace with new limestone dutchman with profiled and flat surfaces to match existing limestone according to the following Section and as indicated on structural Drawings.

KINGSESSING RECREATION CENTER BUILDING AND SITE IMPROVEMENTS

004114-6

CONSTRUCTION BID PROPOSAL

Unit of Measurement: Square foot of dutchman repair. \$ _____

- K. Unit Price No. 11: Dutchman repair – Granite.
Description: Remove damaged stone and replace with new Granite dutchman with profiled and flat surfaces to match existing Granite according to the following Section and as indicated on structural Drawings.
Unit of Measurement: Square foot of dutchman repair. \$ _____

- L. Unit Price No. 12: Repair of cracks with composite patching material – Granite.
Description: Cut out material in surface crack and apply composite patching material and crushed granite to fill crack and shed water away from surface of building according to:
Unit of Measurement: Lineal foot of crack repaired. \$ _____

- M. Unit Price No. 13: Repair of cracks with composite patching material – Granite.
Description: Cut out material in surface crack and apply composite patching material and crushed granite to fill crack and shed water away from surface of building according to:
Unit of Measurement: Lineal foot of crack repaired. \$ _____

- B. I will substantially complete the Work, ready for final payment, in accordance with the Contract Documents within 250 consecutive calendar days counting from the date stated in the Notice to Proceed.

C. **ADDENDA**

Bidder must attach Addendum Acknowledgement sheets for all Addenda, if applicable.

EXECUTION OF CONTRACT

This contract consists of the Standard Contract Requirements; the Department’s Standard Details and Specifications, as they apply; the Department’s General Bidding and Contract Requirements; the Technical Specifications; the Bid; the Plans with all of the notes thereon (excluding any records or reports of test borings, underground structures, and test piles); any additional exhibits or attachments to any of the foregoing; and any addenda thereto issued by the PRA/City (collectively, the “Contract”).

NOTE: ANY CONTRACT THAT IS NOT EXECUTED IN ACCORDANCE WITH THE INSTRUCTIONS PROVIDED BELOW, MAY, IN THE SOLE DISCRETION OF THE PHILADELPHIA REDEVELOPMENT AUTHORITY, BE REJECTED.

SIGNING OF CONTRACT

If Contractor is an INDIVIDUAL or a PARTNERSHIP, date and sign the Contract here, with original signatures, in ink.

This _____ day of _____ 2023

(Signature of Owner, Partner)

(Type or Print Name and Title)

(Business Name of Bidder)

If Contractor is a CORPORATION, date and sign the Contract here with original signatures, in ink, by (a) President or Vice-President of the corporation AND (b) Secretary, Assistant Secretary, Treasurer or Assistant Treasurer of the corporation; and (c) affix the seal of the corporation. If the Contract is not signed by the President or Vice-President; and Secretary, Assistant Secretary; Treasurer or Assistant Treasurer, attach a duly certified corporate resolution authorizing the person signing in place of such officers to execute this Contract for the corporation.

This _____ day of _____ 2023

CORPORATE SEAL

(Corporate or Business Name of Bidder)

(Address, Including Zip Code)

(Telephone Number)

(Signature of President or Vice President)

(Signature of Secretary, Asst. Secretary, Treasurer or

KINGSESSING RECREATION CENTER BUILDING AND SITE IMPROVEMENTS

004114-8

CONSTRUCTION BID PROPOSAL

Assistant Treasurer

(Type or Print Name and Title)

(Type or Print Name and Title)

KINGSESSING RECREATION CENTER BUILDING AND SITE IMPROVEMENTS

004114-9

CONSTRUCTION BID PROPOSAL

SECTION 00 4313
BID BOND

PROJECT NAME: KINGSESSING RECREATION CENTER BUILDING AND SITE IMPROVEMENTS

FOR THE PHILADELPHIA REDEVELOPMENT AUTHORITY, KNOW ALL MEN BY THESE PRESENT, that we

as Principal (hereinafter called the "Principal Obligor"), and _____

Surety, are jointly and severally held firmly bound unto the Philadelphia Redevelopment Authority, in the sum of:

TEN PERCENT (10%) OF THE GROSS AMOUNT OF THE BID

lawful money in the United States of America, to be paid to the said Philadelphia Redevelopment Authority, its successors and assigns, to which payment well and truly to be made, we do bind ourselves and each of us, our and each of our successors and assigns, jointly and severally, firmly by these present.

Sealed with our seals and dated the _____ day of _____, A.D. 2023

WHEREAS, the above bonded Principal Obligor, submitted a bid pursuant to the above referenced Bid Number to perform certain work for the Philadelphia Redevelopment Authority.

NOW, THE CONDITION OF THIS OBLIGATION IS SUCH, that if the Philadelphia Redevelopment Authority shall accept the bid of the Principal Obligor and the Principal Obligor shall enter into a contract with the Philadelphia Redevelopment Authority in accordance with the terms of such bid, and furnish such bond or bonds as are specified in the bid documents with good and sufficient surety, for the faithful performance of the contract and for the prompt payment of labor and material furnished in the prosecution thereof; or in the event of the failure or refusal of the Principal Obligor to enter such contract and give such bond or bonds, if the Principal Obligor shall pay to the Philadelphia Redevelopment Authority the difference between the amount specified in said bid and such larger amount for which the Philadelphia Redevelopment Authority may legally contract with another party to perform the work covered by said bid, then this obligation shall be null and void, otherwise to remain in full force and effect.

And we do for ourselves and each of us, our and each of our heirs, executors, administrators, successors and assigns, hereby authorize and empower the Solicitor of Philadelphia Redevelopment Authority or any other attorney of any court of record in Pennsylvania or elsewhere by him or her deputized for the purpose, upon the filing of this instrument or a copy thereof, duly attested as correct by the Solicitor of the Philadelphia Redevelopment Authority, to appear for us or either of us, our or either of our heirs, executors, administrators, successors or assigns, and confess a judgment against us or either of us, our or either of our heirs, executors, administrators, successors or assigns, in favor of the Philadelphia Redevelopment Authority for the sum named in this bond, without defalcation, with costs of suit, release of errors, and with five percent added for collection fees; hereby waiving the benefit of all exemption laws and the holding of inquisition of any real estate that may be levied upon by virtue of such judgment, voluntarily condemning such real estate and authorizing the entry of such condemnation upon any writ of fieri facias and agreeing that said real estate may be sold under the

KINGSESSING RECREATION CENTER BUILDING AND SITE IMPROVEMENTS
00 4313-1
BID BOND

same; and further waiving all errors, defects and imperfections whatsoever in the entering of the said judgment or any process thereon, and hereby agreeing that no writ of error or objection of motion or rule to open or strike off judgment or to stay execution or appeal, shall be made or taken thereto.

And for the doing of these acts, this instrument or a copy thereof attested as aforesaid shall be full warrant and authority.

CORPORATE SEAL:

PRINCIPAL OBLIGOR:

_____(SEAL)
President or Vice President

_____(SEAL)
Secretary or Treasurer
(or either of their assistants)

_____(SEAL)
Secretary or Treasurer

SURETY:

_____(SEAL)
Attorney-In-Fact

-
- Note: (1) All bidders must utilize this Bid Bond Form when submitting a bid to the Philadelphia Redevelopment Authority.
- (2) If Principal Obligor is an individual or partnership, Bid Bond should be signed by owner or authorized general partner. Please identify on the Bid Bond the type of business (e.g. individual proprietorship or partnership) and title of party executing the Bid Bond.
- (3) Bid Bond must be executed by a surety company duly authorized and licensed to act as surety by the Pennsylvania Insurance Commissioner pursuant to the laws of the Commonwealth of Pennsylvania.

END OF SECTION

SECTION 00 4322
UNIT PRICES FORM

PARTICULARS

- 1.01 The following is the list of Unit Prices referenced in the bid submitted by:
- 1.02 (Bidder) _____
- 1.03 TO (Owner): _____
- 1.04 dated _____ and which is an integral part of the Bid Form.
- 1.05 THE FOLLOWING ARE UNIT PRICES FOR SPECIFIC PORTIONS OF THE WORK AS LISTED, AND ARE APPLICABLE TO AUTHORIZED VARIATIONS FROM THE CONTRACT DOCUMENTS.

UNIT PRICE LIST

2.01 Refer to Unit Prices Section for list and use the following as basis for submission with Bid.

2.02 ITEM DESCRIPTION UNIT QUANTITY UNIT VALUE

2.03 _____

2.04 _____

2.05 _____

2.06 _____

END OF SECTION 00 4322

This page intentionally left blank

SECTION 00 4323
ALTERNATES FORM

PARTICULARS

- 1.01 THE FOLLOWING IS THE LIST OF ALTERNATES REFERENCED IN THE BID SUBMITTED BY:
- 1.02 (Bidder) _____
- 1.03 TO (Owner): _____
- 1.04 Dated _____ and which is an integral part of the Bid Form.

ALTERNATES LIST

- 2.01 THE FOLLOWING AMOUNTS SHALL BE ADDED TO OR DEDUCTED FROM THE BID AMOUNT. REFER TO SECTION 01 2300 - Alternates.
 - A. ALTERNATE #R1: ADD / (DEDUCT) \$ _____
 - B. ALTERNATE #R2: ADD / (DEDUCT) \$ _____
 - C. ALTERNATE #S1: ADD / (DEDUCT) \$ _____
 - D. ALTERNATE #S2: ADD / (DEDUCT) \$ _____
 - E. ALTERNATE #S3: ADD / (DEDUCT) \$ _____
 - F. ALTERNATE #S4: ADD / (DEDUCT) \$ _____

END OF SECTION 00 4323

This page intentionally left blank

CITY OF PHILADELPHIA



**STANDARD CONTRACT REQUIREMENTS
FOR PUBLIC WORKS CONTRACTS**

PROCUREMENT DEPARTMENT

August 25, 2021

CITY OF PHILADELPHIA
STANDARD CONTRACT REQUIREMENTS

TABLE OF CONTENTS

CONTRACT PROVISIONS:		<u>Page</u>
A.	Definitions.....	3
B.	Quote Submission Requirements	7
C.	General Requirements of the Contract.....	12
D.	Administration, Measurement, and Payment	23
E.	Materials, Workmanship, and Inspection	32
F.	Construction Requirements.....	33
G.	Surface, Subsurface, and Overhead Structures	36
H.	Miscellaneous Provisions.....	38
I.	Specific Laws	40
INDEX	45

STANDARD CONTRACT REQUIREMENTS

A. DEFINITIONS

1. **Definitions.** The terms used in the Contract Documents shall have the following meanings:
 - a. "ADA" has the meaning set forth in Paragraph 113 below.
 - b. "Amendment" means a written modification or change to any Contract Document signed by both Parties.
 - c. "Applicable Law" means all applicable present and future federal, state or local laws, ordinances, executive orders, rules, regulations and all court orders, injunctions, decrees and other official interpretations thereof of any federal, state or local court, administrative agency or governmental body, including the City of Philadelphia ("City"), the Commonwealth of Pennsylvania ("Commonwealth") and the United States of America ("USA"). Applicable Law includes, without limitation, laws, etc. relating to the environment, the Philadelphia Home Rule Charter ("HRC"), as amended from time to time, The Philadelphia Code ("Code"), as amended from time to time, and the specific laws set forth in Paragraphs 107–116 below, each as amended from time to time. Sellers submit quotes, and the parties execute, deliver and perform their respective obligations under the Contract, under and pursuant to the applicable provisions of all Acts of the General Assembly of the Commonwealth and applicable ordinances of the City, as such enactments may hereafter be supplemented or amended.
 - d. "Application for Final Estimate" has the meaning set forth in Paragraph 56 below.
 - e. "Application for Payment" has the meaning set forth in Paragraph 52 below.
 - f. "Application for Semi-Final Estimate" has the meaning set forth in Paragraph 55 below.
 - g. "Bid Solicitation" means a public invitation to submit competitive Quotes for a specific City contract or City contracts that is or are issued by the Procurement Department in accordance with Sections 8-200(1), 2(a) and 2(b) of the Philadelphia Home Rule Charter. A Bid Solicitation includes all addenda thereto issued by the Procurement Department.
 - h. "Change Order" means an instrument altering the scope of the work under the Contract issued under Paragraph 48 below.
 - i. The "City" means The City of Philadelphia, a corporation and body politic existing under the laws of the Commonwealth, and includes its various executive and administrative departments, agencies, boards and commissions, including the Department, and its legislature, City Council. The City is a City of the First Class under the laws of the Commonwealth.
 - j. "City Work" has the meaning specified in Paragraph 107(d) below.
 - k. "Contingent Price" means a price for a unit or component of work specified on the "Contingent Price List" published from time to time by the City.
 - l. "Commonwealth" means the Commonwealth of Pennsylvania.
 - m. "Contract" means the agreement of the Parties evidenced by the Contract Documents.
 - n. "Contract Documents" means the Standard Contract Requirements; the Department's Standard Details and Specifications, as they apply; the Department's General Bidding and Contract Requirements; the Technical Specifications; the Quote; the Plans with all of the notes thereon (excluding any records or reports of test borings, underground structures, and test piles); the Notice to Proceed ("NTP"), the Notice of Contract Award

("NCA"), the performance bond and the payment bond, as prepared by the Department and issued with the Bid Solicitation, and includes all exhibits, schedules and addenda, if any, to any of the foregoing documents, and any and all Amendments and Change Orders.

o. "Contractor" means the Person that has entered into the Contract with the City, has had its authorized individual(s) sign the Contract Documents on behalf of the Person but does not include, without the City's written consent, any subsidiary, affiliate, agent, etc., or parent company, if any, of the Contractor.

p. "Current Estimate" has the meaning set forth in Paragraph 53 below.

q. "Demographic Data" means statistical information on a group of individuals, aggregated by specific characteristics, including but not limited to race, ethnicity, gender identity, job title, salary range, length of employment, Philadelphia residence, and such other categories as may be established by regulation.

r. "Department" means the department, board, commission, or agency of the City for which the Contractor carries out the work under the Contract, except when the Department of Public Property ("DPP") supervises the Contract, in which case "Department" means the Department of Public Property.

s. "Disputed Change Order" means a Change Order issued by the City under Paragraph 49 below.

t. "Event of Insolvency" means (a) the filing of a voluntary petition by the Contractor under the Federal Bankruptcy Code or any similar state or federal law; or (b) the filing of an involuntary petition against The Contractor under the Federal Bankruptcy Code or any similar state or federal law which remains undismissed for a period of forty-five (45) days; or (c) the Contractor's making of an assignment for the benefit of creditors; or (d) the appointment of a receiver for the Contractor or for the property or assets of the Contractor, if such appointment is not vacated within forty-five (45) days thereafter; or (e) any other proceeding under any bankruptcy or insolvency law or liquidation law, voluntary or otherwise; or (f) the Contractor proves unable to pay its obligations as they mature; or (g) the Contractor is insolvent as otherwise defined under any Applicable Law.

u. "General Bidding and Contract Requirements" means the additional bidding and contract conditions and requirements specifically prepared by the Department for a specific Bid Solicitation (which may accompany the Technical Specifications) and may from time to time include, but not be limited to, Quote proposal forms, special or additional or supplementary instructions to Sellers, minimum wage rate schedules, prevailing wage rate schedules, contingent price lists, requirements of the City's Office of Economic Opportunity ("OEO"), and general tax requirements.

v. "Inspector" means the representative of the City's Project Manager assigned to inspect work and the delivery of services under the Contract.

w. "Labor Source" means a defined pool of trained and qualified individuals from which workers can be secured by agreement or through other means from an entity other than the contractor itself, including but not limited to a business, union hiring hall, job training organization, or registered apprenticeship program.

x. "Lump Sum Bid Breakdown" has the meaning set forth in Paragraph 52 below.

y. "Notice of Contract Award" (NCA) means a notice from the City to the Seller informing the Seller of the City's determination to award the Contract to the Seller.

z. "Notice to Proceed" (NTP) means a notice from the City to the Contractor authorizing the Contractor to commence work under the Contract.

aa. "Operating Commissioner" means the director, commissioner, or other head of the Department issuing the work to the Contractor pursuant to the Contract.

- bb. "Parties" means the City and the Contractor, and a "Party" means either the City or the Contractor.
- cc. "Person" means any individual, sole proprietorship, association, company, firm, partnership, limited partnership, joint venture, corporation, limited liability company or other form of entity or association recognized at law.
- dd. "PGW" means the Philadelphia Gas Works.
- ee. "Plans" means the general plans and design drawings which accompany the Technical Specifications, the Standard Details and Specifications, and such detail and supplementary drawings as may be furnished from time to time.
- ff. "Procurement Commissioner" means the head of the City's Procurement Department, or his or her designee.
- gg. "Procurement Department" means the Procurement Department of the City.
- hh. "Project" means all of the work which the City seeks to complete at the Project site, including, but not limited to, the work which the Contractor has agreed to perform under the Contract. The Project includes other work at the Project site by the City and by other contractors pursuant to other City contracts.
- ii. "Project Manager" means the designated representative of the City officer in charge of the construction branch, division or unit of the Department, or the individual specifically designated as "Project Manager" in the Technical Specifications, and any other individual who may be designated in writing by the Project Manager as his or her representative. The City may delegate or provide for the performance of certain of the duties and functions of the Project Manager by architectural or engineering firms under contract with the City.
- jj. "Proposal" means a Seller's price and other specific terms and conditions included in a Quote.
- kk. "Public Works Contract(s)" means any contract awarded by the Procurement Department for the construction, reconstruction, alteration, or repair of any public building or other public work or public improvement within the City and County of Philadelphia.
- ll. "Quote" means a Seller's signed response, including a Proposal, submitted to the Procurement Department pursuant to a Bid Solicitation.
- mm. "Report Date" means December 31st of the calendar year, immediately preceding the date the bid is filed.
- nn. "Responsibility" or "Responsible" means the capacity to perform a City contract in accordance with its terms and conditions. Elements of Responsibility include the following, among others: judgment, skill, promptness, faithfulness, skillful workers, honesty of the Contractor, financial standing, reputation, experience, resources, facilities, past history of adherence to plans and specifications, capacity and ability to do the work according to the plans and specifications, availability and efficiency, and such other factors as may be determined by law and the City.
- oo. "Seller" means a Person submitting a Quote, signed by the Person, to the Procurement Department pursuant to a Bid Solicitation. Seller includes only the Person who signs the Contract. Seller does not include, without the written consent of the City, any subsidiary, affiliate, agent, etc., or parent company, if any, of the Person.
- pp. "Semi-Final Estimate" has the meaning set forth in Paragraph 55.
- qq. "Shop Drawings" means all drawings, diagrams, illustrations, brochures, schedules, performance charts, instructions, and other data which are prepared by the Contractor, its Subcontractors, suppliers, or distributors, or equipment fabricators or manufacturers, and which illustrate the manufacture or fabrication of the product or equipment or any part thereof, and which are submitted to the Department to establish that the materials, articles and components of equipment Contractor proposes to supply will, when installed, meet all requirements of the Contract Documents.

oo. "Standard Contract Requirements" or "SCR" means these Standard Contract Requirements of the City in connection with the Bid Solicitations for, and the award, execution, and performance of Public Works Contracts, except as modified by the Department's General Bidding and Contract Requirements, the Technical Specifications and Plans and any other special requirements for the Contract. These Standard Contract Requirements are attached to and form an integral part of the Contract Documents.

rr. "Standard Details and Specifications" means the standard details and specifications for specific, recurring types of work or components thereof, as may be issued by the Department from time to time, e.g., the Standard Details and Standard Specifications for Sewers, as issued by the Philadelphia Water Department, or the Standard Construction Items, as issued by the Department of Streets.

ss. "Structures" has the meaning set forth in Paragraph 83 below.

tt. "Subcontract" means a contract made between the Contractor and a Subcontractor, or between a Subcontractor and a sub-subcontractor at any tier, providing for the completion of one or more portions of the work which the Contractor has agreed to perform under the Contract, including agreements for the manufacture or supply of equipment, systems or components forming part of such work.

uu. "Subcontractor" means a Person performing at any tier under a contract with the Contractor or another Subcontractor one or more portions of the work which the Contractor has agreed to perform under the Contract. Subcontractors shall include, without limitation, vendors, manufacturers, suppliers, or other Persons contracting with a Subcontractor or the Contractor for the manufacture or supply of equipment, systems or components forming part of the work under the Contract. There is no contractual relationship (privity of contract) between the Contractor's Subcontractor, or a Subcontractor's subcontractor, and the City.

vv. "Substantial Completion" or "Substantially Complete" or "Substantially Completed" means that construction is sufficiently complete in accordance with Contract Documents and certified by the Project Manager, as modified by Change Orders or amendments, so that (a) the work under this Contract can be used, occupied or operated for its intended use, and (b) all applicable permits and licenses, including, if applicable, a statement or certificate of occupancy, shall have been duly issued by all government offices, including those of the City. In no event shall the Contract be certified as substantially complete until the Contractor has completed at least ninety percent (90%) of the work under the Contract.

ww. "Technical Specifications" means the written and detailed requirements, prepared by the Department, or its consultants or representatives, for materials, equipment, systems, standards and workmanship for the work under this Contract and related services to be performed under the Contract.

xx. "Unbalanced Quote" means an offer by the Contractor which (1) contains extremely low prices on items or types of work which are, as determined by the City in its sole discretion, unimportant or infrequently ordered or performed, and extremely high prices on items or types of work which are frequently ordered or performed, resulting in an effort to qualify as the low Seller while charging disproportionately high prices for certain items or types of work; or (2) contains prices for phases of the work to be performed early in the course of the work under this Contract that are, as determined by the City in its sole discretion, disproportionately high relative to prices for later phases of the work, resulting in payment of a disproportionately high percentage of the total Contract price early in the Contract period.

yy. "Working Days" means calendar days, less allowances for days or parts of days, in increments of one-quarter (1/4) day, for conditions entirely beyond the control of the Contractor as defined in Paragraph 25(c)(2); and also excludes New Year's Day, Memorial Day, July 4th, Labor Day, Thanksgiving Day and Christmas Day, or the Monday thereafter when these days occur on Sunday, and Saturdays and Sundays shall not be considered as Working Days.

xx. "Working Drawings" means those drawings prepared by the Contractor to supplement the Plans and Shop Drawings to accurately and clearly depict all working and installation dimensions, arrangement and sectional views, units of equipment in the proposed positions for installation, details of required attachments and connections, and dimensioned locations between units and in relation to the existing and proposed structures. Working Drawings shall show all necessary details and information for making connections between the various

trades including, but not limited to, power supplies and interconnecting wiring between units, accessories, and appurtenances.

2. **Interpretation; number, gender.** The words "herein" "hereof" and "hereunder" and other words of similar import refer to the Contract as a whole, including all of the Contract Documents, and not to any particular article, paragraph, subparagraph or clause contained in the Contract Documents. Whenever the context requires, words used in the singular shall be construed to include the plural and vice versa, and pronouns of any gender shall be deemed to include the masculine, feminine and neuter genders.

B. QUOTE SUBMISSION REQUIREMENTS

3. Qualifications of Seller.

a. Each Seller must demonstrate to the satisfaction of the City that it is Responsible, capable of performing the work under the Contract, and has successfully completed contracts equivalent in scope and nature, and comparable in magnitude. Seller must further demonstrate that: 1) it has the necessary financial resources, equipment, and workforce to perform the work under the Contract in a proper and satisfactory manner, in accordance with the Contract Documents, and within the time specified, and 2) that the possible award of this Contract to the Seller will not, in the City's sole discretion, overextend the Seller because it is already performing another City contract or other contract(s) or project(s).

b. As required by Section 17-101, as amended, of The Philadelphia Code, entitled "Prequalification of Prospective Bidders for Contracts for Construction of Public Works", all Sellers shall submit to the Procurement Department through PHLContracts, by the date specified in the Quote advertisement(s), a "City of Philadelphia Prequalification Questionnaire," for the purpose of determining the Seller's Responsibility. Should the Seller omit any required information, or refuse to give any required information, or should the information submitted by Seller, in the judgment of the Procurement Commissioner, taking into consideration the recommendations of the Operating Commissioner, reveal that the Seller is not sufficiently equipped or qualified to enter into or perform the Contract, the City shall not accept any Quote from such Seller(s), and the Procurement Commissioner shall notify the Seller to that effect. In such case, Section 17-101 of The Philadelphia Code shall govern any appeal to which the Seller may be entitled.

4. Examination of Contract Documents and Site.

a. Sellers shall thoroughly acquaint themselves with the Contract Documents, including, without limitation, a careful study and review of the Plans and Technical Specifications. Sellers shall examine in detail the Project site and shall acquaint themselves with conditions affecting the work under the Contract and the overall Project, and, when applicable, the condition of walls and foundations of overlying and adjacent structures, the character of the paving, and the soil and subsurface soil. The Quote shall be prepared with due regard to the provisions of the Contract Documents and to the conditions existing or to be anticipated at the Project site.

b. Where test borings, test piles, and existing underground and above-ground structure locations are reported on, or included with, the Contract Plans or Technical Specifications, or where they are provided as separate Plans or Technical Specifications, they are for the information of the City only and are not provided to Sellers to show the conditions to be encountered by the Seller; the correctness, accuracy, or interpretation of the information is not guaranteed or warranted in any fashion by the City; and in no event is any boring or underground or above-ground structure information to be considered as a part of the Contract, notwithstanding any provision to the contrary that may appear in the Technical Specifications. If a Seller uses any of this information in preparing its Quote, Seller shall assume any and all risks resulting from conditions that differ from the conditions or approximation shown on the Plans or Shop Drawings.

1. If Seller desires to obtain similar data or information, or to conduct an independent subsurface investigation of the Project site, the Seller must notify the Department in writing at least ten (10) days prior to the date for opening of Quotes, or not later than five (5) days after the date on which Quotes are first advertised by the City, whichever date is earlier. Upon written notice from Seller, the City shall afford Seller the opportunity, at Seller's sole expense, to make test borings or soundings, to drive test piles, or to dig test pits on that portion of the Project site in which the work under this Contract will take place. Seller shall be responsible for complying with all Applicable Law relating to such activity. The foregoing to the contrary notwithstanding, the

City reserves the right to reject such investigations by any Seller when the City deems such rejection to be in the City's best interest. If the City permits such investigations by any Seller, then (a) each such Seller, prior to its entry onto the Project site, shall deliver to the City a certificate of insurance conforming to the

requirements of Paragraph 30 below, and a License Agreement in the form provided by the City; (b) each such Seller shall indemnify, defend and hold the City harmless from and against any and all claims, causes of action, suits, damages, losses, costs and expenses, whether for personal injury or property damage or for any other reason, arising out of such Seller's entry on the Project site; (c) such Seller covenants and agrees that it shall restore the Project site to the same condition as existed prior to such Seller's entry onto the Project site; (d) the City reserves the right to require the delivery of payment and performance bonds prior to any entry onto the Project site by such Seller; (e) in the event more than one Seller seeks to conduct such investigations, the City reserves the right to coordinate and schedule such investigations so as to minimize interference with the use of the Project site and other adjacent sites and any interference with other work at the Project site or adjacent to the Project site.

2. Failure of a Seller to notify the Department in writing of a Seller's desire to obtain such information shall operate as an absolute bar to any claim by a Seller that it had no reasonable means of making an independent subsurface investigation of the site.

c. If a Seller discovers or encounters any ambiguity or discrepancy in the Contract Documents in the course of preparing its Quote, the Seller shall promptly notify the Department of the ambiguity or discrepancy prior to the date and time for receipt and opening of Quotes. The City, so advised, may, at its sole discretion determine whether such ambiguity or discrepancy exists and whether any corrective action is necessary.

5. **Antibid-Rigging Act.** All Sellers, by submitting a Quote, certify that they have not committed or engaged in, or attempted to commit or engage in, a prohibited activity under the Antibid-Rigging Act, 62 Pa. C.S.A. § 4501, et seq., as amended, in connection with their Quote. In addition, all Sellers by submitting a Quote certify that the Seller has not been convicted or found liable for any act prohibited by any federal or state law in any jurisdiction involving conspiracy or collusion with respect to bidding on any public contract within the five (5) years prior to the date of the Quote; that the Seller acknowledges that a conviction or finding of liability for any act prohibited by federal or state law in any jurisdiction involving conspiracy or collusion with respect to submitting a Quote on any public contract within the three (3) years prior to the date of the Quote shall not prohibit the City from accepting a Quote from the Seller or awarding a Contract to the Seller, but may nonetheless serve as grounds for Seller's suspension or debarment at the sole discretion of the Procurement Commissioner, or may serve as grounds for a non-award of a Contract to the Seller on the basis of the Seller's lack of Responsibility.

6. **Multiple Quote Restriction.** No Seller shall be a party to more than one (1) Quote for the same Bid Solicitation. A violation of this condition may in the sole discretion of the Procurement Commissioner, result in rejection of any or all such Quotes in which the Seller is interested.

7. **Quote Submission.**

a. By submitting a Quote, the Seller certifies that it is familiar with the Project site and the conditions affecting the Project site, that it has thoroughly reviewed the Contract Documents, and that all work can be completed for the amount stated in the Quote and within the Contract time specified. No Quote may be considered if received after the date and time for opening of Quotes established by the Bid Solicitation, nor may any Quote be modified after that date and time, except as provided herein or by Applicable Law. The time of Quote opening shall be the time displayed in PHLContracts. In the event of any discrepancy between actual time and the time displayed in PHLContracts, the latter shall determine the time of Quote opening.

b. It is the sole responsibility of the Seller to ensure that it has received any and all addenda and the Procurement Commissioner may, in his or her discretion, reject any Quote for which all addenda have not been executed and returned in accordance with the instructions provided therein.

c. For purposes of determining the basis of a contract award, in the event of a discrepancy between a unit price and an extended price for a work or line item, the unit price shall govern, and the extended price shall be re-computed by the City. If the amount set forth as a unit price is ambiguous, unintelligible, or uncertain for any cause, or is omitted entirely, or is the same amount as the extended price for a work or line item, then the amount set forth as the extended price shall govern for purposes of determining the basis of a contract award. In such event, the extended price shall be divided by the estimated quantity for the work or line item to

arrive at a re-computed unit price which shall thereafter govern for purposes of payment under Paragraph 45.

d. Where a unit or other price (including a unit price extension or the aggregate or total price) contained in the Quote contains a mistake or error in computation, or is otherwise ambiguous as to computation, or there is a discrepancy between a unit price and an extended price for a work or line item, and where the mistake, ambiguity, or discrepancy is not discovered prior to contract award and results in the award of a contract to the Seller, which award is later determined to be mistaken or erroneous, or the Contract Amount is determined to be erroneous, based upon a re-computation of the unit prices and the total price, the Contractor shall bear the sole financial risk of such mistake or ambiguity, and such mistake or ambiguity shall be construed solely against the Contractor and in favor of the City. In all such cases of price mistake, ambiguity, or discrepancy, if work under the Contract has not yet commenced, the City shall have the discretion, at its sole option, to formally rescind the Contract, if the Contractor is deemed not to be the low Seller in accordance with the rule set forth in Paragraph 7(c) above, or to unilaterally reform the Contract and the prices therein in accordance with the rule set forth in Paragraph 7(c), if the Contractor would still be deemed to be the low Seller notwithstanding any mistake, ambiguity, or discrepancy. If work under the Contract has already commenced, the City shall have the discretion, at its sole option, to make payment at the unit price as recomputed in accordance with Paragraph 7(c) above or at the mistaken or ambiguous unit price, or to dispute payment at the mistaken or ambiguous price. In the event of a rescission or reformation of the contract under this Paragraph, the Contractor agrees and acknowledges that it shall have no claim against the City, including any claim for breach of contract or breach of any other legal duty, or for lost profits, costs, damages, or expenses of any kind, arising out of the rescission or reformation. In the event that the City disputes payment to the Contractor at a mistaken or ambiguous unit price, and the parties cannot mutually agree upon a price to be paid to the Contractor for the item of work in question, the payment to the Contractor for the item of work shall not exceed the payment which would be made pursuant to Paragraph 51, and the City's liability to the Contractor for such item of work shall not in any event exceed the Contract Amount as specified in Paragraph 44.

8. Quote Withdrawal. P.L. 9, No. 4, Act of January 23, 1974, 73 P.S. § 1601, et seq., as amended, shall govern the withdrawal of Quotes for clerical mistakes. A Seller must provide the Procurement Department written notice of a right to withdraw a Quote under 73 P.S. § 1601, et seq., within two (2) business days after the opening of Quotes.

9. Quote Responsiveness. Subject to the right of the Procurement Commissioner to waive irregularities and non-responsiveness as set forth below in this Paragraph 9, the Contract Documents are mandatory and must be strictly followed by all Sellers in the preparation and submission of their Quotes. After Quotes are opened, the Procurement Department, and other City departments or agencies where appropriate or specified, shall review all Quotes for responsiveness. Any Quote which is incomplete, obscure, conditional, unbalanced, which contains additions not called for, or irregularities of any kind, including alterations or erasures, or which fails to conform in any respect to the Contract Documents shall be deemed to be non-responsive and shall be rejected, except where the Procurement Commissioner, in his or her sole discretion, determines that the irregularity or non-responsiveness is not material or that a waiver of the irregularity or non-responsiveness is otherwise permitted by the Contract Documents or by Applicable Law. The Procurement Commissioner reserves the right to waive such irregularities or non-responsive matters in a Quote. The Procurement Department's determination of non-responsiveness shall be final and any Quote rejected as non-responsive shall not be eligible for Contract award. The Procurement Commissioner's determination of non-responsiveness is not appealable to the Court of Common Pleas.

10. Security for Execution of Contract. The Seller shall include with its Quote a bid bond in the amount of ten percent (10%) of the gross amount of the Quote. The gross amount of the Quote shall mean the sum of all items enumerated in the Quote, without reduction for "deduct" alternates. All Sellers must use the City's standard bid bond form, which is included in the Bid Solicitation or otherwise available at the City's Procurement Information Center (Rm. 170 Municipal Services Bldg.), in fulfilling the requirement of this Paragraph 10. The City shall not accept any other bid bond form. The Seller may not submit cash. Upon return of the duly executed Contract Documents by the lowest responsible Seller to the City's Law Department, the bid bonds of all Sellers shall be deemed released.

11. Bid Processing Fee.

a. In addition to bid security and any other fee or monies required, the Quote shall be accompanied by a non-refundable processing fee in the form of a separate check payable to the City or electronic payment as specified in the bid solicitation. The processing fee is based on the advertised cost estimate for the bid in accordance with the formula below. Cash is not acceptable.

\$0	when the advertised cost estimate does not exceed \$10,000
\$10	when the advertised cost estimate is or exceeds \$10,000 but does not exceed \$100,000
\$30	when the advertised cost estimate is or exceeds \$100,000 but does not exceed \$300,000
\$50	when the advertised cost estimate is or exceeds \$300,000 but does not exceed \$500,000
\$100	when the advertised cost estimate is or exceeds \$500,000 but does not exceed \$1,000,000
\$200	when the advertised cost estimate is or exceeds \$1,000,000 but does not exceed \$2,000,000
\$300	when the advertised cost estimate is or exceeds \$2,000,000 but does not exceed \$3,000,000
\$400	when the advertised cost estimate is or exceeds \$3,000,000 but does not exceed \$4,000,000
\$500	when the advertised cost estimate is or exceeds \$4,000,000 but does not exceed \$5,000,000
\$600	when the advertised cost estimate is or exceeds \$5,000,000.

b. For the purpose of estimating the amount of the bid processing fee the amount of work and labor or the quantities of materials or supplies to be furnished will be in accordance with the estimated quantities, but the City will not be bound by such estimates in regard to the actual quantities of work and labor or materials or supplies required to be furnished under the Contract.

c. Failure to submit the bid processing fee may result in the Seller's disqualification from submitting a Quote. In addition, if an award is made pursuant to the Bid Solicitation and Quote, any unpaid processing fees owed by the Seller to the City must be paid prior to the City's release of any payments to the Contractor under the Contract.

12. **Business Tax Requirements.** Any Contractor, or vendor of goods, wares and merchandise, or purveyor of services, who submits a Quote and is awarded a contract by the City or the School District of Philadelphia ("School District" or "SDP"), is subject to Philadelphia's business tax and applicable ordinances and regulations. Anyone who is awarded a contract by the City or the School District of Philadelphia pursuant to a formal bid solicitation, including a Bid Solicitation, shall be deemed to have entered into a contract within the City, and the subsequent delivery of goods into the City, or performance of services within the City constitutes "doing business" in the City and subjects the successful Seller to one or more of the following taxes: (a) Business Privilege Tax; (b) Net Profits Tax; and (c) City Wage Tax. The successful Seller, if not already paying the aforesaid taxes, is required to apply to the Department of Revenue for a tax identification number and to file appropriate business tax returns as provided by law.

13. **Tax Indebtedness.** The successful Seller shall represent, warrant and covenant that the Contractor and any entities controlling the Contractor, under common control with the Contractor, or controlled by the Contractor are not currently indebted to the City, and will not at any time during the term of the Contract be indebted to the City, and will not at any time during the term of this Contract (including any extensions or renewals thereof) be indebted to the City, for or on account of any delinquent taxes (including, but not limited to, taxes collected by the City on behalf of the School District of Philadelphia), liens, judgments, fees or other debts for which no written agreement or payment plan satisfactory to the City has been established. In addition to any other rights or remedies available to the City at law or in equity, the Contractor acknowledges that any breach or failure to conform to this representation, warranty and covenant may, at the option of the City, result in the withholding of payments otherwise due to the Contractor and, if such breach or failure is not resolved to the City's satisfaction within a reasonable time period specified by the City in writing, may result in the offset of any such indebtedness against said payments or the termination of this Contract for default (in which case the Contractor shall be liable for all excess costs and other damages resulting from the termination), or both.

14. **Commercial Activity License.** A Commercial Activity License ("CAL") is required for every Person desiring to engage in any business within the City, whether or not such Person maintains a place of business in the City. The successful Seller will be required to furnish a CAL number at the time of Contract

award, but no later than before the "Notice to Proceed" is issued. In the event the successful Seller has applied for, but not been issued, a CAL, a photocopy of the application will be acceptable. The CAL is a one-time license with no expiration date. Only one (1) license is needed for multiple locations or for multiple businesses for the same Person. If the Seller has never had a CAL assigned, the Seller may request one by filing a "Miscellaneous License Application". In order to be assigned a CAL, it is necessary to have a "Philadelphia Business Tax Account Number". This is a number assigned by the City's Department of Revenue to identify City tax accounts. If the Seller has never had a number assigned, the Seller may request one by filing an "Application for Philadelphia Business Tax Account Number". Any tax account previously opened for the Seller which is unsettled or delinquent will cause delay and may preclude the issuance of a new license. Applications may be obtained from the Department of Licenses and Inspection, License Issuance Unit.

15. **Comparison of Quotes.** Quotes will be compared on the basis of the aggregate of all the items of the Quote, unless otherwise specified in the General Bidding and Contract Requirements.

16. **Award of Contract.** The City shall make the Contract award to the lowest responsive, Responsible Seller. In the event of an absolute tie, the Procurement Commissioner shall make the Contract award in accordance with the best interests of the City. The Procurement Commissioner, in his or her sole discretion, may reject all Quotes, if deemed in the best interests of the City. The award of the Contract shall be governed in all respects by 62 Pa.C.S. §3911, as amended. However, the failure of the City to comply with the statutory requirement set forth in 62 Pa.C.S. §3911 shall not operate as a release of the Seller, unless the Seller shall first notify the City in writing, prior to the end of the deadline set forth in 62 Pa.C.S. §3911, of the Seller's intent to demand compliance of the City with such requirement.

17. **Binding Contract and Execution of the Contract.**

a. The award shall not become a contract binding upon the City until after written Notice of Contract Award is made by the Procurement Department to the lowest responsive, Responsible Seller and until after all of the following conditions have been satisfied:

1. Successful Seller posts a proper performance bond and a proper payment bond, as provided for in Paragraph 18 below, on the City's current bond forms, within the time set forth in the Notice of Contract Award;
2. Successful Seller provides proof of the requisite insurance;
3. The Contract is approved as to form by the City's Law Department;
4. The Director of Finance and the City Controller's Office certify the availability of funds for the Contract; and
5. The Procurement Commissioner executes the Contract.

The Procurement Commissioner may, in his or her sole discretion, cancel any contract award if any of the above conditions are not satisfied, or if the Procurement Commissioner, in his or her sole discretion, determines cancellation of the contract award to be in the best interests of the City. In the event of such cancellation, the successful Seller agrees and acknowledges that it shall have no claim against the City, including any claim for breach of contract or breach of any other legal duty, or for lost profits, costs, damages, or expenses of any kind.

b. The execution of the Contract shall be made within sixty (60) days of the date of the award of the Contract and shall in any event be governed in all respects by 62 Pa.C.S. §3912, as amended. Any Seller who is not lawfully released from its Quote and who fails, refuses, or is unable to furnish the required performance and payment bonds or insurance, shall be liable to the City for the actual loss or damage sustained by the City as a result of the failure of the Seller to enter into the Contract. This remedy against the Seller shall be in addition to, and not in lieu of, any remedy or claim which the City may have under the bid bond posted by the Seller.

c. In no event shall the Contract awarded to the Contractor be construed or deemed to include, as a term, covenant or condition, any exception, addition or other term which the Seller may have included or as part of its Quote, except as may be expressly approved by the Procurement Commissioner pursuant to Paragraph 9 above.

18. **Contract Surety.** As provided by the Act of 1967, December 20, P.L. 869 (8 P.S. § 193.1, *et seq.*, as amended), the successful Seller will be required at the time of execution of the Contract to give security for the faithful performance of the work and for compliance with the Contract in the form of a performance bond, with a surety company approved by the City, in a sum equal to 100% of the amount of the Contract (equal to the Quote amount plus any contingency amount). In addition, as provided by the Act of 1967, December 20, P.L. 869 (8 P.S. § 193.1, as amended), the Contractor will be required at the time of execution of the Contract to give a payment bond, with a surety company approved by the City, in a sum one hundred percent (100%) of the amount of the Contract (equal to the Quote amount plus any contingency amount), conditioned for the full payment of Subcontractors and others furnishing labor and materials in the performance of the Contract. Both the performance and payment bonds must be submitted by the Seller to the City on bond forms provided by the City.

C. **GENERAL REQUIREMENTS OF THE CONTRACT**

19. **Unauthorized Acts.** Any act of any City representative, official, agent, or employee, which is not within the scope of his or her authority as set forth in the Contract Documents or pursuant to the Philadelphia Home Rule Charter, shall not be binding on the City and shall not be deemed as a defense to the Contractor for the breach of any of the terms and conditions of the Contract.

20. **Cancellation of the Contract.** The Contractor will not be required to proceed with the work of the Contract, if:

- a. for any reason for which the Contractor it is not responsible, the Contractor cannot commence work within three (3) months from the date of execution of the Contract, except in the case of Contracts for street improvements, when six (6) months shall be the limiting period; or
- b. at any time prior to the issuance of the Notice to Proceed, the City, in its sole discretion, determines that it must reduce the scope of the work in an amount equal to or greater than twenty-five percent (25%) of the amount of the Quote. In such event, the City shall give notice thereof the Contractor.

In the event the Contractor cannot commence work, the Contractor shall give notice of cancellation within five (5) days after the date which is three (3) months from the date of execution of the Contract by the Contractor, except in the case of Contracts for street improvements, when the Contractor shall give such notice six (6) months from the date of execution of the Contract by the Contractor. In the event the City gives notice to the Contractor that the City has determined to reduce the scope of the work as provided in Paragraph 20(b) above, then the Contractor shall give notice of cancellation within five (5) days after the date the Contractor receives such notice from the City, otherwise the Contract shall remain valid.

This Paragraph 20 shall not apply to Contracts entered into for work the commencement of which is dependent upon progress of other contracts where this condition is plainly indicated by the character and location of such work at the time the City issues the Bid Solicitation and where Departmental constraints limit construction activities as described in the Technical Specifications. The City shall have no liability, by way of any penalty or otherwise, arising out of the cancellation of the Contract pursuant to this Paragraph 20.

21. **Termination for the Convenience of the City.** The City may terminate this Contract at any time during the term of the Contract, for any reason, including, without limitation, the City's own convenience. Written notice of termination shall be sent to the Contractor by the Procurement Commissioner and said notice shall set forth the effective date of the termination. Upon receipt of such notice of termination, the Contractor shall stop all work under the Contract. Upon termination under this Paragraph, the City shall be liable to the Contractor only for the cost and profit on the physical work then completed on the job site by the Contractor

and in place. The City shall have no additional liability or cost for termination of the Contract, including, but not limited to, any penalty, the Contractor's anticipated profits, the Contractor's estimating costs, or any loss on the work terminated. If termination of the Contract occurs prior to the issuance of the Notice to Proceed, the City shall not be liable to the Contractor for any cost or lost profits of the Contractor, regardless of whether the Contractor may have performed some physical work, except where the Project Manager has otherwise authorized in writing the commencement of work by the Contractor, in which case the City's liability to the Contractor shall be governed by the prior terms of this Paragraph. Termination of the Contract shall not affect any obligation or liabilities of either Party accruing prior to termination.

22. **Contractor's Obligations.** The work to be done under the Contract is set forth in detail in the Contract Documents. The Contractor shall furnish all labor, materials, plant, tools and appliances, and shall complete the work to the satisfaction of the Project Manager in the manner and within the time required in the Contract Documents at the prices set forth in the Contract. If at any time the Contractor's methods, workforce, or equipment appear to the Project Manager to be unsafe, insufficient, or inadequate for the proper performance of the provisions of the Contract, the Project Manager may order the Contractor to make such changes as the Project Manager may deem necessary, and the Contractor shall comply with such orders, but the failure of the Project Manager to make such demands shall not relieve the Contractor of its obligations under the Contract. The Contractor shall maintain an office on the Project site where orders and instructions may be delivered, and shall give personal attention to the faithful performance of the work of the Contract. The Contractor shall employ a competent representative or superintendent on the Project site who shall have full authority to receive and execute orders, and to supply such labor, tools, and materials as may be required for the proper performance of the work.

23. **Performance of Work by the Contractor.** The Contractor is required to perform, on the site and with its own work force, work with a value of at least twenty percent (20%) of the original total contract price, exclusive of profit, overhead and the costs of procuring insurance and bonds. The Contractor shall submit with its Quote a complete description of the work it will perform (e.g., earthwork, paving, brickwork, roofing, etc.), the percentage of the total work this represents, and the estimated dollar value thereof.

24. **Materials and Equipment Loaned or Rented by the City.** Any materials, or equipment loaned or rented by the City to the Contractor for use on the particular job must be returned by the Contractor in kind or in cash, or as a credit to the Contract as determined by the Department or the Contractor will be considered in default of the Contract. The use or operation of such material or equipment shall be at the Contractor's own risk. The material or equipment shall be taken in its "AS IS" condition and the Contractor shall maintain the material or equipment in the same condition as when received, less normal wear and tear. Should damage occur, repair or replacement shall be made by the Contractor at its own expense, at the election and to the satisfaction of the City, in accordance with specifications approved in writing by the City.

25. **Contract Time.**

a. Times set forth in the Contract Documents for the performance of the work or any portions thereof are essential elements of the Contract. The Contractor shall begin work within ten (10) days from the date of issuance of the Notice to Proceed from the Department directing the Contractor to proceed with the work, and shall complete all work covered by the Contract Documents within the time specified in the General Bidding and Contract Requirements. The Contract completion date shall be determined by reference to the date of the issuance to the Contractor of the Notice to Proceed. In submitting a Quote, the Contractor acknowledges and agrees that the Contract time, as specified in the General Bidding and Contract Requirements, is a reasonable period for performing the work.

b. Except as may otherwise be required by the General Bidding and Contract Requirements or the Technical Specifications, the Contractor shall prepare and submit to the Project Manager, before starting work, a written and detailed construction schedule which shall, at a minimum, indicate the milestone dates on which the Contractor intends to start and end each of the principal items of work under the Contract and which shall indicate generally how the Contractor intends to complete the work under the Contract within the Contract time specified. The Contractor's construction schedule shall include a schedule or timeline for submission of Shop Drawings or other submittals to the Department, which shall be coordinated with the overall construction schedule and which allows for a reasonable time for the Department or the Project Manager to review the

submittals or such time as the Department or the Project Manager may otherwise require pursuant to any of the Contract Documents. The Contractor's construction schedule shall in no event exceed the time allotted for completion of the Contract. From time to time, the Contractor shall revise and update its construction schedule to show changes to the schedule and any agreed revisions to the Contract time. The Contractor acknowledges that its failure to submit a written schedule to the Project Manager, as herein provided, shall preclude the assertion of any claims for delay or interference to Contractor's schedule or prosecution of the work and shall further preclude the assertion of any claim or request for an extension of the Contract time.

c. The Contractor shall be entitled to a reasonable extension of time for unavoidable delays or interference in completion of the Contract caused by:

1. Any acts or omissions of the City (but not PGW, or its contractors, or any other non-City utilities or authorities) which occur subsequent to the issuance of the Notice to Proceed and which cause delay in the completion of the Contract, by failure to give possession of the Project site, by changes in the Plans and Technical Specifications, or by requiring for any cause the suspension of the work under the Contract, except where such suspension is the result of a default or other act or omission by the Contractor. Any delay or postponement in the issuance of the Notice to Proceed shall not entitle the Contractor to an extension of the Contract time and shall not give rise to any claim for delay, disruption, or interference by the Contractor. The Contractor's remedies in the event of a delay or postponement in the issuance of the Notice to Proceed shall be governed solely by 62 Pa.C.S. §3913, as amended.

2. Causes not reasonably foreseeable by the Parties at the time of the complete execution of the Contract and which are entirely beyond the control and without the fault or negligence of the Contractor, including, but not limited to, acts of God, acts of the public enemy, acts of governmental authorities, quarantine restrictions, general strikes throughout the trade or freight embargoes not caused or participated in by the Contractor, fire, floods, pandemics and weather of unusual severity, such as hurricanes or tornados.

d. Delays caused by the Contractor's Subcontractors or materialmen shall not, in themselves, be cause for an extension of time by the City. To warrant an extension of time, such delays must be occasioned by the same causes specified in Paragraphs 25(c)(1) and (2) above.

e. Time extensions shall be handled as follows:

1. The Contractor, within five (5) days after the beginning of any delay or interference to its construction schedule, shall notify the Project Manager in writing of the occurrence of the delay or interference, stating with reasonable particularity the cause or causes of the delay or interference and the Contractor's intention to seek an extension of time.

2. Any claim by the Contractor for a time extension must be made in writing to the Project Manager within ten (10) days after the conclusion of the delay or interference for which a time extension is requested or the City will not consider such claim. The City shall not in any event grant a time extension for any delay or interference which was incurred more than five (5) days before the Contractor gave written notice as required in subparagraph (1) above.

3. Before the Project Manager reviews a claim for a time extension, the Contractor shall demonstrate in writing the effect of the delay or interference on the Contractor's construction schedule, including plotting such effect on the Contractor's critical path documents, showing graphically therein the effect on the Contract completion date, both in calendar days and Working Days. This depiction of the delay or interference must accompany the written claim for a time extension submitted in accordance with subparagraph (2) above. If the Contractor believes that it has been impacted beyond a mere time delay, the Contractor shall also provide the Project Manager with an estimate of the costs incurred by the Contractor as a result of the delay or interference. The failure of the Contractor to provide the Project Manager with this contemporaneous cost estimate shall bar any later claim by the Contractor for any costs incurred as a result of the delay or interference.

4. If the Project Manager determines that an extension of time is in order, the time allowed for any delay will be added to and will correspondingly extend the Contract time for completion and

adjust any Contract completion milestones set forth in the General Bidding and Contract Requirements or the Technical Specifications. The Contractor agrees that a time extension granted by the Project Manager shall be its sole remedy for a delay or interference and shall operate as a full and complete release of any claim by Contractor for any and all costs and expenses related to or arising out of the event giving rise to the delay or interference.

f. NOTWITHSTANDING ANYTHING TO THE CONTRARY CONTAINED HEREIN, THE CONTRACTOR AGREES AND ACKNOWLEDGES THAT THERE SHALL BE NO PAYMENT OR COMPENSATION OF ANY KIND TO THE CONTRACTOR FOR DAMAGES OR COSTS ARISING FROM ANY DELAY OR INTERFERENCE WHETHER SUCH DELAY IS AVOIDABLE OR UNAVOIDABLE. CONTRACTOR FURTHER AGREES AND ACKNOWLEDGES THAT ITS SOLE REMEDY IN THE CASE OF DELAYS OR INTERFERENCES TO ITS CONSTRUCTION SCHEDULE WHICH ARE ATTRIBUTABLE TO THE CITY, SHALL BE A REASONABLE EXTENSION OF THE CONTRACT TIME.

g. On contracts on a calendar day basis (a specified number of days), no allowance will be made for Saturdays, Sundays or holidays. On contracts on a Working Day basis, allowances will be made for days or parts of days, in increments of one-quarter (1/4) day, for conditions entirely beyond the control of the Contractor; New Year's Day, Memorial Day, July 4th, Labor Day, Thanksgiving Day and Christmas Day, or the Monday thereafter when these days occur on Sunday, and Saturdays and Sundays shall not be considered as Working Days. The Department shall keep a record of the Working Days and the Department shall make this record available to the Contractor on request. The Contract time shall start with the first Working Day after the date of the Notice to Proceed and the scheduled date of completion shall be that established by the specified number of Working Days plus the allowance.

h. If, for reasons other than those stated above, any portion of the work remains uncompleted after the Contract date specified for its completion, notwithstanding Substantial Completion of the work, the Project Manager shall deduct from payments due the Contractor, as liquidated damages an amount per diem, according to the following schedule:

<u>Contract Value</u>	<u>Agreed Delay Damages Per Diem</u>
\$0-\$100,000	\$ 250
\$100,001-\$500,000	\$ 500
\$500,001-\$1,000,000	\$ 750
Over \$1,000,000	\$1,000

These per diem delay damages are assessed as agreed liquidated damages because the Parties have considered the difficulty of determining the City's actual damages and agreed that computation of the City's actual damages is impossible. If a delay is due to causes which the Contractor considers extraordinary or beyond its control, the Contractor must give timely notice thereof in writing as specified in Paragraph 25(e) above. In the event that the General Bidding and Contract Requirements or the Technical Specifications contain a provision allowing for the imposition of liquidated damages for delays to the completion of the work, such provision shall take precedence over this subparagraph (h).

This subparagraph (h) shall not be construed to apply to claims, offsets, credit change orders, and/or chargebacks which the City may assert or assess against any Contractor for the reimbursement or recovery of any costs incurred by a different Contractor on the Project due to the fault or delay of the Contractor. In all such cases, the City shall not be limited to the per diem amounts listed above and shall be permitted to seek recovery or reimbursement of the full amounts incurred by any non-delaying Contractor.

26. **Independent Contractor.** The Contractor is an independent contractor and shall not in any way or for any purpose be deemed or intended to be an employee or agent of the City. Neither the Contractor nor its employees or Subcontractors shall in any way represent that they are acting as employees, officials or agents of the City.

27. **Risk of Loss.** The Contractor shall assume all risk and responsibility for casualties of every description in connection with its work. The Contractor shall have charge of the entire work until completion and acceptance, and shall alone be liable and responsible for any injuries to persons and any loss or damage to property, buildings, or adjacent work that may occur as a consequence of or during the progress of the work under this Contract, whether such damage or accident be due to the Contractor's own negligence or that of its servants, agents, employees, or whether such damage or accident be due to the inherent nature of the work, or whether such damage or accident be due to other causes.

28. **Indemnification.** The Contractor shall indemnify, defend and hold harmless the City, its officers, employees, and agents, from and against any and all losses, costs and expenses, including but not limited to litigation costs, settlement fees and expenses, and counsel fees and expenses, claims, suits, actions, damages, liability and expenses, arising out of or resulting in whole or in part from the performance of the work under the Contract, including, but not limited to, those in connection with loss of life, bodily injury, personal injury, damage to property, contamination or adverse effects on the environment, intentional acts, failure to maintain a drug-free work site and workforce and any other breach of the Contract, regardless of the inherent nature of the work and regardless of whether or not such loss, cost, claim, suit, action, damage, liability, or expense is caused in whole or in part by the negligent act or omission of a party indemnified hereunder. Such obligation shall not be construed to negate, abridge or reduce other rights or obligations of indemnity which would otherwise exist as to a Party or Person described in this Paragraph. The Contractor shall further indemnify, defend and hold harmless the City from and against any and all claims, demands, liens, causes of action, liabilities and judgments of any kind asserted against the City by any Subcontractor or suppliers on account of or relating to the furnishing of services, work, labor, materials or equipment under the Contract for the Contractor.

In claims against any Person indemnified under this Paragraph 28 by an employee of the Contractor, a Subcontractor, anyone directly or indirectly employed by them or anyone for whose acts they may be liable, the indemnification obligation under this Paragraph 28 shall not be limited by a limitation on the amount or type of damages, compensation or benefits payable by or for the Contractor or a Subcontractor under workers compensation acts, disability benefit acts or other employee benefit acts.

29. **Assignment.** Except through a Subcontract, the Contractor shall not assign the Contract, or any part of the Contract, or delegate performance of the Contract (other than to its own work forces), without obtaining the prior written consent of the Procurement Commissioner and Operating Commissioner. The decision whether to consent to an assignment, the timing of consent (if any), and conditions to such consent, if any, shall each be at the City's sole discretion. Any consent to the assignment of any monies to be paid under the Contract shall not relieve the Contractor from the faithful performance of any of its obligations under the Contract or change any of the terms and conditions of the Contract. Any purported assignment in violation of this provision shall be void and of no effect. The City's consent to an assignment shall not release the assignor from any liability accrued or thereafter accruing under the Contract. Any assignment or purported assignment shall be in writing and shall contain an express assumption by the assignee of all liability accrued or thereafter accruing under the Contract. Consent by the City to any assignment shall not be deemed a course of conduct, dealing or performance with respect to any other assignment or proposed assignment. For purposes of this Paragraph 29, an assignment includes the transfer or acquisition of the Seller or the Contractor, or a controlling interest therein, through a corporate or other merger, and the appointment of a receiver or bankruptcy trustee, and the transfer of the Contract or the Contractor in any bankruptcy or other insolvency proceeding.

30. **Insurance.** Unless otherwise approved by the City's Risk Manager in writing, the Contractor shall, at its sole cost and expense, procure and maintain, or cause to be procured and maintained, in full force and effect until the Contractor completes the work under the Contract, the types and minimum limits of insurance specified below, covering the Contractor's performance of the work required under the Contract. The Contractor shall procure, or cause to be procured, all insurance from reputable insurers admitted to do business on a direct basis in the Commonwealth or otherwise acceptable to the City. All insurance herein, except Professional Liability insurance, shall be written on an "occurrence" basis and not a "claims-made" basis. In no event shall the Contractor perform any work under the Contract until the Contractor has delivered or caused to be delivered to the City's Office of Risk Management the required evidence of insurance coverages. If the Contractor fails to obtain or maintain the required insurance, the City shall have the right to treat such failure as a default under

the Contract and to exercise all appropriate rights and remedies. All insurance coverages shall provide for at least thirty (30) days prior written notice to be given to the City in the event coverage is materially changed, cancelled, or non-renewed. The City, its officers, employees, and agents, shall be named as additional insureds on the General Liability Insurance policy and, where applicable, the Builders Risk Insurance Policy. The Contractor shall also deliver or cause to be delivered to the City an endorsement stating that the coverage afforded the City and its officers, employees and agents, as additional insureds, will be primary to any other coverage available to them and that no act or omission of the City, its officers, employees or agents shall invalidate the coverage.

a. Workers' Compensation and Employers' Liability.

1. Workers' Compensation: Statutory limits
2. Employers' Liability: \$100,000 Each Accident – Bodily Injury by Accident; \$100,000 Each Employee – Bodily Injury by Disease; and \$500,000 Policy Limit – Bodily Injury by Disease.
3. Other states insurance including Pennsylvania.

b. Commercial General Liability Insurance.

1. Limit of liability: \$1,000,000 per occurrence combined single limit for bodily injury (including death) and property damage liability; \$1,000,000 advertising injury; \$2,000,000 general aggregate, and \$1,000,000 aggregate for products and completed operations. The City may require higher limits of liability if, in the City's sole discretion, the potential risk warrants.
2. Coverage: Premises operations; Blanket Contractual liability; Personal injury liability; Products and completed operations; Independent Contractors; Employees and volunteers as additional insureds; Cross liability; Broad form property damage (including completed operations); Explosion, collapse and underground hazards; and asbestos abatement liability Coverage (Note: Required for asbestos abatement projects only).

c. Automobile Liability.

1. Limit of Liability: \$1,000,000 per occurrence combined single limit for bodily injury (including death) and property damage liability.
2. Coverage: Owned, non-owned and hired vehicles.

d. Builders' Risk/Installation Floater Insurance.

1. When required: This insurance is required only when the total Contract price is \$500,000 or greater (Note: not for road and street work, unless required in the Supplementary Conditions, Technical Specifications, Standard Details and Specifications, and/or General Bidding and Contract Requirements).
2. Coverage: "All risks" in an amount equal to not less than the full replacement cost of the work under the Contract (meaning work in replacement which is of like kind and quality).
3. Period of Coverage: Anything herein to the contrary notwithstanding, the Builders' Risk Insurance shall be procured and maintained during the entire period of performance of the Contract until final acceptance of the work by the City.

Certificates of insurance evidencing the required coverages and additional insured endorsements must specifically reference the City contract Number for which they are being submitted. The original certificates of insurance shall be submitted to the Department and the Office of Risk Management at least ten (10) days before work is to commence and at least ten (10) days before each renewal date. The ten (10) day requirement for advance documentation of insurance coverage may be waived in situations where such waiver will benefit the City, but under no circumstances shall the Contractor actually begin work (or continue work, in the case of renewal) without providing the required proof of insurance and required endorsements. The City reserves the right to require the Contractor to furnish certified copies of the original policies of all insurance required under this Contract, including certified copies of all required endorsements, at any time upon ten (10) days prior written notice to the Contractor.

31. Proprietary Rights Indemnity. The Contractor shall indemnify, defend and hold harmless the City, and its officers, employees, and agents, from and against any and all losses, costs and expenses, including, but not limited to, litigation costs, settlement fees and expenses, and counsel fees and expenses, claims, suits, actions, damages, liability and expenses for or on account of the use of patented appliances, products, processes, constructions, designs, or methods, or the infringement of any patent, trademark, service mark, copyright, or trade secret rights of any third party, and the Contractor shall pay all royalties, charges and penalties which may become due or payable by reason of such use or infringement. Before the issuance of the Final Estimate, upon request by the Project Manager, the Operating Commissioner, or the Procurement Commissioner, the Contractor shall submit evidence of the full payment of such royalties, charges and penalties, or in lieu thereof, Contractor shall give such security, approved by the City Solicitor, as may in the opinion of the Project Manager, the Operating Commissioner, or the Procurement Commissioner, be necessary to indemnify, defend and hold harmless the City, its officers, employees, and agents, as aforesaid.

32. Default and Remedies.

a. It shall be a violation of the Contract for the Contractor to abandon the work under the Contract; to fail or refuse to prosecute the work with promptness and diligence; to unreasonably delay the work so that it may not be completed within the contract time; to fail or refuse to proceed with work under a Disputed Change Order; to fail or refuse to furnish suitable materials in place of any which may be rejected by the Project Manager as unsuitable as not being in accordance with the Contract Documents, or to refuse or neglect to furnish and supply a sufficient number of properly skilled workers and necessary equipment or either of them; to execute any of the work improperly, carelessly, or in bad faith; to fail or refuse to remove any of the work which, in the opinion of the Project Manager, is defective and unsuitable and not in accordance with the Contract Documents, and to replace it with work that is in accordance with the Contract Documents; to cause or permit to occur an Event of Insolvency with respect to the Contractor; or to otherwise violate any of the terms, conditions, and provisions of the Contract. In the event of a violation of Contract, the Operating Commissioner may notify the Contractor and its surety in writing to require that each remedy the Contractor's violation of the Contract and require the Contractor to comply with the terms, conditions, and provisions of the Contract which it has violated or is violating. The failure of the City to promptly notify the Contractor of a violation of Contract shall not constitute an acceptance by the City of work which is performed or installed in violation of the Contract.

b. If the Contractor shall fail to cure or remedy, or diligently commence to cure or remedy, the violation of the Contract, as described in the notice specified above, within five (5) days after the receipt of said notice, or within twenty four (24) hours after receipt of said notice when, in the opinion of the Operating Commissioner, immediate action is necessary to safeguard life or property, or within some other period of time specified in the notice, the Operating Commissioner shall thereupon notify the Procurement Commissioner, who shall have the right to declare the Contractor in default of the Contract, and to notify the Contractor to discontinue the work or any part thereof under the Contract, and to call upon the surety to carry out its obligations under the performance bond posted for the Contract.

c. If the surety fails to abide by the terms of the performance bond or if the surety shall deny liability to the City under the performance bond, the Procurement Commissioner shall have the right to declare the surety in default under the performance bond and, at his or her sole option, shall also have the right:

1. To terminate the work under the Contract, to maintain conditions, to obtain Quotes (if circumstances will allow) for all or any portion of the work, and to enter into a new contract to complete the work of the original Contract; or

2. In case of an emergency, including, but not limited to, danger to life or property, or serious interference with traffic, to terminate any and all of the work under the Contract, and to then and there secure in the open market, from any Person, at the then current market prices the materials of the quality and quantity required, the necessary workers and mechanics, and the required equipment to complete the Contract.

d. Upon default by the Contractor as herein set forth, all moneys due and owing to the Contractor upon estimates, retainage, or otherwise, materials delivered, materials built into the work, and the Contractor's plant (including tools, appliances, and equipment on the premises intended for use in the performance of the Contract), shall become the property of the City for use in the completion of the work under the Contract, and the City shall have resort thereto to the extent necessary to maintain and complete the work and reimburse the City for its outlays and expenditures.

e. In case of such default by the Contractor the remedies herein provided shall be in addition to and not in substitution of the rights and remedies which would otherwise be vested in the City by statute, at law or in equity, all of which rights and remedies are specifically reserved to the City. In addition, upon default by the Contractor, the Procurement Commissioner shall have the right to secure from any Person the materials, equipment, and labor necessary and required for the proper completion of the Contract. In such event, the Contractor shall pay the City, upon demand, the difference between the cost paid by the City for such materials, equipment and labor and the price or prices set forth in the Contract, together with all costs and expenses incident to the same and incurred by the City. Upon default by the Contractor, the Procurement Commissioner, in his or her sole discretion, shall also have the right, to terminate the Contract and to secure from any Person the materials, equipment, and labor necessary and required for the proper completion of the work. In such event, the Contractor shall pay the City, upon demand, the difference between the price or prices set forth in the Contract and the price or prices which may be paid upon such termination and completion of the work, together with all costs and expenses incident to such re-advertisement. In the exercise of either of these remedies, the City shall further have the right to a set-off against any monies which may be due or may thereafter become due the Contractor under the Contract or any other contract between the City and the Contractor. If the Procurement Commissioner shall secure materials, equipment, and labor to complete the work under the Contract, or if the Procurement Commissioner shall terminate this Contract, the Procurement Commissioner shall have the right to take possession, for the purpose of completing the work under the Contract, of all materials, tools, appliances, and equipment on the Project site, intended for use in the performance of the Contract. The Contractor hereby assigns to the City (and each Subcontract shall require each Subcontractor to assign) all right, title, and interest of the Contractor in and to such materials, tools, appliances, and equipment. The failure of the City to exercise any of the remedies herein provided shall not preclude the resort by the City to any other remedy available to the City arising out of the Contractor's default.

f. The use of any specific remedy herein provided shall not bar subsequent or concurrent resort to any other remedy available to the City at law or in equity, for the recovery of damages or otherwise, on account of such default, or in the event of any other default by the Contractor.

g. The Contractor and its surety shall pay to the City on demand, all loss, expense, cost or damage suffered or incurred by the City by reason of any default.

33. Subcontracts. Within fifteen (15) days after execution of the Contract, the Contractor shall submit in writing to the Project Manager the names of all Subcontractors who will perform any work on the Contract or who will supply any materials or equipment for the Contract. All proposed Subcontractors who have not been pre-approved by the Department may be approved by the Project Manager if in his or her opinion such proposed Subcontractor is reliable, Responsible and competent to perform the work in compliance with the Contract Documents. The City, acting in its sole discretion, reserves the right to reject any Subcontractor. The City shall have no liability to the Contractor for additional compensation under the Contract, or otherwise, in connection with the substitution of a Subcontractor for any proposed subcontractor rejected by the City pursuant to this Paragraph 33. The Contractor shall be as fully responsible to the City for the acts and omissions of its

Subcontractors and Persons either directly or indirectly employed by them, as it is for the acts and omissions of the Contractor and Persons directly or indirectly employed by the Contractor. The City and the Contractor specifically understand and intend, and acknowledge and agree that no Subcontractor utilized by the Contractor shall have any right or claim against the City or the Department to any monies due and owing to the Contractor for the performance of work under the Contract. Each Subcontract for any portion of the work is hereby assigned to the City provided that (a) such assignment is effective only after termination of the Contract by the City and only for a Subcontract which the City, acting in its sole discretion, accepts by issuing notice to such Subcontractor and to the Contractor; and (b) such assignment, if exercised, is subject to the prior rights of the surety, if any, obligated under a bond relating to this Contract. The exercise of the foregoing option for an assignment shall be in the City's sole discretion, the City having no duty or obligation to the Contractor, such Subcontractor or any surety, to exercise or decline to exercise the foregoing option for an assignment. The Contractor shall incorporate the foregoing option for an assignment into each Subcontract for any portion of the work.

34. Permits and Licenses. Unless otherwise noted elsewhere, the Contractor shall obtain all permits and licenses required by the City or pursuant to Applicable Law in connection with the performance of all or any part of the work under the Contract, unless otherwise specifically directed. The Contractor will be required to pay the current fee for such permits and licenses required in connection with all or any portion of the work under the Contract, including any permits and licenses required in connection with any equipment, system or component forming part of the work.

35. Co-operation and Coordination with other Contractors.

a. The Contractor shall have the duty to co-operate and coordinate with any other contractors on other work which is being performed concurrently on or adjacent to the Project site, including specifically PGW, or its contractors or any other non-City utilities or authorities, and shall afford reasonable facilities and access to them. The Project Manager will decide any matters in dispute as to the performance of the work, including access to the Project site and priority of performance on either side of any division line between contiguous sections of the Project site where the Contractor and another contractor each work.

b. Where the work or any portion thereof is performed by the Contractor as part of a "multiple-prime" project, or in conjunction or combination with other "prime" contractors, the Contractor shall have the duty to cooperate and coordinate its work with the work of each of the other prime contractors. The Contractor shall further have a duty not to delay, disrupt, interfere with, or otherwise retard the progress of the work of any of the other prime contractors.

c. It is expressly understood by the Contractor that, on "multiple-prime" projects, the City relies primarily, but not exclusively, upon the organization, management, skill, cooperation and efficiency of the "Contractor for general construction" (unless a different Contractor is otherwise designated in the General Bidding and Contract Requirements or the Technical Specifications) to oversee, coordinate, and plan the work of all the other prime contractors, including, but not limited to, the prime contractors for electrical, mechanical, HVAC, and plumbing work, so as to complete the work under all of the prime contracts in a timely and efficient manner. The Contractor therefore expressly recognizes that the "Contractor for general construction" shall be the coordinating Contractor for all aspects of the multiple-prime contract work, including the scheduling of all such work. The Contractor shall have an explicit duty on "multiple-prime" projects to rely primarily upon the organization, management, skill, cooperation and efficiency of the "Contractor for general construction" to oversee, coordinate, and plan its work with the work of all of the other prime contractors, so as to ensure completion of the work under all of the contracts, including the Contract, in a timely and efficient manner and without disruption and interference. It is expressly understood by the Contractor, however, that the City is also relying upon the organization, management, skill, cooperation and efficiency of the Contractor so as to ensure completion of the work under the Contract in a timely and efficient manner and without disruption and interference.

d. It is expressly understood by the Contractor that time is of the essence of this Contract. The Contractor agrees to diligently prosecute its work in coordination and cooperation with the work of the other prime contractors and under the coordination of the "Contractor for general construction," without delay,

interference, or disruption, so as to ensure the completion of the Contract work in a timely and efficient manner and in conformity with the schedule approved by the City under the Contract. In the event that the Contractor shall unnecessarily delay, disrupt, or interfere with the work of any of the other prime contractors, the Contractor shall be liable for the payment of all costs and expenses incurred by such prime contractor or prime contractors on account of such delay, disruption, or interference. The Contractor accordingly authorizes the City to deduct the amount of such costs and expenses from any monies due and owing to the Contractor under the Contract. The Contractor shall further assume all liability, financial or otherwise, in connection with its Contract and shall protect, defend, and hold harmless the City from and against any and all damages or claims that may arise because of inconvenience, delay, interference, disruption, or loss experienced by the Contractor because of the presence and operations of other prime contractors working within the limits of the same multiple-prime project.

e. The provisions of this Paragraph 35 shall be read in conjunction with any provisions in the Technical Specifications, the Proposal, and the Plans, and, notwithstanding Paragraph 95 of these Standard Contract Requirements, the provisions of this Paragraph 35 shall take precedence over any other provisions in the Technical Specifications respecting the "coordination and cooperation" among prime contractors on a "multiple-prime" project, except where such other provisions shall impose greater duties upon the Contractor for coordination and cooperation.

36. Clean-up of Project Site. The Contractor and its Subcontractors shall remove all rubbish or refuse and all unused materials and tools from the Project site daily, if required by the Project Manager, and as the work progresses the Contractor shall carefully clean and keep the Project site clean from such rubbish and refuse. The Contractor shall furnish to the Project Manager upon request all documentation regarding the proper disposal of all rubbish, soil, refuse, and other debris. Before the City will approve the completion of the work under the Contract, the Project site and any other place or places affected by the work shall be thoroughly cleared of all construction and other debris and dust, and left clean, free from debris, construction plant, buildings, and materials; fit for travel or other proper use; and in as good condition as existed before the work was begun. The Contractor shall resod or plant anew any grass plot or plots disturbed, and replace any shrubbery destroyed. Structures shall be broom clean, free from stains, spots or other blemishes, and ready for use, and all glass shall be washed. The clean-up work shall be governed by the record of existing conditions made and filed with the Department prior to the commencement of work.

37. Maintenance after Completion and Contractor's Guarantee.

a. The Contractor shall guarantee the work of the Contract against defects in materials and workmanship for a period of one (1) year from the date of completion and acceptance of the work by the City, unless a longer period is specified, and shall guarantee and warrant that all equipment shall perform in accordance with the specifications of the manufacturer and in accordance with the Technical Specifications. When individual items of the Contract, including equipment, are formally accepted in writing by the Project Manager and used or operated by the City prior to the completion of the total work under the Contract, the period of guarantee for such items shall be calculated from the date of final written acceptance of such items, provided, however, that the item of work and equipment is used or operated by the City for a period of ninety (90) consecutive days following the date of acceptance without the occurrence of any defects, breakdowns, or faulty operation. Paving, including curbs and footway, shall be similarly guaranteed for a period of five (5) years from the date of completion and acceptance of the work by the City.

b. If, within such one (1) year or five (5) year period of guarantee, any of the work shall prove to be defective either in materials or workmanship, or if damage occurs by settlement of the backfill placed under this Contract, or if any part or parts of any equipment furnished shall prove to be inadequate, insufficient, or defective, either in design, materials, or workmanship, the Contractor shall immediately, upon demand of the Project Manager (whose decision as to such inadequacy, insufficiency, or defectiveness shall be binding and conclusive upon the Parties hereto), repair and replace the same in accordance with the Plans and Technical Specifications, and shall repair and replace any damage to other parts or structures at the Contractor's sole cost and expense, without cost or expense to the City, to the approval and satisfaction of the Project Manager.

c. Should the Contractor or its sureties fail to comply with the orders of the Project Manager to replace or repair defective materials, workmanship, or equipment as aforesaid within the time specified in

subparagraph (a) above, the Operating Commissioner shall notify the Procurement Commissioner, who shall have the right to declare the Contractor or its surety, or both, in default and to proceed with the correction of the defect in accordance with the methods provided herein.

38. Access to Accounting Records. The Contractor shall certify that all materials, equipment, and labor charged to the City are accounted for and shall keep such full and detailed accounts as may be necessary for proper financial management under this Contract. The Contractor shall retain, and shall provide the City and its representatives access to, all records, books of account, correspondence, instructions, Shop Drawings, receipts, vouchers, memoranda, and similar data and documentation pertaining to the Contract for a period of five (5) years following final payment, or earlier termination of the Contract, or for such longer period as may be required by law; however, if any litigation, claim or audit is commenced prior to expiration of said five (5) year period, then the records shall be retained until all litigation, claims or audit findings have been completely terminated or resolved, without right of further appeal, or if Applicable Law requires a longer period, then the records shall be retained for such longer period. From time to time during the performance of the work under the Contract, and for a period of five (5) years after the completion of the work under the Contract, the City may audit any and all aspects of the Contractor's performance under the Contract, including but not limited to its billings and invoices. Representatives, agents or contractors of the City, including the Department, or other authorized City representatives including, without limitation, the City Controller may conduct audits. If requested by the City, the Contractor shall submit to the City all vouchers or invoices presented for payment pursuant to the Contract, all cancelled checks, work papers, books, records and accounts upon which the vouchers or invoices are based, and any and all documentation and justification in support of expenditures or fees incurred pursuant to the Contract. All books, invoices, vouchers, records, reports, cancelled checks and other materials shall be subject to periodic review or audit by the City. All work, equipment, materials, systems, subassemblies, tools appliances and plant shall be subject to inspection and review by City, federal and state representatives, as may be applicable, or their designees, at the offices of the Contractor in the City, or in another location with the City's consent. The Contractor shall cooperate with all City, state and federal inspections and reviews conducted in accordance with the provisions of the Contract. Such inspection and review of the Contractor's work hereunder shall be in the sole discretion of the inspecting or reviewing entity. Such inspection or review may include, without limitation, review of staffing ratios and job descriptions, and meetings with any of the Contractor's staff who are either directly or indirectly involved in providing all or any portion of the work hereunder. The Contractor shall make available, within the City at reasonable times during the performance of the work hereunder and for the period set forth above in this Paragraph 38, all records pertaining to the Contract for the purpose of inspection, audit or reproduction by any authorized representative (including any agent or contractor and the City Controller) of the City, the Commonwealth Auditor General, and any other federal or state auditors, as may be applicable, at no additional cost to the City.

39. Sales and Use Tax; Federal Excise Tax.

a. The City is not subject to federal, state or local sales or use tax or federal excise tax. Contractor hereby assigns to City all of its right, title and interest in any sales or use tax which may be refunded as a result or the purchase of any materials in connection with the Contract, and the Contractor, unless directed by the City, shall not file a claim for any sales or use tax refund subject to this assignment. The Contractor authorizes the City, or its agent, in its own name or in the name of the Contractor, to file a claim for a refund of any sales or use tax subject to this assignment. To the extent it may be applicable to the work under this Contract, the Contractor covenants and agrees that it shall not bill the City for or otherwise pass-through to the City for payment any Federal Excise Tax paid in connection with the work under this Contract; in consideration of the Contractor's foregoing covenant, the City hereby consents to any filing by the Contractor for a refund of any Federal Excise Tax paid in connection with the work under this Contract.

b. The Contractor agrees to include the above referenced Paragraph in any Subcontracts with Subcontractors.

D. ADMINISTRATION, MEASUREMENT, AND PAYMENT

40. Status and Authority of the Project Manager. The Project Manager shall be responsible for the general direction of the work to be performed under the Contract, the interpretation of the Plans and General Bidding and Contract Requirements, and the Technical Specifications, the ordering of additions to or deductions from the work, and the determination of procedure. The Project Manager shall give all orders and directions contemplated under the Contract. The Project Manager shall in all cases determine the amount, quality, acceptability, and fitness of the several kinds of work and materials which are to be paid for under the Contract, and shall have authority and sole discretion to reject all work and materials which in his or her opinion do not conform to the requirements of the Contract. The Project Manager shall determine all other questions that may arise in relation to the execution of the work and shall have the authority to halt the work whenever such action may be necessary to secure the safe and proper execution of the Contract. The Project Manager shall adjust and decide any differences or conflicts that may arise between the Contractor and other prime contractors for the performance of concurrent work. The provisions of this Paragraph are not intended to supersede or limit the provisions of Paragraph 35.

41. Plans and Technical Specifications. The Plans, with all notes thereon, and the Technical Specifications are intended to be consistent with one another and of equal force and effect, and in the event the Contractor should believe that an apparent discrepancy may exist between the Plans and the Technical Specifications, the Contractor shall bring such apparent discrepancy to the attention of the Project Manager, who will interpret their meaning. The Plans give general dimensions and sizes, and such details as are required to cover special features. Figures shall have preference over scale in reading dimensions. The Contractor shall maintain at the site of the work for use of the Project Manager or Inspector one record copy of the Plans and Technical Specifications, and Change Orders and other Contract modifications, and one record copy of all approved Shop Drawings and other submittals, including the construction schedule.

42. Shop Drawings and Working Drawings. The Contractor shall prepare and submit to the Department or the Project Manager, as specified in the Technical Specifications or as required by the Project Manager, all Shop Drawings and Working Drawings, which shall include all details required to carry out the City's Plans and Technical Specifications. By approving and preparing Shop Drawings and other similar submittals, the Contractor represents that it has determined and verified materials, field measurements, and field construction criteria related thereto and has checked and coordinated the information contained within such Shop Drawings and submittals with the requirements of the Contract Documents. The Contractor shall not proceed with any portion of the work until the Shop Drawings or other submittal which governs the work has been approved. The Shop or Working Drawings shall conform to standards specified by the Department. Upon correction, if found necessary, and after approval, the Contractor shall furnish three (3) or more prints of the Shop Drawings or Working Drawings for construction purposes. After the completion of the work, the documents shall be delivered to and become the sole property of the City for its unrestricted use. The approval of Shop Drawings shall not relieve the Contractor of responsibility for the proper fit of the work, nor for its completion pursuant the Contract.

43. Lines and Grades – City Datum. Vertical dimensions are given in United States standard feet and fractions thereof. Unless otherwise stated, elevations preceded by a plus (+) or a minus (-) sign refer respectively to distances above or below the established City Datum, which is two and one quarter (2.25) feet above mean high water in the Delaware River at Chestnut Street, Philadelphia. Dimensions locating buildings and structures shall be verified and checked in the field by the Contractor before proceeding with construction details affected thereby. Curb line and paving stakes giving the requisite basic data will be set by the City. The price for the setting of these lines shall be at the predetermined rate as set by the Board of Surveyors and made part of the public record or as stated in the Contract Documents. The Contractor will be held responsible for the proper and correct extensions of measurements from such data, and the correctness of work based thereon. The Contractor will be held responsible for the preservation of stakes, benchmarks, and survey monuments, until authorized to remove them. Should any stakes be disturbed, the cost of replacing them will be charged against the Contractor at the then current fee as determined by the City's district surveyor and regulator, to be deducted from the Final Estimate. All survey monuments or benchmarks moved, covered or uprooted in the course of performance of the work of this Contract will be reset by the City at the expense of the Contractor, at the then current fee per monument or benchmark, as determined by the City's district surveyor and regulator. Said cost shall be deducted

from the Final Estimate. The Contractor shall provide reasonable and necessary opportunities and facilities for setting points and taking measurements. The Contractor shall not proceed until it has made timely demand upon the District surveyor and regulator for, and has received from him or her, such points and from the resident engineer such instructions as may be necessary for the progress of the work. Any work improperly done without lines or levels or instructions shall be removed and replaced by the Contractor at its own expense. Failure to do so may be considered a default under the Contract.

44. Contract Amount. The total amount which is to be paid by the City to the Contractor for the work performed and materials supplied under the Contract shall in no event exceed the sum of the Contractor's Quote price, plus a contingency fund of approximately ten percent (10%) of the Contractor's Quote price (to be specified by the Procurement Department upon the award of the Contract), which fund is intended to cover additional compensation which may be due to the Contractor as a result of Change Orders issued pursuant to Paragraphs 48 and 49 below, as such sum may be increased or reduced pursuant to a Change Order or Change Orders, or pursuant to an Amendment. The City shall specify the contract amount in the Notice of Contract Award. The Contractor acknowledges that the City's liability under the Contract shall be limited by the amounts which shall have been or may be from time to time appropriated by City Council. The City reserves the right to authorize the Contractor to commence work prior to appropriation of the total amount of the Contract, in which case the City shall give the Contractor notice thereof, and the City shall not be liable hereunder in any amount greater than that appropriated therefor by City Council. Payments will only be made payable to the Contractor as shown on the purchase order; the invoice must reflect this same Contractor name as the entity to "pay to". For any bids awarded for work to begin on or after July 1, 2019, the City has instituted a policy of making all of its payments through electronic deposits into the awarded Contractor's designated bank account. Before any City payments are made, the Contractor will be required to supply the City with the information necessary for the City to initiate electronic payments by completing one of the electronic payment processing enrollment forms available on the City's vendor portal at <https://secure.phila.gov/finance/vendorpayments>. Applicants awarded a contract before July 1, 2019 are encouraged to complete one of the electronic payment processing enrollment forms before the conversion to electronic payments becomes mandatory. The City intends to stop issuing paper checks. The foregoing notwithstanding, nothing herein shall be construed to limit the City's ability to make payments by assessment bills as provided in paragraph 57, below.

45. Scope of Payments. Payment for the cost of all work, labor, materials, and services required to complete the work of the Contract as shown in the Plans, Technical Specifications, Standard Details and Specifications, or as otherwise specified (except where payment is otherwise specifically provided), will be made at the unit prices or lump sum prices contained in the Quote. The prices contained in the Quote shall each cover the supply and installation, in a good, sound, substantial and workmanlike manner, of everything required for and incidental to the full completion of the work of that item as called for by the Plans, Technical Specifications, Standard Details and Specifications, or as otherwise specified, including its proportionate share of the expense of all plants, tools, and equipment required; the cost of all bonds, fees, and permits; of all administration, superintendence, and insurance; and of any loss or damages arising out of the nature of the work, from the action of the elements, from any unforeseen difficulties encountered in the prosecution of the work, and from risks of all kinds connected with the work, except as otherwise specifically provided in the Contract Documents.

46. Quantities are Approximate. When quantities of the various classes or components of work and materials required under the Contract are stated in the Bid Solicitation or elsewhere, such quantities are estimated and approximate, except where otherwise stated to the contrary. When stated in the Bid Solicitation or a Seller's Proposal, they are given only for the purpose of comparing the Quotes on a uniform basis. The City does not guarantee that such estimated quantities will correspond to the actual quantities ultimately required to complete the work, and the City will not allow any claim for damages, for anticipated profit, or for loss of profit of the Contractor in the event that actual quantities used to complete the work under the Contract vary from the estimates in the Bid Solicitation. The Department reserves the right to increase or decrease the quantities or to entirely omit any of the items as contained in the Bid Solicitation to the extent found necessary by the Project Manager, provided that the aggregate cost of the work performed is within the limit of funds fixed in the Contract.

47. Changes.

a. If changes to any portion of the work or the requirements of the Plans, Technical Specifications or Standard Details and Specifications are deemed necessary by the Project Manager, in order to carry out and complete the work covered by the Contract Documents, the Project Manager may by notice to the Contractor order alterations to or changes in the work covered by the Contract Documents, and the Contractor shall promptly comply with such orders. No changes or alterations to the work shall be made or performed by the Contractor except upon prior written orders from the Project Manager authorizing the change and a Change Order fixing the additional compensation or deduction therefor, except where the order authorizing the change states that the method of compensation or deduction shall be determined at a later date.

b. Where the Project Manager pursuant to Paragraph 47(a) orders additions to or deductions from the amount of work called for by the Plans or Technical Specifications, or where changes are ordered in writing in the design of the work or the requirements of the Plans or Technical Specifications which increase or reduce the cost of the work to the Contractor, adjustment in compensation therefor shall be made to cover the additional work required or the work reduced, in accordance with a written order of the Project Manager, as follows:

1. For work for which applicable unit prices are bid in the Bid Solicitation, payment or deduction shall be made in accordance with the prices bid. When the final quantity of work performed on a unit price bid item differs substantially (twenty-five percent (25%) or more) from the Bid Solicitation quantity, the Project Manager will review the price contained in the Quote and the actual work performed by the Contractor and may, in his or her sole discretion, determine if an adjustment is appropriate. Where the Project Manager deems an adjustment appropriate, the Contractor shall:

i. substantiate that the Quote unit price remains fair and reasonable despite the substantial change in quantity; or

ii. in the case of substantial underrun compared to the previously estimated quantity, negotiate a revised unit price for all the work actually completed; or

iii. in the case of substantial overage compared to the previously estimated quantity, negotiate a revised unit price for that portion of the actual work completed in excess of one hundred twenty-five (125%) of the Quote quantity.

This provision shall not be deemed, however, to vest in the Contractor any rights to any adjustment.

2. For work not covered by the unit prices contained in the Quote, payment or deduction shall be made at the applicable contingent prices named for work.

3. For work for which neither the unit prices bid nor the prices for contingent work are applicable, payment or deduction shall be made in accordance with Paragraphs 48 and 49 below.

48. Change Orders by Agreement.

a. If alterations or changes increase the cost of the work to the Contractor, additional compensation will be allowed by the City, based upon unit prices, contingent prices, or by a detailed cost proposal submitted by the Contractor to the Project Manager, negotiated by the Department and agreed to by the Contractor, or by Force Account, in accordance with Paragraph 51 below. The cost proposal shall detail the costs of materials, labor, overhead and profit, as well as any proposed changes to the Contract time. If such alterations or changes reduce the cost of the work to the Contractor, the amount of such reduction may be deducted by the City, and any such reduction may be based upon unit prices contained in the Quote for the performance of the deleted items of work, upon any Subcontract already entered into by the Contractor for the performance of the deleted item of work, or upon a detailed cost proposal submitted by the Contractor to the Project Manager and negotiated by the Department. Credit Change Orders will include the same mark-ups as chargeable Change Orders. The Contractor shall submit its cost proposal for the change or alteration within twenty (20) days after the Project Manager gives notification to the Contractor of the intended change or

alteration. Thereafter, a formal Change Order will be executed and signed by the Department reflecting the change or alteration and the additional cost or reduction negotiated by both Parties.

b. A Change Order negotiated and agreed to by the Contractor and the City and then executed as a Change Order by the City and the Contractor shall be deemed to cover all of the Contractor's costs associated with the change or alteration to the work, as reflected in the Change Order, including all costs and expenses incurred by the Contractor for time, material, labor, and extended or field office or home office overhead. Any Contract time extension granted by the City for the Change Order shall be the sole time extension granted for the change or alteration and for which Contractor is entitled, and no other time extension shall be granted by the City in connection with the work reflected in such Change Order. No loss of profit on account of any changes or alterations to the work or on account of work not executed or performed by the Contractor will be allowed, except that the Contractor may be entitled to an extension of time on account of changes or alterations to the work, provided that the Contractor satisfies the requirements of Paragraph 25 above.

c. The Contractor agrees and acknowledges that after a Change Order is negotiated and agreed to by the Parties and then executed by the City, the Change Order shall operate as a full and complete waiver and release of any and all claims of the Contractor related to or arising out of such change or alteration, whether such change or alteration is considered individually or cumulatively, including, but not limited to, any claim by the Contractor for extended home office overhead, extended field office overhead, time-impact costs, schedule delay costs, acceleration costs, compression costs, loss of productivity costs, extra work, additional work, and interference costs, or any combination of such costs.

49. Disputed Change Orders. If, after submission of a cost proposal, the Department and the Contractor cannot agree upon a price within a reasonable amount of time, or if the Contractor disputes the applicability of unit prices or contingent prices, the Project Manager may direct the Contractor to perform or complete the extra or additional work notwithstanding that there is no agreement between the Parties as to price, and the Contractor shall proceed to perform the work so as to avoid any delay or interference to the progress of its work. In all such cases, the Contractor shall promptly comply and maintain proper force account time sheets and records, in accordance with Paragraph 51 below. The Project Manager shall also process a Change Order in an amount that he or she determines to be reasonable, necessary and appropriate. If the Contractor does not agree with the amount processed by this Disputed Change Order, the Contractor must notify the Project Manager within ten (10) days of issuance of the Disputed Change Order that it is proceeding under protest and that it reserves the right to a claim for the cost of the disputed work. In all cases of Disputed Change Orders which are protested by the Contractor, the Contractor shall submit to the Project Manager, within five (5) days after completion of the work, a detailed cost proposal which shall detail the costs of materials, labor, overhead and profit, actually expended by the Contractor for the work, as well as any changes to the Contract time.

50. Disputed Work. If the Contractor is of the opinion that any work required or ordered by the Project Manager violates the terms and provisions of the Contract or is not called for under the Contract Documents, the Contractor shall promptly notify the Project Manager, in writing, of its contentions with respect thereto and shall request a final determination thereof. If the Project Manager determines that the work in question is work required under the Contract Documents and is not "extra" work, or that the order complained of is proper, the Project Manager will direct the Contractor to proceed with the work in question. In all such cases, the Contractor shall promptly comply and maintain proper force account time sheets and records, in accordance with Paragraph 51 below. In order to preserve its right to claim compensation for such disputed work or damages resulting from compliance with such an order, the Contractor must notify the Project Manager in writing, within five (5) days of receiving notice from the Project Manager of this final determination, that the work is being performed or that the determination and direction is being complied with under protest. Furthermore, in order to claim an adjustment in the Contract price for work performed under protest, the Contractor must submit in writing to the Project Manager, within five (5) days after completion of the work in question, the nature and precise amount of compensation sought for the work, as well as copies of all force account time sheets and records compiled by the Contractor for the work. Failure of the Contractor to so notify the Project Manager of both its protest and its claim for compensation shall be deemed as a full and final release and waiver of any claim for extra compensation or damages therefor.

51. Force Account.

a. Payment under Force Account will be for the reasonable, actual and necessary direct cost of the work in accordance with the orders of the Project Manager, and in addition thereto the percentage of such cost hereafter stated. "Reasonable, actual and necessary direct cost" shall be deemed to include the following:

1. Wages of forepersons, equipment operators and skilled and semi-skilled and common laborers directly assigned to the specific operation at actual payroll rate of wages per hour and actual fringe benefits paid, labor taxes as established by law, and workers compensation and employers liability insurance, for each hour that such employees are actually engaged in the performance of the authorized work and, if directed, overtime, as provided by existing laws and regulations, as well as other insurance premium expenses, including but not limited to premiums for general liability insurance, where the such insurance premium expenses are a direct function of the foregoing wages, but only to the extent such insurance premium expenses derive solely from the foregoing wages.

2. The reasonable actual expenditure for materials (including sales tax paid, if applicable, and except as provided to the contrary in Paragraph 39 above), used up or incorporated in the work.

3. For any equipment, including machinery and trucks, mutually deemed as necessary for the performance of the work, the Project Manager shall allow the Contractor reasonable rental rates, computed as follows: (i) for all equipment rented, the Contractor will be reimbursed the reasonable actual costs based upon the receipts provided, plus an allowance for operating cost as provided in subparagraph (ii) of this subparagraph 51(a)(3).; (ii) for all equipment owned, including pumps and compressors, a reasonable hourly rate will be determined by using the reasonable monthly rental rates taken from the current edition (with updated supplements) of the Rental Rate Blue Book for Construction Equipment and dividing it by one hundred seventy-six (176); an allowance may be made for operating costs for each and every hour the machinery or equipment is actually operated in accordance with the rates listed in the aforesaid rental book; if the machinery or equipment is required to be at the work site, but is not operated, the Contractor may be compensated at the reasonable hourly rental rate, exclusive of operating costs. The Contractor will be allowed to add to the above rates the reasonable predominate areas adjustment percentage for the state as shown on the area adjustment map contained in the Rental Rate Blue Book for Construction equipment. In the case of any machinery or equipment not referred to in the Rental Rate Blue Book for Construction Equipment, a monthly rental rate shall be computed on the basis of an amount that is the equivalent of six percent (6%) of the manufacturer's list price for the sale (new) of such equipment; the hourly rate in such cases will be determined by dividing the monthly rate by one hundred sixty (160) when actually operating, and by one hundred seventy-six (176) when at the Project site, but not operating, to which no percentage shall be added. The above rates shall be for the time such equipment is required on the Project site for the performance of force account work exclusively.

b. To the reasonable, actual and necessary direct cost of the work done under Force Account as noted above, twenty percent (20%) will be added to the expenditure for labor and fifteen percent (15%) will be added to the expenditure for materials, excluding sales tax. No additions will be allowed for equipment costs, whether such equipment is rental or Contractor-owned. These percentages shall be deemed to cover the cost of heat, light, bond or bonds, use and up keep of small hand tools, administration, engineering, field and office superintendence, home office and site overhead, extended general conditions, non-payroll taxes, insurance (including general liability and non-payroll insurance), all loss, damage, risk and expenses incidental to the work and profit. The Contractor shall have no claim in excess of the above, such payments being in full compensation for the performance of such work and the furnishing of such materials and for all expense in connection therewith and incidental thereto.

c. Should the Contractor subcontract any portion of the work, with the prior written approval of the Project Manager, payment for that portion will be computed as the reasonable, actual and necessary costs defined above (exclusive of any profit to the Subcontractors), plus the percentages allowed, plus eight percent (8%) mark-up of the total paid to the Subcontractor. No additional percentage mark-up by or for any additional tiers of Subcontractors will be allowed.

d. The Contractor shall submit daily a statement in duplicate of work done on a Force Account

basis within twenty-four (24) hours of the time the work is done, and representatives of the Project Manager and the Contractor shall make daily comparison of the time and rates of labor, material used, etc., as shown therein. After correction, if necessary, this comparison shall be signed by each and filed with the Project Manager and the Contractor. The Contractor shall submit to the Project Manager monthly, prior to each Current Estimate, four (4) copies of an itemized statement of the amount and value of labor and materials furnished, accompanied by the original invoices for work performed under a Subcontract, and by an affidavit certifying the correctness of such statement. The Project Manager shall have access to any books, vouchers, time sheets, records, and memoranda showing the labor employed and the materials actually used on the specific operation and the actual net cost thereof, for the Contractor and any Subcontractor(s). Daily force account time sheets must include the name and job titles of employees, actual starting and quitting times, and the total number of hours worked each day by each employee.

e. Work done under Force Account shall be subject to all of the requirements of the Contract. It shall be prosecuted in an orderly, reasonable and economical way, and the prices paid for labor and material and the method of prosecuting the work shall be subject to the approval of the Project Manager. Neither work nor material will be paid for under Force Account unless it is ordered as such in writing.

52. Lump Sum Bid Breakdown; Applications for Payment. In order to assist the Project Manager in estimating approximate quantities and the value of the work performed, the Contractor shall furnish in writing to the Project Manager within thirty (30) days after the issuance of the Notice to Proceed, an apportionment of any lump sum Quote (the "Lump Sum Bid Breakdown") showing in detail its component parts. The Lump Sum Bid Breakdown shall be subject to the approval of the Project Manager. In addition, the Contractor shall furnish within sixty (60) days of the commencement of the work, and thereafter every thirty (30) days until Substantial Completion of the work, an application for payment (the "Application for Payment") which shall set forth in detail the approximate quantities and value of the work performed as of the date of the Application for Payment in conformity with the approved Lump Sum Bid Breakdown. The Contractor shall certify that the information set forth in the Application for Payment is true, correct and complete, and accurately and fairly represents the work performed to date by the Contractor in accordance with the Contract Documents.

53. Current Estimates.

a. The Project Manager, after receipt of an Application for Payment, shall prepare a current estimate (the "Current Estimate") of the approximate quantities and value of the work performed at intervals of about one (1) month during the progress of the work, except that the first Current Estimate may be prepared within sixty (60) days of the commencement of work under the Contract, provided at all times, however, that the Contractor is in compliance with all of the requirements of the Contract and the value of the work done during the time covered by the Current Estimate exceeds the amount of fifteen hundred dollars (\$1,500). The City shall make payments to the Contractor on the basis of the Current Estimates, when approved by the Project Manager. The City shall have no obligation to pay interest on the amount due under any Current Estimate, any provision of Applicable Law to the contrary notwithstanding. Payments on uncompleted items will be for the value of work done and materials furnished, as apportioned by the Project Manager. The Current Estimates are approximate only, and subject to correction in the Final Estimate. The payment of a Current Estimate shall not bind the City to the acceptance of any materials furnished or work performed by the Contractor. The City shall not be precluded from later contesting a Current Estimate and shall enjoy every legal defense, or other claim or counter-claim, in recoupment or otherwise, by reason of the character, quality, and quantity of the work and materials covered by a Current Estimate, notwithstanding payment of a Current Estimate.

b. The City may withhold payment for deficient items according to the terms of the Contract. The City shall pay the Contractor according to the provisions of 62 Pa. C.S.A. §§ 3931 et seq., as amended, Subchapter D, Prompt Payment Schedules, for all other items which appear on the Application for Payment and have been satisfactorily completed. If the City withholds payment from the Contractor for a deficient item, it shall notify the Contractor of the deficient item within sixty (60) calendar days of the date that the City received the Application for Payment.

c. Subject to the provisions of subparagraph (e) below, Current Estimates on Contracts which include the furnishing or installing of electrical, mechanical, plumbing, heating, and other equipment, systems or

components especially fabricated as part of the work under the Contract, which are subject to mechanical or electrical test, will include payment of invoice or invoices previously paid by the Contractor, not to exceed ninety percent (90%) of the amount shown on the Lump Sum Bid Breakdown approved by the Project Manager for such equipment, systems or components, when such equipment is delivered to the site, City property, or a bonded warehouse approved by the Project Manager. The City shall pay the balance of ten percent (10%) upon completion of successful testing of such equipment, systems or components, and acceptance thereof by the City. If no invoice is available, the City will pay the Contractor fifty percent (50%) of the cost of such specially fabricated equipment, systems or components, in conformity with the Lump Sum Bid Breakdown when delivered to the site, City property, or a bonded warehouse approved by the Project Manager, and an additional forty percent (40%) when such equipment, systems or components are installed and ready for test. The City shall pay the balance of ten percent (10%) upon completion of successful testing of such equipment, systems or components, and acceptance thereof by the City. The Current Estimates described in this subparagraph shall be reduced by the retainage required under Paragraph 54 below.

d. Subject to the provisions of subparagraph (e) below, Current Estimates may also include, when authorized by the Project Manager, an amount equal to the actual cost of specially fabricated materials and equipment not subject to electrical or mechanical test, furnished but not incorporated into the work, provided that the quantity allowed does not exceed the corresponding quantity estimated in the Contract Documents. The Current Estimates described in this subparagraph shall be reduced by the retainage called for in Paragraph 54 below.

e. Before including payments for equipment and materials described in subparagraphs (c) and (d) above in a Current Estimate, the Project Manager must be satisfied that:

1. the equipment and materials are properly stored, insured and protected through appropriate security measures;

2. paid invoices of suppliers support the Contractor's actual net cost for the equipment and materials;

3. the equipment and materials will be incorporated in the work under this Contract within a reasonable period; and

4. the Contractor assumes full responsibility for the safe storage and protection of the equipment and materials. If the equipment and materials paid for hereunder are damaged, stolen or prove to be unacceptable, the payment made therefor shall be deducted from subsequent estimates and payments unless the equipment and materials are promptly replaced to the satisfaction of the Project Manager and in conformity with the requirements of the Contract Documents. Equipment and materials shall be available for inspection and inventory at the storage site by the Project Manager or his or her authorized representative at all times. Upon payment, title to all such equipment and materials shall be vested in the City, free and clear of any and all debts, claims, liens, mortgages, taxes and encumbrances. The Contractor, at its own expense, shall execute such documents and take such other steps as reasonably required by the City to vest the aforesaid title in the City.

f. The Contractor for itself and any and all Subcontractors acknowledges and agrees that neither the Contractor nor any Subcontractor has any right to file a mechanics', materialman's or other lien against the Project site under the Pennsylvania Mechanics' Lien Law of 1963, Act of August 24, 1963, P.L. 1175, 49 P.S. § 1101 *et seq.*, as amended, or under any other law.

54. Retainage. Act 57 of 1998, 62 Pa.C.S. §3921, as amended, shall govern the withholding of retainage on the Contract. Provided that the Contractor is making satisfactory progress and is in compliance with all of the requirements of the Contract and there is no specific legal or other basis for the withholding of greater amounts, retainage under the Contract shall be ten percent (10%) of the amounts due the Contractor until fifty percent (50%) of the work under the Contract is completed, at which time one-half (½) of the amount then retained shall be returned to the Contractor, and thereafter five percent (5%) of the amounts due the Contractor until substantial completion of the Contract.

55. Semi-Final Estimate and Punchlist.

a. Upon substantial completion of the Contract, the Contractor shall submit an Application for Semi-Final Estimate (the "Application for Semi-Final Estimate"), which shall include a request for a semi-final inspection of the work under the Contract. The Project Manager shall make a semi-final inspection within thirty (30) days of the City's receipt of the Application for Semi-Final Estimate and request for inspection. If, based on said inspection, the City determines that the Contractor has Substantially Completed the work under the Contract, the Project Manager shall issue a certificate of Substantial Completion, which shall include the punchlist items required under subparagraph 55(b) below, and the Project Manager shall process the Semi-Final Estimate. The City shall, upon receipt of said Application for Semi-Final Estimate and upon receipt by the City of any guarantee bonds and other written warranties which may be required in accordance with the contract to ensure proper workmanship for a designated period of time, make payment on the Semi-Final Estimate within forty-five (45) days after issuance of the Certificate of Substantial Completion, except as provided in Paragraph 54 above, and less such additional sums as the City may withhold pursuant to this Paragraph 55. The City shall have the same right to withhold payment from the Semi-Final Estimate as is set forth in subparagraph 53(b) above with respect to Current Estimates. The City shall pay interest on the amount due under the Semi-Final Estimate to the extent provided by Applicable Law. Except as provided in Paragraph 54 above, the Semi-Final Estimate shall reduce the retainage withheld by the City to one and one-half (1½) times the amount required to complete any remaining uncompleted items of work, provided that the Contractor has made satisfactory progress towards completion of the Contract and is in compliance with all of the requirements of the Contract and provided there is no legal or other basis for the withholding of a greater amount. The City reserves the right to withhold additional retainage to the extent the same as is permitted under 62 Pa.C.S. § 3921, as amended.

b. Upon preparation of the Semi-Final Estimate, the Project Manager, with the assistance of the Contractor, shall list in detail and in comprehensive fashion the remaining uncompleted items of work, and a reasonable cost of completion for each item on said list, or such other basis for payment thereof as may be provided in the Contract (which ever method may apply pursuant to the Contract), in an official punchlist which shall thereafter be issued in writing to the Contractor. If the Contractor disputes any of the items on the official punchlist, the Contractor must notify the Project Manager in writing, detailing the items in dispute and the nature of its dispute, with all supporting documentation, within five (5) days after receipt of the official punchlist. The Contractor must commence work on the official punchlist within ten (10) Working Days after receipt of the official written punchlist. The Contractor shall thereafter proceed promptly and expeditiously to complete the official punchlist items, and shall give notice to the Project Manager in writing of the date on which the Contractor completes the official punchlist items. The Contractor shall perform and complete all work on the official punchlist at its sole cost and expense and at no additional cost or expense to the City, subject to payment of the Final Estimate under Paragraph 56 below. The Contractor's work in completion of the official punchlist items shall in all respects be governed by the requirements of the Contract Documents.

56. Final Estimate and Inspection. The Project Manager shall conduct final inspection of the work, including the completion of all punchlist items, after completion of all punchlist items to the Project Manager's satisfaction and within thirty days (30) of receipt of the Contractor's formal written request for such final inspection and application for Final Estimate (the "Application for Final Estimate") (which request the Contractor shall not make until completion of the punchlist items). After the punchlist inspection, and provided that all the requirements of the Contract Documents have been complied with to the satisfaction of the Project Manager, including completion of all official punchlist items, the Project Manager will prepare a final payment (the "Final Estimate") and, based upon the Final Estimate, the City will pay the balance due to the Contractor, after all allowable additions and deductions have been made, by checks drawn by the City Treasurer or assessment bills as provided in Paragraph 57 below, or a combination of these two methods of payment. The foregoing to the contrary notwithstanding, the City shall have the same right to withhold payment from the Final Estimate as is set forth in subparagraph 53(b) above with respect to Current Estimates.

57. Assessment Bills. Where required by ordinance of the City Council of the City, the Contractor shall receive, and accept as payment, assessment bills against abutting property, as compensation for furnishing materials, labor, tools, and equipment, and for doing the work set forth in the Contract Documents. The Contractor shall collect such assessment bills at its own cost, and employ all legal remedies or proceedings, whether by lien, civil action, or otherwise, including recourse to the appellate courts, to which the City may be entitled. The

Contractor acknowledges and understands that the City does not in any way guarantee either the value, or the collection, of any assessment bill or bills, and that in the event of neglect to properly file and collect the assessment bill or bills, no recourse shall be had to the City by reason thereof. The Contractor hereby accepts and assumes all risk of failure to collect any such assessment bill or bills.

58. Contractor Claims.

a. Except as otherwise provided in these Standard Contract Requirements, the Contractor must notify the Project Manager in writing of any and all claims whatsoever relating to or arising out of Contractor's performance of the work under the Contract within ten (10) days of the event or occurrence giving rise to the claim, except where a shorter time is specified by the Contract Documents. The written notice of claim to the Project Manager shall provide a detailed statement of and basis for the claim, with supporting documentation attached. For purposes of this Paragraph 58, a "claim" shall mean a demand or assertion by the Contractor seeking, as a matter of right, an adjustment or interpretation of the Contract, payment of money, extension of time or other specific relief with respect to the terms and conditions of the Contract. The Project Manager will review all claims submitted by the Contractor and shall approve or reject each claim in whole or part, or shall request additional documentation in support of the claim from the Contractor.

b. The City and the Contractor hereby release and waive any and all claims against each other for consequential damages arising out of or related to the Contract and the work performed thereunder. This mutual release and waiver includes damages incurred by the Contractor for principal home office expenses, including home office overhead and the compensation of personnel stationed there, for losses of financing, business, and reputation, and for loss of profit associated with any other work, except anticipated profit arising directly from the Contract and the work thereunder. Nothing hereunder shall preclude, however, the assessment by the City of liquidated direct damages, when applicable in accordance with the Technical Specifications, General Bidding and Contract Requirements, and other applicable locations in the Contract Documents, or damages pursuant to Paragraph 25(h) above.

c. After Substantial Completion of the work under the Contract, but prior to the Contractor's acceptance of the Final Estimate, the Contractor shall notify the Project Manager in writing of any and all unresolved and previously asserted claims relating to or arising out of the work. The Contractor's written notice of claims to the Project Manager shall list the claims by number, assign a dollar value to each claim, and provide a detailed statement of each claim, with supporting documentation attached, including a copy of the notice by which the Contractor first brought the claim to the attention of the Project Manager.

d. Failure of the Contractor to notify the Project Manager of any claims in accordance with subparagraphs (a) and (c) above, and the Contractor's acceptance of and negotiation of payment under the Final Estimate under Paragraph 55 above, shall constitute and operate as a full and final release and a waiver of all such claims by the Contractor.

59. Review by Project Manager of Contractor Claims and Compulsory Non-Binding Mediation of Contractor Claims.

a. Within thirty (30) days after receipt of the Contractor's notice to the Project Manager under Paragraph 58(c) above, the Project Manager shall review all identified claims of the Contractor and shall notify the Contractor whether the claims are approved or rejected, in whole or in part.

b. Any claim of the Contractor which shall have been rejected by the Project Manager, in whole or in part, shall be subject to non-binding mediation. Mediation of the claim shall be an irrevocable condition precedent to institution of legal proceedings by the Contractor against the City with respect to such claim.

c. The Contractor must submit its demand for mediation to the Project Manager and the City of Philadelphia Law Department, c/o Chief Deputy City Solicitor, Affirmative and General Litigation Unit not later than 30 days after the Project Manager's notice of rejection. Failure of the Contractor to submit such claim to mediation within this time period shall be an absolute bar to institution of legal proceedings by the Contractor.

d. The Contractor shall submit a written timely request for mediation to the Project Manager and the City of Philadelphia Law Department, c/o Chief Deputy City Solicitor, Affirmative and General Litigation Unit. Upon submission of the claim to mediation, the City and the Contractor shall endeavor to resolve the claim by mediation in accordance with such rules as may be mutually agreed upon by the City and the Contractor.

e. The fee of the mediator, who shall be selected jointly by the parties, and the common expenses and costs incurred in connection with conduct of the mediation, shall be borne equally by the City and the Contractor. The mediation shall be conducted in the City of Philadelphia. Agreements reached in mediation shall be enforceable as settlement agreements in any court having jurisdiction thereof.

60. Contractor's Liability for Services and Materials.

a. Notwithstanding the acceptance and approval by the City of any work the Contractor shall continue to be responsible for the professional quality, technical accuracy and the coordination of all work under the Contract. The Contractor shall, without additional compensation, correct any defects, deficiencies or omissions in the work.

b. The City's review, approval, or acceptance of, or payment for, any of the work performed under the Contract shall not constitute any representation, warranty, or guaranty by the City as to the substance or quality of the work reviewed, approved, or accepted, and shall not be construed to operate as a waiver or estoppel of any of the City's rights or privileges under the Contract, nor of any cause of action arising out of the performance of the Contract. No Person shall rely in any way on such review, approval or acceptance by the City. The Contractor shall be and remain liable in accordance with the Contract and Applicable Law for all damages to the City caused by the Contractor or the work under the Contract. Review, approval or acceptance by the City or the Project Manager under the Contract shall not constitute approval otherwise required by any City department, board, commission, or other regulatory agency in the exercise of such department's, board's, commission's or agency's independent regulatory authority of police powers under applicable law.

61. False Claims. The Contractor covenants and agrees that it shall promptly reimburse the City for (a) all sums paid to the Contractor by the City as a result of any false, fictitious or fraudulent billings, invoices, contract overcharges, and the like, and (b) all other costs which are incurred by the City as a result of the false fictitious or fraudulent billings, invoices, contract overcharges and the like. The Contractor further covenants and agrees that it shall promptly reimburse the City for all expenses and costs, including but not limited to attorneys' fees and expenses, incurred by the City in recovering any such sums from the Contractor. This Paragraph shall survive termination of the Contract and completion of the work under the Contract.

E. MATERIALS, WORKMANSHIP, AND INSPECTION

62. Materials and Workmanship. The materials used in the work under the Contract shall conform to the requirements of the Plans, Technical Specifications and Standard Details and Specifications, as the same may be applicable. The workmanship shall be equal to the best standard practices. Work of reconstruction and restoration of privately-owned structures adjacent to the Project site shall be as set forth in the Plans and Technical Specifications or otherwise by written agreement with the owner or owners of such structures. Where no requirements are specified for materials or for the methods of testing materials or equipment, such materials or methods shall at least equal the latest standard or tentative specifications of nationally recognized standardizing agencies, such as the American Society of Mechanical Engineers, the latest codes of the National Board of Fire Underwriters or, as they apply, any regulations of the City.

63. Inspection. All of the work of the Contract shall be subject to general direction and inspection of the Project Manager or the Project Manager's designated representatives, and the Contractor shall afford every opportunity for the inspection of materials and workmanship. Authorized representatives of the City shall be permitted access at all reasonable times to all portions of the work, and to such portions of the place of manufacture of fabricated materials as may be necessary for complete inspection. Before beginning work the Contractor shall notify the Project Manager of the type and source of supply of the principal materials which the Contractor proposes to furnish, and, as soon as possible thereafter, shall furnish samples of materials, fixtures, and appliances for approval by the Project Manager. Before removal of any excess excavated material, waste, refuse,

or rubble, etc., from the site, the Contractor shall furnish to the Project Manager a list of certified dump site or landfill locations that are to be utilized for disposal of such waste materials and written verification that permission for the disposal of the waste materials has been obtained. Before beginning the fabrication of materials, equipment or systems, and before shipping materials, equipment or systems of a specified type, the Contractor shall notify the Project Manager in ample time to permit inspection at the place of manufacture or shipping, should the Project Manager so desire. Such materials, equipment or systems shall be delivered to the Project site properly marked for identification, and shall be subject to re-inspection and final acceptance or rejection at the Project site by the City. The Contractor shall deliver materials, equipment and systems to be inspected at the Project site in ample time for such inspection and testing. No materials, equipment or systems shall be incorporated into or used in connection with the work until accepted by the Project Manager, and all materials, equipment or systems rejected by the Project Manager as unsuitable or not in conformity with the Plans or Technical Specifications shall be immediately removed from the work. Unless otherwise specifically provided for, the City shall bear the cost of inspection and testing. All work shall be prosecuted in the presence of the City's Inspector ("Inspector"), and conformity with the requirements of the Contract Documents. The Contractor shall provide for inspection and testing to be carried out during regular working hours unless specifically authorized or directed otherwise by the Project Manager. The presence of the Inspector shall not affect in any way the duty of the Contractor to complete the work in accordance with the Contract Documents, nor be deemed a defense on the part of the Contractor for default or violation of the Contract. The Inspector is not authorized to waive, amend, revoke, alter, enlarge, relax, or release any of the requirements of the Contract Documents.

64. Investigation of Work. If the Project Manager at any time has reason to suspect that the Contractor may have delivered any unsuitable, unfit or otherwise defective work, the Project Manager may order an investigation thereof, and the Contractor shall furnish the necessary labor and equipment for such investigation. If the City finds that any part of the work is defective, the Contractor shall repair, replace or reconstruct such work to the satisfaction of the Project Manager, and the cost thereof and of such investigation shall be the sole responsibility of the Contractor. If the work is found to be in accordance with the Contract Documents, the City will reimburse the Contractor, in accordance with Paragraph 51 above, for the expense of the examination.

65. Defective Work or Material. The Contractor shall remove, at its own expense, any work or material rejected by the Project Manager as unsuitable, unfit, or otherwise defective and not in accordance with the Contract Documents, and shall repair, replace or reconstruct the same without additional compensation. Failure to do so shall be deemed a violation of Contract and shall be subject to the provisions of the Contract concerning violations and defaults. Any omission or failure on the part of the Project Manager to disapprove or reject any work or material shall not be construed to be an approval or acceptance of any such defective work or material. For any work or material that is determined to be defective and not in accordance with the Contract Documents, but which in the sole determination of the Project Manager cannot be remedied or does not require total replacement, the Project Manager shall determine an appropriate credit due the City from the Contractor.

F. CONSTRUCTION REQUIREMENTS

66. Prosecution and Performance of Work. The Contractor's methods for the performance of the work must be those best adapted for the safe, efficient, and expeditious prosecution of the work, with a minimum of interference to adjoining work sites, to adjoining properties, and to public traffic and convenience. The Contractor shall prosecute the work vigorously, without delay, and with such workforces and equipment as shall be satisfactory to the Project Manager. The Contractor shall furnish and supply all labor and materials, in the quantity and of the quality required for the proper and timely performance of the work under the Contract; all such materials shall be of the best kind and quality and subject to the inspection and approval of the Project Manager. The Contractor shall strictly conform to the orders, instructions and directions given by the Project Manager, it being expressly understood and agreed that the decision of the Project Manager on any questions arising in connection with the performance of the work under Contract shall be binding and conclusive upon the Contractor. The Contractor shall supervise and direct the work, and Contractor shall be solely responsible for and have control over construction means, methods, techniques, sequences and procedures and for coordinating all portions of its work under the Contract. Before commencing the work, the Contractor, when required by the Project Manager, shall submit for approval its proposed methods of prosecution of the work, including the maintenance

of both vehicular and pedestrian traffic; underpinning, bulk heading, shoring; sinking foundations; handling spoil; lighting; fencing; street surfaces; drainage; and all other branches of its work operation. Such approval is intended to safeguard the City's interest, but such approval will not be deemed to relieve the Contractor of its obligation or responsibility for the safe and proper conduct of the work. The Contractor shall at all times ensure that its work site, and its Subcontractors' personnel, while performing any part of the work under this Contract, are and remain free of the influence of alcohol or illegal drugs. The Contractor shall at all times enforce good discipline and order among its employees, and shall not employ any unfit Person or anyone not skilled in the task assigned. Any contact by the Contractor or its employees with adjacent property owners, passing motorists or pedestrians, and the general public shall at all times be professional, courteous, and respectful.

67. Right of Way. Where work is constructed on private property in the lines of an unopened street, the City guarantees the Contractor, for access and construction purposes, the area only within the lines of said street. Where work is constructed over private property, not within the lines of any street upon the City plan, the City guarantees the Contractor right-of-way between lines not more than twenty-five (25) feet, each side, beyond the outside lines of the structure to be built, unless otherwise provided for, with right of access only within the lines of this strip and subject to the limitations of existing structures. Where work is constructed within the lines of an open street, the City guarantees the Contractor use of the area only within the lines of the street, and subject to the requirements of the Standard Contract Requirements and Technical Specifications for maintenance of travel, existing structures, and access to abutting properties.

68. Maintenance of Traffic and Access to Property. Traffic of all kinds shall be maintained continuously and access to buildings shall be provided for at all times, except where otherwise specifically permitted by the Contract Documents, or where temporary interference is authorized by the Project Manager, in which case it shall be interrupted only for such time as is necessary to provide temporary substitutes for surfaces disturbed by the construction and to restore street and sidewalk surfaces after the completion of the work. Suitable bridges or other means of access shall be built and maintained to permit owners and occupants to reach their premises. Where necessary, the Contractor shall maintain proper and easy means for passengers to enter or exit public transportation. Where partial occupation of the street is allowed, materials and equipment shall be so placed as to ensure a minimum of interference with traffic; no materials shall be placed on the sidewalk within one foot of the curb line, and a clear sidewalk passage not less than four (4) feet in width shall be maintained at all times. The work shall be so conducted that annoyance to residents and interference with the normal use of the properties will be reduced to a minimum. The flow in gutters and inlets shall be maintained. When access to any adjacent property is temporarily cut off, owing to occupancy of the street by the Contractor, the Contractor shall render every assistance to the owner or occupant in handling materials of every description that must be delivered to or removed from such property, including recyclables, rubbish, and garbage, and such materials shall be taken to or from the nearest accessible point that, in the opinion of the Project Manager, is convenient for handling. No additional compensation will be allowed for the various items of expense noted above in this Paragraph 68.

69. Maintenance of Waterways. In navigable streams all work shall be carried on in full compliance with the requirements of the United States Department of the Army, the Commonwealth, the City and any other governmental or quasi-governmental agency, authority or commission having jurisdiction under Applicable Law. Movement of boats and vessels of all kinds shall be maintained unless the United States Department of the Army or any other governmental or quasi-governmental agency, authority or commission having jurisdiction under Applicable Law shall permit interference, and then only within the limits and times specified. Should the Contractor, during the progress of the work, sink, lose, or throw overboard any material, plant, equipment, machinery, etc., which may be dangerous to or obstruct navigation, the Contractor shall forthwith recover and remove the same. The Contractor shall give immediate notice to the proper authorities of such obstruction, and, if required, the Contractor shall, under the direction of such authorities mark or buoy such obstructions until the same are removed. Upon the completion of any work affecting waterways of any character, all equipment and materials deposited in such waterways shall be removed unless otherwise ordered or permitted, so as to leave an unobstructed channel of the same width and depth and with the banks, retaining structures, or wharves in a condition equal to that existing before the beginning of work.

70. Access to Fire Hydrants and Fire Alarm Boxes. Fire hydrants shall be left at all times clear of obstructions and readily accessible to fire apparatus. No material or other obstructions shall be placed within ten

(10) feet of a fire hydrant. Fire alarm boxes shall be supported and protected and maintained so as to be readily accessible and open to view. Excavation shall be decked or bridged, where necessary, to permit the safe passage of fire apparatus and to give access to fire hydrants and to adjacent buildings for the extinguishing of fires. Where necessary, branch pipes shall be extended from the nozzles of the fire hydrants to the mains. Fire hydrants and any branch pipes shall be protected from freezing, and the fire hydrants (particularly the high pressure type) shall, where necessary, be braced or tied to the connecting pipes to prevent movement under water pressure.

71. **Temporary Buildings.** Buildings, fences, trailers, and equipment erected or provided by the Contractor shall be neat in appearance. Except as provided in Paragraph 74 below, no advertising matter, other than Project information and the name and address of the Contractor, shall be displayed on the work or any such buildings, fences, trailer or equipment.

72. **Danger Signals.** The Contractor, at Contractor's own expense, shall erect and maintain all necessary barricades, and danger signs and signals. The Contractor shall keep adequate lights burning from sunset until sunrise, and shall provide security personnel as necessary for the safety of the public. The Contractor shall observe such rules relative to signals and safeguards as the police regulations, harbor regulations, and other Applicable Laws require.

73. **Street Closings and Detour Signs.** In the event that the work requires the closing of a street or roadway, the Contractor shall first obtain a permit from the City's Department of Streets. When the Department of Streets gives permission to close a street or roadway during Contract operations and to divert the traffic therefrom, the Contractor, at the Contractor's sole expense, shall erect and maintain appropriate traffic and highway barricades, detour signs, and any other necessary traffic signs in order to safely protect vehicular and pedestrian traffic. The Contractor shall notify the Department seven (7) days prior to the date of starting work and one (1) day prior to the date of completion. Copies of these notices shall be sent to the Traffic Engineer of the Department of Streets.

74. **Contract Identification Signs.** The Contractor shall, unless specified otherwise in the Technical Specifications, at Contractor's own expense, erect and maintain in a prominent position upon the Project site at a location approved by the Project Manager, a suitable sign, plainly lettered with the name and address of the Contractor, the character of the work and the name of the Department under which the Contract is being carried out. No advertising matter other than the signs above noted shall be displayed on the work.

75. **Safety and Sanitary Provisions.** The Contractor shall provide means and appliances and shall enforce suitable rules for the safe prosecution of the work and for the safety and health of the work force employed on it. The completed portions of the work shall be kept clean and in a sanitary condition. The Contractor shall provide and maintain properly secluded sanitary conveniences, in accordance with existing regulations of the Department of Public Health, for the use of Contractor's work force, and the Contractor shall strictly enforce the exclusive use of them by its work force.

76. **Storage Space.** Buildings, yards, or sidings that may be required for the delivery or storage of materials shall be provided by and at the cost of the Contractor. The Contractor may not use streets for storing materials unless otherwise specifically authorized in writing by a permit issued by the City's Department of Streets. Upon request of the Project Manager, the Contractor shall furnish a copy of any agreement for the use of a property or building for construction purposes, except where owned by the Contractor.

77. **Night Work.** Work during the night shall be carried on with due regard to the comfort of, and so as to minimize any disturbance to, nearby residents, and the methods to carry out such work shall be subject to the approval of the Project Manager, who may, if conditions so require, order that no night work be done in specific localities. The Contractor's work force shall refrain from loud noises, calls, whistles, and the operation of air compressors, rock drills, riveting machinery, and blasting between the hours of 7:00 p.m. and 7:00 a.m. unless specifically permitted by the Project Manager.

78. **Power and Light.** In developed portions of the City, and elsewhere when ordered by the Project Manager, the Contractor shall use either electric, compressed air or internal combustion engine power. When compressed internal combustion engines are used the exhaust shall be muffled. None but electric lights

shall be used in or under buildings or anywhere on the work below the surface of the street.

79. Use of Water. Permission for the use of City water shall be obtained directly from the Philadelphia Water Department. Water may be obtained through a hydrant attachment or as otherwise specified in the Technical Specifications. In all cases, the Contractor shall obtain and use such water in accordance with regulations of the Water Department. If the Contractor shall, at any time, waste water (as determined by the Project Manager) obtained from the Water Department, the Project Manager shall revoke permission for such use. No charge will be made for the use of water actually used for the construction work, unless specifically set forth elsewhere in the Technical Specifications.

80. Prevention of Dust and Smoke.

a. The Contractor shall keep the surface of the sidewalks and streets affected by its work, including decking and temporary paving, in a clean, neat condition. The Contractor shall sprinkle with water or otherwise treat the surface sufficiently to keep down any dust generated during the progress of work. Piles of dirt or other material shall not be left on the surface. The aforementioned requirements are not intended to take the place of the usual duties of the Department of Streets but to supplement them. No fires of any kind or burning of debris on the site or adjacent to it will be permitted; the debris shall be disposed of off the Project site.

b. The Contractor shall comply strictly with the provisions of the Air Pollution Code (Title 3 of The Philadelphia Code, as amended).

81. Explosives. If any blasting is involved in the performance of the Contract, the Contractor must obtain a blasting permit from the Department of Licenses and Inspections. Such permits will be issued only upon approval of the Fire Marshal and posting of bond or Certificate of Insurance covering personal injuries and property damage. Blasting may be done only by blasters duly licensed by the City. Storage of explosives and transportation of explosives to the site also require permits, which are issued by the Department of Licenses and Inspections, subject to prior approval of the Fire Marshal.

82. Work in Freezing Weather. Masonry of all kinds, pointing, grouting, plastering, and other work subject to the action of frost shall not be done when exposed to freezing weather, except under conditions where the Project Manager may specifically direct or permit such work, subject to the heating of materials, the protection of finished work and such other measures as may be deemed necessary. If operations are suspended on account of freezing weather, the entire work shall be properly protected until the resumption of work is permitted. If a suspension of the work on account of freezing weather or from any other cause is necessary, the site shall be cleaned up, left in good order, and continuously maintained by the Contractor during the period of such suspension.

G. SURFACE, SUBSURFACE, AND OVERHEAD STRUCTURES

83. Completeness of Data. The term "structures" used in these Standard Contract Requirements shall apply to all surface, underground, and above-ground structures of whatever character within the Project site or immediately adjacent thereto, including buildings situated in or adjacent to the excavation. Where these structures are shown or indicated on the Plans, the information provided is in accordance with the information in the possession of the Department, but is approximate only. Such data are not warranted or guaranteed by the Department to be either complete or correct, and the Contractor shall and must assume, and adjust its Quote to account for, all risks resulting from conditions in the field that differ from the approximation shown.

84. Support and Protection. All structures, unless specifically designated by the Project Manager to be abandoned or relocated, shall be supported and protected at all times from destruction or injury, including damage from freezing, and maintained continuously in service. Should any injury occur while the work is in progress and the structures are under the protection of the Contractor, the Contractor shall fully restore such structures to as good condition as existed before the injury was done. All such support and protection work, and also such alterations of any structures as the Contractor may carry out for the Contractor's own convenience in executing the work, shall be done without additional compensation, unless otherwise specifically provided for in the Contract Documents. The City makes no covenant, representation or warranty as to the right of the

City or the Contractor to carry out any such support or protection work, or any alterations of any structures for the Contractor's own convenience; all such work being in any and all events subject to the consent and approval of the owner or owners of such structures.

85. Structures Interfering with Construction. If, in the course of the work, the Contractor determines that any of the existing structures occupy space required by the structure or its appurtenances to be constructed under the Contract, or that such structures are so situated as to render it impracticable, in the opinion of the Project Manager, to do the work called for under the Contract in the manner specified, the Contractor shall excavate and uncover the portions of such structures in service and shall notify the Project Manager, who will, if reasonably practicable, arrange for the alteration, relocation or removal of the interfering structures or appurtenances within a reasonable time. The Contractor shall not move nor disturb such structures in any way without prior approval by the owners thereof, and the approval of the Project Manager. Any such action by the Contractor shall be at the Contractor's sole cost, risk and expense. Structures belonging to the public utility companies, which are ordered by the Project Manager to be removed or relocated, will be so removed or relocated and permanent supports placed, in general by their owners without cost to the Contractor. The Contractor, however, shall support and protect them up to the time of their removal, shall co-operate with such owners during the process of relocation, and shall maintain and protect such structures if and when such structures are relocated within the Project site or immediately adjacent thereto. Such work shall be done without additional compensation. Sewers, water pipes, electrical conduits, and other City-owned structures shall be altered, relocated, or reconstructed as shown on the Plans or as may be ordered in the course of the work. Payment for this work will be made at the applicable prices in the Contract unless otherwise specifically provided for. If the Project Manager approves a request by the Contractor to effect a temporary or permanent relocation of structures for Contractor's own convenience, and satisfactory arrangements can be made with the owners thereof, the Contractor may carry out such work at its own expense.

86. Abandonment of Structures. In the case of structures the service of which is permanently abandoned, the Project Manager will designate which such structures or portions of such structures the Contractor may salvage and which the Contractor may abandon in place on the Project site, including in the trench. The Contractor shall remove and deliver to a designated point of storage materials salvaged, and payment therefor will be made at the appropriate prices of the Contract, unless otherwise specifically provided. The Contractor shall allow owners of privately owned structures reasonable facilities for salvaging their property. Structures designated as abandoned shall become the property of the Contractor, and shall be removed from the work, unless the Project Manager has approved abandonment of such structures in place on the Project site.

87. Co-operating with Public Utility Companies and City Departments.

a. The Contractor shall at all times during the performance of the work fully comply with the Underground Utility Line Protection Law (Act 287 of 1974, as amended by Act 121 of 2008), 73 P.S. § 176 et seq., otherwise known as the PA One Call System.

b. The Contractor shall co-operate with other contractors and with the employees, officers, and agents of the City Departments or the various public utility companies which own, operate, or have supervision over the underground or above-ground structures encountered by the Contractor, and shall conform to the requirements of the owners of such structures in regard to their safe maintenance. The Contractor shall give to authorized representatives of the City Departments and public utility companies unrestricted access at all times to the excavation and site to inspect the condition and support of their structures at no additional cost to the City. Suitable arrangements shall be provided to facilitate access to valves and manholes if necessary. Ventilation openings shall be provided where gas is likely to accumulate. Where structures are to be constructed by the Contractor under the facilities of any public utility, the Contractor shall make suitable arrangements with the public utility company for the removal or support and maintenance of such facilities at no additional cost to the City.

88. Gas Pipes. Philadelphia Gas Works ("PGW") will make any necessary alterations to the gas mains or gas service pipes, without expense to the Contractor, unless specifically indicated elsewhere in the Contract Documents. PGW will by-pass the gas service in temporary pipes laid outside such excavation, in advance of the construction work. The mains and services that have been removed may be replaced in their permanent position

after the backfilling has been sufficiently compacted.

89. Traffic Control Apparatus. The Contractor acknowledges that the underground location of conduit and cables for traffic signals at intersecting streets is not ordinarily shown on the Plans for the work. Where traffic signals are indicated on the Plans, but the location of connecting conduit or cables for the signals is not shown, the Contractor shall nonetheless assume that there are underground conduits and cables that may affect or interfere with the performance of its work and the Contractor shall adjust its Quote accordingly. The Contractor shall support and maintain in their present locations, or in approved temporary locations, any existing traffic control masts, signals, apparatus, and their connecting underground or above-ground conduits and cables, in such condition as to permit the uninterrupted functioning of the signals during the progress of the work, on temporary poles if necessary, and in a manner satisfactory to the Department of Streets. If the existing signal apparatus is supported on poles and these poles are moved to a temporary location during the progress of the work, the Contractor shall either erect temporary signal poles in the approximate locations of the original poles and erect the signals thereon, or shall extend the electrical connection to the poles as relocated as may be ordered by the Project Manager. Upon the restoration of surface conditions, the Contractor shall restore the equipment, including underground or above-ground conduits and cables and electrical connections, to its original position and condition. This work, except new masonry, shall be done without additional compensation to the Contractor. Masonry piers will be paid for at the applicable unit prices.

90. Vaults. The City will secure the vacating of vaults interfering with the work without expense to the Contractor; but reasonable time shall be allowed the owners for the removal of materials and of any mechanical or other equipment that may be installed therein. These vaults will be vacated to the extent necessary, in the opinion of the Project Manager, to do the work called for under this Contract, including underpinning. The Contractor shall make arrangements with the owners of such vaults in regard to its occupation thereof and shall give the owners at least two (2) weeks' notice of Contractor's intention to remove or break into the walls.

91. Street Lighting Units. Whenever it is necessary to remove, relocate, or adjust street lighting units, or poles, the work shall be reviewed and approved by the City's Department of Streets – Street Lighting Division. All such street lighting work shall be performed at the sole expense of the Contractor and at no additional cost to the City, unless otherwise pre-approved in writing by the Project Manager and the Street Lighting Division.

H. MISCELLANEOUS PROVISIONS

92. Governing Law. The Contract shall be deemed to have been made in Philadelphia, Pennsylvania. The Contract and all disputes arising under the Contract shall be governed, interpreted, construed and determined in accordance with the laws of the Commonwealth, without giving effect to principles of Commonwealth law concerning conflicts of laws.

93. Binding Upon Contractor's Successors, etc. The Contract shall be binding upon the Contractor's heirs, executors, administrators, and successors and assigns and such successors and assigns shall be responsible for the faithful performance and completion of the Contract work.

94. Amendments; Waiver. The Contract may not be amended, supplemented, altered, modified or waived, in whole or in part, except by a written Amendment, or other writing, signed by the Parties, or as provided in Paragraphs 20 and 21 above concerning cancellation of the Contract by the Contractor and termination for convenience by the City, or as provided in Paragraphs 48 and 49 concerning Change Orders and Disputed Change Orders, respectively. Except to the extent that the Parties may have otherwise agreed in writing in an Amendment, or other writing, no waiver, whether express or implied, by either Party of any provision of the Contract shall be deemed: (a) to be a waiver by that Party of any other provision in the Contract; or (b) to be a waiver by that Party of any breach by the other Party of its obligations under the Contract. Any forbearance by a Party in seeking a remedy for any noncompliance or breach by the other Party shall not be deemed to be a waiver of rights and remedies with respect to such noncompliance or breach.

95. Interpretation and Order of Precedence. If the Technical Specifications, the Proposal, or the

Plans expressly modify any of the terms, conditions, or requirements of these Standard Contract Requirements, or of the Department's Standard Details and Specifications, such Technical Specifications, Proposal or Plans shall supersede the portions of these Standard Contract Requirements or the Department's Standard Details and Specifications with which they conflict. The foregoing to the contrary notwithstanding, the City and the Contractor expressly understand that in no event shall the provisions of Paragraph 4 of these Standard Contract Requirements (with respect to test borings, test piles, and existing underground and above- ground structure locations) be superseded by the Technical Specifications, the Proposal, or the Plans.

96. Integration. The Contract Documents, including these Standard Contract Requirements and the exhibits incorporated by reference therein, contain all the terms and conditions agreed upon by the Parties, constitute the entire agreement between the Parties pertaining to the subject matter of the Contract, and supersede all prior agreements, understandings, negotiations and discussions, whether oral or written, of the Parties (except to the extent specifically set forth therein). No other prior or contemporaneous agreements, covenants, representations or warranties, oral or otherwise, regarding the subject matter of the Contract shall be deemed to exist or to bind any Party or vary any of the terms contained in the Contract.

97. No Joint Venture. The Parties do not intend to create, and nothing contained in the Contract shall be construed as creating, a joint venture arrangement or partnership between the City and the Contractor with respect to the work performed by the Contractor under the Contract.

98. No Third Party Beneficiaries. Nothing in the Contract, express or implied, is intended or shall be construed to confer upon or give to any Person, other than the Parties, any rights, remedies, or other benefits, including, but not limited to, third-party beneficiary rights, under or by reason of the Contract. The Contract shall not provide any third party with any remedy, claim, liability, reimbursement, cause of action or other right other than any such remedy, claim, etc. existing without reference to the term of or the existence of the Contract.

99. Severability and Partial Invalidity. The provisions of the Contract shall be severable. If any provision of the Contract or the application thereof for any reason or in any circumstance shall to any extent be held to be invalid or unenforceable, the remaining provisions of the Contract and the application of such provision to Persons, or in circumstances, other than those to which it is held invalid or unenforceable, shall not be affected thereby, and each provision of the Contract shall be valid and enforceable to the fullest extent permitted by law.

100. Survival. Any and all provisions set forth in the Contract which, by its or their nature, would reasonably be expected to be performed after the termination of the Contract or after full performance of the work under the Contract shall survive and be enforceable after such termination. Any and all liabilities, actual or contingent, which shall have arisen in connection with the Contract shall survive the expiration or earlier termination of the Contract, along with the following: the Contractor's warranty of its work, the Contractor's obligation to indemnify, defend and hold harmless the City, its officers, employees and agents; and the Parties' rights and obligations set forth in Paragraph 31 (Proprietary Rights Indemnity).

101. Controlling and Pertinent Statutes. All statutory citations in the Contract shall refer to the pertinent statute as it may be amended hereafter from time to time.

102. Forum Selection Clause; Consent to Jurisdiction. The Parties irrevocably consent and agree that any lawsuit, action, claim, or legal proceeding involving, directly or indirectly, any matter arising out of or related to the Contract shall be brought exclusively in the United States District Court for the Eastern District of Pennsylvania or the Court of Common Pleas of Philadelphia County. It is the express intent of the Parties that jurisdiction over any lawsuit, action, claim, or legal proceeding shall lie exclusively in either of these two (2) forums. The Parties further irrevocably consent and agree not to raise any objection to any lawsuit, action, claim, or legal proceeding which is brought in either of these two (2) forums on grounds of venue or *forum non conveniens*, and the Parties expressly consent to the jurisdiction and venue of these two (2) forums. The Parties further agree that service of original process in any such lawsuit, action, claim or legal proceeding may be duly effected by mailing a copy thereof, by certified mail, postage prepaid, in the case of the Contractor, to the address specified in the Quote, and in the case of the City, to The City of Philadelphia Law Department, Attention:

City Solicitor at the then-current address of the Law Department.

103. Waiver of Jury Trial. The Contractor hereby waives trial by jury in any legal proceeding in which the City is a party and which involves, directly or indirectly, any matter (whether sounding in tort, Contract or otherwise) in any way arising out of or related to the Contract or the relationship created or evidenced thereby. This provision is a material consideration upon which the City relied in entering into the Contract.

104. Headings. The titles, captions or headings of Paragraphs, sections, exhibits or schedules in or to the Contract are inserted for convenience of reference only, and do not in any way define, limit, describe or amplify the provisions of the Contract or the scope or intent of the provisions, and are not a part of the Contract.

105. Days. Any references to a number of days in the Contract shall mean calendar days, unless the Contract specifies Working Days or business days.

106. Notice. All notices, demands, requests, waivers, consents, approvals or other communications which are required or may be given under the Contract shall be in writing and shall be deemed to have been duly made (a) when received or refused if delivered by hand with receipt given or refused; (b) on the next business day if delivered by a nationally recognized overnight courier service (e.g., Federal Express or United Parcel Service); (c) on the date confirmed for receipt by facsimile if delivered by facsimile; and (d) upon receipt or refusal of delivery if sent by certified or registered United States mail, return receipt requested. In each case notices shall be sent, in the case of notices to the Contractor, to the address or addresses set forth in the Contractor's Quote, and in the case of the City, to the address set forth in the City's Notice to Proceed, to the attention of the Project Manager, or to such other address as either Party may specify to the other by a notice complying with the terms of this Paragraph 106.

I. SPECIFIC LAWS

The following provisions are not intended to limit the applicability of any of the other provisions of the Contract:

107. Labor-Management Relationships; Prevailing Wages. The Contract is subject to Section 17-107, as amended, of The Philadelphia Code, "Contractors: Labor-Management Relationships", and all regulations and procedures adopted thereunder.

a. As required by Section 17-107 of The Philadelphia Code all employees performing work under the Contract shall be paid at least the applicable prevailing wages for the respective occupational classifications designated, as set forth in the minimum wage schedule attached as part of the General Bidding and Contract Requirements, and shall be given at least the applicable presently prevailing working conditions during the entire period of work under the Contract. Such working conditions are those which are given to employees pursuant to a bona fide collective bargaining agreement for the applicable craft, trade or industry in the Philadelphia area on the date the General Bidding and Contract Requirements are issued. The occupational classifications for all employees under the Contract shall be only the specific categories of jobs within a given craft, trade or industry for which a separate hourly wage rate for the Philadelphia area is determined by the Secretary of Labor of the United States, in accordance with the provisions of the Davis-Bacon Act, and which are set forth in the applicable schedule attached to the General Bidding and Contract Requirements. In the event that any Contractor believes that work under the Contract should be performed by employees in occupational classifications omitted from the schedule attached to the General Bidding and Contract Requirements, it shall so advise the Managing Director's Office (the "MDO"), Labor Standards Division, which shall remedy the omission if it agrees.

b. The City may withhold from any sums due to the Contractor under the Contract so much as may be necessary to pay the employees the difference between the wages required to be paid under this Paragraph 107 and the wages actually paid to such employees, and the City may make such payments directly to the appropriate employees.

c. Each Contractor shall require all Subcontractors to comply with and be bound by all of the

provisions of this Paragraph of the Contract and of Section 17-107 of The Philadelphia Code, and the Contractor shall insert the requirements of Section 17-107 in all Subcontracts.

d. Every Contractor and Subcontractor shall keep an accurate record preserved on employee time sheets or time cards showing the name, address, social security number, occupational classification, wages and other benefits paid or provided and number of hours worked for each employee assigned to city-work (as "city work" is defined in Section 17-107(1)(b) of The Philadelphia Code), and such record shall be preserved at the current place of business of the employing Contractor or Subcontractor for two (2) years from the date of the Final Estimate on the Contract. The Contractor shall maintain and make his or her accounting and employment records and records relating thereto available for inspection by authorized representatives of the City, at all reasonable hours, and shall permit such representatives to interview employees during the hours on the job, all without prior notice. Neither the Contractor nor any Subcontractor shall allow any employee or other person to interfere with any such inspection or interview.

e. All Contractors and Subcontractors performing city-work shall, upon request of the City, file with the MDO, Labor Standards Division a certified statement setting forth the name, address, occupational classification, wages and other benefits paid or provided and number of hours worked with respect to each employee performing city work. Such statement shall be made weekly for each preceding weekly period. The certification shall affirm that the statement is correct and complete, that the wages set forth therein are not less than those required by the Contract for city-work and that the occupational classification set forth for each employee conforms with the work performed.

f. Nothing herein shall preclude the payment by the Contractor of wages at rates higher than those specified as the minimum in the applicable schedule attached to the General Bidding and Contract Requirements. However, no increase in any Contract price shall be allowed or authorized on account of the payment of wages in excess of those so specified, or on account of wage increases granted hereafter. No increases above the amounts specified in the applicable schedule attached to the General Bidding and Contract Requirements will be required by any Contract during the term thereof except in the case of an error or omission in such schedule. Such an error or omission shall be called to the attention of the MDO, Labor Standards Division as promptly as possible; but the remedying thereof by the Department shall not constitute grounds for withdrawal of a Quote or cancellation of a Contract, nor for an increase in the Contract price or other claim or recovery against the City, nor a ground for failure or refusal to pay the applicable proper minimum to all employees.

g. The minimum wages required hereby shall be paid unconditionally without any subsequent deduction or rebate of any kind except in accordance with Applicable Law governing payroll deductions for taxes, benefits and collective bargaining charges. Any assignment of wages by an employee for the direct or indirect benefit of the Contractor shall constitute a violation of this Paragraph; and any purported release of rights under Section 17-107 of The Philadelphia Code by an employee shall be void and of no effect.

h. The Parties shall refer to Section 17-107 of The Philadelphia Code, and to the regulations to be issued from time to time by the MDO, Labor Standards Division, for further information concerning the administration of the foregoing requirements of this Paragraph 107. In addition, it shall be the responsibility of all Sellers and Contractors to inform themselves as to all prevailing working conditions, including, without limitation, length of work day and work week, overtime compensation, and holiday and vacation rights.

108. Non-Discrimination; Fair Practices.

a. The Parties acknowledge that they have entered into and perform the Contract under the terms of the Philadelphia Home Rule Charter, as it may be amended from time to time, and in performing the Contract, the Contractor shall not discriminate or permit discrimination against any individual because of race, color, religion or national origin. In addition, the Contractor shall, in performing the Contract, comply with the provisions of the Fair Practices Ordinance of The Philadelphia Code (Chapter 9-1100, as amended) and the Mayor's Executive Order No. 4-86, as each may be amended from time to time, both of which prohibit, among other things, discrimination against individuals because of race, color, sex, sexual orientation, religion, national origin, ancestry, age, handicap (including but not limited to Human Immunodeficiency Virus infection), marital

status, presence of children or source of income, in employment, housing and services in places of public accommodation. In the event of any breach of this Paragraph 108, the City may, in addition to any other rights or remedies available under the Contract, at law or in equity, suspend or terminate the Contract forthwith.

b. In accordance with Act 57 of 1998, 62 Pa.C.S. §3701, as amended, in the hiring of employees for the performance of work under the Contract or any Subcontract, neither the Contractor, nor any of its Subcontractors, nor any Person acting in their behalf shall discriminate, by reason of gender, race, creed, or color, against any citizen of the Commonwealth who is qualified and available to perform the work to which the employment relates. In addition, neither the Contractor, nor any of its Subcontractors, nor any Person acting in their behalf shall in any manner discriminate against or intimidate any employee hired for the performance of work under the Contract on account of gender, race, creed, or color. In addition to any other remedies available to the City, the Contract may be cancelled or terminated by the City and all money due on or to become due under the Contract may be forfeited for a violation of the terms or conditions of this Paragraph 108(b).

109. Employment of Low - and Moderate - Income Persons. The Contract is subject to Section 17-1000, as amended, of The Philadelphia Code, "Employment of Low- and Moderate-Income Persons by City Contractors", and all regulations and procedures adopted thereunder.

a. As required by Section 17-1000 of The Philadelphia Code, for all construction and demolition contracts entered into by the City with a total value in excess of \$150,000 (a "Covered Construction Contract"), the Contractor must certify to the Procurement Department that at least forty percent (40%) of the workers who work on a Covered Construction Contract are low- or moderate-income persons. Apprentices and those working in on-the-job training positions shall be considered workers for the purpose of meeting the requirements of Section 17-1000.

b. A low- or moderate-income person is defined under Section 17-1000 as a person whose income does not exceed more than eighty percent (80%) of the median income for the Philadelphia metropolitan area, as determined or adjusted by the Secretary of Housing and Urban Development pursuant to 42 U.S.C. §5302(a)(20), as amended. A person who no longer meets the income eligibility criteria set forth in Section 17-1000 because of employment by a party to a Covered Construction Contract, but who met the criteria on his or her date of hire, shall be deemed a low- or moderate-income person for three years from the date of hire.

c. Each Contractor shall require all Subcontractors to comply with and be bound by all of the provisions of this Paragraph of the Contract and of Section 17-1000 of The Philadelphia Code, and the Contractor shall insert the requirements of Section 17-1000 in all Subcontracts.

110. Ethics Requirements. To preserve the integrity of City employees and maintain public confidence in the competitive bidding system, the City intends to vigorously enforce the various ethics laws as they relate to City employees in the bidding and execution of contracts to which the City is a party. Such laws are in three categories:

a. Executive Order No. 02-04, which prohibits City employees from soliciting or accepting anything of value from any Person seeking to initiate or maintain a business relationship with the City, including but not limited to any of its departments, boards, commissions or agencies. All City employees presented with gifts or gratuities as indicated in Executive Order 02-04 have been instructed to report these actions to the appropriate authorities. All Sellers, agents or intermediaries who are solicited for gifts or gratuities by City employees are urged to report these actions to the appropriate authorities, including but not limited to the Inspector General.

b. Section 10-102, as amended, of the Philadelphia Home Rule Charter, which prohibits any Quote from being accepted from, or contract awarded to any City employee or official, or any firm in which a City employee or official has a direct or indirect financial interest. All Sellers are required to disclose any current City employees or officials who are employees or officials of the Seller's firm, or who otherwise would have a financial interest in the Contract.

c. The State Ethics Act and the City Ethics Code, which prohibit a public employee from using

his or her public office or any confidential information gained thereby to obtain financial gain for himself or herself, a member of his or her immediate family, or a business with which he or she or a member of his or her immediate family is associated. "Use of public office" is avoided by the employee or official publicly disclosing the conflict and disqualifying himself or herself from official action in the matter, as provided in The Philadelphia Code §20-608, as amended.

111. The Philadelphia Code, Chapter 17-400.

a. In accordance with Chapter 17-400 of The Philadelphia Code, as it may be amended from time to time, Contractor agrees that its payment or reimbursement of membership fees or other expenses associated with participation by its employees in an exclusionary private organization, insofar as such participation confers an employment advantage or constitutes or results in discrimination with regard to hiring, tenure of employment, promotions, terms, privileges or conditions of employment on the basis of race, color, sex, sexual orientation, religion, national origin or ancestry, constitutes, without limiting the generality of Paragraph 32 (Default and Remedies), a substantial breach of the Contract entitling the City to all rights and remedies provided herein or otherwise available at law or in equity.

b. The Contractor agrees to include the immediately preceding subparagraph, with appropriate adjustments for the identity of the parties, in all Subcontracts which are entered into for work to be performed pursuant to the Contract.

c. The Contractor agrees to cooperate with the City's Commission on Human Relations in any manner which the Commission deems reasonable and necessary for the Commission to carry out its responsibilities under Chapter 17-400 of The Philadelphia Code. The Contractor's failure to so cooperate shall constitute, without limiting the applicability of Paragraph 32 (default and remedies), a substantial breach of the Contract entitling the City to all rights and remedies provided herein or otherwise available at law or in equity.

112. Federal Laws. The Contractor shall comply with the provisions of Title VI of the Civil Rights Act of 1964 (42 U.S.C. §§ 2000d – 2000d7), section 504 of the Federal Rehabilitation Act of 1973 (29 U.S.C. § 794), The Age Discrimination Act of 1975, (42 U.S.C. §§ 6101 – 6107), Title IX of the Education Amendments of 1972 (20 U.S.C. § 1681), and 45 C.F.R. Part 92, as they may be amended from time to time, which together prohibit discrimination on the basis of race, color, national origin, sex, handicap, age and religion.

113. Americans With Disabilities Act. Contractor understands and agrees that no individual with a disability shall, on the basis of the disability, be excluded from participation in the Contract or from activities or services provided under the Contract. As a condition of accepting and executing the Contract, Contractor shall comply with all provisions of the Americans With Disabilities Act (the "ADA"), 42 U.S.C. §§ 12101 – 12213, as amended, and all regulations promulgated thereunder, as the ADA and regulations may be amended from time to time, which are applicable (a) to Contractor, (b) to the benefits, services, activities, facilities and programs provided in connection with the Contract, (c) to the City, or the Commonwealth, and (d) to the benefits, services, activities, facilities and programs of the City or of the Commonwealth, and, if any funds for payments by the City or otherwise under the Contract are provided by the federal government, which are applicable to the federal government and its benefits, services, activities, facilities and programs. Without limiting the applicability of the preceding sentence, Contractor shall comply with the "General Prohibitions Against Discrimination," 28 C.F.R. Part 35.130, and all other regulations promulgated under Title II of the ADA, as they may be amended from time to time, which are applicable to the benefits, services, programs and activities provided by the City through Contracts with outside contractors.

114. The Philadelphia Code, Section 17-104. In accordance with Section 17-104, as amended, of The Philadelphia Code, the Contractor, by execution of this Contract, certifies and represents that (1) the Contractor (including any parent company, subsidiary, exclusive distributor or company affiliated with Contractor) does not have, and will not have at any time during the term of the Contract (including any extensions thereof), any investments, licenses, franchises, management agreements or operations in Northern Ireland and (2) no product to be provided to the City under the Contract will originate in Northern Ireland, unless the Contractor has implemented the fair employment principles embodied in the MacBride Principles.

a. In the performance of the Contract, the Contractor agrees that it will not utilize any suppliers, Subcontractors or subconsultants at any tier (1) who have (or whose parent, subsidiary, exclusive distributor or company affiliate have) any investments, licenses, franchises, management agreements or operations in Northern Ireland or (2) who will provide products originating in Northern Ireland unless said supplier, subconsultant or Subcontractor has implemented the fair employment principles embodied in the MacBride Principles.

b. The Contractor agrees to cooperate with the City's Director of Finance in any manner which the said Director deems reasonable and necessary to carry out the Director's responsibilities under Section 17- 104 of The Philadelphia Code. The Contractor expressly understands and agrees that any false certification or representation in connection with this Paragraph and any failure to comply with the provisions of this Paragraph shall constitute a substantial breach of the Contract entitling the City to all rights and remedies provided in the Contract or otherwise available at law (including, but not limited to, Section 17-104 of The Philadelphia Code) or in equity. In addition, the Contractor acknowledges and understands that false certification or representation is subject to prosecution under Title 18 Pa.C.S. §4904, as amended, concerning unsworn falsification to authorities.

115. Steel Products Procurement Act. The Steel Products Procurement Act, 73 P.S. § 1881, et seq., as amended, shall govern payments to the Contractor under the Contract. In seeking payment under the Contract, the Contractor represents, warrants and covenants that only steel products made in the United States as defined by the Steel Products Procurement Act have been used or supplied in the performance of the Contract and all Subcontracts thereunder. Where unidentified steel products are supplied or used under the Contract, the City will not authorize, provide for, or make any payments to the Contractor for such steel products, unless and until the Contractor shall first provide to the Project Manager documentation, including, but not limited to, invoices, bills of lading, and mill certification, attesting that the steel was melted and manufactured in the United States. Where a steel product is identifiable from its face, the City will authorize, provide for, and make payments to the Contractor for such steel products, only after the Contractor shall have submitted a certification, in a form satisfactory to the Project Manager, that the Contractor has fully complied with the requirements of the Steel Products Procurement Act. Where the Project Manager has determined, in writing that a particular steel product is not produced in the United States in sufficient quantities to satisfy the requirements of the Contract, then this Paragraph shall not apply to payments for that steel product. Failure of the Contractor to comply with the Steel Products Procurement Act shall constitute a violation of the Contract which shall entitle the City to exercise all rights and remedies provided to it by the Steel Products Procurement Act and provided to it under the Contract, either at law or in equity.

116. Business, Corporate and Slavery Era Insurance Disclosure. In accordance with Section 17-104, as amended, of The Philadelphia Code, the Seller, after execution of the Contract, will complete an affidavit certifying and representing that the Seller (including any parent company, subsidiary, exclusive distributor or company affiliated with Seller) has searched any and all records of the Seller or any predecessor business entity regarding records of investments or profits from slavery or slaveholder insurance policies during the slavery era. The names of any slaves or slaveholders described in those records must be disclosed in the affidavit.

The Seller expressly understands and agrees that any false certification or representation in connection with this Paragraph and/or any failure to comply with the provisions of this Paragraph shall constitute a substantial breach of this Contract entitling the City to all rights and remedies provided in this Contract or otherwise available in law (including, but not limited to, Section 17-104 of The Philadelphia Code) or equity and the contract will be deemed voidable. In addition, it is understood that false certification or representation is subject to prosecution under Title 18 Pa.C.S.A. Section 4904, as amended, concerning unsworn falsification to authorities.

117. Transparency in Business Act. If this Contract is valued over \$100,000, the following requirements shall apply:

a. After Contractor has been notified of its selection for the contract award and prior to formal written agreement to the Contract, Contractor shall disclose the following information:

1. The Contractor's and each anticipated Subcontractor's prior years of experience performing on City contracts in any capacity during the five calendar years prior to the date the application must be filed.

2. Demographic Data on all individuals employed by the Contractor and each anticipated Subcontractor on the Report Date.

3. Demographic Data on all individuals serving as board members of the Contractor on the Report Date.

4. Demographic Data on all individuals employed for each Labor Source from which workers are likely to be drawn in performance of the Contract. Submission to the Department of Labor of Demographic Data on a Labor Source by any contractor during the previous 6 months shall satisfy the disclosure requirements with respect to such Labor Sources. The Department of Labor shall provide notice no later than one week prior to the time of the opening of bids for each contract of all Labor Sources for which Demographic data has been provided during the previous 6 months.

5. Demographic Data of all employees who will perform work under the Contract.

b. At each renewal term or additional performance period, the Contractor shall submit updated Demographic Data of the individuals performing work on the Contract in the form of a supplemental disclosure. Submission of certified payroll records shall satisfy this disclosure requirement.

**INDEX
To
Contract Provisions**

	Clause	· Guarantee	37
		· Independent	26
		· Liability for Service	60
		· Obligations	22
		· Performance of Work	23
		· Successors	93
A			
Access:			
· Fire Hydrants and Alarms	70		
· Property	68		
· Records	38		
Amendments; Waiver	94		
Anti-bid Rigging Act	5		
Assessment Bills	57		
Assignment	29		
B			
Bonds:			
· Bid Security	10		
· Payment	18		
· Performance	18		
Borings	4		
C			
Change Orders:			
· By Agreement	48		
· Disputed	49		
Changes to the Work	47		
Claims	58, 61		
Clean-up of Project Site	36		
Commercial Activity License	14		
Completeness of Data	83		
Contract:			
· Amount	44		
· Award	16		
· Cancellation	20		
· Days	105		
· Default	32		
· Execution	17		
· Surety	18		
· Termination	21		
· Time for Completion	25		
Contractor:			
· Co-Operation with Others	35		
· Co-Operation with Utilities	87		
D			
		Damages, Liquidated	25
		Danger Signals	72
		Default and Remedies	32
		Defective Work or Material	65
		Definitions	1
		Detour Signs	73
		Disabilities Act	113
		Discrimination	108, 111
		Disputed Work	50
		Drawings, Shop and Working	42
		Dust and Smoke	80
E			
		Employment of Low Income Persons	109
		Equipment or Material, Loaned or Rented	24
		Estimates:	
		· Current	53
		· Final	56
		· Semi-Final	55
		Ethics Requirements	110
		Examination, Documents and Site	4
		Exclusionary Organizations	111
		Explosives	81
F			
		Federal Laws	112
		Fees	11
		Final Inspection	56
		Fire Hydrants and Boxes	70
		Force Account	51

G	
Gas Pipes	88
Governing Law	92
Guarantee	37

H	
Headings, Titles, Captions	104
Hold Harmless Clause	28

I	
Indemnification	28
Indemnity, Proprietary Rights	31
Inspection	56, 63
Insurance Requirements	30
Integration	96
Interpretation; Precedence	2, 95
Investigation of Work	64

J	
Joint Venture	97
Jurisdiction	102
Jury Trial Waiver	103

L	
Labor-Management Relationships	107
Lighting Units, Street Lines and Grades - City Datum	91
Liquidated Damages	43
	25

M	
Maintenance:	
· After Completion of Work	37
· Of Traffic	68
· Of Waterways	69
Mediation, Non-Binding	59

N	
Night Work	77
Northern Ireland Provision	114
Notice	106

P	
Payments:	
· Application for	52, 53
· Final	56
· Scope of	45
· Semi-Final	55
Permits and Licenses	34
Plans and Technical Specifications	41
Power and Light	78
Prevailing Wages	107
Project Manager; Authority and Status	40
Proprietary Rights Indemnity	31
Punchlist	55, 56

Q	
Qualifications of Seller	3
Quantities are Approximate	46
Quote:	
· Breakdown	52
· Comparison	15
· Processing Fee	11
· Responsiveness	9
· Restriction	6
· Security	10
· Submission	7
· Withdrawal	8

R	
Records, Accounting	38
Retainage	54
Risk of Loss	27

S	
Safety Provisions	75
Sanitary Provisions	75
Severability and Partial Invalidity	99
Signs, Identification	74
Slavery	116
Specifications, Technical	41
Statutes	101
Steel Products Procurement Act	115

Storage Space	76
Street Closings	73
Structures:	
· Abandonment of	86
· Interfering with Construction	85
· Support and Protection	84
Subcontracts	33
Survival	100

T

Tax:	
· Indebtedness	13
· Requirements	12
· Sales, Use, Federal Excise	39
Temporary Buildings	71
Termination of Contract	21
Third Party Beneficiaries	98
Time Extensions	25
Traffic Control Apparatus	89
Traffic, Maintenance of	68
Transparency in Business Act	117

U

Unauthorized Acts	19
-------------------	----

V

Vaults	90
--------	----

W

Water, Use of	79
Withdrawal of Quote	8
Work:	
· Disputed	50
· In Freezing Weather	82
· Investigation	64
· Performance	23, 66
Workmanship	62

00 7343
PREVAILING WAGE RATE

NOTICE TO SELLERS

Contractors and their subcontractors are required to submit weekly certified payroll records to the Labor Standards Unit through an electronic system, LCP Tracker, or as directed by the Labor Standards Unit. Failure to pay Prevailing Wage, as applicable, or to submit certified payroll records is a substantial breach of Contract and may be subject to fines and penalties as prescribed by Section 17-107 of The Philadelphia Code which may include withholding from any sums due to the Contractor under the Contract so much as may be necessary to pay the employees the difference between the wages required to be paid hereunder and the wages actually paid to such employees, and the City may make such payments directly to the appropriate employees.

**PREVAILING WAGE RATE SCHEDULE
 FOR CONSTRUCTION WORK DONE ON BEHALF OF CITY OF PHILADELPHIA
 INCLUDING REPAIR, ALTERATION, AND REMODELING WORK**

I. BUILDING CONSTRUCTION

A. Job Classification and Wage Rates

	Basic Hourly Rate	Fringe Benefits
ASBESTOS WORKER		
Journeyman	56.65	40.90
Handler Level 1	31.53	23.74
Handler Level 2	45.69	23.74
BOILERMAKER	50.17	35.30
BRICKLAYER	46.45	31.21
CARPENTER	50.75	29.46
CEMENT MASON	42.05	33.46
(as of 5/1/2023)	43.70	33.46
DRY WALL FINISHER	41.77	30.60
ELECTRICIAN	65.76	43.48
(Telecommunication Senior Tech)	63.97	31.53
(Telecommunication Tech A)	60.13	29.64
ELEVATOR CONSTRUCTOR	63.52	37.485

FOOTNOTES FOR ELEVATOR MECHANICS:

A. PAID VACATION: Employer contributes 8% of basic hourly rate for 5 years or more of service or 6% for 6 months to 5 years of service.

B. Eight Paid Holidays (provided employee has worked 5 consecutive days before and the working day after the holiday): New Year's Day; Memorial Day; Independence Day; Labor Day; Veteran's Day; Thanksgiving Day and the Friday after Thanksgiving Day, and Christmas Day.

GLAZIER	46.09	35.61
IRONWORKER		
Structural & Ornamental	47.70	39.16
Reinforcing (Rodsetter)	47.41	33.10
Rigger & Machinery Mover	43.72	32.47
LABORER		
Journeyman Class One	35.20	26.82
Journeyman Class Two	35.30	26.82
Journeyman Class Three	35.35	26.82
Journeyman Class Four	35.50	26.82
Journeyman Class Five	35.60	26.82
Journeyman Class Six	35.34	26.82
Journeyman Class Seven	36.45	26.82

KINGESSING RECREATION CENTER BUILDING AND SITE IMPROVEMENTS

007343 – 2

PREVAILING WAGE RATES

Prevailing Wage Schedule (Effective 01042023 Revised)
 Building Construction (cont'd)

Journeyman Class Eight	36.50	26.82
Journeyman Class Nine	36.60	26.82
Journeyman Class Ten	36.75	26.82
Journeyman Class Eleven	37.00	26.82
Journeyman Class Twelve	35.57	26.82
LABORER: ASBESTOS ABATEMENT, LEAD ABATEMENT, TOXIC WASTE HANDLING, HAZARDOUS WASTE HANDLING		
MASTER ABATEMENT TECHNICIAN	36.70	27.00
LANDSCAPE LABORER		
Class I	28.15	23.83
Class II	28.15	23.83
LATHER	49.50	29.46
LINE CONSTRUCTION		
Lineman	57.93	27.80
(as of 5/30/2022)	59.17	29.00
(as of 5/29/2023)	60.48	30.25
(as of 6/03/2024)	62.07	31.36
Winch Truck Operator	40.55	24.50
(as of 5/30/2022)	41.42	25.45
(as of 5/29/2023)	42.34	26.40
(as of 6/03/2024)	43.45	27.18
Ground hand	34.76	22.60
(as of 5/30/22)	35.50	23.36
(as of 5/29/2023)	36.29	24.20
(as of 6/03/2024)	37.24	24.90
Watch/Flag Person	24.77	19.31
(as of 5/30/2022)	25.30	19.94
(as of 5/29/2023)	25.86	20.26
(as of 6/03/2024)	26.54	21.19
MARBLE SETTER	45.90	32.20
MARBLE FINISHER	38.27	29.15
MILLWRIGHT	45.40	33.29
PAINTER		
Brush & Roller	41.77	31.61
Spray, Steel, & Swing	43.02	31.61
Bridges	58.98	30.93
PILEDRIVERMAN	43.73	38.14
(Diver)	52.48	38.14
(Diver Tender)	43.73	38.14

PLASTERER	41.97	32.40
(as of 5/1/2023)	41.97	33.65
(as of 5/1/2024)	41.97	34.90
PLUMBER	62.73	36.61
POINTER, CAULKER, & CLEANER	47.75	29.95
POWER EQUIPMENT OPERATOR		
Group One	51.04	31.97
Group One A	54.05	32.85
Group Two	50.79	31.90
Group Two A	53.81	32.77
Group Three	46.71	30.69
Group Four	46.41	30.60
Group Five	44.69	30.09
Group Six	43.70	29.80

*****TOXIC/HAZARDOUS WASTE REMOVAL*****

Add 20 percent to basic hourly rate for all classifications

ROOFER	41.48	33.87
Shingle	31.25	22.10
Slate & Tile	34.25	22.10
SHEET METAL WORKER	55.75	47.28
(Sign Makers and Hangers)	25.03	21.41
SOFT FLOOR LAYER (Resilient Floor)	52.49	29.73
SPRINKLER FITTER	62.79	31.43
STEAM FITTER	64.57	40.58
STONE MASON	45.90	32.20
Surveying and Layout		
(Chief of Party)	56.93	29.46
(Instrument Person)	49.50	29.46
(Rodman)	24.75	21.06
TERRAZZO MECHANIC	48.81	29.46
TERRAZZO FINISHER (Grinder)	42.71	27.71
TERRAZZO FINISHER (Finisher)	42.44	27.71
TILE SETTER	48.81	29.46
TILE FINISHER	38.27	29.15
TRUCK DRIVER		
Journeyman Class I	34.1075	20.1875
Journeyman Class II	34.2075	20.1875
Journeyman Class III And Low Boy	34.4575	20.1875
WALL COVERER	42.15	31.61
WELDER - Rate for craft to which, welding work is incidental.		
WINDOW TINTER	24.97	12.38

B. Job Classification Definitions: Building Construction,

1. Laborer Classifications:

Class One: Strip concrete, dismantle concrete, load, unload, handle and/or transport reinforced steel and steel mesh, carry lumber, handle miscellaneous building materials operate jack hammers, use paving breakers and other pneumatic tools, build scaffolds, perform raking, handle asphalt, perform spading and concrete pit work, perform grading, perform form

pinning or shorting, perform demolition work with exception of burners, lay conduits, lay ducts, perform sheathing or lagging, lay non-metallic pipe, perform caulking.

Class Two: Power Buggies, Burners on Demolition.

Class Three: Wagon drill operator (single)

Class Four: Powderman, wagon drill operator (multiple), perform circular caissons excavations, caisson groundman, perform underpinning excavation, perform laborers' work at depth of eight (8) feet or below.

Class Five: Caisson bottom worker.

Class Six: Yard worker.

Class Seven: Trackmen, Brakemen, Groutmen, Bottom Shaft Men, All Other Men in Free Air Tunnels.

Class Eight: Caisson Foreman

Class Nine: Miner Helper, Form Setters.

Class Ten: Miners Bore Driver, Blasters, Drillers, Pneumatic Shield Operator.

Class Eleven: Welders & Burners.

Class Twelve: Mason Tenders

Landscape Laborers:

Class I: Landscape laborer

Class II: Farm tractor driver, hydro seeder, mulched nozzle worker, backhoe operator, bulldozer crawler type loader, tree crane operator.

Laborer - Lather and Plasterer: Wheel and/or hod carry any lather and plaster materials used by lathering and plastering contractors' build scaffolds; build runways; perform clean-up and removal of debris as covered by lathering and plastering contractor's contract; deliver any material used by lathering and plastering contractor, from curbside to building and back, unless motor vehicles are permitted to enter building with required materials; all mortar designated for use by plasterer shall be carried via wheel barrow or hod; all plastering and fire proofing machines, as well as guns and mixers requiring the assistance of a worker other than plasterer operator, shall be manned by helper (tender).

2. Truck driver classifications:

Class I: Helper, stake body truck operator (single axle, dumpster).

Class II: Dump truck operator, tandem truck operator, batch truck operator, semi-trailer truck operator, agitator-mixer truck operator, dump Crete type vehicle operator, asphalt distributor, farm tractor operator (when tractor used to transport materials), stake body truck (tandem) operator.

Class III: Euclid type; off highway equipment back truck operator; belly dump truck operator; double-hitched equipment trailer operator; straddle carrier (Ross) operator; low-bed trailer truck operator.

3. Power Equipment Operator Classifications – Building

Group One:

KINGSESSING RECREATION CENTER BUILDING AND SITE IMPROVEMENTS

007343 – 5

PREVAILING WAGE RATES

Handling steel and stone in connection with erection Cranes doing hook work
Any machines handling machinery
Helicopters
Concrete Pumps (building)

Machines similar to above, including remote control equipment

Group One A:

Handling steel and stone in connection with erection.
Cranes doing hook work
Any machines handling machinery
Concrete Pumps (Building)
High Rail/Burro Crane
Rail Loader (Winch Boom Type)

All equipment in this group which previously received the hour in lieu of an oiler will receive Wage Group I (A). Equipment in this Wage Group that does not require an oiler.

Machines similar to above, including remote control equipment

Group Two:

All types of cranes
All types of backhoes
Cableways
Draglines
Keystones
All types of shovels
Derricks
Pavers 21E and over
Trenching machines
Trench shovels
Cable spinning machine
Gradalls
Front- end Loaders
Boat Captain
Hoist with Two Towers
Building Hoists-double drum (unless used as a single drum)
Pippin type backhoes
Tandem scrapers
Tower type crane operation erecting dismantling jumping or jacking
Drills self-contained (Drillmaster type)
Fork lift (20ft. and over)
Motor Patrols (fine grade)
Batch Plant with Mixer
Carrivals, Scrapers, Tournapulls
Roller (High Grade Finishing)
Spreaders (Asphalt)
Bulldozers and Tractors
Mechanic-Welder
Conveyor Loaders (Euclid-Type Wheel)
Concrete Pumps (Heavy Highway)
Milling Machine

Bobcat
Side Boom
Directional Boring Machines
Vermeer Saw Type Machine (other than hand held)
Tractor Mounted Hydro Axe
Chipper with boom
All Autograde and concrete finishing machines
Bundle Pullers/Extractors (Tubular)
Machines similar to the above including remote control equipment
*Surcharge

Group Two (A):

Crawler backhoes and Crawler gradalls over one (1) cubic yard factory rating
Hydraulic backhoes over one (1) cubic yard factory rating
Single person operation truck cranes 15 ton and over factory rating
Cherry picker type machinery and equipment 15 ton and over factory rating, etc.
Cranes doing hook work will be paid Wage Group I (A).
All equipment in this Group which previously received the hour in lieu of an oiler will receive Wage Group II (A) including concrete pumps (Heavy/Highway).
Machines similar to the above including remote control equipment
*Surcharge

Group Three:

Asphalt Plant Engineers
Conveyors (except building conveyors)
Well Driller
Forklift Trucks of all types
Ditch Witch (small trenchers)
Motor Patrols
Fine Grade machines
Rollers
Concrete Breaking Machines (Guillotine Only)
Stump Grinder
High or Low Pressure Boilers
Building Hoist (single drum)
Elevator Operator (New Construction)
Machines similar to above including remote control equipment

Group Four:

Seamen Pulverizing Mixer
Form Line Graders
Farm Tractors
Road Finishing Machines
Concrete Spreaders (Heavy Highway)
Power Broom (self-contained)
Seed Spreader
Grease Truck
Machines similar to the above including remote control equipment

Group Five:

Compressors

Pumps
Well pint pumps
Conveyors (Building)
Welding Machines
Heaters
Tireman, Power Equipment
Maintenance Engineers (Power Boats)
Miscellaneous Equipment
Operator
Elevator Operator (Renovations)
House Car
Machines similar to above including remote control equipment

Group Six:

Fireman
Oilers and Deck Hands (Personnel Boats)/Grease Truck Helpers
*Surcharge

Group Seven (A):

Handling steel and stone in connection with erection
Cranes doing hook work
Any machines handling machinery
Cable spinning machine
Helicopters
Concrete pumps (Building)
High Rail/Burro Crane
Rail Loader (Winch Boom Type)
Machines similar to above, including remote control equipment

Group Seven B

All types of cranes
All types of backhoes
Cableways
Conveyor Loader (Euclid-Type Wheel)
Drag Lines
Keystones
All types of shovels
Derricks
Pavers 21E and over
Trench shovels
Trenching machines
Gradalls
Front-end Loaders
Boat Captain
Hoist with two towers
Concrete Pumps (Heavy, Highway)
Building Hoists-double drum (unless used as a single drum)
Milling Machine
Mucking Machines in Tunnel
Pippin type backhoes

Prevailing Wage Schedule (Effective 01042023 Revised)
Building Construction (cont'd)

Bobcat
Tandem scrapers
Side Boom
Tower type crane—operation, erecting, dismantling,
Jumping or jacking
Directional Boring Machines
Vermeer Saw Type Machine (other than hand held)
Drills self-contained (Drillmaster type)
Fork Lift (20 ft. & over)
Track or Mounted Hydro Axe
Motor Patrols (Fine Grade)
Chipper with boom
Batch Plant with Mixer
All autograde and concrete finishing machines
Carryalls, Scapers & Tournapulls
Rollers (High Grade Finishing)
Bundle Pullers/Extractors (Tubular)
Spreaders (Asphalt)
Bulldozers and Tractors
Mechanic – Welders
Production Switch Tamper
Ballast Regulators
Tie Replacer
Rail/Road Loader
Power Jack liner
Machines similar to above, including remote control equipment

II. HEAVY AND HIGHWAY CONSTRUCTION

A. JOB CLASSIFICATION AND WAGE RATES

	Basic Hourly Rate	Fringe Benefits
BOILERMAKER	50.17	35.30
CARPENTER	50.75	29.46
CEMENT MASON	42.05	33.46
(as of 5/1/2023)	42.70	33.41
(as of 5/1/2024)	44.25	33.41
(as of 5/1/2025)	45.80	33.41
(as of 5/1/2026)	47.40	33.41
ELECTRICIAN	65.76	43.48
IRONWORKERS		
Structural & Ornamental	47.70	39.16
Reinforcing (Rodsetter)	47.41	33.10
Rigger & Machinery Mover	43.72	32.47
LABORERS		
Group One	36.30	27.20
Group Two	36.50	27.20
Group Three	36.50	27.20
Group Four	31.10	27.20
Group Five	37.15	27.20
Group Six	37.20	27.20
Group Seven	37.05	27.20
Group Eight	36.80	27.20
Group Nine	36.65	27.20
Group Ten	36.80	27.20
Group Eleven	36.70	27.20
Group Twelve	38.40	27.20
Group Thirteen	40.43	27.20
Group Fourteen	36.55	27.20
LANDSCAPING LABORER		
Class I	27.73	23.65
Class II	27.73	23.65
LINE CONSTRUCTION		
Lineman	57.93	27.80
(as of 5/30/2022)	59.17	29.00
(as of 5/29/2023)	60.48	30.25
(as of 6/03/2024)	62.07	31.36
Winch Truck Operator	40.55	24.50
(as of 5/30/2022)	41.42	25.45
(as of 5/29/2023)	42.34	26.40
(as of 6/03/2024)	43.45	27.18
Ground hand	34.76	22.60
(as of 5/30/22)	35.50	23.36
(as of 5/29/2023)	36.29	24.20
(as of 6/03/2024)	37.24	24.90

KINGSESSING RECREATION CENTER BUILDING AND SITE IMPROVEMENTS

007343 – 10

PREVAILING WAGE RATES

Prevailing Wage Schedule (Effective 01042023 Revised)
 Building Construction (cont'd)

Watch/Flag Person	24.77	19.31
(as of 5/30/2022)	25.30	19.94
(as of 5/29/2023)	25.86	20.26
(as of 6/03/2024	26.54	21.19
MILLWRIGHT	45.30	33.29
PAINTERS		
Brush & Roller	41.77	31.61
Spray, Steel, & Swing	43.02	31.61
Bridges	58.98	30.93
POWER EQUIPMENT OPERATOR		
Group One	51.04	31.97
Group One A	54.05	32.85
Group Two	50.79	31.90
Group Two A	53.81	32.77
Group Three	46.71	30.69
Group Four	46.41	30.60
Group Five	44.69	30.09
Group Six	43.70	29.80

*****TOXIC/HAZARDOUS WASTE REMOVAL*****
 Add 20 percent to basic hourly rate for all classifications

POWER EQUIPMENT OPERATOR DREDGER		
Class A1	42.66	14.01
Class A2	38.02	13.73
Class B1	36.89	13.66
Class B2	34.73	13.53
Class C1	33.78	13.18
Class C2	32.69	13.11
Class D	27.16	12.58
PILEDRIVERMAN	43.73	38.14
(Diver)	52.48	38.14
(Diver Tender)	43.73	38.14
STEAM FITTER	62.32	39.04
STONE MASON	44.90	30.75
Surveying and Layout		
(Chief of Party)	58.47	28.96
(Instrument Person)	50.84	28.96
(Rodman)	40.67	22.31
TRUCK DRIVER		
Class I	34.1075	20.1875
Class II	34.2075	20.1875
Class III	34.4575	20.1875

B. Job Classification Definitions: Heavy and Highway Construction

1. Laborer Classifications:

Group One: Yard workers: (laborer, scale mixerman, burnerman, dustman, feeder)

Group Two: General laborer; Asphalt Shovelers; Sheeting, Shoring & Lagging – Laborer; Stone, Granite & Artificial Stone Setting Laborer; Hod Carriers; Scaffold Building; Relief Joint & Approach Slabs; Assembling & Placing Gabions; Pneumatic Tool Laborers; Concrete Forms & Stripping Laborers; Concrete Lumber Material Laborers; Steel & Steel Mesh (carrying & handling); Form Pinner; Mortar Mixers; Pouring & Placing Concrete; Grade Men.

Group Three: Vibrator Laborers; Finish Surface Asphalt Rakers; Jackhammer Operators; Paving Breaker Operator; Pipelayer & Caulker (all joints up to within 5 feet of the Building Foundation Line); Conduit & Duct Layers

Group Four: Flagperson

Group Five: Miners

Group Six: Welders and Burners.

Group Seven: Miner Bore Driver; Blasters; Drillers Pneumatic Shield Operator

Group Eight: Form Setters

Group Nine: Trackmen; Brackmen; Groutmen; Bottom Shaft Men; All other Laborers in Free Air Tunnels; Underpinning (When an underpinning excavation for a pier hole of five feet square or less and eight feet or more deep is dug, the rate shall apply only after a depth of eight feet is reached, to the men working in the bottom)

Group Ten: Circular Caissons (Where an excavation for circular caissons are dug eight feet or more below the natural grade level adjacent to the starting point of the caisson hole, at ground level, for the men working in the bottom); Welders, Burners & Air Tuggers

Group Eleven: Powdermen; Multiple Wagon Drill Operator Laborer

Group Twelve: Caisson Laborer Foreman

Group Thirteen: Toxic/Hazardous waste Handler

Group Fourteen: Wagon Drill/Hydraulic Track Drill Operator Laborer

Landscape Laborers:

Class I: Landscape laborer

Class II: Farm tractor driver, hydroseeder, mulcher nozzle worker, backhoe operator, bulldozer crawler type loader, tree crane operator.

2. Power Equipment Operator Classifications - Heavy, & Highway

Group One:

Handling steel and stone in connection with erection Cranes doing hook work

Any machines handling machinery

Cable spinning machine

Helicopters

Concrete Pumps (building)

Machines similar to above including remote control equipment

Group One A:

Handling steel and stone in connection with erection.

Cranes doing hook work

Any machines handling machinery

Concrete Pumps (Building)

High Rail/Burro Crane

Rail Loader (Winch Boom Type)

All equipment in this group which previously received the hour in lieu of an oiler will receive Wage Group I (A). Equipment in this Wage Group that does not require an oiler.

Machines similar to above, including remote control equipment

Group Two:

All types of cranes

All types of backhoes

Draglines

Keystones

All types of shovels

Derricks

Pavers 21E and over

Trenching machines

Trench shovels

Gradalls

Front- end Loaders

Boat Captain

Hoist with Two Towers

Building Hoists-double drum (unless used as a single drum)

Pippin type backhoes

Tandem scrapers

Tower type crane operation erecting dismantling jumping or jacking

Drills self-contained (Drillmaster type)

Fork lift (20ft. and over)

Motor Patrols (fine grade)

Batch Plant with Mixer

Carryalls, Scrapers, Tournapulls

Roller (High Grade Finishing)

Bulldozers and Tractors

Mechanic-Welder

Conveyor Loaders (Euclid-Type Wheel)

Concrete Pumps (Heavy Highway)

Milling Machine

Bobcat

Side Boom

Directional Boring Machines

Vermeer Saw Type Machine (other than hand held)

Tractor Mounted Hydro Axe

Chipper with boom

All Autograde and concrete finishing machines

Bundle Pullers/Extractors (Tubular)

Machines similar to the above including remote control equipment

Group Two A:

Crawler backhoes and Crawler gradalls over one (1) cubic yard factory rating

Hydraulic backhoes over one (1) cubic yard factory rating

Single person operation truck cranes 15 ton and over factory rating

Cherry picker type machinery and equipment 15 ton and over factory rating, etc.

Cranes doing hook work will be paid Wage Group I (A).
All equipment in this Group which previously received the hour in lieu of an oiler will receive Wage Group II (A) including concrete pumps (Heavy/Highway).

Machines similar to the above including remote control equipment

Group Three:

Asphalt Plant Engineers
Conveyors (except building conveyors)
Well Drillers
Forklift Trucks of all types
Ditch Witch (small trenchers)
Motor Patrols
Fine Grade machines
Rollers
Concrete Breaking Machines (Guillotine Only)
Stump Grinder
High or Low Pressure Boilers
Building Hoist (single drum)
Elevator Operator (New Construction)

Machines similar to above including remote control equipment

Group Four:

Seamen Pulverizing Mixer
Form Line Graders
Farm Tractors
Road Finishing Machines
Concrete Spreaders (Heavy Highway)
Power Broom (self-contained)
Seed Spreader
Grease Truck

Machines similar to the above including remote control equipment

Group Five:

CompressorsPumps
Well pint pumps
Conveyors (Building)
Welding Machines
Heaters
Tireman, Power Equipment
Maintenance Engineers (Power Boats)
Miscellaneous Equipment Operator
Elevator Operator (Renovations)
House Car

Machines similar to above including remote control equipment

Group Six:

Fireman
Oilers and Deck Hands (Personnel Boats)
Grease Truck Helpers

Group Seven A:

Handling steel and stone in connection with erection

Cranes doing hook work
Any machines handling machinery
Cable spinning machinery
Helicopters
Concrete pumps (Building)
High Rail/Burro Crane
Rail Loader (Winch Boom Type)
Machines similar to above, including remote control equipment

Group Seven B:

All types of cranes
All types of backhoes
Cableways
Conveyor Loader (Euclid-Type Wheel)
Drag Lines
Keystones
All types of shovels
Derricks
Pavers 21E and over
Trench shovels
Trenching machines
Gradalls
Front-end Loaders
Boat Captain
Hoist with two towers
Concrete Pumps (Heavy, Highway)
Building Hoists-double drum (unless used as a single drum)
Milling Machine
Mucking Machines in Tunnel
Pippin type backhoes
Bobcat
Tandem scrapers
Side Boom
Tower type crane operation, erecting, dismantling,
Jumping or jacking
Directional Boring Machines
Vermeer Saw Type Machine (other than hand held)
Drills self-contained (Drillmaster type)
Fork Lift (20 ft & over)
Tractor Mounted Hydro Axe
Motor Patrols (Fine Grade)
Chipper with boom
Batch Plant with Mixer
All autograde and concrete finishing machines
Caryalls, Scapers & Tournapulls
Rollers (High Grade Finishing)
Bundle Pullers/Extractors (Tubular)
Spreaders (Asphalt)

Bulldozers and Tractors
Mechanic – Welders
Production Switch Tamper
Ballast Regulators
Tie Replacer
Rail/Road Loader
Power Jack liner

Machines similar to above, including remote control equipment

*Surcharge

Power Equipment Operator Dredger Classifications

Class A: Lead Dredgeman, Operator, Leverman, Licensed Tug Operator over 1000HP.

Class A1: Dozer Operator, Front-end Loader.

Class B1: Derrick Operator, Spider/Spill Barge Operator, Engineer, Electrician, Chief welder Chief Mate, Fill Placer, Operator 2, Maintenance Engineer, Licensed Boat Operator.

Class B2: Certified Welder.

Class C1: Mate, Drag Barge Operator, Steward, Assistant Fill Placer, Welder.

Class C2: Boat Operator.

Class D: Shoreman, Deckhand, Rodman, Scowman, Cook, Messman, Porter/Janitor, Oiler.

3. Truck Driver Classifications:

Class I: Helper, stake body truck operator (single axle, dumpster)

Class II: Dump truck operator, tandem truck operator, batch truck operator, semi-trailer truck operator, agitator-mixer truck operator, dumpcrete type vehicle operator, asphalt distributor, farm tractor operator (when used to transport materials), stake body truck (tandem) operator.

Class III: Euclid type, off highway equipment back truck operator, belly dump truck operator, double-hitched equipment trailer operator, straddle carrier (Ross) operator; lowbed trailer truck operator.

NOTE:

1. Contractors are advised to contact the Philadelphia Labor Standards Unit with any questions regarding job classification, prevailing wage rates, and fringe benefits.
2. Prior to employing apprentices on a public works project, the contractor is required to provide written evidence of employee's registration with a statewide training program recognized by the U.S. Bureau of Apprenticeship and Training (BAT). Contractors shall forward proper documentation for each bona fide apprentice to:

**Philadelphia Labor Standards Unit
Municipal Services Building
1401 John F. Kennedy Boulevard – 1st Floor, Room 170C
Philadelphia, PA 19102-1670
Telephone Number: (215) 686-2132
Fax Number: (215) 686-2116**

Prevailing Wage Schedule (Effective 01042023 Revised)
Building Construction (cont'd)