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SUMMARY OF THE WORK 

SECTION 011200 

SUMMARY OF THE WORK 

 

PART 1   GENERAL 

 

1.1 DESCRIPTION OF WORK 

A. This Section summarizes construction operations required by the Contract 
Documents, defines aspects of Prime Contractor’s relationship with City and lists 
special City requirements. 

1.2 RELATED WORK SPECIFIED ELSEWHERE 

A. Applicable provisions of Bidding Requirements, Contract Requirements in 
Division 0 and all applicable Division 1 sections. 

1.3 PROJECT DESCRIPTION 

A. The Work covers the removal of existing paths and basketball court, and the 
construction of new paving, furnishings, lighting, sports field, basketball courts, 
stormwater management, and landscaping for Russo Park, located at 7300 
Torresdale Ave, Philadelphia, PA, 19136. 

1.4 CONTRACTS  

A. Construct Work under a single Prime Contract for General Construction Work. 
The scope of Work for the Contract shall be as indicated below. 

1. Incidental Work provided by a one Prime Contractor but specified in a 
Division mainly the responsibility of a subcontractor shall conform to the 
applicable specifications (i.e. earthwork required for Plumbing Work 
shall comply with the requirements of Division 2). 

B. General Construction Work: Provide all the Work of the Contract, no matter 
where the information is located,  

1. Selective demolition and new construction as required for new General, 
Plumbing and Electrical Work but only if indicated on the Drawings.  
Cutting and patching required by subcontractors and not specifically 
indicated on the drawings are the responsibility of the Prime. 

a. Remove conduit runs with wiring, boxes and devices built into 
existing walls, floors or roof slabs which are to be removed. 

2. Install access doors and panels, anchors, embedments, bolts, plates, 
sleeves, boxes, etc. furnished under other Contracts. 

3. Provide blocking, backing, box-outs, openings, recesses, etc. required for 
the Work of other Contracts. 

4. Provide a dumpster for the use of all Contractors. 

5. Provide full time supervision and quality control of all Contractors. 

6. Provide periodic and final cleaning of building and site. 

7. Provide control lines and elevation benchmarks at central locations for 
the extension by subcontractors. 
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8. Provide temporary site perimeter fence and sidewalk cover if required.  

9. Provide temporary toilet facilities for all subcontractors. 

10. Furnish starters and disconnects for electrical components of systems 
included in the General Construction Work for installation under the 
Electrical Subcontract. 

11. Provide maintenance of all plantings, trees, and grasses for 1 year after 
substantial completion. 

 

C. General Contractor is responsible for coordinating the work responsibility of the 
Plumbing Work and Electrical Work. 

 

1.5 CONTRACTOR'S USE OF PREMISES 

A. Prime Contractors shall have complete and exclusive use of premises as required 
for execution of Work of this Contract only. 

B. Coordinate use of premises with Project Coordinator 

C. Protect products stored on-site 

D. Store products to avoid interference with operations of City or other Prime 
Contractors 

E. Secure and pay for additional storage and work areas if required by Contractor. 

F. Do not overload structure with stored materials. 

 

PART 2   PRODUCTS  Not Used 

 

PART 3   EXECUTION  Not Used 

 

- END - 
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SECTION 012100 

ALLOWANCES 

 

PART 1   GENERAL 

 

1.1 DESCRIPTION OF WORK 

A. This Section specifies each Prime Contractor’s administrative and procedural 
requirements governing handling and processing allowances 

1.2 RELATED WORK SPECIFIED ELSEWHERE 

A. Applicable provisions of Bidding Requirements, Contract Requirements in 
Division 0 and all applicable Division 1 sections. 

B. Each section of the specifications including an allowance. 

1.3 COORDINATION 

A. Designate required selection and delivery dates for products under each 
allowance in the Contractor’s Construction Schedule. 

B. Designate each allowance with extensions based on estimated quantities for unit 
price allowances on Contractor’s Schedule of Values. 

1.4 DEFINITIONS 

A. Refer to Section 007200.   

1.5 ALLOWANCES 

A. Include in Total Base Bid Amount, an amount equal to Two Percent (2%) of the 
base bid amount for payment of permit fees. This is a direct cost; no mark-ups 
will be permitted. 

B.  Include $30,000 for new site signage as per PPR standards.  

C. Amount of each allowance (excluding 1.5.A above) shall include: 

1. Net cost of product. 

2. Delivery to site. 

3. Applicable taxes. 

4. Preparing submittals. 

D. In addition to amounts of allowances (excluding 1.5.A above), include in the 
base bid amount, the Contractor's cost for: 

1. Assisting in selection and obtaining proposals from suppliers and 
subcontractors. 

2. Processing submittals. 

3. Handling at site, including unloading, uncrating and storage. 

4. Protection from elements and from damage. 

5. Labor, installation and finishing. 

6. Other expenses required to complete installation. 
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7. Overhead and profit. 

1.6 SELECTION OF PRODUCTS 

A. Design Professional shall issue by Change Order a full specification for the final 
selected product. 

B. Contractor's Duties 

1. Notify Design Professional of deadlines for specification of final 
products, allowing for Contractor’s required submissions as required to 
meet Date of Completion. 

2. Provide cost proposals for products being considered when requested by 
Design Professional. 

3. Notify Design Professional of any effect anticipated by selection of 
product or supplier under consideration as it relates to: 

a. Construction Schedule. 

b. Contract Sum. 

c. On notification of selection, enter into purchase agreement with 
designated supplier. 

1.7 INSTALLATION 

A. Comply with requirements of applicable specification section, including 
warranties/guarantees. 

1.8 ADJUSTMENT OF COSTS 

A. Should actual purchase cost be more or less than specified amount of allowance, 
Contract Sum shall be adjusted by Change Order equal to amount of difference.  
A percentage to cover Contractor's overhead and profit, as stated in Standard 
Contract Requirements, will be applied to difference in cost. 

B. For products specified under unit cost allowance unit cost applies to quantity 
required to complete the Work as determined by the Contractor. 

1. Submit invoices or other data to substantiate quantity actually used. 

C. Submit request for other costs, claimed for additional work caused by increase 
over amount of allowance, prior to required submission for product. 

 

PART 2   PRODUCTS  Not Used 

 

PART 3   EXECUTION            Not Used 

 

- END - 
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SECTION 012300 
ALTERNATES 

PART 1 -  GENERAL 

1.1 DESCRIPTION OF WORK 

A. This Section identifies each Alternate by number and describes the basic changes to be 
incorporated into the Work, if that Alternate is made part of the Contract. 

1.2 RELATED REQUIREMENTS SPECIFIED ELSEWHERE 

A. Applicable provisions of Bidding Requirements, Contract Requirements in Division 0 and 
all applicable Division 1 sections. 

1.3 ADMINISTRATIVE PROCEDURES 

A. Referenced Sections of Specifications stipulate pertinent requirements for products and 
methods to achieve the Work stipulated under each Alternate. 

B. Coordinate pertinent related Work and modify surrounding Work as required to properly 
integrate the Work under each Alternate, and to provide the complete construction required 
by the Contract Documents. 

C. Immediately following the award of the Contract, prepare and distribute to each party 
involved, notification of the status of each Alternate.  Indicate whether Alternates have 
been accepted, rejected or deferred for consideration at a later date. 

D. A “Schedule of Alternates” is included at the end of this Section.  Specification Sections 
referenced in the Schedule contain requirements for materials and methods necessary to 
achieve the Work described under each Alternate.  Include as part of each Alternate, 
miscellaneous devices, accessory objects and similar items incidental to or required for a 
complete installation whether or not mentioned as part of the Alternate. 

1.4 DEFINITIONS 

A. Refer to Section 007200 Standard Contract Requirements. 
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PART 2 -  PRODUCTS Not Used 

PART 3 -  EXECUTION 

3.1 SCHEDULE OF ALTERNATES 

A. Add Alternate 01:  Provide multi-sport scoreboard with PE signed/sealed footing 
calculations, See L202 – Materials Plans and 116833 Athletic Equipment Specification. 
Associated conduit is part of Base Bid. See electrical drawings. 

B. Add Alternate 02:  Security camera related work as documented on E101, E103 and E104. 

C. Deduct Alternate 01:  Sod in lieu of Artificial Turf at Multi-sport Field, See L500 – 
Planting Plan.  (Flush Concrete Perimeter Curb, HDPE pipe underdrainage under the field 
and associated cleanouts (C100) are part of Base Bid and should be eliminated as part of 
the Deduct Alternate.) All products identified in 321813 shall be eliminated as part of 
Deduct Alternate, including maintenance equipment. 

 

 

- END - 
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SECTION 012500 

SUBSTITUTION PROCEDURES 

 

PART 1 GENERAL 

 

1.1 DESCRIPTION OF WORK 

 A. All substitution requests shall be submitted seven (7) calendar days prior to bid 
due date. This section specifics each Prime Contractor bidder’s administrative 
and procedural requirements for handling requests for substitutions made prior to 
the time of bid. Procedural requirements governing the Contractor’s selection of 
products and product options are included under Section 016001 “Products and 
Materials”. 

1.2 RELATED WORK SPECIFIED ELSEWHERE 

A. Applicable provisions of Bidding Requirements, Contract Requirements in 
Division 0 and all applicable Division 1 sections. 

1.3 DEFINITIONS 

A. Definitions used in this Article are not intended to change or modify the meaning 
of other terms used in the Contract Documents. 

B. Substitutions - Requests for changes in products, materials, equipment, and 
construction required by Contract Documents proposed by the Contractor after 
award of the Contract are considered requests for “substitutions”.  No 
substitutions will be considered after the bid phase. The following shall not be 
considered substitutions: 

1. Substitutions requested by Bidders during the bidding period, and 
accepted in Addenda prior to award of Contract. 

2. Revisions to Contract Documents requested by the City or Design 
Professional. 

3. Specified options of products and construction methods included in 
Contract Documents. 

4. The Contractor’s determination of and compliance with governing 
regulations and orders issued by governing authorities. 

C. “Or equal”, “or equivalent”, “approved equal”, “approved equivalent”, 
“equivalent substitution” and all other similar terms shall be interpreted as 
“substitution” as defined above. 

1.4 SUBMITTALS 

A. Submit an electronic RFI for each request for substitution.  Submit requests with 
the form attached at the end of this Section and in accordance with procedures 
required for Change Order proposals.  Attach all other data and certification. 

B. Identify the product, or the fabrication or installation method to be replaced in 
each request.  Include related Specification Section and Drawing numbers.  
Provide complete documentation showing compliance with the requirements for 
substitutions, and the following information, as appropriate. 
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C. Product Data, including Drawings and descriptions of products, fabrication and 
installation procedures. 

D. Samples, where applicable or requested. 

E. A detailed comparison of salient features and qualities of the proposed 
substitution with those of the Work specified.  Salient features and qualities may 
include elements such as size, weight, durability, performance and visual effect 
as determined by the Design Professional.  Submit documentation of salient 
features and qualities from independent testing agencies performing industry 
recognized tests.  The manufacturer’s claims of performance may or may not be 
used in evaluation of substitutions at the discretion of the Design Professional. 

F. Coordination information, including a list of changes or modifications needed to 
other parts of the Work and to construction performed by the City and separate 
Contractors, that will become necessary to accommodate the proposed 
substitution. 

G. A statement indicating the substitution’s effect on the Contractor’s Construction 
Schedule compared to the schedule without approval of the substitution.  Indicate 
the effect of the proposed substitution on overall Contract Time. 

H. Cost information, including a proposal of the net change, if any in the Contract 
Sum.  The Contractor shall certify that the cost data presented is complete and 
includes all related costs under this Contract, but excludes the Design 
Professional’s redesign costs. 

I. Certification by the Contractor that the substitution proposed is equal-to or better 
in every significant respect to that required by the Contract Documents, and that 
it will perform adequately in the application indicated.  Include the Contractor’s 
waiver of rights to additional payment or time, that may subsequently become 
necessary because of the failure of the substitution to perform adequately. 

J. Certification that the Contractor will reimburse the City for all costs for 
additional services by the Design Professional and/or the Department of Public 
Property relating to any substitution that necessitates a design change and related 
documentation.  

K. Design Professional’s Recommendation - The Design Professional will 
recommend acceptance or rejection of the proposed substitution to the Project 
Manager. 

J.  Project Manager’s Action - The Project Manager will notify the Contractor of 
acceptance or rejection of the proposed substitution.  The Project Manager will 
be the sole judge of the acceptability of the proposed substitution.  Acceptance 
will be in the form of a Change Order.  The Change Order will include a 
deduction from the Contract Sum for additional costs incurred by the City 
because of the substitution including, but not limited to, Design Professional’s 
fees. 

 

PART 2 PRODUCTS 

 

2.1 SUBSTITUTIONS 

A. Conditions - The Contractor’s substitution request will be received and 
considered by the Design Professional when one or more of the following 
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conditions are satisfied, as determined by the Design Professional; otherwise 
requests will be returned without action except to record noncompliance with 
these requirements. 

1. Extensive revisions to Contract Documents are not required. 

2. Proposed changes are in keeping with the general intent of Contract 
Documents. 

3. The request is timely, fully documented and properly submitted. 

4. The request is directly related to an “or approved substitution” clause or 
similar language in the Contract Documents. 

5. The specified product or method of construction cannot be provided 
within the Contract Time.  The request will not be considered if the 
product or method cannot be provided as a result of failure to pursue the 
Work promptly or coordinate activities properly. 

6. The specified product or method of construction cannot receive 
necessary approval by a governing authority, and the requested 
substitution can be approved. 

7. A substantial advantage is offered the City, in terms of cost, time, energy 
conservation or other considerations of merit, after deducting offsetting 
responsibilities the City may be required to bear.  Additional 
responsibilities for the City may include additional compensation to the 
Design Professional for redesign and evaluation services, increased cost 
of other construction by the City or separate Contractors, and similar 
considerations. 

B. The specified product or construction cannot be provided in a manner that is 
compatible with other materials, and where the Contractor certifies that the 
substitution will overcome the incompatibility. 

C. The specified product or construction cannot be coordinated with other materials, 
and where the Contractor certifies that the proposed substitution can be 
coordinated. 

D. The specified product or method of construction cannot provide a warranty 
required by the Contract Documents and where the Contractor certifies that the 
proposed substitution provide the required warranty. 

E. Where a proposed substitution involves more than one Prime Contractor, each 
Contractor shall cooperate with the other Contractors involved to coordinate the 
Work, provide uniformity and consistency, and to assure compatibility of 
products. 

F. The Contractor’s submittal and Design Professional acceptance of Shop 
Drawings, Product Data or Samples that relate to construction activities not 
complying with the Contract Documents does not constitute an acceptable or 
valid request for substitution, nor does it constitute approval. 

 

PART 3 EXECUTION   Not Applicable 

Attachment - Substitution Request Form (4 pages) 

- END - 
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CITY OF PHILADELPHIA SUBSTITUTION REQUEST FORM 

INSTRUCTIONS: 

A. This request must be submitted and signed by the Prime Contractor. 

B. A request for each substitution must be exactly in this form, including all items.  
(One (1) item of substitution per form). 

C. Attach complete information on changes to Drawings and Specifications that 
proposed substitution will require for its proper installation. 

D. Submit with request, all necessary samples and substantiating data to prove 
quality and performance is equal to that which is specified.  Clearly mark 
manufacturer’s literature to indicate equality in performance  

 

CONTRACT AWARD DATE: _______________________DATE OF REQUEST:___________ 

CONTRACTOR: _______________________________________________________________ 

PROJECT: ____________________________________________________________________ 

 

We hereby submit for your consideration the following substitution in lieu of the specified item 
for the above project: 

 

SPEC. SECTION NO.:___________PARAGRAPH:_______SPECIFIED ITEM:_____________ 

 

PROPOSED SUBSTITUTION: ____________________________________________________ 

 

REASON FOR REQUEST: __________________________________________________ 

______________________________________________________________________________ 

______________________________________________________________________________ 

 

ITEMIZED COMPARISON OF SPECIFIED ITEM WITH THE PROPOSED SUBSTITUTION: 

PERFORMANCE: ______________________________________________________________ 

______________________________________________________________________________ 

APPEARANCE: ________________________________________________________________ 

_____________________________________________________________________________ 

REFERENCED STANDARDS: ___________________________________________________ 

 

DEDUCT CHANGE ORDER OFFERED FOR PROPOSED SUBSTITUTION: _____________ 
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MANUFACTURER’S WARRANTIES OF THE PROPOSED AND SPECIFIED ITEMS: 

LENGTH OF WARRANTY:    AS SPECIFIED [      ] PROPOSED [      ] 

MATERIALS COVERED:  AS SPECIFIED [      ] PROPOSED [      ] 

LABOR COVERED:   AS SPECIFIED [      ] PROPOSED [      ] 

OTHER TERMS: AS SPECIFIED:___________________________________________ 

PROPOSED SUBSTITUTION:______________________________________________ 

 

DESIGNATION OF MAINTENANCE SERVICES AND SOURCES:_____________________ 

_____________________________________________________________________________ 

_____________________________________________________________________________ 

 

DOES SUBSTITUTION AFFECT DIMENSIONS OR CLEARANCES SHOWN ON THE 
DRAWINGS?       YES [      ] NO [      ]. 

 

IF YES, CLEARLY INDICATE CHANGES: ______________________________________ 

______________________________________________________________________________ 

______________________________________________________________________________ 

 

WILL THE UNDERSIGNED PAY FOR CHANGES TO THE BUILDING DESIGN, 
INCLUDING ENGINEERING AND DETAILING COSTS CAUSED BY THE REQUESTED 
SUBSTITUTION?      YES [      ] NO [      ]. 

 

IF NO, FULLY EXPLAIN: ___________________ ____________________________________ 

______________________________________________________________________________ 

______________________________________________________________________________ 

 

WHAT EFFECT DOES SUBSTITUTION HAVE ON OTHER CONTRACTS OR TRADES? 

______________________________________________________________________________ 

______________________________________________________________________________ 

 

WHAT EFFECT DOES SUBSTITUTION HAVE ON CONSTRUCTION SCHEDULE? 

______________________________________________________________________________ 

______________________________________________________________________________ 
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CONTRACTORS CERTIFICATION OF EQUAL PERFORMANCE 

The undersigned certifies that: 

He/she has investigated the proposed substitution and has determined that it is equal to or 
better than the product specified. 

He/she will guarantee the substitution in the same manner as the product specified. 

He/she will coordinate and make other changes as required in the Work as a result of the 
substitution. 

He/she waives all claims for additional costs as a result of the substitution, with the 
exception of those identified above under “cost data”. 

He/she will reimburse the City for all costs for design change resulting from the 
substitution. 

 

Submitted by: 

Signature _______________________________________________________________ 

 

Name: _________________________________ Title: __________________________ 

 

Firm: _______________________________Date:__________________________ 

 

Street: _________________________________________________________________ 

 

City: __________________________________State: ______ Zip Code: ________ 

 

Telephone: _____________________________________________________________ 

 

Signature shall be by person having authority to legally bind his firm to the above terms.  Failure 
to provide legally binding signature will result in rejection without further review by Design 
Professional. 

Design Professional’s Recommendation: 

Reviewed  [     ] 

Reviewed as Noted  [     ]   

Not Accepted   [     ] 

Received too Late  [     ]   

 

Signature: ____________________________ 

-END- 
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SECTION 012600 
CONTRACT MODIFICATION PROCEDURES 

PART 1   GENERAL 
1.1 CHANGE ORDER PROCEDURE 

A. If a change in the design of any portion of the work or the requirements of the 
Project Manual is deemed necessary by the City/PRA, they may order an alteration 
to, or a change in, the work covered by the Contract Documents, and the contractor 
shall comply with such orders.  If such changes increase the cost of the work to the 
Contractor, the City/PRA will allow additional compensation.  If such changes 
diminish the cost of the work to the Contractor the City/PRA may deduct the 
amount of the diminution.  No consequential loss or profit due to reduction in the 
scope of work will be allowed the Contractor, but the Contractor may be entitled 
to an extension of time in these instances.  No changes shall be made except upon 
a standard Change Order Form, signed and executed by the Contractor and the 
City/PRA authorizing the change and fixing the method of compensation or 
deduction.  This Section specifies administrative and procedural requirements for 
handling and processing Change Orders. 

B. The execution of a change order (increase or decrease) will require a proposal 
from the Contractor on company letterhead.  Such proposal will include a 
complete description of the change and schedule impact and a complete cost 
breakdown including such items as Labor, Materials, Equipment, Crew 
Composition, Sub-Contractor costs, and associated Insurance and Bonding 
costs (if applicable). The contractor is entitled to percentage mark-ups on 
some of these items as stated in the Standard Contract Requirements.  The 
proposal is to be submitted to the City/PRA.  Upon review and approval by 
the City/PRA Project Team, a signed standard Change Order Form will be 
forwarded to the Contractor for final execution. 

1.2 RELATED WORK SPECIFIED ELSEWHERE 
A. Applicable provisions of Bidding Requirements, Contract Requirements and 

other Division 1 sections of the Standard Contract Requirements (007200). 
1.3 CONTRACTOR’S RESPONSIBILITY TO INFORM 

A. Communication, either verbal or written, between the City/PRA or Design 
Professional and the Contractor, Subcontractors, or other parties involved, during 
the normal course of administration of the Contract, does not in any way constitute 
acceptance of a Change Order or direction to modify the Contract unless said 
communication is in the form of a written Change Order or Construction Change 
Directive as specified herein. 

B. Communication from the City/PRA or Design Professional including, but not 
limited to the following, does not constitute approval of a Change Order: 
1. Submittal review including submittals returned with notations and 

corrections; 
2. Site observation, conversation and reports; 
3. Participation in pre-construction, pre-installation, progress or other 

meetings; 
4. Clarification sketches or drawings. 

C. It is the responsibility of the Contractor to inform the City/PRA that any 
communication has, in the Contractor’s opinion, caused reason to modify the 
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Contract.  The Contractor shall not undertake work which, in his opinion, requires 
a Change Order without completing procedures outlined herein. 

D. Work done without completing Change Order procedures is entirely at the 
Contractor’s own risk, even if the Contractor believes that communications from 
the City/PRA or Design Professional contain instructions to do work outside of the 
Contract scope. 

E. The City/PRA and Design Professional will not willfully instruct work to be done 
that differs from the contract except through the Change Order procedures 
contained herein.  

1.4 MINOR CHANGES IN THE WORK 
A. Supplemental instructions, not involving an adjustment to the Contract Sum or 

Contract Time, may be issued in writing by the PRA. 
1.5 CHANGE ORDER PROPOSALS 

A. City/PRA-Initiated Change Order Proposal - Proposed changes in the Work that 
will require adjustment to the Contract Sum or Contract Time will be issued by the 
City/PRA, with a detailed description of the proposed change and supplemental or 
revised Drawings and Specifications, if necessary. 
1. Change Order Proposal requests issued by the City/PRA are for 

information only.  Do not consider them as instruction either to stop work 
in progress, accelerate the work or to execute the proposed change. 

2. Unless otherwise indicated in the Change Order Proposal request, within 
20 days of receipt of the Change Order Proposal request, submit to the 
City/PRA for review, an estimate of cost necessary to execute the 
proposed change. 
a. Include a list of quantities of products to be purchased and unit 

costs, along with the total amount of purchases to be made.  
Separate labor and material charges.  Where requested, furnish 
survey data to substantiate quantities. 

b. Indicate applicable taxes, delivery charges, equipment rental, and 
amounts of trade discounts. 

c. Include a statement indicating the effect the proposed change in 
the Work will have on the Contract Time or any special efforts of 
the Contractor that will be employed to reduce the delay. 

d. Indicate that the Change Order Proposal is in response to a 
City/PRA request and submit it to the City/PRA as stated in 1.1 
(B) of this section. 

B. Contractor-Initiated Change Order Proposal – When Contractor claims latent or 
other unforeseen conditions require modifications to the Contract, the Contractor 
may propose changes by submitting a Change Order Proposal. 
1. Include a statement outlining the reasons for the change and the effect of 

the change on the Work.  Provide a complete description of the proposed 
change.  Indicate the effect of the proposed change on the Contract Sum 
and Contract Time. 

2. Include a list of quantities of products to be purchased and unit costs along 
with the total amount of purchases to be made.  Where requested, furnish 
survey data to substantiate quantities. 

3. Indicate applicable taxes, delivery charges, equipment rental, and amounts 
of trade discounts. 
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4. Comply with requirements in Section 012500 “Substitution Procedures” 
if the proposed change in the Work requires the substitution of one product 
or system for a product or system specified. 

5. Submit the proposal to the City/PRA as stated in 1.1 (B) of this section. 
1.6       ALLOWABLE MARKUPS 

A. For change orders, overhead and profit shall be the aggregate total amount  
      allowed to the Contractor and shall include the costs of the Project Manager,  
     office personnel, small tools, among other things. The markup for overhead  
      and profit shall be calculated as follows:   

  
i. Cost between $0.00 and $25,000.00 - 12%   

ii. Cost between $25,001.00 and $50,000.00 - 10%  
iii. Cost over $50,000.00 - 8%   
iv. Contractor markup for Subcontractor, and lower tier contractors 

shall not exceed 8%  
  

B.        Under no circumstances shall the total combined markup for overhead and profit 
by the Contractor exceed the percentages for markup for overhead and profit 
indicated in Subparagraphs (1), (2), (3) and (4) above. The Rebuild Office shall make 
the final determination as to net cost of labor and materials. All Change Orders 
relating to price and/or time are subject to prior accept or approval by the Rebuild 
Office, or express ratification of Change Order work                     already for 
the Rebuild Office. 

1.7 ALLOWANCES 
A. Refer to Section 012100, Allowances. 

1.8 CONSTRUCTION CHANGE DIRECTIVE (Force Account) 
A. When the City/PRA and Contractor are not in total agreement on the terms of a 

Change Order Proposal, the City/PRA may issue a Construction Change Directive 
instructing the Contractor to proceed with a change in the Work, for subsequent 
inclusion in a Change Order. 

B. The Construction Change Directive will contain a complete description of the 
change in the Work. 

C. Documentation - Maintain detailed records on a time and material basis of work 
required by the Construction Change Directive.  After completion of the change, 
submit an itemized account and supporting data necessary to substantiate cost and 
time adjustments to the Contract. 
1. Contractor’s documentation will not, by itself, establish the final cost. 
2. The City/PRA reserves the right to determine the value of the change in 

Work per the requirements of this Section. 
1.9 DETERMINATION OF COST 

A. City/PRA reserves the right to use established estimating methods (including but 
not limited to industry standards and unit prices listed in this manual) to determine 
a fair and reasonable cost for changes in the Work.   

 
PART 2   PRODUCTS  Not used. 
PART 3   EXECUTION  
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3.1 Sample Change Order Form, contact Project Coordinator for actual document. 
-END- 
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SECTION 012900 

PAYMENT PROCEDURES 

 

PART 1   GENERAL 

 

1.1 DESCRIPTION OF WORK 

A. This Section specifies administrative and procedural requirements governing each 
Prime Contractor’s submission of invoices for Payment. These may also be 
referred to as “Current Estimates” in the Standard Contract Requirements 
(007200). 

B. Coordinate the Contractor’s Construction Schedule, List of Subcontracts, and 
Submittal Schedule with the Standard Cost Breakdown. 

1.2 RELATED WORK SPECIFIED ELSEWHERE 

A. Applicable provisions of Bidding Requirements, Contract Requirements and other 
Division 1 of the Standard Contract Requirements (007200). 

1.3 GENERAL REQUIREMENTS 

A. Each invoice for payment shall be consistent with previous applications and 
payments. 

B. The initial submission of the Standard Cost Breakdown at time of Substantial 
Completion, and the final Standard Cost Breakdown involve additional 
requirements. 

C. Withholding Payment - Any payment may be withheld in accordance with the 
Contract Documents 

1. Any payment may be withheld if the procedural requirements including 
submittal of current administrative items listed including Certificates of 
Insurance are incomplete or outdated. 

2. Portions of payment requested for Work installed without approved 
submittals may be withheld. 

D. Standard Cost Breakdown Preparation - Complete every entry on the Standard 
Cost Breakdown: 

1. Contractor (name and address) 

2. Contract number (from Notice to Proceed);  

3. Requisition No. (sequential number);  

4. Date Prepared;  

5. Project (title of project);  

6. STANDARD COST BREAKDOWN   

a.  No. (sequentially numbering); 

b.    Item (phases of scope of work);  

c. Unit (each, sq. ft., etc.);  

d. Material;  
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e. Labor;  

f. Unit Cost;  

g. Total (total of Material and Labor). 

7. PAYMENT APPLICATION    

a. Previous Billing (as billed previous application);  

b. Percent Complete (completed to date);  

c. Total Completed (Total column under COST BREAKDOWN multiplied 
by Percent Complete column under PAYMENT APPLICATION.) 

  Incomplete Standard Cost Breakdowns will be returned without action. 

E. Entries shall match data on the Contractor’s Construction Schedule.  Use updated 
schedules if revisions have been made. 

F. Include amounts of Change Orders issued prior to the last day of the construction 
period covered by the Standard Cost Breakdown. 

G. Submit original plus 2 copies of each Standard Cost Breakdown to the Robert 
LaBrum, Director, Design & Construction, PRA, 1234 Market Street, 16th Floor, 
Philadelphia, PA 19107 

1.4 INITIAL STANDARD COST BREAKDOWN 

A. Actions and submittals that shall precede or coincide with submittal of the first 
Standard Cost Breakdown include the following: 

1. List of subcontractors. 

2. List of principal suppliers and fabricators. 

3. Schedule of Values. 

4. Contractor’s Construction Schedule (preliminary if not final). 

5. Schedule of unit prices. 

6. Submittal Schedule (preliminary if not final). 

7. List of Contractor’s staff assignments. 

8. List of Contractor’s principal consultants. 

9. Copies of building permits. 

10. Copies of authorizations and licenses from governing authorities for 
performance of the Work. 

11. Report of pre-construction meeting. 

12. Certificates of insurance. 

13. Performance and payment bonds. 

14. Complete Submittals for each product or system included in the 
Application. 

15. Initial settlement survey and damage report. 

16. Reference Point Survey. 

17. Current Daily and Monthly Reports. 
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18. Initial Construction Photographs and/or videos. 

1.5 STANDARD COST BREAKDOWN AT SUBSTANTIAL COMPLETION 

A. This Standard Cost Breakdown shall reflect any Certificates of Partial Substantial 
Completion issued previously for City occupancy of designated portions of the 
Work. 

B. Actions and submittals which shall proceed or coincide with this Standard Cost 
Breakdown include: 

1. Occupancy permits and similar approvals. 

2. Warranties (guarantees) and maintenance agreements. 

3. Test/adjust/balance records. 

4. Maintenance instructions. 

5. Utility meter readings. 

6. Start-up performance reports. 

7. Certified improvement survey. 

8. Change-over information related to City’s occupancy, use, operation and 
maintenance. 

9. Final cleaning. 

10. Final progress photographs. 

11. List of incomplete Work (punch list), recognized as exceptions to 
Certificate of Substantial Completion. 

12. Record Documents. 

1.6 FINAL STANDARD COST BREAKDOWN 

A. Actions and submittals which shall precede or coincide with submittal of the final 
Standard Cost Breakdown include the following: 

1. Project Closeout Form fully executed (signed). 

2. Completion of items specified for completion after Substantial 
Completion (punch list). 

3. Assurance that unsettled claims will be settled. 

4. Assurance that Work not complete and accepted will be completed 
without undue delay. 

5. Transmittal of required Project construction records to City/PRA. 

6. Proof that taxes, fees and similar obligations have been paid. 

7. Removal of temporary facilities and services. 

8. Removal of surplus materials, rubbish and similar elements. 

9. Change of door locks to City’s access. 

 

- END - 
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SECTION 012973 
SCHEDULE OF VALUES 

 

PART 1   GENERAL 

 

1.1 DESCRIPTION OF WORK 

A. This Section describes administrative requirements for each Prime Contractor’s 
Schedule of Values, referred to as “Current Estimate” in the Standard Contract 
requirements. 

1.2 RELATED REQUIREMENTS SPECIFIED ELSEWHERE 

A. Applicable provisions of Bidding Requirements, Contract Requirements in 
Division 0 and all applicable Division 1 sections. 

1.3 COORDINATION 

A. Correlate line items in the Schedule of Values with other required administrative 
schedules and forms, including: 

1. Contractor’s Construction Schedule. 

2. Standard Cost Breakdown 

3. List of subcontractors. 

4. Schedule of submittals. 

B. Submit the Schedule of Values to the City for approval no later than ten (10) 
days after receipt of the Notice to Proceed.   

1.4 FORMAT AND CONTENT 

A. Arrange the Schedule of Values in a tabular form with separate columns to 
indicate the following for each item listed: 

1. Generic name. 

2. Related Specification Section. 

3. Name of subcontractor. 

4. Name of manufacturer or fabricator. 

5. Name of supplier. 

6. Change Orders (numbers) that have affected value. 

7. Dollar value. 

8. Percentage of Contract Sum to the nearest one-hundredth percent, 
adjusted to total 100 percent. 

9. Margins of Cost - Show line items for indirect costs, and margins on 
actual costs, only to the extent that such items will be listed individually 
in Standard Cost Breakdown.  Each item in the Schedule of Values and 
Standard Cost Breakdown shall be complete including its total cost and 
proportionate share of general overhead and profit margin unless 
otherwise indicated. 
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10. At the Contractor’s option, temporary facilities and other major cost 
items that are not direct cost of actual work-in-place may be shown as 
separate line items in the Schedule of Values or distributed as general 
overhead expense. 

11. Itemize separate line item cost for the following items under Division 1: 

a. Field Engineering. 

b. Construction Photographs. 

c. Mock-up. 

12. Itemize separate line item cost for each of the construction cost items 
under all applicable specification sections. 

13. Itemize separate line item cost for each service contract. 

14. Breakdown costs into: 

a. Delivered cost of material, with taxes paid, with overhead and 
profit. 

b. Installation cost, with overhead and profit. 

c. If requested, break down high value line items to list major 
materials or operations. 

d. Round off figures to nearest ten dollars. 

e. Make sum total costs of all items listed in Schedule equal to 
Contract Limit. 

1.5 UPDATING 

A. After review by the City, revise and resubmit schedules as required. 

B. Update and resubmit the Schedule of Values when change orders or construction 
change directions result in a change in the Contract Limit. 

PART 2   PRODUCTS  Not Used 

PART 3   EXECUTION  Not Used 

 
- END - 
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SECTION 013113 

PROJECT COORDINATION 

 

PART 1   GENERAL 

 

1.1 DESCRIPTION OF WORK 

A. This Section describes each Prime Contractor’s responsibilities to coordinate the 
work and related administrative procedures. 

1.2 RELATED REQUIREMENTS SPECIFIED ELSEWHERE 

A. Applicable provisions of Bidding Requirements, Contract Requirements in 
Division 0 and all applicable Division 1 sections. 

1.3 SUBMITTALS 

A. Submit the following prior to or coincidental with the initial application for 
payment. 

1. List of contractor’s staff assigned to the project and responsibilities 
including personnel on and off-site.  Include mailing address, delivery 
address, phone, fax, mobile phone, etc.  For at least three (3) staff, list 
phones where personnel can be reached during non-work hours for 
emergencies. 

2. List of contractor’s consultants and sub-contractors with similar 
requirements as above. 

3. List of principal suppliers and fabricators with similar requirements as 
above.  No emergency phone number required. 

1.4 OBSERVATION OF WORK BY OTHERS 

A. Observation of the Work by the City/PRA, Design Professional, Inspection and 
Testing Agencies or any other party shall not be interpreted as relieving the 
Contractor from responsibility for coordination of all Work, superintendence of 
the Work, and scheduling and direction of the Work or any other requirement of 
the Contract. 

1.5 GENERAL CONTRACTOR'S RESPONSIBILITIES 

A. Coordinate the Work and Schedules of each separate Prime Contractor. 

B. Coordinate construction activities included under each Prime Contractor to 
assure efficient and orderly installation of each part of the Work.  Coordinate 
construction operations included under different Contracts that are dependent 
upon each other for proper installation, connection, and operation. 

C. Where installation of one part of the Work is dependent on installation of other 
components by other Prime Contractors, either before or after its own 
installation, schedule construction activities in the sequence required to obtain 
the best results. 

D. Where availability of space is limited, coordinate installation by each Prime 
Contractor of different components to assure maximum accessibility for required 
maintenance, service and repair. 
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E. Make adequate provisions to accommodate items scheduled for later installation. 

F. Where necessary, prepare memoranda for distribution to each Prime Contractor 
outlining special procedures required for coordination.  Include such items as 
required notices, reports, and attendance at meetings.  Copy memoranda to 
City/PRA and Design Professional. 

G. Coordinate compatibility of products furnished by each Contractor.  Refer to 
Section 016001 Products and Materials, Division 1. 

H. Administrative Procedures - Coordinate scheduling and timing of each Prime 
Contractor’s required administrative procedures with other construction activities 
to avoid conflicts and ensure orderly progress of the Work.  Such administrative 
activities include, but are not limited to, the following: 

1. Preparation of Contractors Construction Schedules and Schedules of 
submittals. 

2. Installation and removal of temporary facilities. 

3. Delivery and processing of submittals. 

4. Progress meetings. 

5. Project Closeout activities. 

1.6 EACH PRIME CONTRACTOR'S RESPONSIBILITIES (including the General 
Contractor) 

A. Cooperate with the General Contractor’s coordination efforts for orderly progress 
of the Work without delay or covering work which needs to be accessible to 
other Primes. 

B. Coordinate the Work of associated sub-contractors. 

C. Establish a Contractor’s Construction Schedule and coordinate with General 
Contractor. 

D. Maintain on the job-site at all times during the performance of the Work, a 
competent, English speaking superintendent. 

E. Coordinate construction activities included under various Sections of these 
Specifications to assure efficient and orderly installation of each part of the work.  
Coordinate construction operations included under different Sections of the 
Specifications that are dependent upon each other for proper installation, 
connection, and operation. 

F. Where availability of space is limited, coordinate installation of different 
components to assure maximum accessibility for required maintenance, service 
and repair. 

G. Make adequate provisions to accommodate items scheduled for later installation. 

H. When necessary, prepare memoranda for distribution to each party involved 
outlining special procedures required for coordination.  Include such items as 
required notices, reports, and attendance at meetings.  Copy memoranda to 
City/PRA and Design Professional. 

I. Coordinate compatibility of products.  Refer to Products and Materials, Division 
1. 
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J. Administrative Procedures - Coordinate scheduling and timing of required 
administrative procedures with other construction activities to avoid conflicts and 
ensure orderly progress of the work.  Such administrative activities include, but 
are not limited to, the following: 

1. Preparation of schedules. 

2. Installation and removal of temporary facilities. 

3. Delivery and processing of submittals. 

4. Progress meetings. 

5. Project Closeout activities. 

1.7 LACK OF COOPERATION BETWEEN CONTRACTORS 

A. Delays attributable to lack of cooperation between the separate Prime Contractors 
and their sub-contractors shall not be recognized as a claim for delay.  Claims by 
a contractor for costs due to such delays shall not be paid by the City/PRA. 

B. Delays, including delays caused by lack of cooperation, shall result in penalties 
by the City/PRA as stipulated under paragraph 25e of the Standard Contract 
Requirements. 

1.8 SUBCONTRACTOR'S RESPONSIBILITIES 

A. Comply with the direction of each Prime Contractor in coordination efforts listed 
above. 

1.9  OWNER’S CONSTRUCTION PROJECT MANAGEMENT PLATFORM SOFTWARE 

A.  General Contractors are required to use the Capital Program Office’s 
Construction Project Management Platform software. The Platform (Procore) is 
used to manage design document packages, construction documents (change 
orders, ASIs, RFIs, RFPs, field orders, field reports/observations, consultant 
reports/observations, etc), project financials, invoice management, quality/safety 
reports, close-out documents and other project-related documents for retention 
purposes.   

B.  CPO has procured and will issue licenses to active representative(s) of each of 
the organizations listed below as “Users”. Note that subcontractors to the General 
Contractor or subconsultants to the Lead Designer may be administered licenses 
to the system as needed on a case-by-case basis. Subcontractor/subconsultant 
management systems and processes are left to the discretion of the General 
Contractor and Lead Designers.  

1. Users:   
a. CPO Project Manager   
b. PRA Manager (as applicable)   
c. Lead Designer   
d. General Contractor (or equivalent)   
e. Invoice Contact for GC  
f. Construction Inspector   

2. Core functions include but are not limited to:   
a. Storage of project contacts   
b. Submission and review of payment applications   
c. Submission and review of project schedules in Platform compatible 

formats  
d. Submission of Potential Change Order (PCO) requests   
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e. Log risks and issues   
f. Submission and review of meeting agendas, minutes, and bi-weekly 

updates   
g. Storage of permits   
h. Storage of Architect/Engineer Daily Observations   
i. Transmission of Architect’s Supplemental Instructions   
j. Storage of Drawings & Specifications   
k. Submission and review of Submittals and Requests for Information   
l. Storage of inspector reports   
m. Facilitation of closeout processes, including punchlist  

 

PART 2   PRODUCTS  Not Used 

 

PART 3   EXECUTION  Not Used 

 

- END - 
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SECTION 013119 

PROJECT MEETINGS 

PART 1   GENERAL 

 

1.1 DESCRIPTION OF WORK 

A. This Section specifies each Prime Contractor’s administrative and procedural 
requirements for project meetings.  Requirements contained herein in no way 
limit each Prime Contractor’s responsibility to effectively communicate with 
parties involved in order to meet the requirements of the Contract. 

1.2 RELATED WORK SPECIFIED ELSEWHERE 

A. Applicable provisions of Bidding Requirements, Contract Requirements in 
Division 0 and all applicable Division 1 sections. 

B. Project Coordination:  Division 1. 

C. Construction Scheduling:  Division 1. 

1.3 ADMINISTRATION 

A. The Philadelphia Redevelopment Authority (“PRA”) will schedule and 
administer the pre-construction meetings, periodic project meetings, pre-
installation, coordination and other specially called meetings throughout the 
progress of the work.  She/he will also: 

1. Prepare agenda for meetings. 

2. Distribute written notice of each meeting four (4) days in advance of 
meeting date. 

3. Make physical arrangements for meetings. 

4. Preside at meetings. 

B. During the course of the pre-construction meetings, periodic project meetings, 
pre-installation, coordination and other specially called meetings throughout the 
progress of the work, the Design Professional will: 

1. Record the minutes, including all significant proceedings and decisions. 

2. Reproduce and distribute copies of minutes within three (3) days after 
each meeting to: all participants in the meeting; and all parties affected 
by decisions made at the meeting. 

C. Representatives of Contractors, subcontractors and suppliers attending the 
meetings shall be qualified and authorized to act on behalf of the entity each 
represents. 

1.4 PRE-CONSTRUCTION MEETING 

A. Attendance 

1. Project Coordinator/Project Manager 

2. Design Professional's Representative. 

3. Prime Contractor's Representatives. 

4. Major subcontractors. 
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B. Suggested Agenda 

1. Discussion of coordination of Prime Contracts. 

2. Discussion on major subcontracts and suppliers and projected 
construction schedules. 

3. Critical work sequencing. 

4. Major equipment deliveries and priorities. 

5. Project Coordination and designation of responsible personnel. 

6. Procedures and processing of field decisions, proposal requests, 
submittals, change orders and applications for payment. 

7. Procedures for maintaining Record Documents. 

8. Use of premises, office, work and storage areas, and City's requirements. 

9. Construction facilities. 

10. Temporary utilities. 

11. Housekeeping procedures. 

12. Dispute resolution. 

1.5 PROGRESS, PRE-INSTALLATION AND COORDINATION MEETINGS 

A. Schedule regular and special meetings, as required by progress of the Work. 

B. Location of the Meetings - The Project field office of the Contractor [or as 
otherwise directed]. 

C. Attendance 

1. Project Coordinator. 

2. Design Professional's Representative. 

3. Contractor's Representatives. 

4. Subcontractors as appropriate to the agenda. 

5. Suppliers as appropriate to the agenda. 

6. Others as appropriate. 

D. Suggested Agenda 

1. Review and approval of minutes of previous meeting. 

2. Review of work progress since previous meeting. 

3. Field observations, problems, conflicts. 

4. Problems which impede Construction Schedule. 

5. Coordination issues between Prime Contractors. 

6. Review of off-site fabrication, delivery schedules. 

7. Corrective measures and procedures to regain projected schedule. 

8. Revisions to Construction Schedule. 

9. Plan progress, schedule, during succeeding work period. 

10. Coordination of schedules. 
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11. Review submittal schedules; expedite as required. 

12. Maintenance of quality standards. 

13. Review proposed changes for: 

a. Effect on Construction Schedule and on completion date. 

b. Effect on other contracts of the Project. 

14. Review record drawings. 

15. Other business. 

PART 2   PRODUCTS  Not Used 

PART 3 - EXECUTION Not Used 

 

- END - 
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SECTION 013216 

CONSTRUCTION SCHEDULING 

PART 1   GENERAL 

1.1 DESCRIPTION OF WORK 

A. This Section specifies administrative and procedural requirements for schedules 
prepared by each Prime Contractor. 

1.2 RELATED WORK SPECIFIED ELSEWHERE 

A. Applicable provisions of Bidding Requirements, Contract Requirements in 
Division 0 and all applicable Division 1 sections. 

1.3 CONSTRUCTION SCHEDULE 

A. The General Contractor shall prepare a Contractor’s Construction Schedule 
including all phases of work as follows: 

1. Initial Construction Schedule - Within 10 calendar days after Notice to 
Proceed, submit an initial construction schedule.  Break down at least by 
16 Division Specification format for General Construction and into at 
least 12 operations for Electrical, Plumbing, or Mechanical Construction.  
This schedule must be in agreement with the time frame stated in the Bid 
Proposal.  Coordinate schedule with the following: 

a. Pre-purchase products, as required. 

b. Allowances. 

c. Application for Payments. 

d. Mock-ups. 

e. Schedule of Submittals. 

f. Schedule of Values. 

2. Final Construction Schedule - Within 10 calendar days after Notice to 
Proceed, submit a complete detailed construction schedule showing each 
activity having impact upon the timely completion of the Project.  
Activities shall be broken down generally similar to the individual 
specification sections but not less than 20 separate operations.  The 
schedule shall include, but not be limited to the following: 

a. Schedule each activity with a time limit per activity not to 
exceed ten (10) working days. 

b. Time frames for testing of materials. 

c. Time frames for shop fabrication and delivery of all parts of the 
work.  Identify by specification section number and title.  
Coordinate with Schedule of Submittals.  Allow time for 
reviews, resubmissions and approval. 

d. Decision dates for selection of finishes and colors. 

e. Decision dates for selection of products specified by allowances. 

f. Deadlines for submissions of substitutions. 

g. Identification for work of mock-ups, separate floors, separate 
buildings, separate phases or other logically grouped activities. 
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h. Separate network for each trade or operation. 

1.4 FORMAT 

A. Initial Construction Schedule - Horizontal bar chart form divided vertically by 
weeks. 

B. Final Construction Schedule - Horizontal bar chart form showing each trade or 
operation indicating critical path, as required by the project. 

 

1.5 SCHEDULE OF SUBMITTALS 

A. Submit a preliminary Schedule of Submittals within 30 days after the Notice to 
Proceed.  Submit the final schedule with the final Contractor’s Construction 
Schedule. 

B. Coordinate submittal schedule with the list of subcontracts, schedule of values, 
submittal register and the Contractor’s construction schedule. 

C. Coordinate scheduling of interrelated submissions to allow for review of required 
data and to avoid delays in reviewing submittals caused by lack of coordinated 
submission. 

D. Coordinate scheduling of submission to allow for approval of products prior to 
construction of mock-up. 

E. Contractor shall estimate number of resubmissions required for each submittal 
based on complexity.  However, the submittal schedule in no way binds the City 
to approve a submittal to meet the submittal schedule or construction schedule.  It 
is the contractor’s sole responsibility to prepare acceptable submissions in a 
timely fashion in order to maintain schedule. 

F. Allow for City’s and Design Professional’s review of each submission and 
resubmission. 

G. Prepare the schedule in chronological order.  Provide the following information: 

1. Related Section number. 

2. Submittal category. 

3. Name of subcontractor. 

4. Description of the part of the Work covered. 

5. Scheduled date for the first submittal. 

6. Scheduled date for resubmittal or resubmittals. 

7. Scheduled date the City’s final release or approval. 

H. Distribution - Following response to initial submittal, print and distribute copies 
to the City, subcontractors, and other parties required to comply with submittal 
dates indicated.  Post copies in the Project meeting room and field office. 

I. When revisions are made, distribute to the same parties and post in the same 
locations.  Delete parties from distribution when they have completed their 
assigned portion of the Work and are no longer involved in construction 
activities. 

1.6 COORDINATION 

A. All Prime Contractors shall submit their schedules to the General Contractor. 
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B. The General Contractor shall prepare an overall schedule including all trades and 
contracts. 

C. The City will resolve conflicts among schedules of various Prime Contractors. 

D. The General Contractor shall distribute copies of the approved final Construction 
Schedule to other Prime Contractors involved. 

1.7 UPDATING 

A. Updating of the final Construction Schedule and Schedule of Submittals shall be 
required on a monthly basis. 

B. Show all changes occurring since previous submission of updated schedules. 

C. Indicate progress of each activity, show completion dates. 

D. Include major changes in scope, activities modified since previous updating, 
revised projections due to changes and other identifiable changes. 

1.8 DISTRIBUTION 

A. Distribute copies of revised schedules to: 

1. Project Coordinator. 

2. Design Professional. 

3. Other Prime Contractors. 

4. Subcontractors. 

5. Other Concerned Parties (surety, insurance, etc.). 

6. Instruct recipients to report any inability to comply, and provide detailed 
explanation, with suggested remedies. 

PART 2   PRODUCTS  Not Used 

PART 3   EXECUTION  Not Used 

 

 

- END - 
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SECTION 013233 
CONSTRUCTION PHOTOGRAPHS 

PART 1   GENERAL 

1.1 DESCRIPTION OF WORK 

A. This Section describes photographic services provided by the General Contractor 
required to record the progress of the work of all Prime Contractors. 

1.2 RELATED WORK SPECIFIED ELSEWHERE 

A. Applicable provisions of Bidding Requirements, Contract Requirements in 
Division 0 and all applicable Division 1 sections. 

1.3 SUBMITTALS 

A. Digital images – color images of each view, containing accurate camera-
generated date/time stamp embedded in image, and sufficient background image 
to orient view to overall site if possible.  For close-up images, include an 
additional photograph showing the relationship of close-up area to overall site.  
Forward electronic copies to City and Design Professional and retain copy for 
Contractor's files.  Each individual photograph’s electronic file to be named using 
the following naming convention using the date image was taken:  

YYYY-MM-DD[space]Projectname[space](specific or general description as 
needed) 

For example:  2018-10-28 Torresdale wall footing 

B. Submit hard copy images within text, or attached to end of, monthly progress 
reports. 

PART 2   PRODUCTS 

2.1 DIGITAL IMAGES (HARDCOPY INCLUDED IN MONTHLY REPORTS) 

A. Color 

B. 2 images maximum per 8.5” x 11” sheet. 

C. Minimum image size shall be 3 inches by 5 inches. 

D. Identify each image listing: 

1. Name of project. 

2. Orientation of view. 

3. Date and time stamp automatically recorded by camera within image. 

3. Name and address of photographer. 

PART 3   EXECUTION 

3.1 DIGITAL IMAGES (ELECTRONIC FILES) 

A. Take 30 initial photographs and 30 photographs (minimum) once monthly from 
points designated by the Project Coordinator, for the length of the Contract.  First 
photographs shall be taken prior to start of construction.  Include additional 
images as needed to memorialize key stages in construction process.  

B. Take photographs of installed subsurface features— especially underground 
utility locations — prior to backfilling or covering over, clearly showing 
orientation to overall site. 

- END - 
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SECTION 013330 

SUBMITTALS 

 

PART 1   GENERAL 

 

1.1 DESCRIPTION OF WORK 

A. This Section describes each Prime Contractor’s administrative and procedural 
requirements for submission of shop drawings, product data, samples and other 
required information. 

1.2 RELATED WORK SPECIFIED ELSEWHERE 

A. Applicable provisions of Bidding Requirements, Contract Requirements in 
Division 0 and all applicable Division 1 sections. 

B. Submittal Schedule specified in Construction Scheduling, Section 013216. 

1.3 WORK WITHOUT APPROVED SUBMITTALS 

A. City may withhold payment for the value of Work installed without first 
obtaining approved submittals, when submittal is required by individual 
specification sections.  Refer to section 012900 “Payment Procedures”. 

1.4 SHOP DRAWINGS 

A. Shop drawings are Contractor's or subcontractor's Drawings made specifically for 
this Project, for use in fabrication and installation. 

B. Shop drawings must show sufficient data including layout, fabrication and 
erection details to establish evidence of conformance with design concept and 
compliance with the Contract Documents.  Shop drawings must show 
relationships with adjacent construction. 

C. Do not use reproductions of Contract Drawings as Shop Drawings unless 
specifically permitted in the Contract Documents.  

D. Identify details by reference to sheet and detail numbers shown on Contract 
Drawings and by reference to paragraphs and specification section. 

E. Orient Shop Drawings in same manner as drawings. 

F. Manufacturer's Standard Schematic Drawings 

1. Modify drawings to delete information that is not applicable to Project.  
Drawings showing information which is not applicable or unaltered 
standard drawings shall be returned without review. 

2. Add supplemental information applicable to Project. 

1.5 PRODUCT DATA 

A. Manufacturer's Catalog Sheets, Brochures, Diagrams, Schedules, Performance 
Charts, Illustrations and Other Standard Descriptive Data. 

B. Clearly mark each copy to identify materials, products or models applicable to 
this Project.  Submittals not marked shall be returned without review. 

C. Show colors when required for evaluation, record or other purpose.  Where 
product data is printed in color, submit all copies in original colors as published. 
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D. Show dimensions and clearances required. 

E. Show performance, characteristics and capacities. 

F. Show wiring and piping diagrams, and controls. 

G. Show by reference to paragraphs and specification section. 

1.6 SAMPLES 

A. Samples:  Actual samples of products proposed for use.  Samples must be of 
sufficient size and quantity to clearly illustrate: 

1. Functional characteristics of product or material, with integrally related 
parts and attachment devices. 

2. Full range of color, texture and patterns. 

1.7 FIELD SAMPLES AND MOCKUPS 

A. Erect at project site in location as directed. 

B. Construct each sample or mock-up complete, including work of all trades 
required in the finished work. 

C. Remove mockup at conclusion of work or when directed by City. 

1.8 COORDINATION 

A. Coordinate preparation and processing of submittals with performance of 
construction activities.  Transmit each submittal sufficiently in advance of 
performance of related construction activities to avoid delay. 

B. Coordinate each submittal with fabrication, purchasing, testing, delivery, other 
submittals and related activities that require sequential activity. 

C. Coordinate transmittal of different types of submittals for related elements of the 
Work so processing will not be delayed by the need to review submittals 
concurrently for coordination. 

D. The City reserves the right to withhold action on a submittal requiring 
coordination with other submittals until related submittals are received. 

E. When mock-ups are required, submittals for all products used in mock-up shall 
be coordinated with schedule for mock-up construction. 

1.9 SUBMISSION REQUIREMENTS 

A. Comply with Schedule of Submittals. 

B. Accompany each submission with a transmittal indicating project name, location, 
City’s project number, referenced specification number, submission number, 
date, item submitted, Contractor’s name, Sub-contractor, supplier or 
manufacturer. 

1. Transmittal shall include Contractors certification that information 
complies with Contract Documents. 

2. Indicate on transmittal or on submittal deviations from Contract 
Documents requirements. 

C. Copies 

1. Submit PDFs of all submittals of each shop drawing.   
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2. Submit PDF copies of product data.  One (1) copy will be retained by 
Design Professional. 

3. For sample selections, submit one(1) set.  For sample approval, submit 
three(3) sets.  The Design Professional will retain one (1) set. 

D. Where product data is printed in color and requires color for evaluation, record, 
or other purpose, all copies submitted shall be in original colors as published. 

E. In addition to information required on the transmittal, submittals shall include: 

1. Relation to adjacent structure or materials. 

2. Field dimensions, clearly identified as such. 

3. Finishes. 

4. Shipping and operating weights 

5. Gauges, fastenings, reinforcements, welding details. 

6. Applicable standards, such as ASTM or Federal Specification numbers. 

7. A blank space, 3 inches by l0 inches for action stamp. 

F. Contractor’s Review: 

1. Contractor shall review each submittal and indicate approval with a 
stamp, dated, initialed and/or signed.  Review shall include but not be 
limited to; verification of field measurements, coordination with all 
trades involved and compliance with Contract Documents.  The 
Contractor shall not be relieved of responsibility for any deviation from 
the requirements of the Contract Documents by the City’s or Design 
Professional's action on submittals unless the Contractor has given 
specific notice of deviation at the time of submission and written 
approval of the specific deviation is given.  The Contractor shall not be 
relieved from responsibility for errors or omissions in submittals by the 
City’s or Design Professional's approval thereof. 

2. If Contractor does not review submittals and provide the signed approval 
stamp before sending them to the Design Professional, they will be 
returned unchecked. 

1.10 SUBMISSION ROUTING 

A. Forward submittal direct to Design Professional and fax copy of transmittal letter 
to Project Coordinator/Project Manager. 

B. Design Professional will forward Submittals marked as “Approved” or Approved 
as Noted to Project Coordinator/Project Manager. 

C. Design Professional will forward Submittals marked as “Revise and Resubmit” 
or “Rejected” back to Contractor and will fax copy of transmittal to Project 
Coordinator/Project Manager. 

D. Project Coordinator will forward Submittals back to Contractor and will fax copy 
of transmittal to Design Professional. 

1.11 DESIGN PROFESSIONAL'S DUTIES 

A. Review submittals within 10 working days of receipt. 
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B. Review for conformance to design concept of Project and for compliance with 
information given in Contract Documents.  Review of separate item does not 
constitute review of an assembly in which item functions. 

C. Affix stamp and initials or signature certifying to review of submittal. 

D. Design Professional's action on submittals will result in the making of one of the 
following notations with related meanings: 

1. APPROVED:  The work involved may proceed, and no further 
submission is required. 

2. APPROVED AS NOTED:  The work involved may proceed 
incorporating comments.  Annotations do not authorize changes to 
Contract Sum. 

3. REVISE AND RESUBMIT:  The work involved may not proceed.  
Submittal must be corrected and resubmitted. 

4. REJECTED:  The submittal is not in accordance with the Contract 
Documents, and a completely new submittal is required. 

E. In the event any comment made to the Submittal results in a claim for a change in 
the Contract, the Project Coordinator shall be notified immediately and 
fabrication may not be undertaken until contract modification procedures are 
completed. 

1.12. CITY’S RESPONSIBILITY 

A. Review submittals within 5 working days of receipt. 

B. Review for compliance Contract Documents.  Review of separate item does not 
constitute review of an assembly in which item functions. 

C. Affix stamp and initials or signature certifying to review of submittal. 

D. City's action on submittals will result in the making of one of the following 
notations with related meanings: 

1. APPROVED FOR CONSTRUCTION:  The work involved may 
proceed, and no further submission is required. 

2. APPROVED AS NOTED:  The work involved may proceed 
incorporating comments.  Annotations do not authorize changes to 
Contract Sum. 

3. REVISE AND RESUBMIT:  The work involved may not proceed.  
Submittal must be corrected and resubmitted. 

1.13 RESUBMISSION REQUIREMENTS 

A. Identification of Changes - Clearly identify changes made from the initial 
submittal other than those requested by the Design Professional.  The Design 
Professional will review only those changes requested and those identified by the 
Contractor. 

1.14 DISTRIBUTION OF APPROVED SUBMITTALS 

A. Contractor shall reproduce and distribute copies of submittals having the Design 
Professional's and City’s stamp ("Approved" or "Approved as Noted") as 
required to coordinate and complete the Work and to records documents file. 

1.15 SUBSTITUTIONS 
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A. Substitutions submitted as a shop drawing, product data or sample will be 
returned without action. 

PART 2   PRODUCTS  Not Used 

PART 3   EXECUTION  Not Used 

 

- END - 
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SPECIAL REQUIREMENTS FOR WORK WITHIN THE  
PHILADELPHIA PARKS & RECREATION SYSTEM 

SECTION 013513.18 

SPECIAL REQUIREMENTS FOR WORK WITHIN THE PHILADELPHIA PARKS & 
RECREATION SYSTEM 

PART 1 GENERAL 

1.1 DESCRIPTION OF WORK 

A. This section describes special administrative and procedural requirements for all 
contractors, subcontractors and their employees performing work within the 
Philadelphia Parks & Recreation System under the jurisdiction of Philadelphia 
Parks & Recreation. 

1.2 DEFINITIONS 

A. “Park Authorities” or “proper authorization” shall mean the Park Engineer or 
Project Manager unless specified otherwise. 

B. “Personnel” shall mean all employees or related staff or associates of the 
contractors, subcontractors, suppliers, delivery services, consultants, testing or 
inspection agencies, or other group performing work or services required for 
completion of this contract. 

1.3 ADMINISTRATION REQUIREMENTS 

A. All Contractors must complete an Application for Permit (a form of which is 
attached to the end of this section). This Permit Application must be submitted to 
the Park Engineer and approved before the start of any work on Park property.  

B. All work is to be coordinated with the Park Engineer or designated representative 
to minimize disruption to the Parks & Recreation's daily operations, programs, 
and special events. 

1.4 ACCESS, STAGING, STORAGE AND PROPOSED WORK 

A. All Contractors’ must provide a Logistic Plan including access, staging, storage 
and the proposed work to be reviewed and approved by the Park Engineer. 

B. No parking of any vehicles or equipment on grass areas. 

C. Trees within proximity of work, plant materials, and historic features are to be 
protected from injury.  

D. Advise the Park Engineer of any hazardous materials proposed and provide all 
Material Safety Data Sheets for such materials. 

E. Truck tires to be free from mud when leaving work site. All truck and debris 
containers must be covered tightly to prevent dust and spillage.  

1.5 PERSONNEL ACTIVITY 
A.        The following items are prohibited from being brought into the Park areas and  

      construction sites, any violation of these regulations may result in default of 
      contract and may additionally be subject to prosecution: 

1. Alcoholic beverages and drugs. 
2. Explosives and firearms. 
3. Inflammable material except as required for performance of work (with 

prior Parks & Recreation approval). 
  
PART 2 PRODUCTS  Not Used 
PART 3 EXECUTION  Not Used 

END 
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CODES, REGULATIONS AND STANDARDS 

SECTION 014100 

CODES, REGULATIONS AND STANDARDS 

 

PART 1   GENERAL 

 

1.1 DESCRIPTION OF WORK 

A. This Section describes each Prime Contractor’s responsibilities regarding codes, 
regulations and standards included in the Contract Documents by reference. 

1.2 RELATED REQUIREMENTS 

A. Applicable provisions of Bidding Requirements, Contract Requirements in 
Division 0 and all applicable Division 1 sections. 

B. All technical sections. 

1.3 APPLICABLE CODES AND REGULATIONS 

A. The following codes and regulations are applicable to the project.  The list does 
not represent all codes, regulations and standards: 

1. The Philadelphia Building Construction and Occupancy Code 

a. The Philadelphia Administrative Code 

b. The Philadelphia Building Code 

c. The Philadelphia Electrical Code 

d. The Philadelphia Fire Prevention Code 

e. The Philadelphia Mechanical Code 

f. The Philadelphia Plumbing Code 

g. The Philadelphia Property Management Code 

 

B. It is not the intent of the Contract Documents to conflict with any Code, or 
Regulation.  Report any conflicts to Design Professional for clarification. 

1.4 REFERENCED STANDARDS 

A. For products or workmanship specified by association, trade, or Federal 
Standards, comply with requirements of the standard, except when more rigid 
requirements are specified or are required by applicable codes or intended use. 

B. The referenced standards shall have the same force and effect as if bound or 
copied directly into the Contract Documents to the extent referenced.  Such 
standards are made a part of the Contract Documents by reference. 

C. Should specified reference standards conflict with Contract Documents, request 
clarification from Design Professional before proceeding but generally the more 
stringent requirement shall apply. 

D. In the absence of specific instructions in the specifications, materials, products, 
equipment, and their installation shall conform to the applicable codes, 
regulations and standards specified herein. 
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E. The contractual relationship of the parties to the Contract shall not be altered 
from the Contract Documents by mention or inference otherwise in any 
referenced document. 

F. Dates of codes, regulations and standards specified shall be the latest date prior to 
the date of issue of this Project Manual, except where, prior to the date of issue of 
this Project Manual, modified or otherwise directed by the applicable codes and 
their supplements and amendments adopted by the code authorities having 
jurisdiction. 

G. Each entity engaged in construction of the Project shall be familiar with industry 
standards applicable to its construction activity.  If unfamiliar, obtain copies and 
review with all workers.  Obtain copies of standards when required by individual 
specification sections.  Maintain copy at job site until Substantial Completion. 

1.5 ASSOCIATIONS, INSTITUTIONS AND SOCIETIES 

A. Associations, Institutions, and Societies and their abbreviations if any, appearing 
in the Project Manual or elsewhere in the Contract Documents, shall be as 
generally recognized in the industry.  Refer to the “Encyclopedia of 
Associations” published by Gale Research Company for abbreviations, addresses 
and phone numbers. 

PART 2   PRODUCTS  Not Used 

PART 3   PRODUCTS  Not Used 

- END - 
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SECTION 014516.13 

CONTRACTOR’S QUALITY CONTROL 

 

PART 1 – GENERAL 

 

1.1 DESCRIPTION OF WORK 

A. This section describes Prime Contractor’s requirements for quality assurance 
including: 

1. Control of installation 

2. Tolerances 

3. Mockups 

4. Inspection and Testing services 

5. Manufacturer’s field services 

1.2 RELATED WORK SPECIFIED ELSEWHERE 

A. Applicable provisions of Bidding Requirements, Contract Requirements in 
Division 0 and all applicable Division 1 sections. 

B. Each technical section required for materials and products in mockup 

C. Each technical section requiring independent inspection and testing. 

1.3 QUALITY ASSURANCE – CONTROL OF INSTALLATION 

A. Each Contractor is responsible to deliver Work of quality specified regardless 
Contractor’s sub-contracting or purchasing arrangements. 

B. Monitor quality control over suppliers, manufacturer’s products, services, site 
conditions and workmanship to produce Work of specified quality. 

C. Comply with manufacturers written instructions, including preparation and each 
step in sequence. 

1. Should manufacturer instructions differ from Contract Documents, 
request clarification but assume the more stringent will apply. 

D. Comply with specified standards as minimum quality for the Work except where 
more stringent tolerances, codes or specified requirements indicate higher 
standards or more precise workmanship. 

E. Perform work by persons qualified to produce workmanship of specified quality. 

1.4 TOLERANCES 

A. Monitor tolerance control of installed products to produce acceptable Work.  Do 
not allow tolerances to accumulate. 

B. Comply with manufacturers written tolerances. 

1. Should manufacturer tolerances differ from Contract Documents, request 
clarification but assume the more stringent will apply. 

C. Adjust products to appropriate dimensions; position before securing products in 
place. 
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1.5 MOCK-UPS 

A. Construct mock-up to meet all indicated requirements, identical to proposed final 
Work. 

B. Locate mock-up onsite. 

C. Mock-up may be incorporated into final Work after acceptance by the City. 

D. Extent of mock-up shall be as indicated on drawings and in specifications.  

E. Obtain approval of mock-up before performing construction involving products 
and systems included in mock-up. 

F. Approved mock-up shall establish the required quality of final Work, 
notwithstanding other requirements of the specifications. 

G. Maintain approved mock-up until all work included in the mock-up has been 
completed and accepted. 

1.6 INSPECTION AND TESTING SERVICES 

A. Each Contractor shall retain independent inspection and testing services when 
required by individual specification sections or by building code authority. 

B. The independent agency shall perform inspection and testing services on and off 
site as required by individual specification sections and as required to comply 
with requirements of the building code authority. 

C. Independent agency shall submit reports to Contractor and direct to City 
indicating compliance or non-compliance.  Notify City the same day of non-
compliance. 

D. Cooperate with independent agency; furnish samples, mix designs, equipment, 
tools, storage, safe access, and assistance by incidental labor. 

E. Inspection and testing does not relieve Contractor to perform Work to contract 
requirements. 

F. Retesting required because of non-conformance to specified requirements shall 
be performed by the original agency at no additional cost to City. 

1.7 MANUFACTURERS FIELD SERVICES 

A. When specified in individual specification sections, require manufacturer to 
provide qualified technical staff personnel to observe site conditions, quality of 
workmanship, start-up or training of City personnel as specified. 

B. Technical staff shall not be the local sales staff or independent manufacturers 
sales representatives. 

C. Manufacturers technical representative shall submit written reports of findings to 
Contractor and direct to City.  Notify City the same day of non-compliance 

 

PART 2   PRODUCTS  Not Used 

PART 3   EXECUTION  Not Used 

END 
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SECTION 015000 

TEMPORARY FACILITIES AND CONTROLS 

 

PART 1   GENERAL 

 

1.1 DESCRIPTION OF WORK 

A. This Section describes each Contractor’s construction facilities and services 
required for performance of the Work but not a permanent part of the finished 
construction.  Included are temporary utilities, temporary construction and 
support facilities and security and protection services. 

1.2 RELATED WORK SPECIFIED ELSEWHERE 

A. Applicable provisions of Bidding Requirements, Contract Requirements in 
Division 0 and all applicable Division 1 sections. 

B. Environmental Controls:  Division 1. 

1.3 SUBMITTALS 

A. Submit reports of tests, inspection, meter readings and similar procedures 
performed on temporary utilities. 

1.4 INSPECTION 

A. Arrange for authorities having jurisdiction to inspect and test each temporary 
utility before use.  Obtain required certificates and permits. 

 

PART 2   PRODUCTS 

 

2.1 TEMPORARY MATERIALS 

A. Materials may be new or used, but must be adequate in capacity for the required 
usage and must not violate requirements of applicable codes and standards.  
Generally, temporary materials shall comply with related specification sections 
for materials to be incorporated into final work. 

 

PART 3   EXECUTION 

 

3.1 TEMPORARY UTILITIES 

A. Provide temporary utilities including water, drainage, electrical power, 
communications, lighting, and steam where applicable. 

B. City will not charge Contractor for utilities used.  Contractor shall not waste or 
misuse utilities. 

3.2 TEMPORARY ELECTRICITY  

A. Provide electrical service adequate for work of all trades, and terminate in fused 
safety switch and circuit breaker distribution panels. 
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B. For welding at site or electrical requirements beyond the capacity of temporary 
system, supply generator, fuel, maintenance, and other incidentals required. 

3.3 TEMPORARY LIGHTING 

A. Provide temporary lighting required for construction operations 

B. Provide temporary lighting for exterior staging and storage areas for security 
purposes. 

C. Provide temporary lighting in interior work areas after dark for security purposes. 

D. Provide lighting at each landing of each stair or ladder run. 

E. Permanent building lighting may [not] be utilized during construction. 

3.4 HEATING AND VENTILATING 

A. Provide temporary heat as required for construction operations.  Temporary 
sources of heat shall be direct vented and thermostatically controlled.  Open 
flame devices or solid fuels are not allowed. 

B. Provide forced ventilation by portions of the permanent system or by portable 
units, to cure materials, to disperse humidity, and to prevent accumulations of 
dust, fumes, vapors, or gases.  Provide ductwork with temporary filters to prevent 
the broadcasting of dust and debris. 

C. In occupied facilities, while performing operations that generate fumes or dust, 
provide both fresh air intake and fan powered ventilation to control spread of 
fumes or dust to occupied areas of the building. 

3.5 TEMPORARY TELEPHONE 

A. Provide telephone service and a facsimile machine on-site for Contractor's, City’s 
and Design Professional’s use.  Contractor shall pay cost service. 

B. City telephones on-site may not be used by Contractors. 

3.6 TEMPORARY WATER SUPPLY 

A. Provide temporary water service of adequate size as required for fire protection 
and construction operations. 

B. Provide drinking water, paper cups, and waste receptacles for personnel. 

3.7 SANITARY FACILITIES 

A. Provide sanitary facilities according to law at locations approved by the City.  
Provide privacy enclosures, toilet paper, waste receptacles, and periodic janitorial 
services. 

B. Enforce use of sanitary facilities.  Evidence to the contrary shall require removal, 
disinfecting, and reconstruction of defaced work. 

C. The use of the Owner's toilet facilities by construction personnel will [not] be 
permitted. 

3.8 FIRE PROTECTION 

A. Provide temporary fire protection and portable fire extinguishers according to 
law. 

3.9 CONSTRUCTION AIDS 
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A. Provide construction aids required for execution of the work, including scaffolds, 
staging, ladders, stairs, ramps, runways, platforms, railings, hoists, cranes, 
chutes, and other facilities and equipment. 

B. Provide and operate drainage and pumping equipment; maintain excavations and 
site free of standing water except designated ponds, as required.  Coordinate with 
Division 2. 

3.10 STAIRS AND ELEVATORS 

A. Designated existing stairs shall be used by Construction personnel as indicated in 
logistics plan. Coordinate logistics plan with City. 

B. Existing and New elevators shall not be used, as determined by the project 
manager/project coordinator. 

3.11 BARRIERS 

A. Provide barriers to prevent unauthorized entry to construction areas, and to 
protect existing facilities and adjacent properties from damage from construction 
and demolition operations. 

B. Provide for public access to existing building, as required.  Construct using 
scaffold or shoring framing, waterproofed wood plank overhead decking, 
protective plywood enclosure walls, handrails, barricades, warning signs, lights, 
safe and well-drained walkways and similar provisions for protection and safe 
passage.  Extend the backwall beyond to complete the enclosure fence.  Paint 
with colors approved by City. 

C. Protect non-owned vehicular traffic, stored materials, site, and structures from 
damage. 

3.12 FENCING 

A. Construction – Commercial grade chain link fence. 

B. Provide 8 foot high fence around construction site; equip with vehicular and 
pedestrian gates with locks. 

3.13 EXTERIOR ENCLOSURES 

A. Provide temporary weather tight closure of exterior openings to accommodate 
acceptable working conditions and protection for Products, to allow for 
temporary heating and maintenance of required ambient temperatures identified 
in individual specification sections, and to prevent entry of unauthorized persons.  
Provide access doors with self-closing hardware and locks. 

B. Provide temporary tarps or other protection to roofs made open to weather by 
construction operations. 

3.14 INTERIOR ENCLOSURES 

A. Provide temporary partitions [and ceilings] to separate work areas from City 
occupied areas, to prevent penetration of dust and moisture into City occupied 
areas, to prevent damage to existing materials and equipment and as indicated. 

B. Construction - Steel stud framing and gypsum board with closed joints and sealed 
edges at intersections with existing surfaces. 

C. Paint surfaces exposed to view from City occupied areas, as required. 

3.15 PROTECTION OF INSTALLED WORK 
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A. Protect installed Work and provide special protection where specified in 
individual specification sections. 

B. Provide protective coverings at walls, projections, jambs, sills, and soffits of 
openings. 

C. Protect finished floors, stairs, and other surfaces from traffic, dirt, wear, damage, 
or movement of heavy objects, by covering with durable sheet materials. 

D. Prohibit traffic or storage upon waterproofed or roofed surfaces.  If traffic or 
activity is necessary, obtain recommendations for protection from waterproofing 
or roofing material manufacturer. 

E. Prohibit traffic from landscaped areas. 

3.16 SITE SECURITY 

A. The City assumes no responsibility for loss, theft, or damage to the work, tools, 
equipment, and construction.  In the instance of any such loss, theft, or damage, 
the Contractor shall be responsible to renew, restore, or remedy the work, tools, 
equipment, and construction in accordance with requirements of the Contract 
Documents without additional cost to the City. 

B. The Contractor, at his own cost, may provide watchman services, and other 
means of site security. 

C. Site parked equipment, operable machinery, and hazardous parts of the new 
construction subject to mischief and accidental operation, shall be inaccessible, 
locked, or otherwise made inoperable when left unattended. 

D. Liability - The City is not responsible for damage, liability, theft, casualty, or 
other hazard to the automobiles or other vehicles, nor to injury including death to 
occupants of automobiles or other vehicles on the City's property.  Provide signs 
to this effect in the designated parking area. 

3.17 ACCESS ROADS AND PARKING AREAS 

A. Access Roads 

1. Use existing roads on Site for access.  Protect roads from damage from 
extra heavy loading by use of timbers or other approved means. 

2. As required, locate a temporary access road as indicated or approved.  
Construct roads of compacted stone ballast of sufficient thickness to stay 
reasonably rut and mud free.   

B. Parking Areas 

1. All parking off site. 

2. Do not allow parking in playground area. 

3. At its sole discretion, City will permit use of a designated area of the 
existing parking lot on the Site for exclusive parking of workmen's 
automobiles and of the automobiles of the Design Professional, 
Consultants, and other visitors having business at the Site. 

3.18 PROJECT SIGN 

A. Provide project identification sign, and temporary information and direction signs 
as required and approved. See Specification section 015800 for requirements. 
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3.19 FIELD OFFICE 

A. Contractor shall provide a field office on the site where directed, as required to 
complete the Work. 

3.20 TERMINATION AND REMOVAL 

A. Remove each temporary facility when the need has ended, or when replaced by 
authorized use of a permanent facility, but no later than Substantial Completion.  
Complete or restore permanent construction that may have been delayed because 
of interference with the temporary facility.  Repair damaged Work, clean 
exposed surfaces and replace construction that cannot be satisfactorily repaired. 

B. Materials and facilities that constitute temporary facilities are property of the 
Contractor 

C. Remove temporary paving that is not intended for or acceptable for integration 
into permanent paving.  Where the area is intended for landscape development, 
remove soil and aggregate fill that does not comply with requirements for fill or 
subsoil in the area.  Remove materials contaminated with road oil, asphalt and 
other petrochemical compounds, and other substances which might impair 
growth of plant materials or lawns.  Repair or replace street paving, curbs and 
sidewalks at the temporary entrances, as required by the governing authority. 

 

- END - 
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SECTION 015639 

TEMPORARY TREE PROTECTION AND TREE PRUNING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General Conditions and other 
Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes general protection and pruning of existing trees and plants that are affected by 
execution of the Work, whether temporary or permanent construction. 

B. Related Sections: 

1. Division 01 Section “Construction Waste Management” 
2. Division 01 Section “Field Engineering” for field engineering and surveying. 
3. Division 32 Section “Soil Preparation” 
4. Division 32 Section “Plants” 

1.3 DEFINITIONS 

A. Caliper: Diameter of a trunk measured by a diameter tape at 6 inches above the ground for trees 
up to, and including, 6-inch size; and breast height (DBH) for trees larger than 6-inch size. 

B. Plant-Protection Zone:  Area surrounding individual trees, groups of trees, shrubs, or other 
vegetation to be protected during construction, and indicated on Drawings. 

C. Tree-Protection Zone:  Area surrounding individual trees or groups of trees to be protected 
during construction and indicated on Drawings. 

D. Vegetation:  Trees, shrubs, groundcovers, grass, and other plants. 

1.4 SUBMITTALS 

A. Product Data:  For each type of product indicated. 

B. Samples for Verification:  For each type of the following: 

1. Protection-Zone Fencing:  Manufacturer’s cut sheets 
2. Protection-Zone Signage:  Manufacturer’s cut sheets. 
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3. Organic Mulch:  One (1) gallon of organic mulch; in sealed plastic bags labeled with 
composition of materials by percentage of weight and source of mulch. 

C. Tree Pruning Schedule:  Written schedule detailing scope and extent of pruning of trees to 
remain that interfere with or are affected by construction. 

1. Species and size of tree. 
2. Location on site plan.  Include unique identifier for each. 
3. Reason for pruning. 
4. Description of pruning to be performed. 

D. Qualification Data:  For qualified arborist and tree service firm. 

E. Certification:  From arborist, certifying that trees indicated to remain have been protected 
during construction according to recognized standards and that trees were promptly and 
properly treated and repaired when damaged. 

F. Maintenance Recommendations:  From arborist, for care and protection of trees affected by 
construction during and after completing the Work. 

G. Existing Conditions:  Documentation of existing trees and plantings indicated to remain, which 
establishes preconstruction conditions that might be misconstrued as damage caused by 
construction activities. 

1. Use sufficiently detailed photographs or videotape. 
2. Include plans and notations to indicate specific wounds and damage conditions of each 

tree or other plants designated to remain. 

1.5 QUALITY ASSURANCE 

A. Arborist Qualifications:  Certified Arborist as certified by ISA. 

B. Tree Service Firm Qualifications:  An experienced tree service firm that has successfully 
completed temporary tree and plant protection work similar to that required for this Project and 
that will assign an experienced, qualified arborist to Project site during execution of the Work. 

C. Pre-installation Conference:  Conduct conference at Project site. 

1. Review methods and procedures related to temporary tree and plant protection including, 
but not limited to, the following: 
a. Construction schedule.  Verify availability of materials, personnel, and equipment 

needed to make progress and avoid delays. 
b. Enforcing requirements for protection zones. 
c. Arborist’s responsibilities. 
d. Field quality control. 

1.6 PROJECT CONDITIONS 

A. The following practices are prohibited within protection zones: 



 
Russo Park 
015639-3 

TEMPORARY TREE PROTECTION AND TREE PRUNING 
 

 

1. Storage of construction materials, debris, or excavated material. 
2. Parking vehicles or equipment. 
3. Foot traffic. 
4. Erection of sheds or structures. 
5. Impoundment of water. 
6. Excavation or other digging unless otherwise indicated. 
7. Attachment of signs to or wrapping materials around trees or plants unless otherwise 

indicated. 

B. Do not direct vehicle or equipment exhaust toward protection zones. 

C. Prohibit heat sources, flames, ignition sources, and smoking within or near protection zones and 
organic mulch. 

D. Protection fencing must be approved by the Owner’s Representative prior to commencing with 
any demolition or construction work. 

E. Install protection fencing before installing erosion and sedimentation controls.  Trenched silt 
fence is prohibited within plant protection zones.  Utilize tubular sediment control device, such 
as Filtrexx® Sediment Control or similar product in accordance with the manufacturers’ 
instructions, in lieu of silt fencing.  Trenching is prohibited within plant protection zones. 

F. Flows of water redirected from construction areas or generated by construction activity are 
prohibited from entering or crossing plant protection zones.  Protect root systems from ponding, 
eroding, or excessive wetting caused by dewatering operations. 

G. Work within the plant protection zone must be approved by and supervised by Owner’s 
Representative. 

H. The Owner’s Representative may require additional protection fencing or relocation of fencing 
as work progresses. 

I. Bring any unforeseen site conditions, such as structural roots, that will impact new construction 
to the attention of the Architect and Owner’s Representative.  Do not proceed with work 
without written authorization. 

J. Arborist may require crown pruning to compensate for root loss caused by damaging or cutting 
of the root system.  Provide subsequent maintenance during contract period as recommended by 
arborist. 

PART 2 - GENERAL 

2.1 MATERIALS 

A. Topsoil:  Refer to 329100 ‘Soil Preparation’.  

B. Organic Mulch:  Free from deleterious materials and suitable as a top dressing for trees and 
shrubs, consisting of one of the following: 



 
Russo Park 
015639-4 

TEMPORARY TREE PROTECTION AND TREE PRUNING 
 

 

1. Type:  Shredded hardwood. 
2. Size Range:  3 inches (76 mm) maximum, ½ inch (13 mm) minimum. 
3. Color:  Natural. 

C. Protection-Zone Fencing:  Fencing fixed in position and meeting the following requirements. 

1. Safety Fence:  4’ high plastic orange safety fence; 6’ tall steel posts with tie wires, and other 
accessories for a complete fence system. 

D. Protection-Zone Signage:  Shop-fabricated, rigid plastic or metal sheet with attachment holes 
prepunched and reinforced; legibly printed with nonfading lettering and as follows: 

1. Size and Text: TREE PROTECTION AREA – DO NOT ENTER 
2. Lettering:  3-inch high minimum, white characters on red background. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Erosion and Sedimentation Control:  Examine the site to verify that temporary erosion- and 
sedimentation-control measures are in place.  Verify that flows of water redirected from 
construction areas or generated by construction activity do not enter or cross protection zones. 

B. For the record, prepare written report, endorsed by arborist, listing conditions detrimental to tree 
and plant protection. 

3.2 PREPARATION  

A. Protect tree root systems from damage caused by runoff or spillage of noxious materials while 
mixing, placing, or storing construction materials.  Protect root systems from ponding, eroding, 
or excessive wetting caused by dewatering operations. 

3.3 TREE- AND PLANT-PROTECTION ZONES  

A. Protection-Zone Fencing:  Install protection-zone fencing along edges of protection zones 
before materials or equipment are brought on the site and construction operations begin in a 
manner that will prevent people from easily entering protected area except by entrance gates.  
Construct fencing so as not to obstruct safe passage or visibility at vehicle intersections where 
fencing is located adjacent to pedestrian walkways or in close proximity to street intersections, 
drives, or other vehicular circulation. 

B. Protection-Zone Signage:  Install protection-zone signage in visibly prominent locations in a 
manner approved by Architect.  Install one sign spaced approximately every 35 feet on 
protection-zone fencing, but no fewer than four signs with each facing a different direction. 

C. Maintain protection zones free of weeds and trash. 
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D. Repair or replace trees, shrubs, and other vegetation indicated to remain or be relocated that are 
damaged by construction operations, in a manner approved by Architect. 

E. Maintain protection-zone fencing and signage in good condition as acceptable to Architect and 
remove when construction operations are complete and equipment has been removed from the 
site. 

1. Do not remove protection-zone fencing, even temporarily, to allow deliveries or 
equipment access through the protection zone.  

2. Temporary access is permitted subject to preapproval in writing by arborist if a root 
buffer effective against soil compaction is constructed as directed by arborist.  Maintain 
root buffer so long as access is permitted. 

3.4 EXCAVATION 

A. General:  Excavate at edge of protection zones and for trenches indicated within protection 
zones according to requirements in Section 312000 “Earth Moving.” 

B. Trenching near Trees:  Where utility trenches are required within protection zones, hand 
excavate and/or air-spade under or around tree roots or tunnel under the roots by drilling, auger 
boring, or pipe jacking.  Do not cut main lateral tree roots or taproots; cut only smaller roots that 
interfere with installation of utilities.  Cut roots as required for root pruning.  

C. Do not allow exposed roots to dry out before placing permanent backfill.  Provide temporary 
earth cover or pack with peat moss and wrap with burlap.  Water and maintain in a moist 
condition.  Temporarily support and protect roots from damage until they are permanently 
relocated and covered with soil. 

3.5 ROOT PRUNING 

A. Prune roots that are affected by temporary and permanent construction.  Prune roots as follows: 

1. Cut roots manually by digging a trench and cutting exposed roots with sharp pruning 
instruments; do not break, tear, chop, or slant the cuts.  Do not use a backhoe or other 
equipment that rips, tears, or pulls roots. 

2. Cut Ends:  Do not coat cut ends of roots with an emulsified asphalt or similar coatings. 
3. Temporarily support and protect roots from damage until they are covered with soil. 
4. Cover exposed roots with burlap and water regularly. 
5. Backfill as soon as possible according to requirements in Section 312000 “Earth 

Moving.” 

B. Root Pruning at Edge of Protection Zone:  Prune roots 6 inches inside of the protection zone, by 
cleanly cutting all roots to the depth of the required excavation.  

C. Root Pruning within Protection Zone:  Clear and excavate by hand to the depth of the required 
excavation to minimize damage to root systems.  Use narrow-tine spading forks, comb soil to 
expose roots, and cleanly cut roots as close to excavation as possible. 
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3.6 CROWN PRUNING 

A. When possible, tie back tree limbs and branches to allow clear access for heavy equipment. 
Review branches to be tied back and methods for doing so with Architect and Owner prior to 
commencing work. 

B. If tying back branches is not feasible, prune branches that are affected by temporary and 
permanent construction.  Prune branches as follows: 

1. Prune trees to remain to compensate for root loss caused by damaging or cutting root 
system.  Provide subsequent maintenance during Contract period as recommended by 
arborist. 

2. Pruning Standards:  Prune trees according to ANSI A300 (Part 1) and the following: 
a. Type of Pruning:  Cleaning, Thinning, and/or Reduction. 
b. Specialty Pruning:  Restoration. 

3. Cut branches with sharp pruning instruments; do not break or chop. 
4. Do not apply pruning paint to wounds 

C. Prune branches that are affected by temporary and permanent construction, and as indicated on 
drawings.  Prune branches as follows: 

1. Prune trees to remain to compensate for root loss caused by damaging or cutting root 
system.  Provide subsequent maintenance during Contract period as recommended by 
arborist. 

2. Pruning Standards:  Prune trees according to ANSI A300 (Part 1) and the following: 
a. Type of Pruning:  Cleaning, Thinning, and/or Reduction. 
b. Specialty Pruning:  Restoration. 

3. Cut branches with sharp pruning instruments; do not break or chop. 
4. Do not apply pruning paint to wounds 

D. Chip removed branches and dispose of off-site. 

3.7 REGRADING 

A. Lowering Grade:  Where new finish grade is indicated below existing grade around trees, slope 
grade beyond the protection zone.  Maintain existing grades within the protection zone. 

B. Root Pruning:  Prune tree roots exposed by lowering the grade.  Do not cut main lateral roots or 
taproots; cut only smaller roots.  Cut roots as required for root pruning. 

1. Root Pruning:  Prune tree roots exposed by lowering the grade.  Do not cut main lateral 
roots or taproots; cut only smaller roots.  Cut roots as required for root pruning. 

C. Raising Grade:  Where new finish grade is indicated above existing grade around trees, slope 
grade beyond the protection zone.  Maintain existing grades within the protection zone. 

D. Minor Fill within Protection Zone:  Where existing grade is 2 inches or less below elevation of 
finish grade, fill with topsoil.  Place topsoil in a single uncompacted layer and hand grade to 
required finish elevations. 



 
Russo Park 
015639-7 

TEMPORARY TREE PROTECTION AND TREE PRUNING 
 

 

3.8 FIELD QUALITY CONTROL 

A. Inspections:  Engage a qualified arborist to direct plant-protection measures in the vicinity of 
trees, shrubs, and other vegetation indicated to remain and to prepare inspection reports. 

3.9 REPAIR AND REPLACEMENT 

A. General:  Repair or replace trees, shrubs, and other vegetation indicated to remain or be 
relocated that are damaged by construction operations, in a manner approved by Architect. 

1. Submit details of proposed root cutting and tree and shrub repairs. 
2. Have arborist perform the root cutting, branch pruning, and damage repair of trees and 

shrubs. 
3. Treat damaged trunks, limbs, and roots according to arborist’s written instructions. 
4. Perform repairs within 24 hours. 
5. Replace vegetation that cannot be repaired and restored to full-growth status, as 

determined by Architect. 

B. Trees:  Remove and replace trees indicated to remain that are more than 25 percent dead or in 
an unhealthy condition before the end of the corrections period or are damaged during 
construction operations that Landscape Architect determines are incapable of restoring to 
normal growth pattern. 

1. Provide new trees of same size and species as those being replaced for each tree that 
measures 6 inches or smaller in caliper size. 

2. Provide two new trees of 4-inch caliper size for each tree being replaced that measure 
between 6-inch caliper and 8-inch caliper in size at a location directed by the Owner or 
Owner’s Representative. 

3. Provide 6-inch caliper size for each tree being replaced that measure greater than 8-inch 
caliper in size at a location directed by the Owner or Owner’s Representative.  Quantity 
of trees shall equal the total diameter at breast height (DBH) size of the tree removed 
unless directed otherwise by the Owner.  For example, a 32-inch DBH shall require five 
new trees. 

4. Species:  Species selected by Landscape Architect. 
5. Plant and maintain new trees as specified in Section 32 93 00 ‘Plants’. 

C. Soil Aeration:  Where directed by Landscape Architect, aerate surface soil compacted during 
construction.  Aerate to extent as directed by Landscape Architect beyond drip line and no 
closer than 36 inches to tree trunk.  Drill 2-inch diameter holes a minimum of 12 inches deep at 
24 inches o.c.  Backfill holes with approved Compost. 

3.10 DISPOSAL OF SURPLUS AND WASTE MATERIALS 

A. Disposal:  Remove excess excavated material, displaced trees, trash and debris, and legally 
dispose of them off Owner’s property. 

END OF SECTION 015639 
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TEMPORARY EROSION AND SEDIMENT CONTROL 

 
 
PART 1 GENERAL 
 
1.1 SCOPE OF WORK 
 

A. Temporary and permanent soil erosion control systems. 
 

B. Slope Protection Systems. 
 
1.2 RELATED SECTIONS 
 

A. Section 312000 – Earth Moving 
 

B. Section 329200 – Turf and Grasses 
 
C. Construction Drawings 

 
1.3 REFERENCE STANDARDS 
 

A. The PADEP, Erosion Sediment and Pollution Control, March 2012. 
 

B. Philadelphia Water Department (PWD), Stormwater Management Guidance Manual, 
Version 3.0. 

 
1.4 QUALITY ASSURANCE 
 

A. The Contractor shall implement soil erosion controls in a timely manner. 
 

B. The Contractor shall carefully adhere to the construction sequence that is shown on the 
construction drawings. 

 
C. The Contractor shall follow Soil Erosion and Sediment Control Notes that are shown on 

the construction drawings and which are dictated by the PADEP and/or the PWD. 
 

D. The Contractor shall make frequent inspection of temporary soil erosion controls and 
maintain them in working order until permanent soil erosion controls are established. 

 
1.5 ENVIRONMENTAL REQUIREMENTS 
 

A. The contractor shall protect adjacent properties and water resources from soil erosion and 
sediment damage throughout construction. 
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B. Discharge from dewatering operations shall not be directed to surface waters. 

 
PART 2 PRODUCTS 
 
2.1 MATERIALS 
 

A. Sediment Filter Bag as specified on Construction Drawings 
 

B. Filter Bag Inlet Protection for Grated Street Inlets as specified on Construction Drawings 
 
PART 3 EXECUTION 
 
3.1 PREPARATION 
 

A. Review site conditions and Construction Drawings as they apply to current conditions. Any 
proposed deviation from the plans must be submitted to the engineer in writing 72 hours 
prior to commencing that work. 

 
B. Notify the DPP project manager 48 hours prior to start of work. 

 
3.2 SOIL EROSION CONTROL AND SLOPE PROTECTION IMPLEMENTATION 
 

A. Place soil erosion control systems in accordance with the staging and features shown on 
the sediment control plans prior to any earthwork construction and immediately following 
the construction of any storm drainage devices. 

 
B. Limit the surface area of erodible earth material exposed by clearing and grubbing, 

excavation, borrow and embankment operations by following the Construction Drawings. 
 

C. The Contractor will be required to incorporate all permanent soil erosion control features 
into the project at the earliest practical time to minimize the need for temporary controls. 
Cut slopes shall be permanently seeded and mulched as the excavation proceeds to the 
extent considered desirable and practical. Equip catch basins with filter fabric inlet 
protection immediately upon construction. 

 
D. The temporary soil erosion control systems installed by the Contractor shall be maintained 

as directed by the engineer to control siltation at all times during the life of the contract. 
The Contractor must respond to any maintenance or additional work ordered by the 
Engineer within a 48 hour period.  

 
E. Should cut slopes begin to erode into the public sidewalks, the contractor shall immediately 

remedy the situation my moving all soil to the area of work and sweeping clean any soil 
within the sidewalks or streets.   
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F. All soil erosion control measures shall be maintained until all permanent improvements to 

the site are complete unless otherwise directed by the Engineer. 
 
 
 END OF SECTION 015713 
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SECTION 015719 

ENVIRONMENTAL CONTROLS 

 

PART 1 GENERAL 

 

1.1 DESCRIPTION OF WORK 

A. This Section describes each Contractors requirement for protection of the 
atmosphere, waterways, groundwater, plants, animal habitats, soils, etc., both on 
and off site. 

1.2 RELATED WORK SPECIFIED ELSEWHERE 

A. Applicable provisions of Bidding Requirements, Contract Requirements in 
Division 0 and all applicable Division 1 sections. 

B. Earthwork in Division 2. 

1.3 REGULATORY AGENCIES AND CODES 

A. Comply with the following in accordance with Division 1: 

1. United States Department of Agriculture (USDA) 

2. Urban Hydrology for Small Watersheds, Technical Release No. 55, 
Engineering Division, Soil Conservation Service. 

3. National Engineering Handbooks, Section 4 (Hydrology); Section 5 
(Hydraulics); Section 16 (Drainage), Soil Conservation Service. 

4. City of Philadelphia  

1.4 DEFINITIONS 

A. Sediment - Soil that has been eroded and transported by runoff water. 

B. Degradable Debris - Debris which can undergo biodegradation or combustion, or 
which can be dissolved in or suspended by water. 

C. Nondegradable Debris - Inorganic debris which will not disintegrate nor dissolve 
when exposed to moisture or water. 

D. Chemicals - Petroleum or cementitious products, bituminous materials, salts, 
acids, alkalis, herbicides and pesticides. 

E. Waste - Sewage, including domestic sanitary sewage, garbage, and trash. 

 

PART 2 PRODUCTS 

 

2.1 MATERIALS 

A. Compost Sock:  5mil photo-degradable HDPE fabric, in-filled with weed-free, 
well-decomposed organic compost. Fabric sock “Siltsoxx” as manufactured by MCS Inc. 
(www.mcsnjinc.ocm) or approved equal. 

B. Silt Fences:  Three (3) foot wide fabric designed to filter sediment, as 
manufactured by Mirafi, Inc. Amoco, or Exxon. 

http://www.mcsnjinc.ocm/
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C. Earth Stabilizer:  Rye grass seed, hay, straw mulch, chemical stabilizer, or other 
devices approved by the environmental protection agency having jurisdiction and 
by the Design Professional. 

D. RipRap:  Sizes as shown on drawings. 

 

PART 3 EXECUTION 

 

3.1 GENERAL 

A. Establish and enforce ecological preservation measures which will avoid pollution 
of the atmosphere, waterways, groundwater, plants, soils, animal habitats, 
landfills, wetlands, the site, adjacent sites, roadways, etc. 

B. Prevent spilling of chemicals or waste.  Provide emergency plans and methods for 
abatement of accidental spills of toxic substances. 

3.2 SEDIMENT CONTROL 

A. Until permanent work establishes sediment control, provide temporary control, 
using vegetative cover with seeding, mulch, and binder within [ten (10)] days after 
completion of grading of any given area. 

B. As a temporary measure, provide silt fences, arranged along the toe of surface 
drainage ways and inlets, in such a manner that water will pass through the silt 
fences and filter the sediment.  Embed silt fence in ground 6 inches deep and 
anchor to the ground with posts, as shown on the drawings.  Replace silt fences 
when they become clogged and ineffective. 

C. During pipe laying work, prevent silt from entering the piping systems by use of 
hay bales, silt fence, temporary closures of pipe ends, or other means as best suited 
to the conditions. 

3.3 CONTROLS DURING EARTH MOVING 

A. Perform earth moving in phases to minimize the area and extent of exposed land. 

B. Control the rate of water runoff by diversion ditches, benches, berms, and other 
earth-formed shaping so that the rate of flow is retarded and silting shall be 
minimized.  Reshape and restore conditions showing evidence of earth erosion. 

3.4 DUST CONTROL 

A. Keep dust down at all times, including non-working days, weekends, and holidays.  
Wet down or treat disturbed soil with dust suppressers as required and approved.  

B. Do not leave areas of disturbed earth unworked for long periods of time. Provide 
temporary or permanent earth stabilization promptly. 

C. In sandblasting operations, confine the dust. 

D. Use wet-cutting methods for cutting concrete, asphalt, and masonry. 

E. Do not shake out bags containing dust-causing substances. 

3.5 NOISE CONTROL 

A. Provide mufflers on internal combustion engine equipment.  Maximum noise level 
shall be 90 dbA at 50 feet. 

B. Where blasting is permitted, special permit and other requirements of the 
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governing authorities regarding blasting shall govern. 

3.6 C. Limit hours of operation of noisy construction to limits set by City 
ordinance. 

 DISPOSAL OF DEBRIS, CHEMICALS AND WASTE 

A. Legally dispose of debris, chemicals, and waste off the site 

B. Collect and contain materials before disposal in orderly fashion and by means 
which prevent contamination of air, water and soil. 

C. Store chemicals in watertight containers. 

D. Do not burn materials on the site. 

3.7 TRUCKS 

A. Dump trucks shall be tarpaulin-covered so that spillage does not occur. 

B. Provide a gravel surfaced truck wheel washing area at entrances.  Clean all truck 
wheels of mud and debris before the trucks leave the site 

3.8 MAINTENANCE AND TERMINATION 

A. Maintain in working order environmental protection measures until they are no 
longer required. 

B. Terminate environmental control measures when there is no longer a threat of 
pollution.  Remove temporary control measures.  Complete or, if necessary, restore 
permanent construction that may have been delayed or damaged because of 
interference with environmental controls. 

 

- END - 
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SECTION 015800 
PROJECT IDENTIFICATION AND SIGNS 

 
PART 1 GENERAL 
 
1.1    DESCRIPTION OF WORK 

Requirements include the following which shall be provided by the Contractor for General Construction: 

A. Furnish, install and maintain project identification sign.   

B. Provide temporary on-site information signs to identify Owner’s temporary relocation.   

C. Remove signs on completion of construction. 

D. Allow no other signs to be displayed without approval of owner. 

1.2    RELATED REQUIREMENTS  

A. Section 011100 – Summary of Work 

B. Section 015000 – Temporary Facilities and Controls 

C. Section 0151719 – Environmental Controls 

1.3    PROJECT IDENTIFICATION SIGN  

A. Two (2) digitally printed signs, not less than 4 feet x 8 feet, with graphic content as shown on 
sample exhibit (1) in this section. 

B. Erect/Fasten on the site at location shown on drawing or as directed by the owner. 

1.4   INFORMATIONAL SIGNS   

A. Provide at all public entrances, stairways and temporary gates with digitally printed signs 
providing information about relocated services, if applicable, or other relevant information as 
determined by the CPO project team.   

1. Each sign to be 3 feet by 3 feet and up to 100 letters, with graphic content as shown on 
sample exhibit (2) on the next page of this section.   

2. Allow for a total of eight [8] signs. 

B. Erect/Install at appropriate locations to provide required information.   

1. Coordinate location with owner/owner’s representative. 

1.5   SUBMITTALS 

A. Provide draft of sign to CPO project manager for review. 

1.6 QUALITY ASSURANCE 

A. Digital Sign Printer: Professional experience in type of work required. 

B. Finishes: Adequate to resist weathering and fading for scheduled construction period. 

 
PART 2 PRODUCTS 
 
2.1 SIGN MATERIALS 
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A. Structure and framing: May be new or used, wood or metal, in sound condition, structurally 
adequate to work, and suitable for specified finish. 

B. Sign surfaces: Exterior softwood plywood with medium-density overlay, in standard large sizes 
to minimize joints. 

1. Thickness: As required by standards to span framing members (not less than ¾ inch thick), to 
provide even, smooth surface without knots, waves or buckles. 

2. Rough hardware: Galvanized. 

3. Paint: Manufacturer’s Best Exterior quality as approved by architect. 

a. Use exhibit for colors and graphics. 

3.1 SIGN GRAPHICS 

A. Sign should be printed/manufactured with style, sizes and colors shown on exhibits attached on 
page 3 of this section. 

1. Sign templates are available from the CPO project manager in Adobe Illustrator, PDF, and 
PNG formats. 

B. Project Identification Signs 

1. Fonts & Colors: 

a. Blue: #104c8f 

b. Yellow: #f3c613 

c. Font: Raleway 

2. Logos, all signs 

a. City of Philadelphia, Capital Program Office and City Council logos are on ALL signs. 

3. Logos, project-specific: The following logos are dependent on project delivery and client 
agency (see below). 

a. PPR - only when site is a PPR site. 

b. FLP - only when site is a FLP site. 

c. Rebuild – only when site is a Rebuild site. 

d. William Penn Foundation – only when site is a Rebuild site.  

e. PPR/FLP - need to show both when a co-located site exists. 

f. Funders – It may be required for funder logos to be included on the project sign. This will 
be at the direction of the Capital Program Office. 

4. Titles and names: All construction signs must include the following positions in this order; 

a. Mayor 

b. City Councilmember 

c. State Elected Officials  

d. Managing Director 

e. Capital Program Office Director 
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f. Client Department Executive 

5. Grant acknowledgement text:  

a. For projects with grant funding, include acknowledgement of the grantor on the project 
signs.   

i. CPO project manager will provide required acknowledgement text. 

b. DCED - recognition on construction signage required 

c. RACP - recognition on construction signage required 

d. DCNR - recognition on permanent signage required, recognition on construction signage 
may be requested 

e. Other as required by project grants 

6. Social media:  

a. For Rebuild project sites include the following copy beneath any grant language, “Follow 
us @RebuildPHL, or email questions to rebuild@phila.gov” 

b. For all other projects use the following copy, “Follow us @CPO.PHL, or email questions 
to cpo@phila.gov” 

C. Information Signs 

a. PPR Info Sign - QR code to direct to the Rebuild.Phila.gov website 

b. FLP Info Sign – QR code to direct to the freelibrary.org website 

 
 
PART 3 EXECUTION 

 
3.1 PROJECT IDENTIFICATION SIGN 

A. Install at a height for optimum visibility, on ground-mounted poles or attached to temporary 
structural surfaces.   

3.2 INFORMATION SIGNS   

A. Install at a height for optimum visibility, on ground-mounted poles or attached to temporary 
structural surfaces.   

3.3 MAINTENANCE 

A. Maintain signs, fasteners, and hardware in a neat, clean condition; repair damaged sign if needed. 

B. Relocate informational signs as required by progress of work.   

3.4 REMOVAL 

A. Remove signs, supports, fasteners at completion of project. 

 
END OF SECTION 

 
 
 

  

mailto:rebuild@phila.gov
https://phila-my.sharepoint.com/personal/lloyd_salasin-deane_phila_gov/Documents/Attachments/cpo@phila.gov


  

Russo Park 
015800 

PROJECT IDENTIFICATION AND SIGNS 
 

Sample – Exhibit 1 -    PROJECT IDENTIFICATION SIGN 
 

 
Project Identification Sign w/ Render for a Rebuild Program Site 

 

 
Project Identification Sign w/o Render for Rebuild Program Site 
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Sample – Exhibit 2 -    INFORMATION SIGNS (PPR & FLP) 
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SECTION 016001 

PRODUCTS AND MATERIALS 

 

PART 1   GENERAL 

 

1.1 DESCRIPTION OF WORK 

A. This Section describes administrative procedures regarding each Contractor’s 
selection of products, materials, and equipment required for the completion of the 
Work.  Requirements for handling, storing and installing products are also 
included. 

1.2 RELATED REQUIREMENTS SPECIFIED ELSEWHERE 

A. Applicable provisions of Bidding Requirements, Contract Requirements in 
Division 0 and all applicable Division 1 sections. 

1.3 DEFINITIONS 

A. Definitions used in this Article are not intended to change the meaning of other 
terms used in the Contract Documents, such as “specialties”, “structure”, 
“finishes”, “accessories”, and similar terms.  Such terms are self-explanatory and 
have well recognized meanings in the construction industry. 

B. “Products” are items purchased for incorporation in the Work, whether purchased 
for the Project or taken from previously purchased stock.  The term “product” 
includes the terms “material”, “equipment”, “system”, and terms of similar 
intent. 

C. “Named Products” are items identified by manufacturer’s product name, 
including make or model designation, indicated in the manufacturer’s published 
product literature. 

D. “Materials” are products that are substantially shaped, cut, worked, mixed, 
finished, refined or otherwise fabricated, processed, or installed to form a part of 
the Work. 

E. “Equipment” is a product with operational parts, whether motorized or manually 
operated, that require service connections such as wiring or piping. 

F. “System” is an integrated assembly of materials and/or equipment which when 
combined form an integral whole to serve a function. 

1.4 QUALITY ASSURANCE 

A. Source Limitations - To the fullest extent possible, provide products of the same 
kind, from a single source. 

B. Compatibility of Options - When the Contractor is given the option of selecting 
between two or more products for use on the Project, the product selected shall 
be compatible with products previously selected, even if previously selected 
products were also options. 

C. Each Contractor is responsible for providing products and construction methods 
that are compatible with products and construction methods of other Contractors. 
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D. If a dispute arises between Contractors over concurrently selectable, but 
incompatible products, the Design Professional will determine which products 
shall be retained and which are incompatible and must be replaced. 

E. Nameplates - Except for required labels and operating data, do not attach or 
imprint manufacturer’s or producer’s nameplates or trademarks on exposed 
surfaces of products which will be exposed to view in occupied spaces or on the 
exterior. 

F. Labels - Locate required product labels and stamps on a concealed surface or, 
where required for observation after installation, on an accessible surface that is 
not conspicuous. 

G. Equipment Nameplates - Provide a permanent nameplate on each item of service-
connected or power-operated equipment.  Locate on an easily accessible surface 
that is inconspicuous in occupied spaces.  The nameplate shall contain the 
following information and other essential operating data: 

1. Name of product and manufacturer. 

2. Model and serial number. 

3. Capacity. 

4. Speed. 

5. Ratings. 

1.5 PRODUCT DELIVERY, STORAGE, AND HANDLING 

A. Deliver, store and handle products in accordance with the manufacturer’s 
recommendations, using means and methods that will prevent damage, 
deterioration and loss, including theft. 

B. Schedule delivery in accordance with the Construction Schedule and to minimize 
long-term storage at the site and to prevent overcrowding of construction spaces. 

C. Coordinate delivery with installation time to ensure minimum holding time for 
items that are flammable, hazardous, easily damages, or sensitive to 
deterioration, theft and other losses. 

D. Deliver products to the site in the manufacturer’s original sealed container or 
other packaging system, complete with legible labels and instructions for 
handling, storing, unpacking, protecting and installing. 

E. Inspect products upon delivery to ensure compliance with the Contract 
Documents, and to ensure that products are undamaged and properly protected. 

F. Store products at the site in a manner that will facilitate inspection and 
measurement of quantity of counting of units. 

G. Store heavy materials away from the Project structure in a manner that will not 
endanger the supporting construction. 

H. Store product subject to damage by the elements above ground, under cover in a 
weathertight enclosure, with ventilation adequate to prevent condensation.  
Maintain temperature and humidity within range required by manufacturer’s 
instructions. 

1.6 OPERATION, MAINTENANCE, TRAINING AND CALIBRATION 
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A. Furnish manuals and services specified and as required to start-up, operate and 
maintain all equipment and systems. 

PART 2   PRODUCTS 

 

2.1 GENERAL PRODUCT REQUIREMENTS 

A. Provide products that comply with the Contract Documents, that are undamaged 
and, unless otherwise indicated, unused at the time of installation.  All products 
shall be certified asbestos-free. 

B. Provide products complete with all accessories, trim, finish, safety guards and 
other devices and details needed for a complete installation and for the intended 
use and effect. 

C. Where the work requires testing for assurance of performance, that portion of the 
work shall not proceed until such testing has been completed and written test 
report has been approved. 

D. Do not use material or equipment for any purpose other than for which it is 
designed or specified. 

E. Certification of Compatibility:  If indicated, the material and equipment 
manufacturers shall certify in writing that: 

1. Other manufacturer’s materials or equipment coming into contact with 
their product are compatible with their product in every way and that the 
intended performance of the system in which their product is 
incorporated will not be affected as a result of such contact.  Also, 
physical breakdown of their product by chemical reaction or otherwise 
will not occur as a result of such contact. 

2. The combination of products by one (1) manufacturer to make up the 
manufacturer’s specified system, will contribute to the performance of 
the system as intended, and will remain operational, reliable and durable.  
The manufacturer will be the source of routine maintenance and 
replacement parts. 

F. Reuse of Existing Material 

1. Except where indicated or otherwise approved in writing, materials and 
equipment removed from an existing structure shall not be used in the 
work. 

2. Where use of existing material is indicated or approved, use special care 
in removing, handling, storing, and reinstallation to assure proper 
function in the completed work. 

2.2 PRODUCT SELECTION PROCEDURES 

A. Product selection is governed by the Contract Documents and governing 
regulations, not by previous Project experience.  Procedures governing product 
selection include the following: 

B. Where products or manufacturers are specified by name, description, or 
performance accompanied by the term “or equivalent substitution”, “or approved 
substitution”, “or approved equal” or similar terms comply with the Contract 
Document provisions concerning “substitutions” to obtain approval for use of an 
unnamed product. 
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C. Proprietary Specification Requirements - Where products or manufacturers are 
named, provide the product indicated or submit a substitution request. 

D. Descriptive Specification Requirements - Where Specifications describe a 
product or assembly, listing exact characteristics required, without use of a brand 
or trade name, provide a product or assembly that provides the characteristics and 
otherwise complies with Contract requirements.  If descriptive specification also 
includes manufacturers or products, provide product indicated of submit a 
substitution request. 

E. Performance Specification Requirements - Where Specifications require 
compliance with performance requirements, provide products that comply with 
these requirements, and are recommended by the manufacturer for the 
application indicated.  Compliance shall be certified by independent testing 
agencies furnished by manufacturer.  General overall performance of a product is 
implied where the product is specified for a specific application. 

F. Manufacturer’s recommendations may be contained in published product 
literature, or by the manufacturer’s certification of performance. 

G. Compliance with Standards, Codes and Regulations - Where the Specifications 
require compliance with an imposed code, standard or regulation, select a 
product that complies with the standards, codes or regulations specified.  
Compliance shall be certified by independent testing agencies furnished by 
manufacturer. 

H. Visual Matching - Where Specifications require matching an established sample 
or existing construction, the Design Professional’s decision will be final on 
whether a proposed product matches satisfactorily. 

I. Visual Selection - Where specified product requirements include the phrase “...as 
selected from manufacturer’s standard colors, patterns, textures...” or a similar 
phrase, select a product and manufacturer that complies with other specified 
requirements.  The Design Professional will select the color, pattern and texture 
from the product line selected. 

J. Allowances - Refer to individual Specification Sections and “Allowance” 
provisions in Division 1 for allowances that control product selection, and for 
procedures required for processing such selections. 

 

 

PART 3   EXECUTION 

 

3.1 ACCEPTABLE INSTALLERS 

A. Installers shall be familiar with products and experienced in their installation.  
Comply with more stringent requirements of individual sections for installer 
qualifications. 

3.2 EXAMINATION OF SUBSTRATE 

A. Each installer shall examine substrate onto which the product will be installed.  
Inspect for any condition which would in any way reduce the quality, 
performance or durability of the product including but not limited to; 
dimensional or location tolerances, dampness, dryness, installation not meeting 
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specified criteria for substrate, poor workmanship, etc.  Do not proceed with 
installation over unacceptable substrates.  Notify Contractor to have substrate 
repaired.  Work installed over unacceptable substrates shall be redone after 
substrate is repaired at no cost to the City. 

3.3 PREPARATION 

A. Protect adjacent work from possible damage which installation could cause 
including but not limited to staining, overspray, denting, gouging, displacement, 
etc. 

B. Clean and prepare substrates to receive products with primers, bonding agents, 
barrier coats, etc. as per manufacturer’s instructions. 

3.4 PASSAGE OF MATERIALS AND EQUIPMENT 

A. Establish passage clearances required to deliver and install materials and 
equipment. 

B. Where there will be insufficient clearance for passage of materials and 
equipment, deliver and protect such equipment before confining construction is 
installed. 

C. If existing structures, equipment and systems must be altered to provide passage 
of new materials and equipment, engage those skilled in the respective trade to 
restore structures, equipment, and systems to their original condition at no 
additional cost.  Do not alter structure, equipment, or systems without written 
approval. 

D. In lieu of altering structures to provide passage of materials and equipment, 
provide materials and equipment that can be disassembled, brought into the 
building, and reassembled. 

E. If exterior windows or doors must be removed to provide passage of materials 
and equipment into the building, store and protect removed work at the site and 
reinstall as soon as possible.  If any damage occurs to the work during their 
removal, transit, storage or reinstallation, replace or repair the work to like new 
condition at no cost to Owner. 

3.5 INSTALLATION 

A. Comply with manufacturer’s instructions and recommendations and requirements 
of individual specification sections in the applications indicated.  If 
manufacturer’s instructions and specifications indicate differing installation 
techniques, request clarification from Design Professional but generally comply 
with more stringent requirement. 

B. Anchor each product securely in place accurately located and aligned with other 
Work. 

C. Coordinate installation with surrounding Work to allow for optimum end 
product. 

3.6 FIELD QUALITY CONTROL 

A. Have manufacturer’s technical representative on-site to observe crucial 
installation steps as required by individual specification sections or as required to 
meet manufacturer’s warranty or to meet other indicated criteria. 

3.7 ADJUSTING 
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A. Adjust installed products for proper operation and fit. 

 

- END - 
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SECTION 017123 

FIELD ENGINEERING 

 

PART 1   GENERAL 

 

1.1 DESCRIPTION OF WORK 

A. The General Contractor shall engage the services of a Surveyor to establish 
grades, lines and levels. 

B. Each Contractor shall be responsible for layout of their own work, from grades, 
lines and levels established by the General Contractor. 

1.2 RELATED REQUIREMENTS 

A. Applicable provisions of Bidding Requirements, Contract Requirements in 
Division 0 and all applicable Division 1 sections. 

1.3 QUALITY ASSURANCE 

A. Surveyor shall be licensed in the Commonwealth of Pennsylvania. 

1.4 SUBMITTALS 

A. Submit name, address, and telephone number of Surveyor prior to starting survey 
work. 

B. On request, submit documentation verifying accuracy of survey work. 

C. Submit reference point survey including field notes for record. 

D. Submit certification, signed and sealed by the Surveyor showing that elevations 
and locations of all improvements are or are not in conformance with Contract 
Documents. 

1.5 PROJECT RECORD DOCUMENTS 

A. Maintain complete, accurate log of control and survey work as it progresses. 

B. Record on record documents all pertinent information under provisions of 
Division 1.  

 

PART 2   PRODUCTS  Not Used 

PART 3   EXECUTION 

 

3.1 INSPECTION 

A. Verify locations of survey control points prior to starting work.  Promptly notify 
Design Professional of any discrepancies discovered. 

3.2 SURVEY REFERENCE POINTS 

A. Protect survey control points prior to starting site work; preserve permanent 
reference points during construction.  Make no changes without prior written 
notice to Design Professional. 
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B. Promptly report to Project Coordinator destruction of any reference point or 
relocation required because of changes in grades or other reasons.  Replace 
dislocated survey control points based on original survey control. 

3.3 SURVEY REQUIREMENTS 

A. Use instruments to establish a minimum of two (2) permanent bench marks on 
the site.  Reference benchmarks to data established by survey control points.  
Record bench mark locations with horizontal and vertical data for Project Record 
Documents.  Reference these benchmarks to finish floor lines.  Provide accurate 
alignment and level of the work, and correct slope and curvatures as required. 

B. Periodically verify layouts by same means.  No extra charges will be allowed for 
differences between dimensions shown and actual measurements. Advise the 
Project Coordinator of any differences. 

C. Prepare as-built site utility plan showing all utilities including stormwater, 
sanitary, water, gas and electric lines for permanent record. 

 

- END - 
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SECTION 017329 

CUTTING, PATCHING, SLEEVES AND INSERTS 

 

PART 1   GENERAL 

 

1.1 DESCRIPTION OF WORK 

A. This Section describes each Contractor’s cutting, fitting, patching, sleeves, and 
inserts required to complete the Work and to: 

1. Make the parts come together properly. 

2. Uncover or remove portions of the Work to provide for installation of ill-
timed work. 

3. Remove and replace defective work. 

4. Remove samples of installed work for testing as specified. 

5. Provide penetrations for installation of piping and electrical conduit. 

6. Repair surfaces shown to remain in the finished work, which are 
damaged in the process of demolition. 

7. Coordinate penetrations, sleeves, and inserts that are specified in one 
specification section and installed by another. 

1.2 RELATED WORK SPECIFIED ELSEWHERE 

A. Applicable provisions of Bidding Requirements, Contract Requirements in 
Division 0 and all applicable Division 1 sections. 

1.3 REGULATORY REQUIREMENTS 

A. All cutting, fitting and patching shall be performed in compliance with governing 
code regulations relative to firestopping and smoke penetration. 

 

PART 2   PRODUCTS 

 

2.1 MATERIALS 

A. Use materials that exactly match materials being cut or patched.  If exact 
materials are not available, match with new materials with installed performance 
matching or exceeding cut or patched material.  Comply with specifications and 
standards for each material involved. 

B. Sleeves and Inserts: as specified in the Trade Sections requiring inserts and 
sleeves for the installation of their work. 

 

PART 3   EXECUTION 

 

3.1 INSPECTION 



Russo Park 
017329-2 

CUTTING, PATCHING, SLEEVES AND INSERTS 

A. Inspect existing conditions, including work subject to damage or movement 
during cutting and patching. 

B. Report unsatisfactory conditions to the City.  Do not proceed until directed. 

3.2 PREPARATION 

A. Provide temporary support as required to maintain the structural integrity of 
work. 

B. Provide materials and methods to protect other work from damage, including 
exposure to the elements. 

3.3 PERFORMANCE 

A. Do not cut or alter the work of another Contractor without written consent of the 
City. 

B. Perform cutting of structural steel, structural concrete or load bearing unit 
masonry only after approval of the City. 

C. Execute cutting and demolition by methods that will prevent damage to other 
work, and provide proper surfaces to receive installation of repairs. 

D. Remove excess materials resulting from cutting and patching and dispose of 
legally off site. 

E. Perform excavating and backfilling by methods that will prevent settlement or 
damage to other work.  Maintain excavations free of water. 

G. Execute fitting and adjustment of products to provide a finished installation to 
comply with specified products, functions, tolerances and finishes. 

H. Restore work to remain, or be reused, which has been cut or removed.  Install 
new products to provide complete work in accordance with Contract Documents. 

I. Refinish entire surface to provide an even finish to match adjacent surfaces.  For 
continuous surfaces, refinish to nearest intersection.  For an assembly, refinish 
the entire unit. 

J. Furnish sleeves and inserts required under individual specification sections to 
Contractor installing the Work to be sleeved or to have insert embedded. Be 
responsible for their correct location and installation. 

K. Penetrations required, but not shown on the Drawings, shall be cut into the work. 

 

- END - 
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SECTION 017419 
CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL 

PART 1 - GENERAL 

1.01 SUMMARY 

A. This Section includes administrative and procedural requirements for the following: 

1. Salvaging nonhazardous demolition and construction waste. 

2. Recycling nonhazardous demolition and construction waste. 

3. Disposing of nonhazardous demolition and construction waste. 

1.02 DEFINITIONS 

A. Construction Waste:  Building and site improvement materials and other solid waste 
resulting from construction, remodeling, renovation, or repair operations.  Construction 
waste includes packaging. 

B. Demolition Waste:  Building and site improvement materials resulting from demolition 
or selective demolition operations. 

C. Disposal:  Removal off-site of demolition and construction waste and subsequent sale, 
recycling, reuse, or deposit in landfill or incinerator acceptable to authorities having 
jurisdiction. 

D. Recycle:  Recovery of demolition and construction waste for subsequent processing in 
preparation for reuse. 

E. Salvage:  Recovery of demolition and construction waste and subsequent sale or reuse in 
another facility. 

F. Salvage and Reuse:  Recovery of demolition and construction waste and subsequent 
incorporation into the Work. 

1.03 PERFORMANCE REQUIREMENTS 

A. General:  Develop waste management plan that results in end-of-Project minimum rates 
for salvage/recycling of 75 percent by weight of total waste generated by the Work. 

1. Identify materials targeted for salvage and recycling. 

1.04 SUBMITTALS 

A. Waste Management Plan:  Submit via e-Builder within 7 days of date established for the 
Notice to Proceed. 

1. Plan shall identify the diversion goals of the project, relevant construction debris 
and materials diverted, implementation protocols, and parties responsible for 
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implementation 

B. Waste Reduction Progress Reports:  Concurrent with each Application for Payment, 
submit via e-Builder.  Include separate reports for demolition and construction waste. 
Include the following information: 

1. Material category. 

2. Generation point of waste. 

3. Total quantity of waste in tons. 

4. Quantity of waste salvaged, both estimated and actual in tons. 

5. Quantity of waste recycled, both estimated and actual in tons. 

6. Total quantity of waste recovered (salvaged plus recycled) in tons. 

7. Total quantity of waste recovered (salvaged plus recycled) as a percentage of 
total waste. 

C. Waste Reduction Calculations:  Before request for Substantial Completion, submit 3 
copies of calculated end-of-Project rates for salvage, recycling, and disposal as a 
percentage of total waste generated by the Work. 

D. Records of Donations:  Indicate receipt and acceptance of salvageable waste donated to 
individuals and organizations.  Indicate whether organization is tax exempt. 

E. Records of Sales:  Indicate receipt and acceptance of salvageable waste sold to 
individuals and organizations.  Indicate whether organization is tax exempt. 

F. Recycling and Processing Facility Records:  Indicate receipt and acceptance of recyclable 
waste by recycling and processing facilities licensed to accept them.  Include manifests, 
weight tickets, receipts, and invoices. 

G. Landfill and Incinerator Disposal Records:  Indicate receipt and acceptance of waste by 
landfills and incinerator facilities licensed to accept them.  Include manifests, weight 
tickets, receipts, and invoices. 

H. Qualification Data:  For refrigerant recovery technician. 

I. Statement of Refrigerant Recovery:  Signed by refrigerant recovery technician 
responsible for recovering refrigerant, stating that all refrigerant that was present was 
recovered and that recovery was performed according to EPA regulations.  Include name 
and address of technician and date refrigerant was recovered. 

1.05 QUALITY ASSURANCE 

A. Refrigerant Recovery Technician Qualifications:  Certified by EPA-approved 
certification program. 
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B. Regulatory Requirements:  Comply with hauling and disposal regulations of authorities 
having jurisdiction. 

C. Waste Management Conference:  Conduct conference at Project site to comply with 
requirements in Division 01 Section "Project Management and Coordination." Review 
methods and procedures related to waste management. 

1.06 WASTE MANAGEMENT PLAN 

A. General:  Develop plan consisting of waste identification, waste reduction work plan, and 
cost/revenue analysis.  Indicate quantities by weight or volume, but use same units of 
measure throughout waste management plan. 

1. Include separate sections in plan for demolition and construction waste. 

B. Waste Identification:  Indicate anticipated types and quantities of demolition and 
construction waste generated by the Work.  Include estimated quantities and assumptions 
for estimates. 

C. Waste Reduction Work Plan:  List each type of waste and whether it will be salvaged, 
recycled, or disposed of in landfill or incinerator.  Include points of waste generation, 
total quantity of each type of waste, quantity for each means of recovery, and handling 
and transportation procedures. 

1. Salvaged Materials for Reuse:  For materials that will be salvaged and reused in 
this Project, describe methods for preparing salvaged materials before 
incorporation into the Work. 

2. Salvaged Materials for Sale:  For materials that will be sold to individuals and 
organizations, include list of their names, addresses, and telephone numbers. 

3. Salvaged Materials for Donation:  For materials that will be donated to 
individuals and organizations, include list of their names, addresses, and 
telephone numbers. 

4. Recycled Materials:  Include list of local receivers and processors and type of 
recycled materials each will accept.  Include names, addresses, and telephone 
numbers. 

5. Disposed Materials:  Indicate how and where materials will be disposed of.  
Include name, address, and telephone number of each landfill and incinerator 
facility. 

6. Handling and Transportation Procedures:  Include method that will be used for 
separating recyclable waste including sizes of containers, container labeling, and 
designated location on Project site where materials separation will be located. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 
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3.01 PLAN IMPLEMENTATION 

A. General:  Implement waste management plan as approved by Owner.  Provide handling, 
containers, storage, signage, transportation, and other items as required to implement 
waste management plan during the entire duration of the Contract. 

B. Waste Management Coordinator:  Engage a waste management coordinator to be 
responsible for implementing, monitoring, and reporting status of waste management 
work plan.  Coordinator shall be present at Project site full time for duration of Project. 

C. Training:  Train workers, subcontractors, and suppliers on proper waste management 
procedures, as appropriate for the Work occurring at Project site. 

1. Distribute waste management plan to everyone concerned within three days of 
submittal return. 

2. Distribute waste management plan to entities when they first begin work on-site.  
Review plan procedures and locations established for salvage, recycling, and 
disposal. 

D. Site Access and Temporary Controls:  Conduct waste management operations to ensure 
minimum interference with roads, streets, walks, walkways, and other adjacent occupied 
and used facilities. 

1. Designate and label specific areas on Project site necessary for separating 
materials that are to be salvaged, recycled, reused, donated, and sold. 

2. Comply with Division 01 Section "Temporary Facilities and Controls" for 
controlling dust and dirt, environmental protection, and noise control. 

3.02 SALVAGING DEMOLITION WASTE 

A. Salvaged Items for Reuse in the Work: 

1. Clean salvaged items. 

2. Pack or crate items after cleaning.  Identify contents of containers. 

3. Store items in a secure area until installation. 

4. Protect items from damage during transport and storage. 

5. Install salvaged items to comply with installation requirements for new materials 
and equipment.  Provide connections, supports, and miscellaneous materials 
necessary to make items functional for use indicated. 

B. Salvaged Items for Sale and Donation:  Not permitted on Project site. 

C. Salvaged Items for Owner's Use: 

1. Clean salvaged items. 
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2. Pack or crate items after cleaning.  Identify contents of containers. 

3. Store items in a secure area until delivery to Owner. 

4. Transport items to Owner's storage area designated by Owner. 

5. Protect items from damage during transport and storage. 

3.03 RECYCLING DEMOLITION AND CONSTRUCTION WASTE, GENERAL 

A. General:  Recycle paper and beverage containers used by on-site workers. 

B. Recycling Incentives:  Revenues, savings, rebates, tax credits, and other incentives 
received for recycling waste materials shall accrue to Contractor. 

C. Procedures:  Separate recyclable waste from other waste materials, trash, and debris.  
Separate recyclable waste by type at Project site to the maximum extent practical. 

1. Provide appropriately marked containers or bins for controlling recyclable waste 
until they are removed from Project site.  Include list of acceptable and 
unacceptable materials at each container and bin. 

a. Inspect containers and bins for contamination and remove contaminated 
materials if found. 

2. Stockpile processed materials on-site without intermixing with other materials.  
Place, grade, and shape stockpiles to drain surface water.  Cover to prevent 
windblown dust. 

3. Stockpile materials away from construction area.  Do not store within drip line of 
remaining trees. 

4. Store components off the ground and protect from the weather. 

5. Remove recyclable waste off Owner's property and transport to recycling 
receiver or processor. 

3.04 RECYCLING DEMOLITION WASTE 

A. Asphaltic Concrete Paving:  Break up and transport paving to asphalt-recycling facility. 

B. Concrete:  Remove reinforcement and other metals from concrete and sort with other 
metals. 

C. Masonry:  Remove metal reinforcement, anchors, and ties from masonry and sort with 
other metals. 

1. Clean and stack undamaged, whole masonry units on wood pallets. 

D. Wood Materials:  Sort and stack members according to size, type, and length.  Separate 
lumber, engineered wood products, panel products, and treated wood materials. 
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E. Metals:  Separate metals by type. 

1. Structural Steel:  Stack members according to size, type of member, and length. 

2. Remove and dispose of bolts, nuts, washers, and other rough hardware. 

F. Asphalt Shingle Roofing:  Separate organic and glass-fiber asphalt shingles and felts.  
Remove and dispose of nails, staples, and accessories. 

G. Gypsum Board:  Stack large clean pieces on wood pallets and store in a dry location.  
Remove edge trim and sort with other metals.  Remove and dispose of fasteners. 

H. Acoustical Ceiling Panels and Tile:  Stack large clean pieces on wood pallets and store in 
a dry location. 

1. Separate suspension system, trim, and other metals from panels and tile and sort 
with other metals. 

I. Carpet and Pad:  Roll large pieces tightly after removing debris, trash, adhesive, and tack 
strips. 

1. Store clean, dry carpet and pad (if present) in a closed container or trailer 
provided by Carpet Reclamation Agency or carpet recycler. 

J. Equipment:  Drain tanks, piping, and fixtures.  Seal openings with caps or plugs.  Protect 
equipment from exposure to weather. 

K. Plumbing Fixtures:  Separate by type and size. 

L. Piping:  Reduce piping to straight lengths and store by type and size.  Separate supports, 
hangers, valves, sprinklers, and other components by type and size. 

M. Lighting Fixtures:  Separate lamps by type and protect from breakage. 

N. Electrical Devices:  Separate switches, receptacles, switchgear, transformers, meters, 
panelboards, circuit breakers, and other devices by type. 

O. Conduit:  Reduce conduit to straight lengths and store by type and size. 

3.05 RECYCLING CONSTRUCTION WASTE 

A. Packaging: 

1. Cardboard and Boxes:  Break down packaging into flat sheets.  Bundle and store 
in a dry location. 

2. Polystyrene Packaging:  Separate and bag materials. 

3. Pallets:  As much as possible, require deliveries using pallets to remove pallets 
from Project site.  For pallets that remain on-site, break down pallets into 
component wood pieces and comply with requirements for recycling wood. 
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4. Crates:  Break down crates into component wood pieces and comply with 
requirements for recycling wood. 

B. Site-Clearing Wastes:  Chip brush, branches, and trees on-site or at landfill facility.  Do 
not include land clearing debris such as soil, vegetation and rocks in LEED calculations. 

C. Wood Materials: 

1. Clean Cut-Offs of Lumber:  Grind or chip into small pieces. 

2. Clean Sawdust:  Bag sawdust that does not contain painted or treated wood. 

D. Gypsum Board:  Stack large clean pieces on wood pallets and store in a dry location. 

3.06 DISPOSAL OF WASTE 

A. General:  Except for items or materials to be salvaged, recycled, or otherwise reused, 
remove waste materials from Project site and legally dispose of them in a landfill or 
incinerator acceptable to authorities having jurisdiction. 

1. Except as otherwise specified, do not allow waste materials that are to be 
disposed of accumulate on-site. 

2. Remove and transport debris in a manner that will prevent spillage on adjacent 
surfaces and areas. 

B. Burning:  Do not burn waste materials. 

C. Disposal:  Transport waste materials off Owner's property and legally dispose of them. 

- END - 
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SECTION 017423 

CLEANING 

 

PART 1   GENERAL 

 

1.1 DESCRIPTION OF WORK 

A. This Section specifies each Contractor’s cleaning of the Work during 
construction and before completion. 

1.2 RELATED WORK SPECIFIED ELSEWHERE 

A. Applicable provisions of Bidding Requirements, Contract Requirements in 
Division 0 and all applicable Division 1 sections. 

B. Additional cleaning is specified under the technical sections for that work. 

PART 2   PRODUCTS 

 

2.1 MATERIALS 

A. Use only cleaning materials recommended by manufacturer of surface to be 
cleaned. 

B. Use cleaning materials only on surfaces recommended by cleaning material 
manufacturer. 

PART 3   EXECUTION 

 

3.1 PERIODIC CLEANING 

A. Maintain areas free of waste materials, debris, and rubbish.  Maintain site in a 
clean and orderly condition. 

B. Broom clean paved surfaces.  Rake clean other surfaces of grounds.  Remove 
snow and ice from access to building. 

C. Remove debris and rubbish from pipe chases, plenums, attics, crawl spaces, and 
other closed or remote spaces, prior to enclosing the space. 

D. Broom and vacuum clean interior areas prior to start of surface finishing, and 
continue cleaning to eliminate dust. 

E. Collect and remove waste materials, debris, and rubbish from site daily and 
dispose of legally off-site. 

F. Open free-fall chutes not permitted.  Terminate closed chutes into appropriate 
containers with lids. 

G. Clean mechanical equipment, ductwork and replace filters as specified under 
Division 23. 

H. Clean electrical work including lighting fixtures as specified under Division 26. 

I. Maintain cleaning until Project or portion thereof is accepted by Certificate of 
Substantial Completion.  If minor work is required after Substantial Completion, 
clean affected areas afterwards. 
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3.2 FINAL CLEANING 

A. Immediately before observation of the Work for Substantial Completion, clean 
all sight-exposed surfaces.  Clean all ledges and other horizontal or near 
horizontal surfaces that may not be sight-exposed but are contiguous to finished 
spaces. 

B. At Substantial Completion, clean and renovate permanent facilities that have 
been used during the construction period, including but not limited to: 

1. Replace air filters and clean inside of ductwork and housings. 

2. Replace significantly worn parts and parts that have been subject to 
unusual operating conditions. 

3. Replace lamps that are burned out or noticeably dimmed by substantial 
hours of use. 

 

- END - 
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SECTION 017700 

CLOSEOUT PROCEDURES 

 

PART 1   GENERAL 

 

1.1 DESCRIPTION OF WORK 

A. This Section specifies each Contractor’s administrative and procedural 
requirements for project closeout. 

1.2 RELATED WORK SPECIFIED ELSEWHERE 

A. Applicable provisions of Bidding Requirements, Contract Requirements in 
Division 0 and all applicable Division 1 sections. 

1.3 SUBSTANTIAL COMPLETION 

A. When the work is considered substantially complete, submit a written notice to the 
PRA that the Work, or a designated portion thereof, is substantially complete.  
Include a list of all items that require completion or correction. 

B. Within a reasonable time after receipt of such notice, an inspection by the 
PRA/City will be made to determine the status of completion. 

C. If the Work is not considered substantially complete; the Contractor will be 
notified in writing, giving the reasons therefore. 

D. Contractor shall remedy the deficiencies in the Work, and send a second written 
notice of substantial completion. This notice shall include a statement of action 
taken on each item noted as requiring correction or completion to achieve 
"Substantial Completion" status. 

E. The Work will be inspected a second time and if not considered substantially 
complete, the two steps in paragraphs A and B above will be repeated. 

F. When the PRA/City concurs that the Work is substantially complete, they will: 

1. Prepare a Certificate of Substantial Completion, accompanied by 
Contractor's list of items to be completed or corrected, as verified and 
amended by the PRA. 

2. Submit the Certificate to Contractor for written notice of the 
responsibilities assigned in the Certificate. 

G. Contractor shall prepare Application for Payment at Substantial Completion and 
complete administrative and submittal requirements per Section 012900 Payment 
Procedures. 

1.4 FINAL OBSERVATION 

A. When the Work is considered complete, submit written certification that: 

1. Contract Documents have been reviewed. 

2. Work has been inspected by the Contractor and has been completed in 
compliance with Contract Documents. 

3. Equipment and systems have been tested in the presence of the Project 
Coordinator and are operational. 



Russo Park 
017700-2 

CLOSEOUT PROCEDURES 

4. Work is ready for final observation. 

B. Inspection by the PRA/City will be made to verify the status of completion with 
reasonable promptness after receipt of such certification. 

C. If the Work is not considered complete; the Contractor will be notified in writing, 
listing the incomplete or defective Work. 

D. Contractor shall take immediate steps to remedy the stated deficiencies, and, after 
correcting deficiencies, he shall send a second written certification that the Work 
is complete.  This certification shall itemize each deficiency noted and a statement 
of action taken to remedy or complete the Work. 

E. The Work will be observed a second time and if not considered substantially 
complete, the two steps in paragraphs A and B above will be repeated. 

F. When the Work is acceptable under the Contract Documents, the Contractor shall 
be requested to make closeout submittals. 

1.5 ADDITIONAL OBSERVATION FEES 

A. Should more than two observations at substantial or final completion and/or for 
required mock ups be required due to failure of the Work to comply with the claims 
of status of completion made by the Contractor: 

1. PRA will compensate the Design Professional for such additional services. 

2. PRA will deduct the amount of such compensation from the final payment 
to the Contractor. 

1.6 CLOSEOUT SUBMITTALS 

A. When the Work is complete submit the following: 

1. Evidence of compliance with requirement of governing authorities as 
follows: 

a. Certificate of Occupancy. 

b. Certificates of Inspection for Work requiring Certificate of 
Inspection by governing authority. 

c. Certificate and Reports of Inspection, Testing and Approval. 

2. Project Record Documents as specified under Division 1. 

3. Operation and Maintenance Manuals as specified under Division 1. 

4. Warranties as specified under Division 1. 

5. Keys and Keying Schedule as specified under Finish Hardware - Division 
8. 

6. Spare Parts and Maintenance Materials as specified. 

7. Evidence of Payment and Release of Liens to the requirements of General 
and Supplementary Conditions. 

8. Requirements for Final Payment Application per Section 012900 Payment 
Procedures, Division 1. 

9. Consent of Surety.  

1.7 SPARE PARTS AND MAINTENANCE MATERIALS 
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A. Furnish spare parts and maintenance materials as specified under various Sections 
of the Specifications. 

B. Package and label parts and materials as directed and store in area of the building 
where directed by the PRA. 

1.8 FINAL ADJUSTMENT OF ACCOUNTS 

A. Submit a final statement of accounting. 

B. Statement shall reflect all adjustments to the Contract Sum: 

1. The original Contract Sum. 

2. Additions and deductions resulting from: 

a. Previous Change Orders. 

b. Change Orders caused by substitutions including deductions for 
review. 

3. Deductions for uncorrected Work. 

4. Deductions for re-inspection payments. 

5. Other adjustments. 

6. Total Contract Sum, as adjusted. 

7. Previous payments. 

8. Sum remaining due. 

C. The PRA will prepare a final Change Order, reflecting approved adjustments to 
the Contract Sum which were not previously made by Change Orders. 

1.9 FINAL APPLICATION FOR PAYMENT 

A. Submit the final Application for Payment in accordance with procedures and 
requirements stated herein. 

PART 2   PRODUCTS  Not Used 

PART 3   EXECUTION   

3.1 Sample Certificate of Substantial Completion Form, see Project Coordinator for actual 
form. 

 

– END – 
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SECTION 017823 

OPERATION AND MAINTENANCE MANUALS 

 

PART 1   GENERAL 

 

1.1 DESCRIPTION OF WORK 

A. This Section describes each Contractor’s procedural requirements for compiling 
and submitting operation and maintenance data. 

1.2 RELATED WORK SPECIFIED ELSEWHERE 

A. Applicable provisions of Bidding Requirements, Contract Requirements in 
Division 0 and all applicable Division 1 sections. 

B. Individual Specifications Sections:  Specific requirements for operation and 
maintenance data. 

1.3 QUALITY ASSURANCE 

A. Prepare instructions and data by personnel experienced in maintenance and 
operation of described products. 

1.4 FORMAT 

A. Prepare data in the form of an instructional manual. 

B. Binders:  Commercial quality, 8-1/2 by 11 inch three ring binders with plastic 
covers.  When multiple binders are used, correlate data into related consistent 
groupings. 

C. Cover:  Identify each binder with typed or printed title OPERATION AND 
MAINTENANCE INSTRUCTIONS; identify title of Project; identify subject 
matter of contents. 

D. Provide tabbed flyleaf, indexed for each separate product and system, with typed 
description of product and major component parts of equipment. 

E. Text:  Manufacturer’s printed data or typewritten data. 

F. Drawings:  Provide with reinforced punched binder tab.  Bind in with text; fold 
larger drawings to size of text pages. 

G. Contents:  Prepare a Table of Contents for each volume, with each Product or 
system description identified, in three parts as follows: 

1. Part 1:  Directory, listing names, addresses, and telephone numbers of 
Design Professional, Contractor, Subcontractors, and major equipment 
suppliers. 

2. Part 2:  Operation and maintenance instructions, arranged by system and 
subdivided by specification section. For each category, identify names, 
addresses and telephone numbers of Subcontractors and suppliers.  
Identify the following: 

a. Significant design criteria. 

b. List of equipment. 

c. Parts list for each component. 
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d. Operating instructions. 

e. Maintenance equipment for equipment and systems. 

f. Maintenance instructions for [special] finishes, including 
recommended cleaning methods and materials, and special 
precautions identifying detrimental agents. 

3. Part 3 - Project documents and certificates, including the following: 

a. Shop drawings and product data. 

b. Air and water balance reports. 

c. Certificates. 

d. Photocopies of warranties and bonds. 

H. Data 

1. For Each Product or System - List names, addresses and telephone 
numbers of Subcontractors and suppliers, including local source of 
supplies and replacement parts. 

2. Product Data - Mark each sheet to clearly identify specific products and 
component parts, and data applicable to installation.  Delete inapplicable 
information. 

3. Drawings - Supplement product data to illustrate relations of component 
parts of equipment and systems, to show control and flow diagrams.  Do 
not use Project Record Documents as maintenance drawing. 

1.5 MANUAL FOR MATERIALS AND FINISHES 

A. Building Products, Applied Materials, and Finishes:  Include product data, with 
catalog number, size, composition, and color and texture designations.  Provide 
information for re-ordering custom manufactured products. 

B. Instructions for Care and Maintenance:  Include manufacturer’s 
recommendations for cleaning agents and methods, precautions against 
detrimental agents and methods, and recommended schedule for cleaning and 
maintenance. 

C. Moisture Protection and Weather Exposed Products:  Include product data listing 
applicable reference standards, chemical composition, and details of installation.  
Provide recommendations for inspections, maintenance, and repair. 

D. Additional Requirements:  As specified in individual Product Specification 
sections. 

1.6 MANUAL FOR EQUIPMENT AND SYSTEMS 

A. Each Item of Equipment and Each System:  Include description of unit or system, 
and component parts.  Identify function, normal operating characteristics, and 
limiting conditions.  Include performance curves, with engineering data and tests, 
and complete nomenclature and model number of replaceable parts. 

B. Panelboard Circuit Directories - Provide electrical service characteristics, 
controls, and communications. 

C. Include color-coded wiring diagrams as installed. 
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D. Operating Procedures - Include start-up, break-in, and routine normal operating 
instructions and sequences.  Include regulation, control, stopping, shutdown and 
emergency instructions.  Include summer, winter, and any special operating 
instructions. 

E. Maintenance Requirements:  Include routine procedures and guide for 
disassembly, repair, and reassembly instructions; and alignment, adjusting, 
balancing, and checking instructions. 

F. Troubleshooting:  Include step-by-step chart listing common problems with 
appropriate repairs. 

G. Provide servicing and lubrication schedule, and list of lubricants required. 

H. Include manufacturer’s printed operation and maintenance instructions. 

I. Include sequences of operation by controls manufacturer. 

J. Provide original manufacturer’s parts list, illustrations, assembly drawings, and 
diagrams required for maintenance. 

K. Provide control diagrams by controls manufacturer as installed. 

L. Provide charts of valve tag numbers, with location and function of each valve, 
keyed to flow and control diagrams. 

M. Provide list of original manufacturer’s spare parts, current prices, and 
recommended quantities to be maintained in storage. 

N. Include test and balancing reports as specified. 

O. Additional Requirements - As specified in individual Product specification 
sections. 

P. Where the complexity of machinery is such that regular maintenance by a 
specialty service company is normal, or may be required by law, give notice 
thereof in writing. 

1.7 INSTRUCTION OF CITY PERSONNEL 

A. Before final inspection, instruct City’s designated personnel in operation, 
adjustment, and maintenance of products, equipment, and systems, at agreed 
upon times. 

B. For equipment requiring seasonal operation, perform instructions for other 
seasons within three (3) months. 

C. Use operation and maintenance manuals as basis for instruction.  Review 
contents of manual with personnel in detail to explain all aspects of operation and 
maintenance. 

D. Prepare and insert additional data in Operation and Maintenance Manual when 
need for such data becomes apparent during instruction. 

1.8 SUBMITTALS 

A. For equipment, or component parts of equipment put into service during 
construction and operated by City, submit documents within ten days after 
acceptance. 

B. Submit 2 copies of completed volumes 15 days prior to final inspection.  This 
copy will be reviewed and returned after final observation, with comments.  
Revise content of all document sets as required prior to final submission. 
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C. Submit three (3) sets of revised final volumes in final form prior to or 
coincidental with Final Application for Payment. 

PART 2 - PRODUCTS  Not Used 

PART 3 - EXECUTION Not Used 

 
- END - 
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SECTION 017836 

WARRANTIES 

PART 1   GENERAL 

1.1 DESCRIPTION OF WORK 

A. This Section describes each Contractor’s procedural requirements for executing, 
assembling and submitting warranties. 

1.2 RELATED WORK SPECIFIED ELSEWHERE 

A. Applicable provisions of Bidding Requirements, Contract Requirements in 
Division 0 and all applicable Division 1 sections. 

B. Individual Specification sections requiring warranties or service/maintenance 
contracts. 

1.3 SUBMITTAL REQUIREMENTS 

A. Submit two (2) sets of original signed copies of warranties, bonds, service and 
maintenance contracts, executed by the respective manufacturers, suppliers, and 
subcontractors. 

B. Contents - Neatly type, in orderly sequence, the following information for each 
item. 

1. Product or work item. 

2. Subcontractor supplier and manufacturers names, addresses, and 
telephone numbers. 

3. Date of beginning and duration time of warranty, bond, or service and 
maintenance contract. 

4. Proper procedure in case of failure. 

5. Instances which might affect the validity of warranty or bond. 

C. Bind each set in 8 1/2 inch by 11 inch commercial quality, three-ring binders 
with plastic covers.  Identify each binder with typed or printed title “Warranties” 
with title of project and location. 

1.4 TIME OF SUBMITTALS 

A. For equipment or component parts of equipment placed into service during 
progress of construction, submit documents within ten (10) days after inspection 
and acceptance. 

B. Make other submittals within ten (10) days after Date of Substantial Completion, 
prior to final request for payment. 

C. For items of work, where acceptance is delayed materially beyond the Date of 
Substantial Completion, provide updated submittal within ten (10) days after 
acceptance, listing the date of acceptance as the start of the warranty period. 

PART 2   PRODUCTS  Not Used 

PART 3   EXECUTION  Not Used 

 

- END - 
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SECTION 017839 

PROJECT RECORD DOCUMENTS 

 

PART 1   GENERAL 

 

1.1 DESCRIPTION OF WORK 

A. This Section describes each Contractor’s administrative and procedural 
requirements for recording final product and material selections, changes to the 
Contract, and recording Work concealed by subsequent construction. 

1.2 RELATED WORK SPECIFIED ELSEWHERE 

A. Applicable provisions of Bidding Requirements, Contract Requirements in 
Division 0 and all applicable Division 1 sections. 

1.3 MAINTENANCE OF DOCUMENTS 

A. Maintain at job site, one (1) copy of record documents including Drawings, 
Specifications, Addenda, Change Orders and other modifications, Shop 
Drawings, product data and samples. 

B. In addition, maintain one (1) copy of field orders or written instructions, field test 
records, testing and inspection reports, progress reports, meeting minutes and 
construction photographs. 

C. Maintain documents in a clean, dry, legible condition and in good order. 

D. Make documents available at all times for inspection. 

E. Review documents at progress meetings. 

1.4 RECORDING 

A. Neatly label each document and binder with "Project Record" and project name 
and location. 

B. Record information concurrently with construction progress. 

C. Do not conceal any work until required information is recorded. 

D. Record Construction Drawings and Shop Drawings:  Mark the set to show the 
actual installation where the installation varies substantially from the Work as 
originally shown.  Mark whichever drawing is most capable of showing 
conditions fully and accurately; where Shop Drawings are used, record a cross-
reference at the corresponding location on the Contract Drawings.  Give 
particular attention to concealed elements that would be difficult to measure and 
record at a later date. 

1. Note horizontal and vertical locations of concealed elements, referenced 
to permanent, visible features.s 

2. Note field changes of dimension and detail. 

3. Note details not on original Contract Drawings. 
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E. Record Project Manual:  Mark to show substantial variations in actual Work 
performed in comparison with the text of the original.  Give particular attention 
to substitutions, selection of options and similar information on elements that are 
concealed or cannot otherwise be readily discerned later by direct observation.  
Note related record drawing information and Product Data. 

F. Record Product Data:  Maintain one copy of each Product Data submittal.  Mark 
documents to show significant variations in actual Work performed in 
comparison with information submitted.  Give particular attention to concealed 
products and portions of the Work that cannot otherwise be readily discerned 
later by direct observation.  Note related Change Orders and mark-up of record 
drawings and Specifications. 

1.5 SUBMITTALS 

A. Preceding or coincidental with the final pay application, submit the following: 

B. Record Construction Drawings: [One (1) set] of reproducible mylar 
transparencies showing all notations specified above.  Transparencies of the 
Design Professional’s drawings may be used for this purpose upon 
reimbursement of the printing costs to the Design Professional. 

C. Record Shop Drawings: One (1) copy of any shop drawings. 

D. Record Project Manual: One (1) copy bound in 3 ring binders. 

E. Record Product Data: One (1) copy organized by CSI format bound in 3 ring 
binders. 

F. If review of Record Documents reveals noncompliance with Contract 
Documents, Contractor shall correct deficiencies and resubmit. 

 

PART 2   PRODUCTS  Not Used 

 

PART 3 EXECUTION  Not Used 

 

- END - 


	_Attachment 1-CS
	011200 Summary of the Work
	012100 Allowances
	012300 Alternates
	PART 1 -   GENERAL
	1.1 DESCRIPTION OF WORK
	A. This Section identifies each Alternate by number and describes the basic changes to be incorporated into the Work, if that Alternate is made part of the Contract.

	1.2 RELATED REQUIREMENTS SPECIFIED ELSEWHERE
	A. Applicable provisions of Bidding Requirements, Contract Requirements in Division 0 and all applicable Division 1 sections.

	1.3 ADMINISTRATIVE PROCEDURES
	A. Referenced Sections of Specifications stipulate pertinent requirements for products and methods to achieve the Work stipulated under each Alternate.
	B. Coordinate pertinent related Work and modify surrounding Work as required to properly integrate the Work under each Alternate, and to provide the complete construction required by the Contract Documents.
	C. Immediately following the award of the Contract, prepare and distribute to each party involved, notification of the status of each Alternate.  Indicate whether Alternates have been accepted, rejected or deferred for consideration at a later date.
	D. A “Schedule of Alternates” is included at the end of this Section.  Specification Sections referenced in the Schedule contain requirements for materials and methods necessary to achieve the Work described under each Alternate.  Include as part of e...

	1.4 DEFINITIONS
	A. Refer to Section 007200 Standard Contract Requirements.


	PART 2 -   PRODUCTS Not Used
	PART 3 -   EXECUTION
	3.1 SCHEDULE OF ALTERNATES
	A. Add Alternate 01:  Provide multi-sport scoreboard with PE signed/sealed footing calculations, See L202 – Materials Plans and 116833 Athletic Equipment Specification. Associated conduit is part of Base Bid. See electrical drawings.
	B. Add Alternate 02:  Security camera related work as documented on E101, E103 and E104.
	C. Deduct Alternate 01:  Sod in lieu of Artificial Turf at Multi-sport Field, See L500 – Planting Plan.  (Flush Concrete Perimeter Curb, HDPE pipe underdrainage under the field and associated cleanouts (C100) are part of Base Bid and should be elimina...



	012500 Substitution Procedures_MSrev
	012600 Contract Mod Proc1
	B. The execution of a change order (increase or decrease) will require a proposal from the Contractor on company letterhead.  Such proposal will include a complete description of the change and schedule impact and a complete cost breakdown including s...

	012900 Payment Procedures
	012973 Schedule of Values
	013113 Project Coordination_MSrev
	013119 Project Meetings
	013216 Construction Scheduling
	013233 Construction Photographs
	013330 Submittals
	013513.18 PPRS Work Requirements
	014100 Codes, Regs and Standards
	014516.13 Contractor's Quality Control
	015000 Temp Facilities and Controls
	015639 Temporary Tree Protection and Tree Pruning
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes general protection and pruning of existing trees and plants that are affected by execution of the Work, whether temporary or permanent construction.
	B. Related Sections:
	1. Division 01 Section “Construction Waste Management”
	2. Division 01 Section “Field Engineering” for field engineering and surveying.
	3. Division 32 Section “Soil Preparation”
	4. Division 32 Section “Plants”


	1.3 DEFINITIONS
	A. Caliper: Diameter of a trunk measured by a diameter tape at 6 inches above the ground for trees up to, and including, 6-inch size; and breast height (DBH) for trees larger than 6-inch size.
	B. Plant-Protection Zone:  Area surrounding individual trees, groups of trees, shrubs, or other vegetation to be protected during construction, and indicated on Drawings.
	C. Tree-Protection Zone:  Area surrounding individual trees or groups of trees to be protected during construction and indicated on Drawings.
	D. Vegetation:  Trees, shrubs, groundcovers, grass, and other plants.

	1.4 SUBMITTALS
	A. Product Data:  For each type of product indicated.
	B. Samples for Verification:  For each type of the following:
	1. Protection-Zone Fencing:  Manufacturer’s cut sheets
	2. Protection-Zone Signage:  Manufacturer’s cut sheets.
	3. Organic Mulch:  One (1) gallon of organic mulch; in sealed plastic bags labeled with composition of materials by percentage of weight and source of mulch.

	C. Tree Pruning Schedule:  Written schedule detailing scope and extent of pruning of trees to remain that interfere with or are affected by construction.
	1. Species and size of tree.
	2. Location on site plan.  Include unique identifier for each.
	3. Reason for pruning.
	4. Description of pruning to be performed.

	D. Qualification Data:  For qualified arborist and tree service firm.
	E. Certification:  From arborist, certifying that trees indicated to remain have been protected during construction according to recognized standards and that trees were promptly and properly treated and repaired when damaged.
	F. Maintenance Recommendations:  From arborist, for care and protection of trees affected by construction during and after completing the Work.
	G. Existing Conditions:  Documentation of existing trees and plantings indicated to remain, which establishes preconstruction conditions that might be misconstrued as damage caused by construction activities.
	1. Use sufficiently detailed photographs or videotape.
	2. Include plans and notations to indicate specific wounds and damage conditions of each tree or other plants designated to remain.


	1.5 QUALITY ASSURANCE
	A. Arborist Qualifications:  Certified Arborist as certified by ISA.
	B. Tree Service Firm Qualifications:  An experienced tree service firm that has successfully completed temporary tree and plant protection work similar to that required for this Project and that will assign an experienced, qualified arborist to Projec...
	C. Pre-installation Conference:  Conduct conference at Project site.
	1. Review methods and procedures related to temporary tree and plant protection including, but not limited to, the following:
	a. Construction schedule.  Verify availability of materials, personnel, and equipment needed to make progress and avoid delays.
	b. Enforcing requirements for protection zones.
	c. Arborist’s responsibilities.
	d. Field quality control.



	1.6 PROJECT CONDITIONS
	A. The following practices are prohibited within protection zones:
	1. Storage of construction materials, debris, or excavated material.
	2. Parking vehicles or equipment.
	3. Foot traffic.
	4. Erection of sheds or structures.
	5. Impoundment of water.
	6. Excavation or other digging unless otherwise indicated.
	7. Attachment of signs to or wrapping materials around trees or plants unless otherwise indicated.

	B. Do not direct vehicle or equipment exhaust toward protection zones.
	C. Prohibit heat sources, flames, ignition sources, and smoking within or near protection zones and organic mulch.
	D. Protection fencing must be approved by the Owner’s Representative prior to commencing with any demolition or construction work.
	E. Install protection fencing before installing erosion and sedimentation controls.  Trenched silt fence is prohibited within plant protection zones.  Utilize tubular sediment control device, such as Filtrexx® Sediment Control or similar product in ac...
	F. Flows of water redirected from construction areas or generated by construction activity are prohibited from entering or crossing plant protection zones.  Protect root systems from ponding, eroding, or excessive wetting caused by dewatering operations.
	G. Work within the plant protection zone must be approved by and supervised by Owner’s Representative.
	H. The Owner’s Representative may require additional protection fencing or relocation of fencing as work progresses.
	I. Bring any unforeseen site conditions, such as structural roots, that will impact new construction to the attention of the Architect and Owner’s Representative.  Do not proceed with work without written authorization.
	J. Arborist may require crown pruning to compensate for root loss caused by damaging or cutting of the root system.  Provide subsequent maintenance during contract period as recommended by arborist.


	PART 2 -  GENERAL
	2.1 MATERIALS
	A. Topsoil:  Refer to 329100 ‘Soil Preparation’.
	B. Organic Mulch:  Free from deleterious materials and suitable as a top dressing for trees and shrubs, consisting of one of the following:
	1. Type:  Shredded hardwood.
	2. Size Range:  3 inches (76 mm) maximum, ½ inch (13 mm) minimum.
	3. Color:  Natural.

	C. Protection-Zone Fencing:  Fencing fixed in position and meeting the following requirements.
	1. Safety Fence:  4’ high plastic orange safety fence; 6’ tall steel posts with tie wires, and other accessories for a complete fence system.
	D. Protection-Zone Signage:  Shop-fabricated, rigid plastic or metal sheet with attachment holes prepunched and reinforced; legibly printed with nonfading lettering and as follows:
	1. Size and Text: TREE PROTECTION AREA – DO NOT ENTER
	2. Lettering:  3-inch high minimum, white characters on red background.



	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Erosion and Sedimentation Control:  Examine the site to verify that temporary erosion- and sedimentation-control measures are in place.  Verify that flows of water redirected from construction areas or generated by construction activity do not ente...
	B. For the record, prepare written report, endorsed by arborist, listing conditions detrimental to tree and plant protection.

	3.2 PREPARATION
	A. Protect tree root systems from damage caused by runoff or spillage of noxious materials while mixing, placing, or storing construction materials.  Protect root systems from ponding, eroding, or excessive wetting caused by dewatering operations.

	3.3 TREE- AND PLANT-PROTECTION ZONES
	A. Protection-Zone Fencing:  Install protection-zone fencing along edges of protection zones before materials or equipment are brought on the site and construction operations begin in a manner that will prevent people from easily entering protected ar...
	B. Protection-Zone Signage:  Install protection-zone signage in visibly prominent locations in a manner approved by Architect.  Install one sign spaced approximately every 35 feet on protection-zone fencing, but no fewer than four signs with each faci...
	C. Maintain protection zones free of weeds and trash.
	D. Repair or replace trees, shrubs, and other vegetation indicated to remain or be relocated that are damaged by construction operations, in a manner approved by Architect.
	E. Maintain protection-zone fencing and signage in good condition as acceptable to Architect and remove when construction operations are complete and equipment has been removed from the site.
	1. Do not remove protection-zone fencing, even temporarily, to allow deliveries or equipment access through the protection zone.
	2. Temporary access is permitted subject to preapproval in writing by arborist if a root buffer effective against soil compaction is constructed as directed by arborist.  Maintain root buffer so long as access is permitted.


	3.4 EXCAVATION
	A. General:  Excavate at edge of protection zones and for trenches indicated within protection zones according to requirements in Section 312000 “Earth Moving.”
	B. Trenching near Trees:  Where utility trenches are required within protection zones, hand excavate and/or air-spade under or around tree roots or tunnel under the roots by drilling, auger boring, or pipe jacking.  Do not cut main lateral tree roots ...
	C. Do not allow exposed roots to dry out before placing permanent backfill.  Provide temporary earth cover or pack with peat moss and wrap with burlap.  Water and maintain in a moist condition.  Temporarily support and protect roots from damage until ...

	3.5 ROOT PRUNING
	A. Prune roots that are affected by temporary and permanent construction.  Prune roots as follows:
	1. Cut roots manually by digging a trench and cutting exposed roots with sharp pruning instruments; do not break, tear, chop, or slant the cuts.  Do not use a backhoe or other equipment that rips, tears, or pulls roots.
	2. Cut Ends:  Do not coat cut ends of roots with an emulsified asphalt or similar coatings.
	3. Temporarily support and protect roots from damage until they are covered with soil.
	4. Cover exposed roots with burlap and water regularly.
	5. Backfill as soon as possible according to requirements in Section 312000 “Earth Moving.”

	B. Root Pruning at Edge of Protection Zone:  Prune roots 6 inches inside of the protection zone, by cleanly cutting all roots to the depth of the required excavation.
	C. Root Pruning within Protection Zone:  Clear and excavate by hand to the depth of the required excavation to minimize damage to root systems.  Use narrow-tine spading forks, comb soil to expose roots, and cleanly cut roots as close to excavation as ...

	3.6 CROWN PRUNING
	A. When possible, tie back tree limbs and branches to allow clear access for heavy equipment. Review branches to be tied back and methods for doing so with Architect and Owner prior to commencing work.
	B. If tying back branches is not feasible, prune branches that are affected by temporary and permanent construction.  Prune branches as follows:
	1. Prune trees to remain to compensate for root loss caused by damaging or cutting root system.  Provide subsequent maintenance during Contract period as recommended by arborist.
	2. Pruning Standards:  Prune trees according to ANSI A300 (Part 1) and the following:
	a. Type of Pruning:  Cleaning, Thinning, and/or Reduction.
	b. Specialty Pruning:  Restoration.

	3. Cut branches with sharp pruning instruments; do not break or chop.
	4. Do not apply pruning paint to wounds

	C. Prune branches that are affected by temporary and permanent construction, and as indicated on drawings.  Prune branches as follows:
	1. Prune trees to remain to compensate for root loss caused by damaging or cutting root system.  Provide subsequent maintenance during Contract period as recommended by arborist.
	2. Pruning Standards:  Prune trees according to ANSI A300 (Part 1) and the following:
	a. Type of Pruning:  Cleaning, Thinning, and/or Reduction.
	b. Specialty Pruning:  Restoration.

	3. Cut branches with sharp pruning instruments; do not break or chop.
	4. Do not apply pruning paint to wounds

	D. Chip removed branches and dispose of off-site.

	3.7 REGRADING
	A. Lowering Grade:  Where new finish grade is indicated below existing grade around trees, slope grade beyond the protection zone.  Maintain existing grades within the protection zone.
	B. Root Pruning:  Prune tree roots exposed by lowering the grade.  Do not cut main lateral roots or taproots; cut only smaller roots.  Cut roots as required for root pruning.


	1. Root Pruning:  Prune tree roots exposed by lowering the grade.  Do not cut main lateral roots or taproots; cut only smaller roots.  Cut roots as required for root pruning.
	C. Raising Grade:  Where new finish grade is indicated above existing grade around trees, slope grade beyond the protection zone.  Maintain existing grades within the protection zone.
	D. Minor Fill within Protection Zone:  Where existing grade is 2 inches or less below elevation of finish grade, fill with topsoil.  Place topsoil in a single uncompacted layer and hand grade to required finish elevations.
	3.8 FIELD QUALITY CONTROL
	A. Inspections:  Engage a qualified arborist to direct plant-protection measures in the vicinity of trees, shrubs, and other vegetation indicated to remain and to prepare inspection reports.

	3.9 REPAIR AND REPLACEMENT
	A. General:  Repair or replace trees, shrubs, and other vegetation indicated to remain or be relocated that are damaged by construction operations, in a manner approved by Architect.
	1. Submit details of proposed root cutting and tree and shrub repairs.
	2. Have arborist perform the root cutting, branch pruning, and damage repair of trees and shrubs.
	3. Treat damaged trunks, limbs, and roots according to arborist’s written instructions.
	4. Perform repairs within 24 hours.
	5. Replace vegetation that cannot be repaired and restored to full-growth status, as determined by Architect.

	B. Trees:  Remove and replace trees indicated to remain that are more than 25 percent dead or in an unhealthy condition before the end of the corrections period or are damaged during construction operations that Landscape Architect determines are inca...
	1. Provide new trees of same size and species as those being replaced for each tree that measures 6 inches or smaller in caliper size.
	2. Provide two new trees of 4-inch caliper size for each tree being replaced that measure between 6-inch caliper and 8-inch caliper in size at a location directed by the Owner or Owner’s Representative.
	3. Provide 6-inch caliper size for each tree being replaced that measure greater than 8-inch caliper in size at a location directed by the Owner or Owner’s Representative.  Quantity of trees shall equal the total diameter at breast height (DBH) size o...
	4. Species:  Species selected by Landscape Architect.
	5. Plant and maintain new trees as specified in Section 32 93 00 ‘Plants’.

	C. Soil Aeration:  Where directed by Landscape Architect, aerate surface soil compacted during construction.  Aerate to extent as directed by Landscape Architect beyond drip line and no closer than 36 inches to tree trunk.  Drill 2-inch diameter holes...

	3.10 DISPOSAL OF SURPLUS AND WASTE MATERIALS
	A. Disposal:  Remove excess excavated material, displaced trees, trash and debris, and legally dispose of them off Owner’s property.
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	PART 1 -  GENERAL
	1.01 SUMMARY
	A. This Section includes administrative and procedural requirements for the following:
	1. Salvaging nonhazardous demolition and construction waste.
	2. Recycling nonhazardous demolition and construction waste.
	3. Disposing of nonhazardous demolition and construction waste.


	1.02 DEFINITIONS
	A. Construction Waste:  Building and site improvement materials and other solid waste resulting from construction, remodeling, renovation, or repair operations.  Construction waste includes packaging.
	B. Demolition Waste:  Building and site improvement materials resulting from demolition or selective demolition operations.
	C. Disposal:  Removal off-site of demolition and construction waste and subsequent sale, recycling, reuse, or deposit in landfill or incinerator acceptable to authorities having jurisdiction.
	D. Recycle:  Recovery of demolition and construction waste for subsequent processing in preparation for reuse.
	E. Salvage:  Recovery of demolition and construction waste and subsequent sale or reuse in another facility.
	F. Salvage and Reuse:  Recovery of demolition and construction waste and subsequent incorporation into the Work.

	1.03 PERFORMANCE REQUIREMENTS
	A. General:  Develop waste management plan that results in end-of-Project minimum rates for salvage/recycling of 75 percent by weight of total waste generated by the Work.
	1. Identify materials targeted for salvage and recycling.


	1.04 SUBMITTALS
	A. Waste Management Plan:  Submit via e-Builder within 7 days of date established for the Notice to Proceed.
	1. Plan shall identify the diversion goals of the project, relevant construction debris and materials diverted, implementation protocols, and parties responsible for implementation

	B. Waste Reduction Progress Reports:  Concurrent with each Application for Payment, submit via e-Builder.  Include separate reports for demolition and construction waste. Include the following information:
	1. Material category.
	2. Generation point of waste.
	3. Total quantity of waste in tons.
	4. Quantity of waste salvaged, both estimated and actual in tons.
	5. Quantity of waste recycled, both estimated and actual in tons.
	6. Total quantity of waste recovered (salvaged plus recycled) in tons.
	7. Total quantity of waste recovered (salvaged plus recycled) as a percentage of total waste.

	C. Waste Reduction Calculations:  Before request for Substantial Completion, submit 3 copies of calculated end-of-Project rates for salvage, recycling, and disposal as a percentage of total waste generated by the Work.
	D. Records of Donations:  Indicate receipt and acceptance of salvageable waste donated to individuals and organizations.  Indicate whether organization is tax exempt.
	E. Records of Sales:  Indicate receipt and acceptance of salvageable waste sold to individuals and organizations.  Indicate whether organization is tax exempt.
	F. Recycling and Processing Facility Records:  Indicate receipt and acceptance of recyclable waste by recycling and processing facilities licensed to accept them.  Include manifests, weight tickets, receipts, and invoices.
	G. Landfill and Incinerator Disposal Records:  Indicate receipt and acceptance of waste by landfills and incinerator facilities licensed to accept them.  Include manifests, weight tickets, receipts, and invoices.
	H. Qualification Data:  For refrigerant recovery technician.
	I. Statement of Refrigerant Recovery:  Signed by refrigerant recovery technician responsible for recovering refrigerant, stating that all refrigerant that was present was recovered and that recovery was performed according to EPA regulations.  Include...

	1.05 QUALITY ASSURANCE
	A. Refrigerant Recovery Technician Qualifications:  Certified by EPA-approved certification program.
	B. Regulatory Requirements:  Comply with hauling and disposal regulations of authorities having jurisdiction.
	C. Waste Management Conference:  Conduct conference at Project site to comply with requirements in Division 01 Section "Project Management and Coordination." Review methods and procedures related to waste management.

	1.06 WASTE MANAGEMENT PLAN
	A. General:  Develop plan consisting of waste identification, waste reduction work plan, and cost/revenue analysis.  Indicate quantities by weight or volume, but use same units of measure throughout waste management plan.
	1. Include separate sections in plan for demolition and construction waste.

	B. Waste Identification:  Indicate anticipated types and quantities of demolition and construction waste generated by the Work.  Include estimated quantities and assumptions for estimates.
	C. Waste Reduction Work Plan:  List each type of waste and whether it will be salvaged, recycled, or disposed of in landfill or incinerator.  Include points of waste generation, total quantity of each type of waste, quantity for each means of recovery...
	1. Salvaged Materials for Reuse:  For materials that will be salvaged and reused in this Project, describe methods for preparing salvaged materials before incorporation into the Work.
	2. Salvaged Materials for Sale:  For materials that will be sold to individuals and organizations, include list of their names, addresses, and telephone numbers.
	3. Salvaged Materials for Donation:  For materials that will be donated to individuals and organizations, include list of their names, addresses, and telephone numbers.
	4. Recycled Materials:  Include list of local receivers and processors and type of recycled materials each will accept.  Include names, addresses, and telephone numbers.
	5. Disposed Materials:  Indicate how and where materials will be disposed of.  Include name, address, and telephone number of each landfill and incinerator facility.
	6. Handling and Transportation Procedures:  Include method that will be used for separating recyclable waste including sizes of containers, container labeling, and designated location on Project site where materials separation will be located.



	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION
	3.01 PLAN IMPLEMENTATION
	A. General:  Implement waste management plan as approved by Owner.  Provide handling, containers, storage, signage, transportation, and other items as required to implement waste management plan during the entire duration of the Contract.
	B. Waste Management Coordinator:  Engage a waste management coordinator to be responsible for implementing, monitoring, and reporting status of waste management work plan.  Coordinator shall be present at Project site full time for duration of Project.
	C. Training:  Train workers, subcontractors, and suppliers on proper waste management procedures, as appropriate for the Work occurring at Project site.
	1. Distribute waste management plan to everyone concerned within three days of submittal return.
	2. Distribute waste management plan to entities when they first begin work on-site.  Review plan procedures and locations established for salvage, recycling, and disposal.

	D. Site Access and Temporary Controls:  Conduct waste management operations to ensure minimum interference with roads, streets, walks, walkways, and other adjacent occupied and used facilities.
	1. Designate and label specific areas on Project site necessary for separating materials that are to be salvaged, recycled, reused, donated, and sold.
	2. Comply with Division 01 Section "Temporary Facilities and Controls" for controlling dust and dirt, environmental protection, and noise control.


	3.02 SALVAGING DEMOLITION WASTE
	A. Salvaged Items for Reuse in the Work:
	1. Clean salvaged items.
	2. Pack or crate items after cleaning.  Identify contents of containers.
	3. Store items in a secure area until installation.
	4. Protect items from damage during transport and storage.
	5. Install salvaged items to comply with installation requirements for new materials and equipment.  Provide connections, supports, and miscellaneous materials necessary to make items functional for use indicated.

	B. Salvaged Items for Sale and Donation:  Not permitted on Project site.
	C. Salvaged Items for Owner's Use:
	1. Clean salvaged items.
	2. Pack or crate items after cleaning.  Identify contents of containers.
	3. Store items in a secure area until delivery to Owner.
	4. Transport items to Owner's storage area designated by Owner.
	5. Protect items from damage during transport and storage.


	3.03 RECYCLING DEMOLITION AND CONSTRUCTION WASTE, GENERAL
	A. General:  Recycle paper and beverage containers used by on-site workers.
	B. Recycling Incentives:  Revenues, savings, rebates, tax credits, and other incentives received for recycling waste materials shall accrue to Contractor.
	C. Procedures:  Separate recyclable waste from other waste materials, trash, and debris.  Separate recyclable waste by type at Project site to the maximum extent practical.
	1. Provide appropriately marked containers or bins for controlling recyclable waste until they are removed from Project site.  Include list of acceptable and unacceptable materials at each container and bin.
	a. Inspect containers and bins for contamination and remove contaminated materials if found.

	2. Stockpile processed materials on-site without intermixing with other materials.  Place, grade, and shape stockpiles to drain surface water.  Cover to prevent windblown dust.
	3. Stockpile materials away from construction area.  Do not store within drip line of remaining trees.
	4. Store components off the ground and protect from the weather.
	5. Remove recyclable waste off Owner's property and transport to recycling receiver or processor.


	3.04 RECYCLING DEMOLITION WASTE
	A. Asphaltic Concrete Paving:  Break up and transport paving to asphalt-recycling facility.
	B. Concrete:  Remove reinforcement and other metals from concrete and sort with other metals.
	C. Masonry:  Remove metal reinforcement, anchors, and ties from masonry and sort with other metals.
	1. Clean and stack undamaged, whole masonry units on wood pallets.

	D. Wood Materials:  Sort and stack members according to size, type, and length.  Separate lumber, engineered wood products, panel products, and treated wood materials.
	E. Metals:  Separate metals by type.
	1. Structural Steel:  Stack members according to size, type of member, and length.
	2. Remove and dispose of bolts, nuts, washers, and other rough hardware.

	F. Asphalt Shingle Roofing:  Separate organic and glass-fiber asphalt shingles and felts.  Remove and dispose of nails, staples, and accessories.
	G. Gypsum Board:  Stack large clean pieces on wood pallets and store in a dry location.  Remove edge trim and sort with other metals.  Remove and dispose of fasteners.
	H. Acoustical Ceiling Panels and Tile:  Stack large clean pieces on wood pallets and store in a dry location.
	1. Separate suspension system, trim, and other metals from panels and tile and sort with other metals.

	I. Carpet and Pad:  Roll large pieces tightly after removing debris, trash, adhesive, and tack strips.
	1. Store clean, dry carpet and pad (if present) in a closed container or trailer provided by Carpet Reclamation Agency or carpet recycler.

	J. Equipment:  Drain tanks, piping, and fixtures.  Seal openings with caps or plugs.  Protect equipment from exposure to weather.
	K. Plumbing Fixtures:  Separate by type and size.
	L. Piping:  Reduce piping to straight lengths and store by type and size.  Separate supports, hangers, valves, sprinklers, and other components by type and size.
	M. Lighting Fixtures:  Separate lamps by type and protect from breakage.
	N. Electrical Devices:  Separate switches, receptacles, switchgear, transformers, meters, panelboards, circuit breakers, and other devices by type.
	O. Conduit:  Reduce conduit to straight lengths and store by type and size.

	3.05 RECYCLING CONSTRUCTION WASTE
	A. Packaging:
	1. Cardboard and Boxes:  Break down packaging into flat sheets.  Bundle and store in a dry location.
	2. Polystyrene Packaging:  Separate and bag materials.
	3. Pallets:  As much as possible, require deliveries using pallets to remove pallets from Project site.  For pallets that remain on-site, break down pallets into component wood pieces and comply with requirements for recycling wood.
	4. Crates:  Break down crates into component wood pieces and comply with requirements for recycling wood.

	B. Site-Clearing Wastes:  Chip brush, branches, and trees on-site or at landfill facility.  Do not include land clearing debris such as soil, vegetation and rocks in LEED calculations.
	C. Wood Materials:
	1. Clean Cut-Offs of Lumber:  Grind or chip into small pieces.
	2. Clean Sawdust:  Bag sawdust that does not contain painted or treated wood.

	D. Gypsum Board:  Stack large clean pieces on wood pallets and store in a dry location.

	3.06 DISPOSAL OF WASTE
	A. General:  Except for items or materials to be salvaged, recycled, or otherwise reused, remove waste materials from Project site and legally dispose of them in a landfill or incinerator acceptable to authorities having jurisdiction.
	1. Except as otherwise specified, do not allow waste materials that are to be disposed of accumulate on-site.
	2. Remove and transport debris in a manner that will prevent spillage on adjacent surfaces and areas.

	B. Burning:  Do not burn waste materials.
	C. Disposal:  Transport waste materials off Owner's property and legally dispose of them.


	- END -

	017423 Cleaning
	017700 Closeout Procedures
	017823 Oper and Maint Manuals
	017836 Warranties
	017839 Project Record Documents

