
Rebuild Project Management Information System Requirement  

Rebuild projects require that Project Users, Lead Designers, and General Contractors review utilize 

Rebuild’s Project Management Information System built on the Oracle Primavera Unifier. This system 

will facilitate review of design and construction documentation by Rebuild and City project partners, as 

well as provide a central location for project information to key partners. Implementation information 

can be found below, categorized by project phase. 

Rebuild has procured and will issue licenses to one representative of each of the organizations listed 

below as “Users”. Note that subcontractors to the General Contractor or subconsultants to the lead 

Designer will not be given licenses to the system. Subcontractor/subconsultant management systems 

and processes are left to the discretion of the General Contractor and Lead Designers, with the 

understanding that draft development or consultation will occur outside of the system. 

 

DURING DESIGN 

Users: 

- Rebuild Project Manager 

- Project User (as applicable) 

- PRA Manager (as applicable) 

- Lead Designer 

Core functions include but are not limited to: 

- Storage of project contacts 

- Submission and review of payment applications 

- Submission and review of project schedules 

- Submission and review of meeting agendas, minutes, and monthly updates 

- Storage of permits 

- Submission of professional service deliverables 

- Submission of designs for review 

 

DURING CONSTRUCTION 

Users: 

- Rebuild Project Manager 

- Project User (as applicable) 

- PRA Manager (as applicable) 

- Lead Designer 

- General Contractor (or equivalent) 

- Construction Inspector 

- EOP Monitor 

Core functions include but are not limited to: 



- Storage of project contacts 

- Submission and review of payment applications 

- Submission and review of project schedules 

- Submission of Change Order requests 

- Log risks and issues 

- Submission and review of meeting agendas, minutes, and monthly updates 

- Storage of permits 

- Storage of Architect/Engineer Daily Observations 

- Transmission of Architect’s Supplemental Instructions 

- Storage of Drawings  

- Submission and review of Submittals and Requests for Information 

- Storage of inspector reports 

- Facilitation of closeout processes 

 


