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SECTION 002113 

INSTRUCTIONS TO BIDDERS 

PART 1:   GENERAL 

1.1 BASIC INFORMATION 

A. The following is a list of basic bidding information for the convenience of 
Bidders.  If discrepancies between information contained in this section and other 
Bidding Documents are uncovered, the requirements of the other Bidding 
Documents shall govern. 

1. Project Title: WEST OAK LANE LIBRARY ROOF REPLACEMENT 

2. Project Location: 
WEST OAK LANE LIBRARY 
2000 E WASHINGTON LANE 
Philadelphia, PA 19138 

4. Allowances are included. 

5. Alternates are not included. 

6. Unit Prices are not included. 

7. Proposals shall be valid for 60 calendar days after the closing of the quote 
unless otherwise mutually extended by the PRA and apparent selected 
Bidder. 

8. Access to the site for inspection by the Bidders will be part of the pre-bid 
conference scheduled on the cover. 

9. I will substantially complete the Work, ready for final payment, in 
accordance with the Contract Documents within 120 consecutive calendar 
days counting from the date stated in the Notice to Proceed. 

1.2 INVOLVED PARTIES: 

A. City:      City of Philadelphia 

B. Department:     Free Library of Philadelphia 

       1900 Vine St.    

        Philadelphia, PA  

C. Department:     Rebuild ,   
       City of Philadelphia, Mezzanine 
       One Parkway, 1515 Arch Street, 

        Philadelphia, PA  

 
D. Executive Director (temp), Free Library of Philadelphia:    

Leslie Walker 
 

E. VP of Property Management, Free Library of Philadelphia: 

James Pecora 

F. Project Manager/Coordinator, Free Library of Philadelphia:     
       John Mellet   
       Phone: 267-688-9192 
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H. Project Manager, Rebuild:   Cassie O’Connell  
       Phone: 215-600-6805 
I. Contracting Agency:    Philadelphia Redevelopment Authority 
       Robert LaBrum 

Phone: 215-209-8763 
J Consulting Firm:    The Garland Company,  

Inc. / Design-Build Solutions, Inc.  
3800 East 91st Street 
Cleveland, OH 44105 
Rob McCarthy 
Phone: 267-446-6558 

 

1.3 DEFINITIONS 

A. Refer to Section 007200, “Standard Contract Requirements”. 

1.4. SUBSTITUTIONS 

A. Requests for substitutions shall comply with Section 012500, “Substitution 
Procedures.” 

1.5 AMENDMENTS 
A. Amendments will be posted on https://phdcphila.org/ to all known to have been 

added to the Bid list.  
B. Each Bidder shall ascertain prior to submitting Quote that Bidder has received all 

Amendments issued and shall acknowledge their receipt in their Quote. 

C. Bidder must Acknowledge Amendments.  

1.9 BIDDING PROCEDURES 

A. Form and Style of Proposals, See Section 007200 Standard Contract 
Requirements, Section 7. 

1. Submit Proposals on forms provided in the quote package. 

2. Bidders may withdraw and resubmit Proposals for errors or corrections up 
until the closing of the bid.   

3. All requested Alternates shall be bid.  If no change in the Base Bid is 
required, enter "No Change." 

4. Proposals shall not contain any conditions or qualifications whatsoever. 

5. Proposals shall include an allowance for permits and licenses in connection 
with all or any portion of the work. 

6. All coordination needed to procure and obtain the required permits and 
licenses necessary to perform the work in its entirety shall be the 
responsibility of the Bidder/Contractor. Payment under this allowance shall 
be for the actual permit or license fee(s). Additional costs to procure such 
permits or licenses will not be reimbursed to the Bidder/Contractor. Refer to 
section 007200 Standard Contract Requirements, Clause 34. 

B. Bid Security, See Section 007200 Standard Contract Requirements, Section 10. 

1. Each Quote shall be accompanied by bid bond as per detailed in Attachment 
A (Division 0-Bid Bond). 

https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fphdcphila.org%2F&data=02%7C01%7CTara.Rasheed%40Phila.gov%7C9d4f901daf9d4e9e1eb408d76de56714%7C2046864f68ea497daf34a6629a6cd700%7C0%7C0%7C637098704347104170&sdata=wQm2aF7JCDlz4kB4N0qW5RYgLLhkBXBwNtGArh%2FuGdw%3D&reserved=0
https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fphdcphila.org%2F&data=02%7C01%7CTara.Rasheed%40Phila.gov%7C9d4f901daf9d4e9e1eb408d76de56714%7C2046864f68ea497daf34a6629a6cd700%7C0%7C0%7C637098704347104170&sdata=wQm2aF7JCDlz4kB4N0qW5RYgLLhkBXBwNtGArh%2FuGdw%3D&reserved=0
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C. Submission of Proposals 
Proposals will only be accepted in either of the following: 

1. Online Submission – via the electronic portal on PHDC’s website: 
https://phdcphila.org/community-investment/improving-communities/construction-rfps/  

 
D. Modification or Withdrawal of Quote 

1. A Quote may not be modified, withdrawn or canceled by the Bidder after 
the time and date designated for the receipt of Proposals except as 
provided in the Standard Contract Requirements for Public Works 
Contracts. 

2. Prior to the time and date designated for receipt of Proposals, any Quote 
submitted may be withdrawn. 

3. Withdrawn Proposals can be reopened and resubmitted.  

1.10 PERFORMANCE BONDS 

A. Bond Requirements: Selected Bidder shall furnish bonds covering the faithful 
performance of the Contract and the payment of all obligations arising thereunder 
per the requirements of the Standard Contract Requirements and other 
requirements of the Bidding Documents. 

B. Bidder shall provide and furnish bonds to the contract limit which includes 
contingency. 

1.11 INSURANCE CERTIFICATES 

A. The successful Bidder will not be permitted to start any Work under the Contract 
until certificates covering all insurance requirements are submitted per the 
Standard Contract Requirements and other requirements of the Bidding 
Documents. 

1.14 PRE-BID INFORMATION 

A. Pre-bid information regarding the Project is correct and current at the time it is 
posted, and is offered to obtain Proposals. 

B. The pre-bid information cannot be guaranteed to remain correct in every detail 
throughout the time preceding the signing of the Contract due to such variables 
as changes in budget, labor and material markets and anticipated date of issuing 
the notice to proceed. 

1.15 INFORMATION AVAILABLE TO BIDDERS 

A. Site Visit 

1. Bidders shall make themselves familiar with all readily observable 
features of the Project Site. Readily observable features include spaces 
above lay-in ceilings, behind access panels and other similar areas not 
normally exposed to view but easily accessible. 

2. Bidder shall not rely solely on Contract Drawings or Record Drawings. 

3. Uncovered conditions differing substantially from those indicated on 
Record Drawings and not observable during the pre-bid visit will be 
considered for modification to the Contract. 

- END – 

https://phdcphila.org/community-investment/improving-communities/construction-rfps/
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Section 002114 
 

City of Philadelphia 
Specification Language Requiring Diesel Engine Emissions Controls in Public Works Projects 

 
DIESEL ENGINE EMISSIONS CONTROLS FOR PUBLIC WORKS PROJECTS  

 
In accordance with Executive Order 1-07 and in furtherance of Greenworks Philadelphia, City 
establishes a requirement to include clean diesel specifications in public works contracts. Contractor, by 
submission of its bid, agrees to meet the requirements of this Section. This Section applies to bids 
advertised  between July 1, 2013 and June 30, 2014 in which the total estimated dollar amount is 
$1,000,000 or greater, and to all bids, awarded on or after July 1, 2014, regardless of estimated dollar 
amount.  Notwithstanding the foregoing, engine noncompliance shall not constitute a material breach of 
contract nor shall monetary penalties be assessed as provided in subsection E.2 until after January 1, 
2014.  If noncompliant vehicles subject to this Section are observed prior to January 1, 2014, the City 
may issue written warnings to the contractor. 
 
A. Covered Vehicles: Vehicles covered under this Section include any nonroad diesel engine that 

has a horsepower greater than 50. 
 

B. Requirements  
1. All bids for public works contracts and all applicable contracts entered into as a result of 

such bids covered under this Section shall include specifications that all contractors, and 
all of the contractor’s subcontractors, if any, in the performance of such contracts use 
ultra-low sulfur diesel fuel, and a listed clean diesel technology for reducing the emission 
of pollutants for diesel-powered non-road engines. Clean diesel technologies are further 
defined in part D of this Section. Retrofit emission control devices shall consist of diesel 
oxidation catalysts (“DOC”) or such other technologies that provide a minimum 
emissions reduction of twenty percent (20%) of particulate matter with a mean 
aerodynamic width of less than ten (10) microns (PM10) in the application for which it is 
verified. Any retrofit emission control device installed to comply with this Section must 
either be listed by EPA or the California Air Resources Board (CARB) as a verified 
diesel retrofit technology that reduces particulate matter emissions by 20% or more, or 
must be certified by the diesel retrofit device manufacturer as a product that reduces 
particulate matter emissions by 20% or more for the covered vehicle. 

 

2. No later than two business days before any covered vehicle is brought onto 
the City’s contract site, the successful bidder (hereinafter, “contractor”) shall submit to 
the City’s project manager information about the vehicle including confirmation that the 
appropriate emissions control technology has been installed on the vehicle or that the 
vehicle is Tier 4 or Tier 4 Interim.  Except as otherwise provided, any vehicle covered 
under this Section shall be in compliance with this Section prior to being brought onto the 
contract site.   
          
a.  Contractor shall submit the following information for each covered vehicle (using 

Fleet Roster for Public Works Construction Projects form):  
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i.    vehicle identification number (VIN), if applicable, or vehicle serial 
number, and the vehicle type, make, year and owner;  

ii.    the horsepower rating of each engine;  
iii.   the emission control device manufacturer name, model, and  

verifying/certifying organization; and  
iv.     the type of fuel to be used and approximate expected quantity.  

  
b.   In the event contractor has purchased appropriate emissions control technology, 

but the technology is not delivered before use of the covered vehicle is required 
on the contract site, the contractor shall, in addition to submission of a.i., through 
iv. above, submit proof of purchase of the emissions control technology. 
Installation of the appropriate emissions control technology must be completed 
within five (5) days of delivery of the technology.   In no event may Contractor 
use the covered vehicle without the use of the emission control technology, for 
which the technology has already been purchased and identified, on the contract 
site for longer than sixty (60) days. 

 
c.         If a covered vehicle owned by a contractor breaks down on the contract site, 

contractor may use, if a compliant replacement is unavailable, a temporary 
vehicle that is not compliant while the covered vehicle is being repaired; the 
temporary vehicle cannot remain on site for more than 30 cumulative days after 
the date of the initial breakdown of the covered vehicle.  Contractor shall notify 
the project manager in writing prior to bringing a non-compliant vehicle on the 
contract site. 

 
3. The contractor shall establish truck-staging zones for vehicles that are waiting to load or 

unload material at the contract site. Such zones shall be located where the emissions from 
the trucks will have minimum impact to the public.  
 

4. The contractor shall not permit idling of delivery and/or dump trucks, or equipment on 
the contract site during periods of non-active use, and it should be limited to three (3) 
minutes in accordance with the Philadelphia Traffic Code Anti-Idling Ordinance Section 
12-1127(1) of The Philadelphia Code 
(http://www.phila.gov/philacode/html/_data/title12/chapter_12_1100_miscellaneous_/12
_1127_excessive_idling_of_an.html) and the Pennsylvania Diesel-Powered Motor 
Vehicle Idling Act, Title 35 Purdons Pennsylvania Statutes, Section 4601 et seq.  

 
C. Exemptions 
 

1. Subject to written approval by the City of Philadelphia Air Management Services (AMS), 
covered vehicles will be exempted from low diesel emission controls if one or more of 
the following conditions exist:  

 
a. it is physically impossible to install appropriate emissions control technology on 

the vehicle; 
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b. installation of the appropriate emissions control technology would render vehicle 
operation unsafe due to obstructed sightline; 

 
c. installation of the appropriate emissions control technology would void any 

applicable expressed manufacturer's warranty on the vehicle; or 
 

d. the covered vehicle will not be at the work site for more than a total of three (3) 
business days. 

 
2. In support of a request for exemption, contractors shall provide to AMS one of the 

following:  
 

a. a signed letter from one or more diesel technology vendors, written on the 
vendor’s formal stationary, certifying that no emissions controls that would 
reduce Particulate Matter (PM) emissions by at least 20% and allow for safe 
operation could be physically installed, or the cost of installing such control 
technology would cost 150% more than the purchase price of the clean diesel 
technology device;  
 

b. a signed letter from the vehicle manufacturer certifying that the installation of any 
device to reduce PM emissions by 20% or more would void the applicable 
expressed manufacturer’s  warranty, along with a copy of the warranty for each 
vehicle for which an exemption is sought; or 

 
c. a signed letter on the contractor’s company letterhead stating that the covered 

vehicle will remain on site for no longer than three (3) days total during the 
duration of the project.  

 
3. In no event will the City grant an exemption from the required use of ultra-low sulfur 

diesel fuel or the idling laws. 
 
 
D. Definitions  

1. Contract site – all areas covered under the contract, and areas accessed for purposes of 
performing activity under the contract;  
 

2. Non-active use – a period of time greater than five (5) minutes when a piece of diesel 
equipment is not being operated in performance of its work;  
 

3. Non-road – diesel vehicles listed by EPA for use in non-road applications. These include 
construction, agricultural, and other industrial vehicles that are not legally operable on 
highways;  
 

4. On-road – vehicles listed by EPA for on-highway applications;  
 

5. Truck-staging zone – a designated area on the contract site where delivery or pickup 
activities will be located;  
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6. Ultra low sulfur diesel fuel – Diesel fuel with a sulfur content of 15 parts per million or 

less;  
 

7. Vehicle – a piece of diesel-powered equipment being used for contract activities; and  
 

8. Listed clean diesel technology – includes:  
a. Diesel oxidation catalyst – a device similar to a catalytic converter that reduces 

diesel emissions and does not require regeneration; 
b. Tier 4 or Tier 4 Interim – any vehicle certified by EPA as meeting Tier 4 

emissions standards or Tier 4 Interim emissions standards; 
c. Particulate filter – a device that traps soot produced by the engine and vaporizes 

this soot through the application of heat, requiring only periodic maintenance; 
d. Closed crankcase ventilation – a device that reduces fugitive emissions from the 

vehicle’s crankcase by routing them through the tailpipe; 
e. Selective catalytic reduction – A device that reduces emissions of oxides of 

nitrogen by treating exhaust with urea; 
f. Emissions upgrade groups – groups of replacement components that, when 

installed during vehicle overhaul, reduce engine emissions; 
g. Engine repower – the replacement of a vehicle’s engine with a newer model to 

reduce tailpipe emissions; and 
h. Any other technology verified by EPA or CARB to reduce diesel particulate 

emissions by 20% or more. 
 

E. Monitoring and Penalties for Non-Compliance 
 

1. City reserves the right to request purchase and/or installation documents to verify 
contractor’s, and any subcontractor’s installation of the retrofit in the vehicle. These 
purchase documents shall be provided to the City’s project manager by the contractor 
within five (5) days of the City’s request. 

 

2. Any false certification or representation in connection with these requirements for Diesel 
Engine Emissions Controls and/or any failure to comply with these requirements shall 
constitute a material breach of contract entitling the City to all rights and remedies 
provided in the contract and otherwise available at law and/or in equity, including but not 
limited to the monetary assessment set forth herein. For contracts of $500,000.00 or less, 
an assessment of $500.00 per offense per day shall be imposed upon the contractor for 
every covered vehicle operating in violation of this section. For all other contracts, an 
assessment of $1000.00 per offense per day shall be imposed upon the contractor for 
every covered vehicle operating in violation of this section. In addition, it is understood 
that false certification or representation is subject to penalties under Title 18 Pa. C.S.A. § 
4904 (relating to unsworn falsification to authorities).  
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NOTICE TO SELLERS 

 
 Pursuant to the Order, available on-line at 

http://www.phila.gov/ExecutiveOrders/Executive%20Orders/EO%207-14.pdf, Contractor agrees that Contractor 
and all of its Subcontractors, at any tier, shall report to the OIG knowledge of violations subject to investigation 
by the OIG pursuant to the Order; shall cooperate fully with representatives of the OIG by providing complete 
and accurate information as well as necessary assistance in matters under investigation; shall keep 
conversations and contact with the OIG confidential, except and to the extent the OIG may authorize disclosure; 
and shall instruct their employees that under no circumstances shall any person take or threaten any action in 
an attempt to prevent anyone from providing information to a City official regarding conduct that may be 
investigated by the OIG, or from cooperating with the OIG, or retaliate against anyone for doing so or against 
anyone who is about to do so. 

 
  
 All entities and individuals affected by Mayor’s Executive Order 7-14 are advised to thoroughly read the Order, 

especially Section 3, Type of Matters Investigated by the OIG, Section 4, Entities Subject to Investigation by the 
OIG, Section 8, Duties of Executive Agencies and Other Entities, Section 9, Responsibilities of Officers and 
Employees of Executive Agencies and Other Entities, and Section 10, Responsibilities of City Contractors, 
Recipients of City Assistance and Recipients of City Funding. 

 

 

 

 

 

 

 

  

http://www.phila.gov/ExecutiveOrders/Executive%20Orders/EO%207-14.pdf
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DESCRIPTION OF WORK:  

The Work covers roof replacement at West Oak Lane Library.  

a. Remove the existing roofing down to the lightweight concrete fill deck. Inspect deck and fill and make repairs, if 
required. 

b. Install R-38 roof insulation. Install new wood blocking at perimeter to accommodate the height of the new roof 
insulation. 

c. Install multi-ply modified bitumen roof system with a 30-year warranty 
 d. Fabricate and install new metal fascia around the perimeter. 
 e. Fabricate and install new metal counter flashings around the base of all HVAC/roof hatch curbs. 
 f. Remove and replace the existing roof drains. 
g. Install a safety rail system around the existing roof hatch. 
h. Trim the trees in the courtyard so that no branches are hanging over the roof. 
 
PERFORMANCE OF THE WORK BY CONTRACTOR:                                                                                                         
I, the undersigned Contracting Seller, am required to perform, on the site and with my own 
work force, work with a value of at least twenty percent (20%) of the original total contract 
price, exclusive of profit, overhead and the costs of procuring insurance and bonds.  I, the 
undersigned Contracting Seller shall submit with my Quote a complete description of the work 
that will be performed (e.g., earthwork, paving, brickwork, roofing, etc.), the percentage of the 
total work this represents, and the estimated dollar value thereof. 

I shall perform the following work:   

 

 
Percentage of the total contract to be performed by Contracting Seller 
 

 

Estimated cost of work to be performed by Contracting Seller: 
 
$ 
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SECTION 00411 

CONSTRUCTION BID PROPOSAL 

 

PHILADELPHIA REDEVLOPMENT AUTHORITY 
 

WEST OAK LANE LIBRARY ROOF REPLACEMENT 
2000 E WASHINGTON LANE 
PHILADELPHIA, PA 19138 

 
 

THIS BID FORM IS COMPLETE AND MUST NOT BE SEPARATED.  IF ANY SHEET OR 
SHEETS ARE DETACHED WHEN SUBMITTED AS A BID, THE PHILADELPHIA 
REDEVELOPMENT AUTHORITY RESERVES THE RIGHT TO REJECT YOUR BID. 

 

 

 

________________________________ 

FIRM NAME 

________________________________ 

FIRM ADDRESS 

________________________________   ___________________________ 

FEDERAL EIN TOTAL BASE BID  
(Base Bid plus Allowance No. 1 & Add 
Alternate No. 1)  

________________________________ 

PHILADELPHIA BUSINESS TAX ID 
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To the Philadelphia Redevelopment Authority: 

I, the undersigned Bidder, hereby propose to furnish all the labor, materials and equipment, perform the 
whole of the work, and submit to all conditions, as represented, intended and implied, both particularly and 
generally, by the Plans, Special Specifications, Standard Specifications, Standard Details, Standard 
Contract Requirements, Form of Agreement, the Ordinance authorizing the work and this bid at the prices 
herein stated, and agrees that each item bid shall be complete in itself, and the Philadelphia Redevelopment 
Authority may increase or diminish the amount of work thereunder, or omit the item without invalidating 
the unit price bid for it or any other item, on the following terms to wit: 
 

A. BID AMOUNT 

I will complete the Work in accordance with the Contract Documents for the following Bid 
Amount as defined in Section 00700, Standard Contract Requirements. (Insert Bid Amount in 
words as well as figures.) 

(1) General Conditions        $ ________________ 

(2) Temporary Protection     $ ________________ 

(3) Demolition        $ ________________ 

(4) Install Insulation and perimeter blocking    $ ________________ 

(5) Install Multi-Ply Modified Bitumen Roof System   $ ________________ 

(6) Fabricate and Install New Metal Fascia @ Perimeter  $ ________________ 

(7) Fabricate and Install New Metal Counter Flashings at curbs  $ ________________ 

(8) Remove and Replace Roof Drains    $ ________________ 

(9) Install Safety Rail System at Roof Hatch    $ ________________ 

(10) Trim Trees Over Roof     $ ________________ 

 

BASE BID AMOUNT  $ ____________________ 

 

(11) ALLOWANCE No. 1:   Bidders are to include the amount equal to Two Percent (2%) of 
their base bid amount for payment of Permit and License fees to all regulatory agencies. Refer 
to Allowances, Section 01210 for more details.      

$______________________ 

(12) ADD ALTERNATE No. 1:  Bidders are to include the amount of up to $25,000.00 as an 
add alternate for roof deck preparation including deck repair and lightweight concrete fill 
repair. Refer to Allowances, Section 012100 for more details.  

 
$______________________ 

 

TOTAL BASE BID (Base Bid plus Allowance No. 1 & Add Alternate No.1):     

$_______________________    

 

Dollars:_______________________________________________________________________ 
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Estimated Crew Size:     ______________ 

Estimated Man Days:   ______________ 

Estimated Work Days:   ______________ 

 

 

B. PERFORMANCE OF THE WORK BY CONTRACTOR: 

I, the undersigned Contracting Bidder, am required to perform work on the site with its own 
workforce equal to at least twenty percent (20%) of the original total contract price exclusive of 
profit, overhead and the costs of procuring insurance and bonds.  I, the undersigned Contracting 
Bidder, shall submit with its bid a complete description of the work that will be performed (e.g., 
earthwork, paving, brickwork, roofing, etc.), the percentage of the total contract this work 
represents, and the estimated dollar value thereof. 

I shall perform the following work:_______________________________________________  

___________________________________________________________________________ 

Percentage of the total contract to be performed by Contracting Bidder: 
___________________________________________________________________________ 

Estimated cost of work to be performed by Contracting Bidder:  $______________________ 

C. COMPLETION 

I will substantially complete the Work, ready for final payment, in accordance with the Contract 
Documents within 150 consecutive calendar days counting from the date stated in the Notice to 
Proceed. 

D. ADDENDA 

Bidder must attach Addendum Acknowledgement sheets for all Addenda, if applicable. 
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EXECUTION OF CONTRACT 
 

This contract consists of the Standard Contract Requirements; the Department’s Standard Details and 
Specifications, as they apply; the Department’s General Bidding and Contract Requirements; the Technical 
Specifications; the Bid; the Plans with all of the notes thereon (excluding any records or reports of test 
borings, underground structures, and test piles); any additional exhibits or attachments to any of the 
foregoing; and any addenda thereto issued by the PRA/City (collectively, the “Contract”). 

 

NOTE:  ANY CONTRACT THAT IS NOT EXECUTED IN ACCORDANCE WITH THE 
INSTRUCTIONS PROVIDED BELOW, MAY, IN THE SOLE DISCRETION OF THE PHILADELPHIA 
REDEVELOPMENT AUTHORITY, BE REJECTED. 

 

SIGNING OF CONTRACT 

If Contractor is an INDIVIDUAL or a PARTNERSHIP, date and sign the Contract here, with original 
signatures, in ink. 

This ____________________day of __________________________________________________ 2021 

 

___________________________________  _______________________________________                                                                  
(Signature of Owner, Partner)                            (Type or Print Name and Title) 

___________________________________                                                                                      
(Business Name of Bidder)    

If Contractor is a CORPORATION, date and sign the Contract here with original signatures, in ink, by (a) 
President or Vice-President of the corporation AND (b) Secretary, Assistant Secretary, Treasurer or 
Assistant Treasurer of the corporation; and (c) affix the seal of the corporation.  If the Contract is not signed 
by the President or Vice-President; and Secretary, Assistant Secretary; Treasurer or Assistant Treasurer, 
attach a duly certified corporate resolution authorizing the person signing in place of such officers to 
execute this Contract for the corporation. 

     This___________________day of _____________________2021
    

              ___________________________________________ 
CORPORATE SEAL            (Corporate or Business Name of Bidder) 

              ___________________________________________
                          (Address, Including Zip Code) 

              ___________________________________________
              (Telephone Number) 

____________________________________         __________________________________________ 
(Signature of President or Vice President)          (Signature of Secretary, Asst. Secretary, Treasurer or 
              Assistant Treasurer 
____________________________________         __________________________________________ 
(Type or Print Name and Title)            (Type or Print Name and Title) 
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BID BOND 

 

PROJECT NAME: WEST OAK LANE LIBRARY ROOF REPLACEMENT 

   

   

FOR THE PHILADELPHIA REDEVELOPMENT AUTHORITY, KNOW ALL MEN BY THESE 
PRESENT, that we   

________________________________________________________________________________ 

as Principal (hereinafter called the “Principal Obligor”), and_______________________________ 

________________________________________________________________________________ 

Surety, are jointly and severally held firmly bound unto the Philadelphia Redevelopment Authority, in 
the sum of: 

______________________________________________________________________________ 

TEN PERCENT (10%) OF THE GROSS AMOUNT OF THE BID 

 lawful money in the United States of America, to be paid to the said Philadelphia 
Redevelopment Authority, its successors and assigns, to which payment well and truly to be made, 
we do bind ourselves and each of us, our and each of our successors and assigns, jointly and 
severally, firmly by these present. 

 Sealed with our seals and dated the _____________day of_____________, A.D.  2021 

 

 WHEREAS, the above bonded Principal Obligor, submitted a bid pursuant to the above 
referenced Bid Number to perform certain work for the Philadelphia Redevelopment Authority. 

 

NOW, THE CONDITION OF THIS OBLIGATION IS SUCH, that if the Philadelphia 
Redevelopment Authority shall accept the bid of the Principal Obligor and the Principal Obligor shall 
enter into a contract with the Philadelphia Redevelopment Authority in accordance with the terms of 
such bid, and furnish such bond or bonds as are specified in the bid documents with good and 
sufficient surety, for the faithful performance of the contract and for the prompt payment of labor and 
material furnished in the prosecution thereof; or in the event of the failure or refusal of the Principal 
Obligor to enter such contract and give such bond or bonds, if the Principal Obligor shall pay to the 
Philadelphia Redevelopment Authority the difference between the amount specified in said bid and 
such larger amount for which the Philadelphia Redevelopment Authority may legally contract with 
another party to perform the work covered by said bid, then this obligation shall be null and void, 
otherwise to remain in full force and effect. 

 

And we do for ourselves and each of us, our and each of our heirs, executors, administrators, 
successors and assigns, hereby authorize and empower the Solicitor of Philadelphia Redevelopment 
Authority or any other attorney of any court of record in Pennsylvania or elsewhere by him or her 
deputized for the purpose, upon the filing of this instrument or a copy thereof, duly attested as correct 
by the Solicitor of the Philadelphia Redevelopment Authority, to appear for us or either of us, our or 
either of our heirs, executors, administrators, successors or assigns, and confess a judgment against us 
or either of us, our or either of our heirs, executors, administrators, successors or assigns, in favor of 
the Philadelphia Redevelopment Authority for the sum named in this bond, without defalcation, with 
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costs of suit, release of errors, and with five percent added for collection fees; hereby waiving the 
benefit of all exemption laws and the holding of inquisition of any real estate that may be levied upon 
by virtue of such judgment, voluntarily condemning such real estate and authorizing the entry of such 
condemnation upon any writ of fieri facias and agreeing that said real estate may be sold under the 
same; and further waiving all errors, defects and imperfections whatsoever in the entering of the said 
judgment or any process thereon, and hereby agreeing that no writ of error or objection of motion or 
rule to open or strike off judgment or to stay execution or appeal, shall be made or taken thereto. 

 

And for the doing of these acts, this instrument or a copy thereof attested as aforesaid shall be full 
warrant and authority. 

CORPORATE SEAL:   PRINCIPAL OBLIGOR: 

 

     _______________________________________(SEAL) 
     President or Vice President 

 

     _______________________________________(SEAL) 
     Secretary or Treasurer     
     (or either of their assistants) 

 

     _______________________________________(SEAL) 
     Secretary or Treasurer 

 

     SURETY: 

 

     _______________________________________(SEAL) 
     Attorney-In-Fact 

 

Note: (1) All bidders must utilize this Bid Bond Form when submitting a bid to the  
Philadelphia Redevelopment Authority. 

(2) If Principal Obligor is an individual or partnership, Bid Bond should be signed by 
owner or authorized general partner.  Please identify on the Bid Bond the type of 
business (e.g. individual proprietorship or partnership) and title of party executing the 
Bid Bond. 

(3) Bid Bond must be executed by a surety company duly authorized and licensed to act 
as surety by the Pennsylvania Insurance Commissioner pursuant to the laws of the 
Commonwealth of Pennsylvania. 

 

 

END OF SECTION 
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STANDARD CONTRACT REQUIREMENTS 
 

A. DEFINITIONS 
 

1. Definitions.  The terms used in the Contract Documents shall have the following meanings: 
 

a. "ADA" has the meaning set forth in Paragraph 113 below. 
 
b. "Amendment" means a written modification or change to any Contract Document signed by 

both Parties. 
 

c. "Applicable Law" means all applicable present and future federal, state or local laws, 
ordinances, executive orders, rules, regulations and all court orders, injunctions, decrees and other official 
interpretations thereof of any federal, state or local court, administrative agency or governmental  body, including 
the City of Philadelphia (“City”), the Commonwealth of Pennsylvania (“Commonwealth”) and the United States 
of America (“USA”). Applicable Law includes, without limitation, laws, etc. relating to the environment, the 
Philadelphia Home Rule Charter (“HRC”), as amended from time to time, The Philadelphia Code (“Code”), as 
amended from time to time, and the specific laws set forth in Paragraphs 107–116 below, each as amended from 
time to time. Sellers submit quotes, and the parties execute, deliver and perform their respective obligations under 
the Contract, under and pursuant to the applicable provisions of all Acts of the General Assembly of the 
Commonwealth and applicable ordinances of the City, as such enactments may hereafter be supplemented or 
amended. 

 
d. "Application for Final Estimate" has the meaning set forth in Paragraph 56 below. 

 
e. "Application for Payment" has the meaning set forth in Paragraph 52 below. 

 
f. "Application for Semi-Final Estimate" has the meaning set forth in Paragraph 55 below. 

 
g. "Bid Solicitation" means a public invitation to submit competitive Quotes for a specific City 

contract or City contracts that is or are issued by the Procurement Department in accordance with Sections 8- 
200(1), 2(a) and 2(b) of the Philadelphia Home Rule Charter. A Bid Solicitation includes all addenda thereto 
issued by the Procurement Department. 

 
h. "Change Order" means an instrument altering the scope of the work under the Contract issued 

under Paragraph 48 below. 
 

i. The "City" means The City of Philadelphia, a corporation and body politic existing under the 
laws of the Commonwealth, and includes its various executive and administrative departments, agencies, boards 
and commissions, including the Department, and its legislature, City Council. The City is a City of the First 
Class under the laws of the Commonwealth. 

 
j. "City Work" has the meaning specified in Paragraph 107(d) below. 

 
k. "Contingent Price" means a price for a unit or component of work specified on the "Contingent 

Price List" published from time to time by the City. 
 

l. "Commonwealth" means the Commonwealth of Pennsylvania. 
 

m. "Contract" means the agreement of the Parties evidenced by the Contract Documents. 
 

n. "Contract Documents" means the Standard Contract Requirements; the Department's Standard 
Details and Specifications, as they apply; the Department's General Bidding and Contract Requirements; the 
Technical Specifications; the Quote; the Plans with all of the notes thereon (excluding any records or reports of 
test borings, underground structures, and test piles); the Notice to Proceed (“NTP”), the Notice of Contract Award 
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(“NCA”), the performance bond and the payment bond, as prepared by the Department and issued with the Bid 
Solicitation, and includes all exhibits, schedules and addenda, if any, to any of the foregoing documents, and 
any and all Amendments and Change Orders. 

 
o. "Contractor" means the Person that has entered into the Contract with the City, has had its 

authorized individual(s) sign the Contract Documents on behalf of the Person but does not include, without the City’s 
written consent, any subsidiary, affiliate, agent, etc., or parent company, if any, of the Contractor. 

 
p. "Current Estimate" has the meaning set forth in Paragraph 53 below. 

 
q. "Department" means the department, board, commission, or agency of the City for which the 

Contractor carries out the work under the Contract, except when the Department of Public Property (“DPP”) 
supervises the Contract, in which case "Department" means the Department of Public Property. 

 
r. "Disputed Change Order" means a Change Order issued by the City under Paragraph 49 

below. 
 

s. "Event of Insolvency" means (a) the filing of a voluntary petition by the Contractor under the 
Federal Bankruptcy Code or any similar state or federal law; or (b) the filing of an involuntary petition against 
The Contractor under the Federal Bankruptcy Code or any similar state or federal law which remains undismissed 
for a period of forty-five (45) days; or (c) the Contractor's making of an assignment for the benefit of creditors; 
or (d) the appointment of a receiver for the Contractor or for the property or assets of the Contractor, if 
such appointment is not vacated within forty-five (45) days thereafter; or (e) any other proceeding under any 
bankruptcy or insolvency law or liquidation law, voluntary or otherwise; or (f) the Contractor proves unable to 
pay its obligations as they mature; or (g) the Contractor is insolvent as otherwise defined under any Applicable 
Law. 

 
t. "General Bidding and Contract Requirements" means the additional bidding and contract 

conditions and requirements specifically prepared by the Department for a specific Bid Solicitation (which may 
accompany the Technical Specifications) and may from time to time include, but not be limited to, Quote  proposal 
forms, special or additional or supplementary instructions to Sellers, minimum wage rate schedules, prevailing 
wage rate schedules, contingent price lists, requirements of the City's Office of Economic Opportunity (“OEO”), 
and general tax requirements. 

 
u. "Inspector" means the representative of the City’s Project Manager assigned to inspect work and 

the delivery of services under the Contract. 
 

v. "Lump Sum Bid Breakdown" has the meaning set forth in Paragraph 52 below. 
 

w. "Notice of Contract Award" (NCA) means a notice from the City to the Seller informing the 
Seller of the City's determination to award the Contract to the Seller. 

 
x. "Notice to Proceed" (NTP) means a notice from the City to the Contractor authorizing the 

Contractor to commence work under the Contract. 
 

y. "Operating Commissioner" means the director, commissioner, or other head of the Department 
issuing the work to the Contractor pursuant to the Contract. 

 
z. "Parties" means the City and the Contractor, and a "Party" means either the City or the Contractor. 

 
aa. "Person" means any individual, sole proprietorship, association, company, firm, partnership, 

limited partnership, joint venture, corporation, limited liability company or other form of entity or association 
recognized at law. 

 
bb. "PGW" means the Philadelphia Gas Works. 
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cc. "Plans" means the general plans and design drawings which accompany the Technical 
Specifications, the Standard Details and Specifications, and such detail and supplementary drawings as may be 
furnished from time to time. 

 
dd. "Procurement Commissioner" means the head of the City's Procurement Department, or his or 

her designee. 
 

ee. "Procurement Department" means the Procurement Department of the City. 
 

ff. “Project” means all of the work which the City seeks to complete at the Project site, including, but 
not limited to, the work which the Contractor has agreed to perform under the Contract.  The Project includes other 
work at the Project site by the City and by other contractors pursuant to other City contracts. 

 
gg. "Project Manager" means the designated representative of the City officer in charge of the 

construction branch, division or unit of the Department, or the individual specifically designated as "Project 
Manager" in the Technical Specifications, and any other individual who may be designated in writing by the Project 
Manager as his or her representative. The City may delegate or provide for the performance of certain of the duties 
and functions of the Project Manager by architectural or engineering firms under contract with the City. 

 
hh.  "Proposal" means a Seller’s price and other specific terms and conditions included in a Quote. 

 
ii. “Public Works Contract(s)” means any contract awarded by the Procurement Department for the 

construction, reconstruction, alteration, or repair of any public building or other public work or public improvement 
within the City and County of Philadelphia. 

 
jj. “Quote” means a Seller’s signed response, including a Proposal, submitted to the Procurement 

Department pursuant to a Bid Solicitation. 
 

kk. "Responsibility" or "Responsible" means the capacity to perform a City contract in accordance 
with its terms and conditions. Elements of Responsibility include the following, among others: judgment, skill, 
promptness, faithfulness, skillful workers, honesty of the Contractor, financial standing, reputation, experience, 
resources, facilities, past history of adherence to plans and specifications, capacity and ability to do the work 
according to the plans and specifications, availability and efficiency, and such other factors as may be determined 
by law and the City. 

 
ll. “Seller” means a Person submitting a Quote, signed by the Person, to the Procurement Department 

pursuant to a Bid Solicitation.  Seller includes only the Person who signs the Contract.  Seller does not include, 
without the written consent of the City, any subsidiary, affiliate, agent, etc., or parent company, if any, of the Person.
  

mm. "Semi-Final Estimate" has the meaning set forth in Paragraph 55. 
 

nn. "Shop Drawings" means  all  drawings,  diagrams,  illustrations,  brochures,  schedules, 
performance charts, instructions, and other data which are prepared by the Contractor, its Subcontractors, 
suppliers, or distributors, or equipment fabricators or manufacturers, and which illustrate the manufacture or 
fabrication of the product or equipment or any part thereof, and which are submitted to the Department to 
establish that the materials, articles and components of equipment Contractor proposes to supply will, when 
installed, meet all requirements of the Contract Documents. 

 
oo. "Standard Contract Requirements" or "SCR" means these Standard Contract Requirements of 

the City in connection with the Bid Solicitations for, and the award, execution, and performance of Public 
Works Contracts, except as modified by the Department's General Bidding and Contract Requirements, the 
Technical Specifications and Plans and any other special requirements for the Contract. These Standard 
Contract Requirements are attached to and form an integral part of the Contract Documents. 

 
pp. "Standard Details and Specifications" means the standard details and specifications for specific, 
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recurring types of work or components thereof, as may be issued by the Department from time to time, e.g., the 
Standard Details and Standard Specifications for Sewers, as issued by the Philadelphia Water Department, or the 
Standard Construction Items, as issued by the Department of Streets. 

 
qq. "Structures" has the meaning set forth in Paragraph 83 below. 

 
rr. "Subcontract" means a contract made between the Contractor and a Subcontractor, or between a 

Subcontractor and a sub-subcontractor at any tier, providing for the completion of one or more portions of the work 
which the Contractor has agreed to perform under the Contract, including agreements for the manufacture or supply 
of equipment, systems or components forming part of such work. 

 
ss. "Subcontractor" means a Person performing at any tier under a contract with the Contractor or 

another Subcontractor one or more portions of the work which the Contractor has agreed to perform under the 
Contract. Subcontractors shall include, without limitation, vendors, manufacturers, suppliers, or other Persons 
contracting with a Subcontractor or the Contractor for the manufacture or supply of equipment, systems or 
components forming part of the work under the Contract. There is no contractual relationship (privity of contract) 
between the Contractor’s Subcontractor, or a Subcontractor’s subcontractor, and the City. 

 
tt. "Substantial Completion" or "Substantially Complete" or "Substantially Completed" means 

that construction is sufficiently complete in accordance with Contract Documents and certified by the Project 
Manager, as modified by Change Orders or amendments, so that (a) the work under this Contract can be used, 
occupied or operated for its intended use, and (b) all applicable permits and licenses, including, if applicable, a 
statement or certificate of occupancy, shall have been duly issued by all government offices, including those of 
the City. In no event shall the Contract be certified as substantially complete until the Contractor has completed 
at least ninety percent (90%) of the work under the Contract. 

 
uu. "Technical Specifications" means the written and detailed requirements, prepared by the 

Department, or its consultants or representatives, for materials, equipment, systems, standards and workmanship 
for the work under this Contract and related services to be performed under the Contract. 

 
vv. "Unbalanced Quote" means an offer by the Contractor which (1) contains extremely low prices 

on items or types of work which are, as determined by the City in its sole discretion, unimportant  or infrequently 
ordered or performed, and extremely high prices on items or types of work which are frequently ordered or 
performed, resulting in an effort to qualify as the low Seller while charging disproportionately high prices for 
certain items or types of work; or (2) contains prices for phases of the work to be performed early in the course 
of the work under this Contract that are, as determined by the City in its sole discretion, disproportionately high 
relative to prices for later phases of the work, resulting in payment of a disproportionately high percentage 
of the total Contract price early in the Contract period. 

 
ww. "Working Days" means calendar days, less allowances for days or parts of days, in increments of 

one-quarter (1/4) day, for conditions entirely beyond the control of the Contractor as defined in Paragraph 
25(c)(2); and also excludes New Year's Day, Memorial Day, July 4th, Labor Day, Thanksgiving Day and 
Christmas Day, or the Monday thereafter when these days occur on Sunday, and Saturdays and Sundays shall 
not be considered as Working Days. 

 
xx. "Working Drawings" means those drawings prepared by the Contractor to supplement the 

Plans and Shop Drawings to accurately and clearly depict all working and installation dimensions, arrangement 
and sectional views, units of equipment in the proposed positions for installation, details of required attachments 
and connections, and dimensioned locations between units and in relation to the existing and proposed 
structures. Working Drawings shall show all necessary details and information for making connections between 
the various trades including, but not limited to, power supplies and interconnecting wiring between units, 
accessories, and appurtenances. 

 
2. Interpretation; number, gender. The words "herein" "hereof" and "hereunder" and other 

words of similar import refer to the Contract as a whole, including all of the Contract Documents, and not to 
any particular article, paragraph, subparagraph or clause contained in the Contract Documents. Whenever the 
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context requires, words used in the singular shall be construed to include the plural and vice versa, and 
pronouns of any gender shall be deemed to include the masculine, feminine and neuter genders. 

 
B. QUOTE SUBMISSION REQUIREMENTS 

 

3. Qualifications of Seller. 
 

a. Each Seller must demonstrate to the satisfaction of the City that it is Responsible, capable of 
performing the work under the Contract, and has successfully completed contracts equivalent in scope and 
nature, and comparable in magnitude. Seller must further demonstrate that: 1) it has the necessary financial 
resources, equipment, and workforce to perform the work under the Contract in a proper and satisfactory 
manner, in accordance with the Contract Documents, and within the time specified, and 2) that the possible award 
of this Contract to the Seller will not, in the City’s sole discretion, overextend the Seller because it is already 
performing another City contract or other contract(s) or project(s). 

 
b. As required by Section 17-101, as amended, of The Philadelphia Code, entitled "Prequalification 

of Prospective Bidders for Contracts for Construction of Public Works", all Sellers shall submit to the Procurement 
Department through PHLContracts, by the date specified in the Quote advertisement(s), a "City of Philadelphia 
Prequalification Questionnaire," for the purpose of determining the Seller’s Responsibility. Should the Seller 
omit any required information, or refuse to give any required information, or should the information submitted by 
Seller, in the judgment of the Procurement Commissioner, taking into consideration the recommendations of 
the Operating Commissioner, reveal that the Seller is not sufficiently equipped or qualified to enter into or perform 
the Contract, the City shall not accept any Quote from such Seller(s), and the Procurement Commissioner shall 
notify the Seller to that effect.  In such case, Section 17-101 of The Philadelphia Code shall govern any appeal to 
which the Seller may be entitled. 

 
4. Examination of Contract Documents and Site. 

 
a. Sellers shall thoroughly acquaint themselves with the Contract Documents, including, without 

limitation, a careful study and review of the Plans and Technical Specifications.  Sellers shall examine in detail 
the Project site and shall acquaint themselves with conditions affecting the work under the Contract and the 
overall Project, and, when applicable, the condition of walls and foundations of overlying and adjacent structures, 
the character of the paving, and the soil and subsurface soil. The Quote shall be prepared with due regard to 
the provisions of the Contract Documents and to the conditions existing or to be anticipated at the Project site. 

 
b. Where test borings, test piles, and existing underground and above-ground structure locations 

are reported on, or included with, the Contract Plans or Technical Specifications, or where they are provided as 
separate Plans or Technical Specifications, they are for the information of the City only and are not provided to 
Sellers to show the conditions to be encountered by the Seller; the correctness, accuracy, or interpretation of the 
information is not guaranteed or warranted in any fashion by the City; and in no event is any boring or 
underground or above-ground structure information to be considered as a part of the Contract, notwithstanding 
any provision to the contrary that may appear in the Technical Specifications. If a Seller uses any of this 
information in preparing its Quote, Seller shall assume any and all risks resulting from conditions that differ from 
the conditions or approximation shown on the Plans or Shop Drawings. 

 
1. If Seller desires to obtain similar data or information, or to conduct an independent 

subsurface investigation of the Project site, the Seller must notify the Department in writing at least ten (10) days 
prior to the date for opening of Quotes, or not later than five (5) days after the date on which Quotes are first 
advertised by the City, whichever date is earlier. Upon written notice from Seller, the City shall afford Seller the 
opportunity, at Seller’s sole expense, to make test borings or soundings, to drive test piles, or to dig test pits on that 
portion of the Project site in which the work under this Contract will take place. Seller shall be responsible 
for complying with all Applicable Law relating to such activity. The foregoing to the contrary notwithstanding, 
the City reserves the right to reject such investigations by any Seller when the City deems such rejection to be 
in the City's best interest. If the City permits such investigations by any Seller, then (a) each such Seller, prior 
to its entry onto the Project site, shall deliver to the City a certificate of insurance conforming to the 
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requirements of Paragraph 30 below, and a License Agreement in the form provided by the City; (b) each such 
Seller shall indemnify, defend and hold the City harmless from and against any and all claims, causes of action, 
suits, damages, losses, costs and expenses, whether for personal injury or property damage or for any other 
reason, arising out of such Seller’s entry on the Project site; (c) such Seller covenants and agrees that it shall restore 
the Project site to the same condition as existed prior to such Seller’s entry onto the Project site; (d) the City 
reserves the right to require the delivery of payment and performance bonds prior to any entry onto the Project 
site by such Seller; (e) in the event more than one Seller seeks to conduct such investigations, the City reserves 
the right to coordinate and schedule such investigations so as to minimize interference with the use of the 
Project site and other adjacent sites and any interference with other work at the Project site or adjacent to the 
Project site. 

 
2. Failure of a Seller to notify the Department in writing of a Seller’s desire to obtain such 

information shall operate as an absolute bar to any claim by a Seller that it had no reasonable means of making 
an independent subsurface investigation of the site. 

 
c. If a Seller discovers or encounters any ambiguity or discrepancy in the Contract Documents in 

the course of preparing its Quote, the Seller shall promptly notify the Department of the ambiguity or 
discrepancy prior to the date and time for receipt and opening of Quotes. The City, so advised, may, at its sole 
discretion determine whether such ambiguity or discrepancy exists and whether any corrective action is necessary. 

 
5. Antibid-Rigging Act. All Sellers, by submitting a Quote, certify that they have not committed 

or engaged in, or attempted to commit or engage in, a prohibited activity under the Antibid-Rigging Act, 62 Pa. 
C.S.A. § 4501, et seq., as amended, in connection with their Quote. In addition, all Sellers by submitting a Quote 
certify that the Seller has not been convicted or found liable for any act prohibited by any federal or state law in 
any jurisdiction involving conspiracy or collusion with respect to bidding on any public contract within the five (5) 
years prior to the date of the Quote; that the Seller acknowledges that a conviction or finding of liability for any 
act prohibited by federal or state law in any jurisdiction involving conspiracy or collusion with respect to 
submitting a Quote on any public contract within the three (3) years prior to the date of the Quote shall not prohibit 
the City from accepting a Quote from the Seller or awarding a Contract to the Seller, but may nonetheless 
serve as grounds for Seller’s suspension or debarment at the sole discretion of the Procurement Commissioner, or 
may serve as grounds for a non-award of a Contract to the Seller on the basis of the Seller’s lack of Responsibility. 

 
6. Multiple Quote Restriction. No Seller shall be a party to more than one (1) Quote for the same 

Bid Solicitation.  A violation of this condition may in the sole discretion of the Procurement Commissioner, result 
in rejection of any or all such Quotes in which the Seller is interested. 

 
7. Quote Submission. 

 
a. By submitting a Quote, the Seller certifies that it is familiar with the Project site and the 

conditions affecting the Project site, that it has thoroughly reviewed the Contract Documents, and that all work 
can be completed for the amount stated in the Quote and within the Contract time specified. No Quote may be 
considered if received after the date and time for opening of Quotes established by the Bid Solicitation, nor may 
any Quote be modified after that date and time, except as provided herein or by Applicable Law. The time of 
Quote opening shall be the time displayed in PHLContracts. In the event of any discrepancy between actual time 
and the time displayed in PHLContracts, the latter shall determine the time of Quote opening. 

 
b. It is the sole responsibility of the Seller to ensure that it has received any and all addenda and the 

Procurement Commissioner may, in his or her discretion, reject any Quote for which all addenda have not been 
executed and returned in accordance with the instructions provided therein. 

 
c. For purposes of determining the basis of a contract award, in the event of a discrepancy 

between a unit price and an extended price for a work or line item, the unit price shall govern, and the extended 
price shall be re-computed by the City.  If the amount set forth as a unit price is ambiguous, unintelligible, or 
uncertain for any cause, or is omitted entirely, or is the same amount as the extended price for a work or line item, 
then the amount set forth as the extended price shall govern for purposes of determining the basis of a contract 
award. In such event, the extended price shall be divided by the estimated quantity for the work or line item to 
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arrive at a re-computed unit price which shall thereafter govern for purposes of payment under Paragraph 45. 
 

d. Where a unit or other price (including a unit price extension or the aggregate or total price) 
contained in the Quote contains a mistake or error in computation, or is otherwise ambiguous as to 
computation, or there is a discrepancy between a unit price and an extended price for a work or line item, and 
where the mistake, ambiguity, or discrepancy is not discovered prior to contract award and results in the award of 
a contract to the Seller, which award is later determined to be mistaken or erroneous, or the Contract Amount 
is determined to be erroneous, based upon a re-computation of the unit prices and the total price, the Contractor 
shall bear the sole financial risk of such mistake or ambiguity, and such mistake or ambiguity shall be construed 
solely against the Contractor and in favor of the City. In all such cases of price mistake, ambiguity, or 
discrepancy, if work under the Contract has not yet commenced, the City shall have  the discretion, at its sole 
option, to formally rescind the Contract, if the Contractor is deemed not to be the low Seller in accordance with 
the rule set forth in Paragraph 7(c) above, or to unilaterally reform the Contract and the prices therein in accordance 
with the rule set forth in Paragraph 7(c), if the Contractor would still be deemed to be the low Seller notwithstanding 
any mistake, ambiguity, or discrepancy. If work under the Contract has already commenced, the City shall have 
the discretion, at its sole option, to make payment at the unit price as recomputed in accordance with Paragraph 
7(c) above or at the mistaken or ambiguous unit price, or to dispute payment at the mistaken or ambiguous price. 
In the event of a rescission or reformation of the contract under this Paragraph, the Contractor agrees and 
acknowledges that it shall have no claim against the City, including any claim for breach of contract or breach 
of any other legal duty, or for lost profits, costs, damages, or expenses of any kind, arising out of the rescission 
or reformation. In the event that the City disputes payment to the Contractor at a mistaken or ambiguous unit price, 
and the parties cannot mutually agree upon a price to be paid to the Contractor for the item of work in question, 
the payment to the Contractor for the item of work shall not exceed the payment which would be made pursuant 
to Paragraph 51, and the City's liability to the Contractor for such item of work shall not in any event exceed the 
Contract Amount as specified in Paragraph 44. 

 
8. Quote Withdrawal. P.L. 9, No. 4, Act of January 23, 1974, 73 P.S. § 1601, et seq., as amended, 

shall govern the withdrawal of Quotes for clerical mistakes. A Seller must provide the Procurement Department 
written notice of a right to withdraw a Quote under 73 P.S. § 1601, et seq., within two (2) business days after the 
opening of Quotes. 

 
9. Quote Responsiveness. Subject to the right of the Procurement Commissioner to waive 

irregularities and non-responsiveness as set forth below in this Paragraph 9, the Contract Documents are 
mandatory and must be strictly followed by all Sellers in the preparation and submission of their Quotes. After 
Quotes are opened, the Procurement Department, and other City departments or agencies where appropriate or 
specified, shall review all Quotes for responsiveness. Any Quote which is incomplete, obscure, conditional, 
unbalanced, which contains additions not called for, or irregularities of any kind, including alterations or 
erasures, or which fails to conform in any respect to the Contract Documents shall be deemed to be non-
responsive and shall be rejected, except where the Procurement Commissioner, in his or her sole discretion, 
determines that the irregularity or non-responsiveness is not material or that a waiver of the irregularity or non-
responsiveness is otherwise permitted by the Contract Documents or by Applicable Law. The Procurement 
Commissioner reserves the right to waive such irregularities or non-responsive matters in a Quote. The 
Procurement Department's determination of non-responsiveness shall be final and any Quote rejected as non-
responsive shall not be eligible for Contract award. The Procurement Commissioner’s determination of non-
responsiveness is not appealable to the Court of Common Pleas. 

 
10. Security for Execution of Contract. The Seller shall include with its Quote a bid bond in the 

amount of ten percent (10%) of the gross amount of the Quote. The gross amount of the Quote shall mean the 
sum of all items enumerated in the Quote, without reduction for "deduct" alternates. All Sellers must use the 
City's standard bid bond form, which is included in the Bid Solicitation or otherwise available at the City's 
Procurement Information Center (Rm. 170 Municipal Services Bldg.), in fulfilling the requirement of this Paragraph 
10. The City shall not accept any other bid bond form. The Seller may not submit cash. Upon return of the 
duly executed Contract Documents by the lowest responsible Seller to the City's Law Department, the bid bonds 
of all Sellers shall be deemed released. 
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11. Bid Processing Fee. 
 

a. In addition to bid security and any other fee or monies required, the Quote shall be accompanied 
by a non-refundable processing fee in the form of a separate check payable to the City or electronic payment as 
specified in the bid solicitation.  The processing fee is based on the advertised cost estimate for the bid in accordance 
with the formula below. Cash is not acceptable.  

 
$0 when the advertised cost estimate does not exceed $10,000 
$10 when the advertised cost estimate is or exceeds $10,000 but does not exceed $100,000 
$30 when the advertised cost estimate is or exceeds $100,000 but does not exceed $300,000 
$50 when the advertised cost estimate is or exceeds $300,000 but does not exceed $500,000 
$100 when the advertised cost estimate is or exceeds $500,000 but does not exceed $1,000,000 
$200 when the advertised cost estimate is or exceeds $1,000,000 but does not exceed $2,000,000 
$300 when the advertised cost estimate is or exceeds $2,000,000 but does not exceed $3,000,000 
$400 when the advertised cost estimate is or exceeds $3,000,000 but does not exceed $4,000,000 
$500 when the advertised cost estimate is or exceeds $4,000,000 but does not exceed $5,000,000 
$600 when the advertised cost estimate is or exceeds $5,000,000. 

 
b. For the purpose of estimating the amount of the bid processing fee the amount of work and labor 

or the quantities of materials or supplies to be furnished will be in accordance with the estimated quantities, but 
the City will not be bound by such estimates in regard to the actual quantities of work and labor or materials or 
supplies required to be furnished under the Contract. 

 
c. Failure to submit the bid processing fee may result in the Seller’s disqualification from 

submitting a Quote. In addition, if an award is made pursuant to the Bid Solicitation and Quote, any unpaid 
processing fees owed by the Seller to the City must be paid prior to the City's release of any payments to the 
Contractor under the Contract. 

 
12. Business Tax Requirements. Any Contractor, or vendor of goods, wares and merchandise, or 

purveyor of services, who submits a Quote and is awarded a contract by the City or the School District of 
Philadelphia (“School District” or “SDP”), is subject to Philadelphia's business tax and applicable ordinances and 
regulations.  Anyone who is awarded a contract by the City or the School District of Philadelphia pursuant to 
a formal bid solicitation, including a Bid Solicitation, shall be deemed to have entered into a contract within the 
City, and the subsequent delivery of goods into the City, or performance of services within the City constitutes 
"doing business" in the City and subjects the successful Seller to one or more of the following taxes: (a) Business 
Privilege Tax; (b) Net Profits Tax; and (c) City Wage Tax. The successful Seller, if not already paying the 
aforesaid taxes, is required to apply to the Department of Revenue for a tax identification number and to file 
appropriate business tax returns as provided by law. 

 
13. Tax Indebtedness. The successful Seller shall represent, warrant and covenant that the 

Contractor and any entities controlling the Contractor, under common control with the Contractor, or controlled by 
the Contractor are not currently indebted to the City, and will not at any time during the term of the Contract be 
indebted to the City, and will not at any time during the term of this Contract (including any extensions or 
renewals thereof) be indebted to the City, for or on account of any delinquent taxes (including, but not limited to, 
taxes collected by the City on behalf of the School District of Philadelphia), liens, judgments, fees or other debts 
for which no written agreement or payment plan satisfactory to the City has been established. In addition to any 
other rights or remedies available to the City at law or in equity, the Contractor acknowledges that any breach 
or failure to conform to this representation, warranty and covenant may, at the option of the City, result in the 
withholding of payments otherwise due to the Contractor and, if such breach or failure is not resolved to the City's 
satisfaction within a reasonable time period specified by the City in writing, may result in the offset of any such 
indebtedness against said payments or the termination of this Contract for default (in which case the Contractor 
shall be liable for all excess costs and other damages resulting from the termination), or both. 

 
14. Commercial Activity License. A Commercial Activity License ("CAL") is required for every 

Person desiring to engage in any business within the City, whether or not such Person maintains a place of 
business in the City. The successful Seller will be required to furnish a CAL number at the time of Contract 
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award, but no later than before the "Notice to Proceed" is issued.  In the event the successful Seller has applied for, 
but not been issued, a CAL, a photocopy of the application will be acceptable. The CAL is a one-time license 
with no expiration date. Only one (1) license is needed for multiple locations or for multiple businesses for the 
same Person. If the Seller has never had a CAL assigned, the Seller may request one by filing a "Miscellaneous 
License Application". In order to be assigned a CAL, it is necessary to have a "Philadelphia Business Tax 
Account Number". This is a number assigned by the City's Department of Revenue to identify City tax accounts. 
If the Seller has never had a number assigned, the Seller may request one by filing an "Application for 
Philadelphia Business Tax Account Number". Any tax account previously opened for the Seller which is 
unsettled or delinquent will cause delay and may preclude the issuance of a new license. Applications may 
be obtained from the Department of Licenses and Inspection, License Issuance Unit. 

  
15. Comparison of Quotes. Quotes will be compared on the basis of the aggregate of all the items 

of the Quote, unless otherwise specified in the General Bidding and Contract Requirements. 
 

16. Award of Contract. The City shall make the Contract award to the lowest responsive, 
Responsible Seller. In the event of an absolute tie, the Procurement Commissioner shall make the Contract 
award in accordance with the best interests of the City. The Procurement Commissioner, in his or her sole 
discretion, may reject all Quotes, if deemed in the best interests of the City. The award of the Contract shall be 
governed in all respects by 62 Pa.C.S. §3911, as amended. However, the failure of the City to comply with the 
statutory requirement set forth in 62 Pa.C.S. §3911shall not operate as a release of the Seller, unless the Seller 
shall first notify the City in writing, prior to the end of the deadline set forth in 62 Pa.C.S. §3911, of the Seller’s 
intent to demand compliance of the City with such requirement. 

 
17. Binding Contract and Execution of the Contract. 

 
a. The award shall not become a contract binding upon the City until after written Notice of 

Contract Award is made by the Procurement Department to the lowest responsive, Responsible Seller and until after 
all of the following conditions have been satisfied: 

 
1. Successful Seller posts a proper performance bond and a proper payment bond, as 

provided for in Paragraph 18 below, on the City's current bond forms, within the time set forth in the Notice of 
Contract Award;  

 
2. Successful Seller provides proof of the requisite insurance; 

 
3. The Contract is approved as to form by the City's Law Department; 

 
4. The Director of Finance and the City Controller's Office certify the availability of 

funds for the Contract; and 
 

5. The Procurement Commissioner executes the Contract. 
 

The Procurement Commissioner may, in his or her sole discretion, cancel any contract award if any of 
the above conditions are not satisfied, or if the Procurement Commissioner, in his or her sole discretion, 
determines cancellation of the contract award to be in the best interests of the City. In the event of such 
cancellation, the successful Seller agrees and acknowledges that it shall have no claim against the City, 
including any claim for breach of contract or breach of any other legal duty, or for lost profits, costs, damages, or 
expenses of any kind. 

 
b. The execution of the Contract shall be made within sixty (60) days of the date of the award of 

the Contract and shall in any event be governed in all respects by 62 Pa.C.S. §3912, as amended. Any Seller who 
is not lawfully released from its Quote and who fails, refuses, or is unable to furnish the required performance 
and payment bonds or insurance, shall be liable to the City for the actual loss or damage sustained by the City as 
a result of the failure of the Seller to enter into the Contract. This remedy against the Seller shall be in addition to, 
and not in lieu of, any remedy or claim which the City may have under the bid bond posted by the Seller. 
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c. In no event shall the Contract awarded to the Contractor be construed or deemed to include, as a 
term, covenant or condition, any exception, addition or other term which the Seller may have included or as part 
of its Quote, except as may be expressly approved by the Procurement Commissioner pursuant to Paragraph 9 above. 

  
18. Contract Surety. As provided by the Act of 1967, December 20, P.L. 869 (8 P.S. § 193.1, et 

seq., as amended), the successful Seller will be required at the time of execution of the Contract to give 
security for the faithful performance of the work and for compliance with the Contract in the form of a 
performance bond, with a surety company approved by the City, in a sum equal to 100% of the amount of the 
Contract (equal to the Quote amount plus any contingency amount). In addition, as provided by the Act of 1967, 
December 20, P.L. 869 (8 P.S. § 193.1, as amended), the Contractor will be required at the time of execution of 
the Contract to give a payment bond, with a surety company approved by the City, in a sum one hundred 
percent (100%) of the amount of the Contract (equal to the Quote amount plus any contingency amount), 
conditioned for the full payment of Subcontractors and others furnishing labor and materials in the performance of 
the Contract. Both the performance and payment bonds must be submitted by the Seller to the City on bond forms 
provided by the City. 

 
C. GENERAL REQUIREMENTS OF THE CONTRACT 

 

19. Unauthorized Acts. Any act of any City representative, official, agent, or employee, which is 
not within the scope of his or her authority as set forth in the Contract Documents or pursuant to the 
Philadelphia Home Rule Charter, shall not be binding on the City and shall not be deemed as a defense to the 
Contractor for the breach of any of the terms and conditions of the Contract. 

 
20. Cancellation of the Contract. The Contractor will not be required to proceed with the work of 

the Contract, if: 
 

a. for any reason for which the Contractor it is not responsible, the Contractor cannot 
commence work within three (3) months from the date of execution of the Contract, 
except in the case of Contracts for street improvements, when six (6) months shall be 
the limiting period; or 

 
b. at any time prior to the issuance of the Notice to Proceed, the City, in its sole 

discretion, determines that it must reduce the scope of the work in an amount equal to 
or greater than twenty-five percent (25%) of the amount of the Quote. In such event, the 
City shall give notice thereof the Contractor. 

 
In the event the Contractor cannot commence work, the Contractor shall give notice of cancellation within five (5) 
days after the date which is three (3) months from the date of execution of the Contract by the Contractor, except 
in the case of Contracts for street improvements, when the Contractor shall give such notice six (6) months 
from the date of execution of the Contract by the Contractor. In the event the City gives notice to the Contractor 
that the City has determined to reduce the scope of the work as provided in Paragraph 20(b) above, then the 
Contractor shall give notice of cancellation within five (5) days after the date the Contractor receives such notice 
from the City, otherwise the Contract shall remain valid. 

 
This Paragraph 20 shall not apply to Contracts entered into for work the commencement of which is dependent 
upon progress of other contracts where this condition is plainly indicated by the character and location of such 
work at the time the City issues the Bid Solicitation and where Departmental constraints limit construction 
activities as described in the Technical Specifications. The City shall have no liability, by way of any penalty or 
otherwise, arising out of the cancellation of the Contract pursuant to this Paragraph 20. 

 
21. Termination for the Convenience of the City. The City may terminate this Contract at any 

time during the term of the Contract, for any reason, including, without limitation, the City's own convenience. 
Written notice of termination shall be sent to the Contractor by the Procurement Commissioner and said notice 
shall set forth the effective date of the termination. Upon receipt of such notice of termination, the Contractor 
shall stop all work under the Contract. Upon termination under this Paragraph, the City shall be liable to the 
Contractor only for the cost and profit on the physical work then completed on the job site by the Contractor 
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and in place. The City shall have no additional liability or cost for termination of the Contract, including, but not 
limited to, any penalty, the Contractor's anticipated profits, the Contractor's estimating costs, or any loss on the 
work terminated.  If termination of the Contract occurs prior to the issuance of the Notice to Proceed, the City 
shall not be liable to the Contractor for any cost or lost profits of the Contractor, regardless of whether the 
Contractor may have performed some physical work, except where the Project Manager has otherwise authorized 
in writing the commencement of work by the Contractor, in which case the City’s liability to the Contractor shall 
be governed by the prior terms of this Paragraph.  Termination of the Contract shall not affect any obligation or 
liabilities of either Party accruing prior to termination. 

 
22. Contractor's Obligations. The work to be done under the Contract is set forth in detail in the 

Contract Documents. The Contractor shall furnish all labor, materials, plant, tools and appliances, and shall 
complete the work to the satisfaction of the Project Manager in the manner and within the time required in the 
Contract Documents at the prices set forth in the Contract. If at any time the Contractor's methods, workforce, or 
equipment appear to the Project Manager to be unsafe, insufficient, or inadequate for the proper performance of 
the provisions of the Contract, the Project Manager may order the Contractor to make such changes as the Project 
Manager may deem necessary, and the Contractor shall comply with such orders, but the failure of the Project 
Manager to make such demands shall not relieve the Contractor of its obligations under the Contract. The 
Contractor shall maintain an office on the Project site where orders and instructions may be delivered, and shall 
give personal attention to the faithful performance of the work of the Contract. The Contractor shall employ a 
competent representative or superintendent on the Project site who shall have full authority to receive and execute 
orders, and to supply such labor, tools, and materials as may be required for the proper performance of the work. 

 
23. Performance of Work by the Contractor. The Contractor is required to perform, on the site 

and with its own work force, work with a value of at least twenty percent (20%) of the original total contract 
price, exclusive of profit, overhead and the costs of procuring insurance and bonds. The Contractor shall submit 
with its Quote a complete description of the work it will perform (e.g., earthwork, paving, brickwork, roofing, 
etc.), the percentage of the total work this represents, and the estimated dollar value thereof. 

 
24. Materials and Equipment Loaned or Rented by the City. Any materials, or equipment 

loaned or rented by the City to the Contractor for use on the particular job must be returned by the Contractor in 
kind or in cash, or as a credit to the Contract as determined by the Department or the Contractor will be 
considered in default of the Contract. The use or operation of such material or equipment shall be at the 
Contractor's own risk. The material or equipment shall be taken in its "AS IS" condition and the Contractor 
shall maintain the material or equipment in the same condition as when received, less normal wear and tear. 
Should damage occur, repair or replacement shall be made by the Contractor at its own expense, at the election 
and to the satisfaction of the City, in accordance with specifications approved in writing by the City. 

 
25. Contract Time. 

 
a. Times set forth in the Contract Documents for the performance of the work or any portions 

thereof are essential elements of the Contract.  The Contractor shall begin work within ten (10) days from the date 
of issuance of the Notice to Proceed from the Department directing the Contractor to proceed with the work, 
and shall complete all work covered by the Contract Documents within the time specified in the General Bidding 
and Contract Requirements. The Contract completion date shall be determined by reference to the date of the 
issuance to the Contractor of the Notice to Proceed. In submitting a Quote, the Contractor acknowledges and 
agrees that the Contract time, as specified in the General Bidding and Contract Requirements, is a reasonable period 
for performing the work. 

 
b. Except as may otherwise be required by the General Bidding and Contract Requirements or 

the Technical Specifications, the Contractor shall prepare and submit to the Project Manager, before starting 
work, a written and detailed construction schedule which shall, at a minimum, indicate the milestone dates on 
which the Contractor intends to start and end each of the principal items of work under the Contract and which 
shall indicate generally how the Contractor intends to complete the work under the Contract within the Contract 
time specified. The Contractor's construction schedule shall include a schedule or timeline for submission of 
Shop Drawings or other submittals to the Department, which shall be coordinated with the overall construction 
schedule and which allows for a reasonable time for the Department or the Project Manager to review the 
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submittals or such time as the Department or the Project Manager may otherwise require pursuant to any of the 
Contract Documents. The Contractor's construction schedule shall in no event exceed the time allotted for 
completion of the Contract. From time to time, the Contractor shall revise and update its construction schedule to 
show changes to the schedule and any agreed revisions to the Contract time. The Contractor acknowledges that 
its failure to submit a written schedule to the Project Manager, as herein provided, shall preclude the assertion 
of any claims for delay or interference to Contractor's schedule or prosecution of the work and shall further 
preclude the assertion of any claim or request for an extension of the Contract time. 

 
c. The Contractor shall be entitled to a reasonable extension of time for unavoidable delays or 

interference in completion of the Contract caused by: 
 

1. Any acts or omissions of the City (but not PGW, or its contractors, or any other non- 
City utilities or authorities) which occur subsequent to the issuance of the Notice to Proceed and which cause 
delay in the completion of the Contract, by failure to give possession of the Project site, by changes in the Plans 
and Technical Specifications, or by requiring for any cause the suspension of the work under the Contract, except 
where such suspension is the result of a default or other act or omission by the Contractor. Any delay or 
postponement in the issuance of the Notice to Proceed shall not entitle the Contractor to an extension of the 
Contract time and shall not give rise to any claim for delay, disruption, or interference by the Contractor. The 
Contractor's remedies in the event of a delay or postponement in the issuance of the Notice to Proceed shall be 
governed solely by 62 Pa.C.S. §3913, as amended. 

 
2. Causes not reasonably foreseeable by the Parties at the time of the complete execution 

of the Contract and which are entirely beyond the control and without the fault or negligence of the 
Contractor, including, but not limited to, acts of God, acts of the public enemy, acts of governmental authorities, 
quarantine restrictions, general strikes throughout the trade or freight embargoes not caused or participated 
in by the Contractor, fire, floods, pandemics and weather of unusual severity, such as hurricanes or tornadoes. 

 
d. Delays caused by the Contractor's Subcontractors or materialmen shall not, in themselves, be 

cause for an extension of time by the City. To warrant an extension of time, such delays must be occasioned by the 
same causes specified in Paragraphs 25(c)(1) and (2) above. 

 
e. Time extensions shall be handled as follows: 

 
1. The Contractor, within five (5) days after the beginning of any delay or interference to 

its construction schedule, shall notify the Project Manager in writing of the occurrence of the delay or 
interference, stating with reasonable particularity the cause or causes of the delay or interference and the 
Contractor's intention to seek an extension of time. 

 
2. Any claim by the Contractor for a time extension must be made in writing to the 

Project Manager within ten (10) days after the conclusion of the delay or interference for which a time 
extension is requested or the City will not consider such claim. The City shall not in any event grant a time 
extension for any delay or interference which was incurred more than five (5) days before the Contractor gave 
written notice as required in subparagraph (1) above. 

 
3. Before the Project Manager reviews a claim for a time extension, the Contractor 

shall demonstrate in writing the effect of the delay or interference on the Contractor's construction schedule, 
including plotting such effect on the Contractor's critical path documents, showing graphically therein the effect on 
the Contract completion date, both in calendar days and Working Days. This depiction of the delay or 
interference must accompany the written claim for a time extension submitted in accordance with subparagraph (2) 
above. If the Contractor believes that it has been impacted beyond a mere time delay, the Contractor shall also 
provide the Project Manager with an estimate of the costs incurred by the Contractor as a result of the delay or 
interference. The failure of the Contractor to provide the Project Manager with this contemporaneous cost 
estimate shall bar any later claim by the Contractor for any costs incurred as a result of the delay or interference. 

 
4. If the Project Manager determines that an extension of time is in order, the time 

allowed for any delay will be added to and will correspondingly extend the Contract time for completion and 
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adjust any Contract completion milestones set forth in the General Bidding and Contract Requirements or the 
Technical Specifications. The Contractor agrees that a time extension granted by the Project Manager shall be its 
sole remedy for a delay or interference and shall operate as a full and complete release of any claim by 
Contractor for any and all costs and expenses related to or arising out of the event giving rise to the delay or 
interference. 

 
f. NOTWITHSTANDING ANYTHING TO THE CONTRARY CONTAINED HEREIN, THE 

CONTRACTOR AGREES AND ACKNOWLEDGES THAT THERE SHALL BE NO PAYMENT OR 
COMPENSATION OF ANY KIND TO THE CONTRACTOR FOR DAMAGES OR COSTS ARISING FROM 
ANY DELAY OR INTERFERENCE WHETHER SUCH DELAY IS AVOIDABLE OR UNAVOIDABLE. 
CONTRACTOR FURTHER AGREES AND ACKNOWLEDGES THAT ITS SOLE REMEDY IN THE CASE 
OF DELAYS OR INTERFERENCES TO ITS CONSTRUCTION SCHEDULE WHICH ARE 
ATTRIBUTABLE TO THE CITY, SHALL BE A REASONABLE EXTENSION OF THE CONTRACT 
TIME. 

 
g. On contracts on a calendar day basis (a specified number of days), no allowance will be made for 

Saturdays, Sundays or holidays. On contracts on a Working Day basis, allowances will be made for days or parts 
of days, in increments of one-quarter (1/4) day, for conditions entirely beyond the control of the Contractor; New 
Year's Day, Memorial Day, July 4th, Labor Day, Thanksgiving Day and Christmas Day, or the Monday thereafter 
when these days occur on Sunday, and Saturdays and Sundays shall not be considered as Working Days. The 
Department shall keep a record of the Working Days and the Department shall make this record available to the 
Contractor on request. The Contract time shall start with the first Working Day after the date of the Notice to 
Proceed and the scheduled date of completion shall be that established by the specified number of Working Days 
plus the allowance. 

 
h. If, for reasons other than those stated above, any portion of the work remains uncompleted 

after the Contract date specified for its completion, notwithstanding Substantial Completion of the work, the 
Project Manager shall deduct from payments due the Contractor, as liquidated damages an amount per diem, 
according to the following schedule: 

 
Contract Value Agreed Delay Damages Per Diem 

 

$0-$100,000 $   250 
$100,001-$500,000 $   500 
$500,001-$1,000,000 $   750 
Over $1,000,000 $1,000 

These per diem delay damages are assessed as agreed liquidated damages because the Parties have considered 
the difficulty of determining the City's actual damages and agreed that computation of the City's actual damages is 
impossible. If a delay is due to causes which the Contractor considers extraordinary or beyond its control, the 
Contractor must give timely notice thereof in writing as specified in Paragraph 25(e) above. In the event that the 
General Bidding and Contract Requirements or the Technical Specifications contain a provision allowing for 
the imposition of liquidated damages for delays to the completion of the work, such provision shall take 
precedence over this subparagraph (h). 

 
This subparagraph (h) shall not be construed to apply to claims, offsets, credit change orders, and/or chargebacks 
which the City may assert or assess against any Contractor for the reimbursement or recovery of any costs 
incurred by a different Contractor on the Project due to the fault or delay of the Contractor. In all such cases, 
the City shall not be limited to the per diem amounts listed above and shall be permitted to seek recovery or 
reimbursement of the full amounts incurred by any non-delaying Contractor. 

 
26. Independent Contractor. The Contractor is an independent contractor and shall not in any 

way or for any purpose be deemed or intended to be an employee or agent of the City. Neither the Contractor nor 
its employees or Subcontractors shall in any way represent that they are acting as employees, officials or agents 
of the City. 
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27. Risk of Loss. The Contractor shall assume all risk and responsibility for casualties of every 
description in connection with its work. The Contractor shall have charge of the entire work until completion and 
acceptance, and shall alone be liable and responsible for any injuries to persons and any loss or damage to property, 
buildings, or adjacent work that may occur as a consequence of or during the progress of the work under this 
Contract, whether such damage or accident be due to the Contractor's own negligence or that of its servants, 
agents, employees, or whether such damage or accident be due to the inherent nature of the work, or whether 
such damage or accident be due to other causes. 

 
28. Indemnification. The Contractor shall indemnify, defend and hold harmless the City, its 

officers, employees, and agents, from and against any and all losses, costs and expenses, including but not 
limited to litigation costs, settlement fees and expenses, and counsel fees and expenses, claims, suits, actions, 
damages, liability and expenses, arising out of or resulting in whole or in part from the performance of the work 
under the Contract, including, but not limited to, those in connection with loss of life, bodily injury, personal 
injury, damage to property, contamination or adverse effects on the environment, intentional acts, failure to 
maintain a drug-free work site and workforce and any other breach of the Contract, regardless of the inherent 
nature of the work and regardless of whether or not such loss, cost, claim, suit, action, damage, liability, or 
expense is caused in whole or in part by the negligent act or omission of a party indemnified hereunder. Such 
obligation shall not be construed to negate, abridge or reduce other rights or obligations of indemnity which 
would otherwise exist as to a Party or Person described in this Paragraph. The Contractor shall further 
indemnify, defend and hold harmless the City from and against any and all claims, demands, liens, causes of 
action, liabilities and judgments of any kind asserted against the City by any Subcontractor or suppliers on 
account of or relating to the furnishing of services, work, labor, materials or equipment under the Contract for 
the Contractor. 

 
In claims against any Person indemnified under this Paragraph 28 by an employee of the Contractor, a 

Subcontractor, anyone directly or indirectly employed by them or anyone for whose acts they may be liable, the 
indemnification obligation under this Paragraph 28 shall not be limited by a limitation on the amount or type of 
damages, compensation or benefits payable by or for the Contractor or a Subcontractor under workers 
compensation acts, disability benefit acts or other employee benefit acts. 

 
29. Assignment. Except through a Subcontract, the Contractor shall not assign the Contract, or any 

part of the Contract, or delegate performance of the Contract (other than to its own work forces), without obtaining 
the prior written consent of the Procurement Commissioner and Operating Commissioner. The decision 
whether to consent to an assignment, the timing of consent (if any), and conditions to such consent, if any, shall 
each be at the City's sole discretion. Any consent to the assignment of any monies to be paid under the Contract 
shall not relieve the Contractor from the faithful performance of any of its obligations under the Contract or 
change any of the terms and conditions of the Contract. Any purported assignment in violation of this provision 
shall be void and of no effect. The City's consent to an assignment shall not release the assignor from any liability 
accrued or thereafter accruing under the Contract. Any assignment or purported assignment shall be in writing 
and shall contain an express assumption by the assignee of all liability accrued or thereafter accruing under the 
Contract. Consent by the City to any assignment shall not be deemed a course of conduct, dealing or performance 
with respect to any other assignment or proposed assignment. For purposes of this Paragraph 29, an assignment 
includes the transfer or acquisition of the Seller or the Contractor, or a controlling interest therein, through a 
corporate or other merger, and the appointment of a receiver or bankruptcy trustee, and the transfer of the Contract 
or the Contractor in any bankruptcy or other insolvency proceeding. 

 
30. Insurance.  Unless otherwise approved by the City's Risk Manager in writing, the Contractor 

shall, at its sole cost and expense, procure and maintain, or cause to be procured and maintained, in full force and 
effect until the Contractor completes the work under the Contract, the types and minimum limits of insurance 
specified below, covering the Contractor's performance of the work required under the Contract. The Contractor 
shall procure, or cause to be procured, all insurance from reputable insurers admitted to do business on a 
direct basis in the Commonwealth or otherwise acceptable to the City. All insurance herein, except Professional 
Liability insurance, shall be written on an "occurrence" basis and not a "claims-made" basis. In no event shall the 
Contractor perform any work under the Contract until the Contractor has delivered or caused to be delivered to 
the City's Office of Risk Management the required evidence of insurance coverages. If the Contractor fails to 
obtain or maintain the required insurance, the City shall have the right to treat such failure as a default under 
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the Contract and to exercise all appropriate rights and remedies. All insurance coverages shall provide for at 
least thirty (30) days prior written notice to be given to the City in the event coverage is materially changed, 
cancelled, or non-renewed. The City, its officers, employees, and agents, shall be named as additional insureds 
on the General Liability Insurance policy and, where applicable, the Builders Risk Insurance Policy. The 
Contractor shall also deliver or cause to be delivered to the City an endorsement stating that the coverage afforded 
the City and its officers, employees and agents, as additional insureds, will be primary to any other coverage 
available to them and that no act or omission of the City, its officers, employees or agents shall invalidate the 
coverage. 

 
a. Workers' Compensation and Employers' Liability. 

 
1. Workers' Compensation: Statutory limits 

 
2. Employers' Liability: $100,000 Each Accident – Bodily Injury by 

Accident; $100,000 Each Employee – Bodily Injury by Disease; and 
$500,000 Policy Limit – Bodily Injury by Disease. 

 
3. Other states insurance including Pennsylvania. 

 
b. Commercial General Liability Insurance. 

 

1. Limit of liability: $1,000,000 per occurrence combined single limit for bodily injury 
(including death) and property damage liability; $1,000,000 advertising injury; 
$2,000,000 general aggregate, and $1,000,000 aggregate for products and completed 
operations. The City may require higher limits of liability if, in the City's sole 
discretion, the potential risk warrants. 

 
2. Coverage: Premises operations; Blanket Contractual liability; Personal injury liability; 

Products and completed operations; Independent Contractors; Employees and 
volunteers as additional insureds; Cross liability; Broad form property damage 
(including completed operations); Explosion, collapse and underground hazards; and 
asbestos abatement liability Coverage (Note: Required for asbestos abatement projects 
only). 

 
c. Automobile Liability. 

 
1. Limit of Liability: $1,000,000 per occurrence combined single limit for bodily injury 

(including death) and property damage liability. 
 

2. Coverage: Owned, non-owned and hired vehicles. 
 

d. Builders' Risk/Installation Floater Insurance. 
 

1. When required:   This insurance is required only when the total Contract price is 
$500,000 or greater (Note: not for road and street work, unless required in the 
Supplementary Conditions, Technical Specifications, Standard Details and 
Specifications, and/or General Bidding and Contract Requirements). 

 
2. Coverage: "All risks" in an amount equal to not less than the full replacement cost of 

the work under the Contract (meaning work in replacement which is of like kind and 
quality). 

 
3. Period of Coverage: Anything herein to the contrary notwithstanding, the Builders' 

Risk Insurance shall be procured and maintained during the entire period of 
performance of the Contract until final acceptance of the work by the City. 
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Certificates of insurance evidencing the required coverages and additional insured endorsements must 

specifically reference the City contract Number for which they are being submitted. The original certificates of 
insurance shall be submitted to the Department and the Office of Risk Management at least ten (10) days before 
work is to commence and at least ten (10) days before each renewal date. The ten (10) day requirement for 
advance documentation of insurance coverage may be waived in situations where such waiver will benefit the 
City, but under no circumstances shall the Contractor actually begin work (or continue work, in the case of 
renewal) without providing the required proof of insurance and required endorsements. The City reserves the 
right to require the Contractor to furnish certified copies of the original policies of all insurance required under 
this Contract, including certified copies of all required endorsements, at any time upon ten (10) days prior 
written notice to the Contractor. 

 
31. Proprietary Rights Indemnity.  The Contractor shall indemnify, defend and hold harmless the 

City, and its officers, employees, and agents, from and against any and all losses, costs and expenses, 
including, but not limited to, litigation costs, settlement fees and expenses, and counsel fees and expenses, 
claims, suits, actions, damages, liability and expenses for or on account of the use of patented appliances, 
products, processes, constructions, designs, or methods, or the infringement of any patent, trademark, service 
mark, copyright, or trade secret rights of any third party, and the Contractor shall pay all royalties, charges and 
penalties which may become due or payable by reason of such use or infringement.  Before the issuance of the 
Final Estimate, upon request by the Project Manager, the Operating Commissioner, or the Procurement 
Commissioner, the Contractor shall submit evidence of the full payment of such royalties,  charges  and penalties, 
or in lieu thereof, Contractor shall give such security, approved by the City Solicitor, as may in the opinion of 
the Project Manager, the Operating Commissioner, or the Procurement Commissioner, be necessary to indemnify, 
defend and hold harmless the City, its officers, employees, and agents, as aforesaid. 

 
32. Default and Remedies. 

 
a. It shall be a violation of the Contract for the Contractor to abandon the work under the 

Contract; to fail or refuse to prosecute the work with promptness and diligence; to unreasonably delay the work so 
that it may not be completed within the contract time; to fail or refuse to proceed with work under a Disputed 
Change Order; to fail or refuse to furnish suitable materials in place of any which may be rejected by the Project 
Manager as unsuitable as not being in accordance with the Contract Documents, or to refuse or neglect to 
furnish and supply a sufficient number of properly skilled workers and necessary equipment or either of them; to 
execute any of the work improperly, carelessly, or in bad faith; to fail or refuse to remove any of the work which, 
in the opinion of the Project Manager, is defective and unsuitable and not in accordance with the Contract 
Documents, and to replace it with work that is in accordance with the Contract Documents; to cause or permit to 
occur an Event of Insolvency with respect to the Contractor; or to otherwise violate any of the terms, conditions, 
and provisions of the Contract. In the event of a violation of Contract, the Operating Commissioner may notify the 
Contractor and its surety in writing to require that each remedy the Contractor's violation of the Contract and 
require the Contractor to comply with the terms, conditions, and provisions of the Contract which it has violated 
or is violating. The failure of the City to promptly notify the Contractor of a violation of Contract shall not 
constitute an acceptance by the City of work which is performed or installed in violation of the Contract. 

 
b. If the Contractor shall fail to cure or remedy, or diligently commence to cure or remedy, the 

violation of the Contract, as described in the notice specified above, within five (5) days after the receipt of said 
notice, or within twenty four (24) hours after receipt of said notice when, in the opinion of the Operating 
Commissioner, immediate action is necessary to safeguard life or property, or within some other period of time 
specified in the notice, the Operating Commissioner shall thereupon notify the Procurement Commissioner, 
who shall have the right to declare the Contractor in default of the Contract, and to notify the Contractor to 
discontinue the work or any part thereof under the Contract, and to call upon the surety to carry out its 
obligations under the performance bond posted for the Contract. 

 
c. If the surety fails to abide by the terms of the performance bond or if the surety shall deny 

liability to the City under the performance bond, the Procurement Commissioner shall have the right to declare 
the surety in default under the performance bond and, at his or her sole option, shall also have the right: 
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1. To terminate the work under the Contract, to maintain conditions, to obtain Quotes (if 
circumstances will allow) for all or any portion of the work, and to enter into a new contract to complete the 
work of the original Contract; or 

 
2. In case of an emergency, including, but not limited to, danger to life or property, or 

serious interference with traffic, to terminate any and all of the work under the Contract, and to then and there 
secure in the open market, from any Person, at the then current market prices the materials of the quality and 
quantity required, the necessary workers and mechanics, and the required equipment to complete the Contract. 

 
d. Upon default by the Contractor as herein set forth, all moneys due and owing to the Contractor 

upon estimates, retainage, or otherwise, materials delivered, materials built into the work, and the Contractor's 
plant (including tools, appliances, and equipment on the premises intended for use in the performance of the 
Contract), shall become the property of the City for use in the completion of the work under the Contract, and the 
City shall have resort thereto to the extent necessary to maintain and complete the work and reimburse the City 
for its outlays and expenditures. 

 
e. In case of such default by the Contractor the remedies herein provided shall be in addition to 

and not in substitution of the rights and remedies which would otherwise be vested in the City by statute, at law or 
in equity, all of which rights and remedies are specifically reserved to the City. In addition, upon default by the 
Contractor, the Procurement Commissioner shall have the right to secure from any Person the materials, 
equipment, and labor necessary and required for the proper completion of the Contract. In such event, the 
Contractor shall pay the City, upon demand, the difference between the cost paid by the City for such materials, 
equipment and labor and the price or prices set forth in the Contract, together with all costs and expenses 
incident to the same and incurred by the City. Upon default by the Contractor, the Procurement Commissioner, in 
his or her sole discretion, shall also have the right, to terminate the Contract and to secure from any Person the 
materials, equipment, and labor necessary and required for the proper completion of the work. In such event, 
the Contractor shall pay the City, upon demand, the difference between the price or prices set forth in the Contract 
and the price or prices which may be paid upon such termination and completion of the work, together with all 
costs and expenses incident to such re-advertisement. In the exercise of either of these remedies, the City shall 
further have the right to a set-off against any monies which may be due or may thereafter become due the Contractor 
under the Contract or any other contract between the City and the Contractor. If the Procurement Commissioner 
shall secure materials, equipment, and labor to complete the work under the Contract, or if the Procurement 
Commissioner shall terminate this Contract, the Procurement Commissioner shall have the right to take possession, 
for the purpose of completing the work under the Contract, of all materials, tools, appliances, and equipment on 
the Project site, intended for use in the performance of the Contract. The Contractor hereby assigns to the City 
(and each Subcontract shall require each Subcontractor to assign) all right, title, and interest of the Contractor in 
and to such materials, tools, appliances, and equipment. The failure of the City to exercise any of the remedies 
herein provided shall not preclude the resort by the City to any other remedy available to the City arising out of 
the Contractor's default. 

 
f. The use of any specific remedy herein provided shall not bar subsequent or concurrent resort to 

any other remedy available to the City at law or in equity, for the recovery of damages or otherwise, on 
account of such default, or in the event of any other default by the Contractor. 

 
g. The Contractor and its surety shall pay to the City on demand, all loss, expense, cost or 

damage suffered or incurred by the City by reason of any default. 
 

33. Subcontracts. Within fifteen (15) days after execution of the Contract, the Contractor shall 
submit in writing to the Project Manager the names of all Subcontractors who will perform any work on the 
Contract or who will supply any materials or equipment for the Contract. All proposed Subcontractors who 
have not been pre-approved by the Department may be approved by the Project Manager if in his or her opinion 
such proposed Subcontractor is reliable, Responsible and competent to perform the work in compliance with the 
Contract Documents. The City, acting in its sole discretion, reserves the right to reject any Subcontractor. The City 
shall have no liability to the Contractor for additional compensation under the Contract, or otherwise, in 
connection with the substitution of a Subcontractor for any proposed subcontractor rejected by the City pursuant to 
this Paragraph 33. The Contractor shall be as fully responsible to the City for the acts and omissions of its 
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Subcontractors and Persons either directly or indirectly employed by them, as it is for the acts and omissions of 
the Contractor and Persons directly or indirectly employed by the Contractor. The City and the Contractor 
specifically understand and intend, and acknowledge and agree that no Subcontractor utilized by the Contractor 
shall have any right or claim against the City or the Department to any monies due and owing to the Contractor 
for the performance of work under the Contract. Each Subcontract for any portion of the work is hereby 
assigned to the City provided that (a) such assignment is effective only after termination of the Contract by the 
City and only for a Subcontract which the City, acting in its sole discretion, accepts by issuing notice to such 
Subcontractor and to the Contractor; and (b) such assignment, if exercised, is subject to the prior rights of the 
surety, if any, obligated under a bond relating to this Contract. The exercise of the foregoing option for an 
assignment shall be in the City's sole discretion, the City having no duty or obligation to the Contractor, such 
Subcontractor or any surety, to exercise or decline to exercise the foregoing option for an assignment. The 
Contractor shall incorporate the foregoing option for an assignment into each Subcontract for any portion of the 
work. 

 
34. Permits and Licenses. Unless otherwise noted elsewhere, the Contractor shall obtain all 

permits and licenses required by the City or pursuant to Applicable Law in connection with the performance of all 
or any part of the work under the Contract, unless otherwise specifically directed. The Contractor will be required 
to pay the current fee for such permits and licenses required in connection with all or any portion of the work under 
the Contract, including any permits and licenses required in connection with any equipment, system or component 
forming part of the work. 

 
35. Co-operation and Coordination with other Contractors. 

 
a. The Contractor shall have the duty to co-operate and coordinate with any other contractors on 

other work which is being performed concurrently on or adjacent to the Project site, including specifically 
PGW, or its contractors or any other non-City utilities or authorities, and shall afford reasonable facilities and 
access to them. The Project Manager will decide any matters in dispute as to the performance of the work, 
including access to the Project site and priority of performance on either side of any division line between 
contiguous sections of the Project site where the Contractor and another contractor each work. 

 
b. Where the work or any portion thereof is performed by the Contractor as part of a "multiple- 

prime" project, or in conjunction or combination with other "prime" contractors, the Contractor shall have the 
duty to cooperate and coordinate its work with the work of each of the other prime contractors. The Contractor 
shall further have a duty not to delay, disrupt, interfere with, or otherwise retard the progress of the work of any of 
the other prime contractors. 

 
c. It is expressly understood by the Contractor that, on "multiple-prime" projects, the City relies 

primarily, but not exclusively, upon the organization, management, skill, cooperation and efficiency of the 
"Contractor for general construction" (unless a different Contractor is otherwise designated in the General 
Bidding and Contract Requirements or the Technical Specifications) to oversee, coordinate, and plan the work of 
all the other prime contractors, including, but not limited to, the prime contractors for electrical, mechanical, 
HVAC, and plumbing work, so as to complete the work under all of the prime contracts in a timely and efficient 
manner. The Contractor therefore expressly recognizes that the "Contractor for general construction" shall be the 
coordinating Contractor for all aspects of the multiple-prime contract work, including the scheduling of all such 
work. The Contractor shall have an explicit duty on "multiple-prime" projects to rely primarily upon the 
organization, management, skill, cooperation and efficiency of the "Contractor for general construction" to 
oversee, coordinate, and plan its work with the work of all of the other prime contractors, so as to ensure 
completion of the work under all of the contracts, including the Contract, in a timely and efficient manner and 
without disruption and interference. It is expressly understood by the Contractor, however, that the City is also 
relying upon the organization, management, skill, cooperation and efficiency of the Contractor so as to ensure 
completion of the work under the Contract in a timely and efficient manner and without disruption and 
interference. 

 
d. It is expressly understood by the Contractor that time is of the essence of this Contract. The 

Contractor agrees to diligently prosecute its work in coordination and cooperation with the work of the other 
prime contractors and under the coordination of the "Contractor for general construction," without delay, 
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interference, or disruption, so as to ensure the completion of the Contract work in a timely and efficient manner 
and in conformity with the schedule approved by the City under the Contract. In the event that the Contractor 
shall unnecessarily delay, disrupt, or interfere with the work of any of the other prime contractors,  the Contractor 
shall be liable for the payment of all costs and expenses incurred by such prime contractor or prime contractors 
on account of such delay, disruption, or interference. The Contractor accordingly authorizes the City to deduct 
the amount of such costs and expenses from any monies due and owing to the Contractor under the Contract. 
The Contractor shall further assume all liability, financial or otherwise, in connection with its Contract and shall 
protect, defend, and hold harmless the City from and against any and all damages or claims that may arise because 
of inconvenience, delay, interference, disruption, or loss experienced by the Contractor because of the presence 
and operations of other prime contractors working within the limits of the same multiple-prime project. 

 
e. The provisions of this Paragraph 35 shall be read in conjunction with any provisions in the 

Technical Specifications, the Proposal, and the Plans, and, notwithstanding Paragraph 95 of these Standard 
Contract Requirements, the provisions of this Paragraph 35 shall take precedence over any other provisions in 
the Technical Specifications respecting the "coordination and cooperation" among prime contractors on a 
"multiple-prime" project, except where such other provisions shall impose greater duties upon the Contractor for 
coordination and cooperation. 

 
36. Clean-up of Project Site. The Contractor and its Subcontractors shall remove all rubbish or 

refuse and all unused materials and tools from the Project site daily, if required by the Project Manager, and as 
the work progresses the Contractor shall carefully clean and keep the Project site clean from such rubbish and 
refuse. The Contractor shall furnish to the Project Manager upon request all documentation regarding the 
proper disposal of all rubbish, soil, refuse, and other debris.  Before the City will approve the completion of the 
work under the Contract, the Project site and any other place or places affected by the work shall be thoroughly 
cleared of all construction and other debris and dust, and left clean, free from debris, construction plant, 
buildings, and materials; fit for travel or other proper use; and in as good condition as existed before the work 
was begun. The Contractor shall resod or plant anew any grass plot or plots disturbed, and replace any 
shrubbery destroyed. Structures shall be broom clean, free from stains, spots or other blemishes, and ready for 
use, and all glass shall be washed. The clean-up work shall be governed by the record of existing conditions 
made and filed with the Department prior to the commencement of work. 

 
37. Maintenance after Completion and Contractor's Guarantee. 

 
a. The Contractor shall guarantee the work of the Contract against defects in materials and 

workmanship for a period of one (1) year from the date of completion and acceptance of the work by the City, 
unless a longer period is specified, and shall guarantee and warrant that all equipment shall perform in accordance 
with the specifications of the manufacturer and in accordance with the Technical Specifications. When 
individual items of the Contract, including equipment, are formally accepted in writing by the Project Manager 
and used or operated by the City prior to the completion of the total work under the Contract, the period of 
guarantee for such items shall be calculated from the date of final written acceptance of such items, provided, 
however, that the item of work and equipment is used or operated by the City for a period of ninety (90) 
consecutive days following the date of acceptance without the occurrence of any defects, breakdowns, or faulty 
operation. Paving, including curbs and footway, shall be similarly guaranteed for a period of five (5) years 
from the date of completion and acceptance of the work by the City. 

 
b. If, within such one (1) year or five (5) year period of guarantee, any of the work shall prove to be 

defective either in materials or workmanship, or if damage occurs by settlement of the backfill placed under this 
Contract, or if any part or parts of any equipment furnished shall prove to be inadequate, insufficient, or 
defective, either in design, materials, or workmanship, the Contractor shall immediately, upon demand of the 
Project Manager (whose decision as to such inadequacy, insufficiency, or defectiveness shall be binding and 
conclusive upon the Parties hereto), repair and replace the same in accordance with the Plans and Technical 
Specifications, and shall repair and replace any damage to other parts or structures at the Contractor's sole cost 
and expense, without cost or expense to the City, to the approval and satisfaction of the Project Manager. 

 
c. Should the Contractor or its sureties fail to comply with the orders of the Project Manager to 

replace or repair defective materials, workmanship, or equipment as aforesaid within the time specified in 
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subparagraph (a) above, the Operating Commissioner shall notify the Procurement Commissioner, who shall 
have the right to declare the Contractor or its surety, or both, in default and to proceed with the correction of the 
defect in accordance with the methods provided herein. 

 
38. Access to Accounting Records. The Contractor shall certify that all materials, equipment, and 

labor charged to the City are accounted for and shall keep such full and detailed accounts as may be necessary 
for proper financial management under this Contract. The Contractor shall retain, and shall provide the City and 
its representatives access to, all records, books of account, correspondence, instructions, Shop Drawings, 
receipts, vouchers, memoranda, and similar data and documentation pertaining to the Contract for a period of five 
(5) years following final payment, or earlier termination of the Contract, or for such longer period as may be 
required by law; however, if any litigation, claim or audit is commenced prior to expiration of said five (5) year 
period, then the records shall be retained until all litigation, claims or audit findings have been completely 
terminated or resolved, without right of further appeal, or if Applicable Law requires a longer period, then 
the records shall be retained for such longer period. From time to time during the performance of the work under 
the Contract, and for a period of five (5) years after the completion of the work under the Contract, the City 
may audit any and all aspects of the Contractor's performance under the Contract, including but not limited to its 
billings and invoices. Representatives, agents or contractors of the City, including the Department, or other 
authorized City representatives including, without limitation, the City Controller may conduct audits. If 
requested by the City, the Contractor shall submit to the City all vouchers or invoices presented for payment 
pursuant to the Contract, all cancelled checks, work papers, books, records and accounts upon which the vouchers 
or invoices are based, and any and all documentation and justification in support of expenditures or fees incurred 
pursuant to the Contract. All books, invoices, vouchers, records, reports, cancelled checks and other materials 
shall be subject to periodic review or audit by the City. All work, equipment, materials, systems, 
subassemblies, tools appliances and plant shall be subject to inspection and review by City, federal and state 
representatives, as may be applicable, or their designees, at the offices of the Contractor in the City, or in another 
location with the City's consent.  The Contractor shall cooperate with all City, state and federal inspections and 
reviews conducted in accordance with the provisions of the Contract. Such inspection and review of the 
Contractor's work hereunder shall be in the sole discretion of the inspecting or reviewing entity. Such inspection 
or review may include, without limitation, review of staffing ratios and job descriptions, and meetings with any of 
the Contractor's staff who are either directly or indirectly involved in providing all or any portion of the work 
hereunder. The Contractor shall make available, within the City at reasonable times during the performance of 
the work hereunder and for the period set forth above in this Paragraph 38, all records pertaining to the 
Contract for the purpose of inspection, audit or reproduction by any authorized representative (including any 
agent or contractor and the City Controller) of the City, the Commonwealth Auditor General, and any other 
federal or state auditors, as may be applicable, at no additional cost to the City. 

 
39. Sales and Use Tax; Federal Excise Tax. 

 
a. The City is not subject to federal, state or local sales or use tax or federal excise tax. 

Contractor hereby assigns to City all of its right, title and interest in any sales or use tax which may be refunded as 
a result or the purchase of any materials in connection with the Contract, and the Contractor, unless directed by 
the City, shall not file a claim for any sales or use tax refund subject to this assignment. The Contractor 
authorizes the City, or its agent, in its own name or in the name of the Contractor, to file a claim for a refund of 
any sales or use tax subject to this assignment. To the extent it may be applicable to the work under this 
Contract, the Contractor covenants and agrees that it shall not bill the City for or otherwise pass-through to the 
City for payment any Federal Excise Tax paid in connection with the work under this Contract; in consideration of 
the Contractor's foregoing covenant, the City hereby consents to any filing by the Contractor for a refund of any 
Federal Excise Tax paid in connection with the work under this Contract. 

 
b. The Contractor agrees to include the above referenced Paragraph in any Subcontracts with 

Subcontractors. 
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D. ADMINISTRATION, MEASUREMENT, AND PAYMENT 
 

40. Status and Authority of the Project Manager. The Project Manager shall be responsible for 
the general direction of the work to be performed under the Contract, the interpretation of the Plans and General 
Bidding and Contract Requirements, and the Technical Specifications, the ordering of additions to or deductions 
from the work, and the determination of procedure. The Project Manager shall give all orders and directions 
contemplated under the Contract. The Project Manager shall in all cases determine the amount, quality, 
acceptability, and fitness of the several kinds of work and materials which are to be paid for under the Contract, 
and shall have authority and sole discretion to reject all work and materials which in his or her opinion do not 
conform to the requirements of the Contract. The Project Manager shall determine all other questions that may 
arise in relation to the execution of the work and shall have the authority to halt the work whenever such action 
may be necessary to secure the safe and proper execution of the Contract. The Project Manager shall adjust 
and decide any differences or conflicts that may arise between the Contractor and other prime contractors for 
the performance of concurrent work. The provisions of this Paragraph are not intended to supersede or limit 
the provisions of Paragraph 35. 

 
41. Plans and Technical Specifications. The Plans, with all notes thereon, and the Technical 

Specifications are intended to be consistent with one another and of equal force and effect, and in the event the 
Contractor should believe that an apparent discrepancy may exist between the Plans and the Technical 
Specifications, the Contractor shall bring such apparent discrepancy to the attention of the Project Manager, 
who will interpret their meaning.  The Plans give general dimensions and sizes, and such details as are required to 
cover special features. Figures shall have preference over scale in reading dimensions. The Contractor shall 
maintain at the site of the work for use of the Project Manager or Inspector one record copy of the Plans and 
Technical Specifications, and Change Orders and other Contract modifications, and one record copy of all 
approved Shop Drawings and other submittals, including the construction schedule. 

 
42. Shop Drawings and Working Drawings. The Contractor shall prepare and submit to the 

Department or the Project Manager, as specified in the Technical Specifications or as required by the Project 
Manager, all Shop Drawings and Working Drawings, which shall include all details required to carry out the 
City's Plans and Technical Specifications. By approving and preparing Shop Drawings and other similar 
submittals, the Contractor represents that it has determined and verified materials, field measurements, and field 
construction criteria related thereto and has checked and coordinated the information contained within such 
Shop Drawings and submittals with the requirements of the Contract Documents. The Contractor shall not 
proceed with any portion of the work until the Shop Drawings or other submittal which governs the work has 
been approved. The Shop or Working Drawings shall conform to standards specified by the Department. Upon 
correction, if found necessary, and after approval, the Contractor shall furnish three (3) or more prints of the 
Shop Drawings or Working Drawings for construction purposes. After the completion of the work, the documents 
shall be delivered to and become the sole property of the City for its unrestricted use. The approval of Shop 
Drawings shall not relieve the Contractor of responsibility for the proper fit of the work, nor for its completion 
pursuant the Contract. 

 
43. Lines and Grades – City Datum. Vertical dimensions are given in United States standard 

feet and fractions thereof. Unless otherwise stated, elevations preceded by a plus (+) or a minus (-) sign refer 
respectively to distances above or below the established City Datum, which is two and one quarter (2.25) feet 
above mean high water in the Delaware River at Chestnut Street, Philadelphia. Dimensions locating buildings and 
structures shall be verified and checked in the field by the Contractor before proceeding with construction details 
affected thereby. Curb line and paving stakes giving the requisite basic data will be set by the City. The price for 
the setting of these lines shall be at the predetermined rate as set by the Board of Surveyors and made part of the 
public record or as stated in the Contract Documents. The Contractor will be held responsible for the proper and 
correct extensions of measurements from such data, and the correctness of work based thereon. The Contractor 
will be held responsible for the preservation of stakes, benchmarks, and survey monuments, until authorized to 
remove them. Should any stakes be disturbed, the cost of replacing them will be charged against the Contractor 
at the then current fee as determined by the City's district surveyor and regulator, to be deducted from the Final 
Estimate. All survey monuments or benchmarks moved, covered or uprooted in the course of performance of 
the work of this Contract will be reset by the City at the expense of the Contractor, at the then current fee per 
monument or benchmark, as determined by the City's district surveyor and regulator. Said cost shall be deducted 
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from the Final Estimate. The Contractor shall provide reasonable and necessary opportunities and facilities for 
setting points and taking measurements. The Contractor shall not proceed until it has made timely demand upon 
the District surveyor and regulator for, and has received from him or her, such points and from the resident 
engineer such instructions as may be necessary for the progress of the work. Any work improperly done 
without lines or levels or instructions shall be removed and replaced by the Contractor at its own expense. 
Failure to do so may be considered a default under the Contract. 

 
44. Contract Amount. The total amount which is to be paid by the City to the Contractor for the 

work performed and materials supplied under the Contract shall in no event exceed the sum of the Contractor's 
Quote price, plus a contingency fund of approximately ten percent (10%) of the Contractor's Quote price (to 
be specified by the Procurement Department upon the award of the Contract), which fund is intended to cover 
additional compensation which may be due to the Contractor as a result of Change Orders issued pursuant to 
Paragraphs 48 and 49 below, as such sum may be increased or reduced pursuant to a Change Order or Change 
Orders, or pursuant to an Amendment. The City shall specify the contract amount in the Notice of Contract 
Award. The Contractor acknowledges that the City's liability under the Contract shall be limited by the 
amounts which shall have been or may be from time to time appropriated by City Council. The City reserves the 
right to authorize the Contractor to commence work prior to appropriation of the total amount of the Contract, 
in which case the City shall give the Contractor notice thereof, and the City shall not be liable hereunder 
in any amount greater than that appropriated therefor by City Council. Payments will only be made payable to the 
Contractor as shown on the purchase order; the invoice must reflect this same Contractor name as the entity to “pay 
to”.  For any bids awarded for work to begin on or after July 1, 2019, the City has instituted a policy of making all 
of its payments through electronic deposits into the awarded Contractor’s designated bank account.  Before any City 
payments are made, the Contractor will be required to supply the City with the information necessary for the City to 
initiate electronic payments by completing one of the electronic payment processing enrollment forms available on 
the City’s vendor portal at https://secure.phila.gov/finance/vendorpayments. Applicants awarded a contract before 
July 1, 2019 are encouraged to complete one of the electronic payment processing enrollment forms before the 
conversion to electronic payments becomes mandatory.  The City intends to stop issuing paper checks.  The 
foregoing notwithstanding, nothing herein shall be construed to limit the City’s ability to make payments by 
assessment bills as provided in paragraph 57, below. 

 
45. Scope of Payments. Payment for the cost of all work, labor, materials, and services required to 

complete the work of the Contract as shown in the Plans, Technical Specifications, Standard Details and 
Specifications, or as otherwise specified (except where payment is otherwise specifically provided), will be made at 
the unit prices or lump sum prices contained in the Quote.  The prices contained in the Quote shall each cover the 
supply and installation, in a good, sound, substantial and workmanlike manner, of everything required for and 
incidental to the full completion of the work of that item as called for by the Plans, Technical Specifications, Standard 
Details and Specifications, or as otherwise specified, including its proportionate share of the expense of all plants, 
tools, and equipment required; the cost of all bonds, fees, and permits; of all administration, superintendence, and 
insurance; and of any loss or damages arising out of the nature of the work, from the action of the elements, from 
any unforeseen difficulties encountered in the prosecution of the work, and from risks of all kinds connected with 
the work, except as otherwise specifically provided in the Contract Documents. 

 
46. Quantities are Approximate. When quantities of the various classes or components of work 

and materials required under the Contract are stated in the Bid Solicitation or elsewhere, such quantities are 
estimated and approximate, except where otherwise stated to the contrary. When stated in the Bid Solicitation or 
a Seller’s Proposal, they are given only for the purpose of comparing the Quotes on a uniform basis. The City does 
not guarantee that such estimated quantities will correspond to the actual quantities ultimately required to complete 
the work, and the City will not allow any claim for damages, for anticipated profit, or for loss of profit of the 
Contractor in the event that actual quantities used to complete the work under the Contract vary from the estimates 
in the Bid Solicitation. The Department reserves the right to increase or decrease the quantities or to entirely omit 
any of the items as contained in the Bid Solicitation to the extent found necessary by the Project Manager, 
provided that the aggregate cost of the work performed is within the limit of funds fixed in the Contract. 

 
 
 
47. Changes. 

https://secure.phila.gov/finance/vendorpayments
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a. If changes to any portion of the work or the requirements of the Plans, Technical 

Specifications or Standard Details and Specifications are deemed necessary by the Project Manager, in order to 
carry out and complete the work covered by the Contract Documents, the Project Manager may by notice to the 
Contractor order alterations to or changes in the work covered by the Contract Documents, and the Contractor 
shall promptly comply with such orders. No changes or alterations to the work shall be made or performed by the 
Contractor except upon prior written orders from the Project Manager authorizing the change and a Change Order 
fixing the additional compensation or deduction therefor, except where the order authorizing the change states 
that the method of compensation or deduction shall be determined at a later date. 

 
b. Where the Project Manager pursuant to Paragraph 47(a) orders additions to or deductions 

from the amount of work called for by the Plans or Technical Specifications, or where changes are ordered in 
writing in the design of the work or the requirements of the Plans or Technical Specifications which increase or 
reduce the cost of the work to the Contractor, adjustment in compensation therefor shall be made to cover the 
additional work required or the work reduced, in accordance with a written order of the Project Manager, as 
follows: 

 
1. For work for which applicable unit prices are bid in the Bid Solicitation, payment or 

deduction shall be made in accordance with the prices bid. When the final quantity of work performed on a unit 
price bid item differs substantially (twenty-five percent (25%) or more) from the Bid Solicitation quantity, the 
Project Manager will review the price contained in the Quote and the actual work performed by the Contractor and 
may, in his or her sole discretion, determine if an adjustment is appropriate. Where the Project Manager deems an 
adjustment appropriate, the Contractor shall: 

 
i. substantiate that the Quote unit price remains fair and reasonable despite the 
substantial change in quantity; or 

 
ii. in the case of substantial underrun compared to the previously estimated 
quantity, negotiate a revised unit price for all the work actually completed; or 

 
iii. in the case of substantial overage compared to the previously estimated 
quantity, negotiate a revised unit price for that portion of the actual work completed in 
excess of one hundred twenty-five (125%) of the Quote quantity. 

 
This provision shall not be deemed, however, to vest in the Contractor any rights to any adjustment. 

 
2. For work not covered by the unit prices contained in the Quote, payment or deduction 

shall be made at the applicable contingent prices named for work. 
 

3. For work for which neither the unit prices bid nor the prices for contingent work are 
applicable, payment or deduction shall be made in accordance with Paragraphs 48 and 49 below. 

 
48. Change Orders by Agreement. 

 
a. If alterations or changes increase the cost of the work to the Contractor, additional 

compensation will be allowed by the City, based upon unit prices, contingent prices, or by a detailed cost 
proposal submitted by the Contractor to the Project Manager, negotiated by the Department and agreed to by the 
Contractor, or by Force Account, in accordance with Paragraph 51 below. The cost proposal shall detail the 
costs of materials, labor, overhead and profit, as well as any proposed changes to the Contract time. If such 
alterations or changes reduce the cost of the work to the Contractor, the amount of such reduction may be 
deducted by the City, and any such reduction may be based upon unit prices contained in the Quote for the 
performance of the deleted items of work, upon any Subcontract already entered into by the Contractor for the 
performance of the deleted item of work, or upon a detailed cost proposal submitted by the Contractor to the 
Project Manager and negotiated by the Department. Credit Change Orders will include the same mark-ups as 
chargeable Change Orders. The Contractor shall submit its cost proposal for the change or alteration within 
twenty (20) days after the Project Manager gives notification to the Contractor of the intended change or 
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alteration. Thereafter, a formal Change Order will be executed and signed by the Department reflecting the 
change or alteration and the additional cost or reduction negotiated by both Parties. 

 
b. A Change Order negotiated and agreed to by the Contractor and the City and then executed as a 

Change Order by the City and the Contractor shall be deemed to cover all of the Contractor's costs associated with 
the change or alteration to the work, as reflected in the Change Order, including all costs and expenses incurred 
by the Contractor for time, material, labor, and extended or field office or home office overhead. Any Contract 
time extension granted by the City for the Change Order shall be the sole time extension granted for the change 
or alteration and for which Contractor is entitled, and no other time extension shall be granted by the City in 
connection with the work reflected in such Change Order. No loss of profit on account of any changes or alterations 
to the work or on account of work not executed or performed by the Contractor will be allowed, except that the 
Contractor may be entitled to an extension of time on account of changes or alterations to the work, provided 
that the Contractor satisfies the requirements of Paragraph 25 above. 

 
c. The Contractor agrees and acknowledges that after a Change Order is negotiated and agreed to 

by the Parties and then executed by the City, the Change Order shall operate as a full and complete waiver and 
release of any and all claims of the Contractor related to or arising out of such change or alteration, whether such 
change or alteration is considered individually or cumulatively, including, but not limited to, any claim by the 
Contractor for extended home office overhead, extended field office overhead, time-impact costs, schedule delay 
costs, acceleration costs, compression costs, loss of productivity costs, extra work, additional work, and 
interference costs, or any combination of such costs. 

 
49. Disputed Change Orders.  If, after submission of a cost proposal, the Department and the 

Contractor cannot agree upon a price within a reasonable amount of time, or if the Contractor disputes the 
applicability of unit prices or contingent prices, the Project Manager may direct the Contractor to perform or 
complete the extra or additional work notwithstanding that there is no agreement between the Parties as to 
price, and the Contractor shall proceed to perform the work so as to avoid any delay or interferen ce to the 
progress of its work.  In all such cases, the Contractor shall promptly comply and maintain proper force 
account time sheets and records, in accordance with Paragraph 51 below.  The Project Manager shall also 
process a Change Order in an amount that he or she determines to be reasonable, necessary and appropriate.  
If the Contractor does not agree with the amount processed by this Disputed Change Order, the Contractor 
must notify the Project Manager within ten (10) days of issuance of the Disputed Change Order that it is 
proceeding under protest and that it reserves the right to a claim for the cost of the disputed work. In all cases 
of Disputed Change Orders which are protested by the Contractor, the Contractor shall submit to the Project 
Manager, within five (5) days after completion of the work, a detailed cost proposal which shall detail the 
costs of materials, labor, overhead and profit, actually expended by the Contractor for the work, as well as 
any changes to the Contract time. 

 
50. Disputed Work. If the Contractor is of the opinion that any work required or ordered by the 

Project Manager violates the terms and provisions of the Contract or is not called for under the Contract 
Documents, the Contractor shall promptly notify the Project Manager, in writing, of its contentions with respect 
thereto and shall request a final determination thereof. If the Project Manager determines that the work in 
question is work required under the Contract Documents and is not "extra" work, or that the order complained of 
is proper, the Project Manager will direct the Contractor to proceed with the work in question. In all such cases, 
the Contractor shall promptly comply and maintain proper force account time sheets and records, in accordance 
with Paragraph 51 below. In order to preserve its right to claim compensation for such disputed work or damages 
resulting from compliance with such an order, the Contractor must notify the Project Manager in writing, within 
five (5) days of receiving notice from the Project Manager of this final determination, that the work is being 
performed or that the determination and direction is being complied with under protest. Furthermore, in order to 
claim an adjustment in the Contract price for work performed under protest, the Contractor must submit in 
writing to the Project Manager, within five (5) days after completion of the work in question, the nature and 
precise amount of compensation sought for the work, as well as copies of all force account time sheets and 
records compiled by the Contractor for the work. Failure of the Contractor to so notify the Project Manager of both 
its protest and its claim for compensation shall be deemed as a full and final release and waiver of any claim for 
extra compensation or damages therefor. 
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51. Force Account. 
 

a. Payment under Force Account will be for the reasonable, actual and necessary direct cost of 
the work in accordance with the orders of the Project Manager, and in addition thereto the percentage of such 
cost hereafter stated.  "Reasonable, actual and necessary direct cost" shall be deemed to include the following: 

 
1. Wages of forepersons, equipment operators and skilled and semi-skilled and common 

laborers directly assigned to the specific operation at actual payroll rate of wages per hour and actual fringe 
benefits paid, labor taxes as established by law, and workers compensation and employers liability insurance, 
for each hour that such employees are actually engaged in the performance of the authorized work and, if 
directed, overtime, as provided by existing laws and regulations, as well as other insurance premium expenses, 
including but not limited to premiums for general liability insurance, where the such insurance premium 
expenses are a direct function of the foregoing wages, but only to the extent such insurance premium expenses 
derive solely from the foregoing wages. 

 
2. The reasonable actual expenditure for materials (including sales tax paid, if 

applicable, and except as provided to the contrary in Paragraph 39 above), used up or incorporated in the work. 
 

3. For any equipment, including machinery and trucks, mutually deemed as necessary 
for the performance of the work, the Project Manager shall allow the Contractor reasonable rental rates, 
computed as follows: (i) for all equipment rented, the Contractor will be reimbursed the reasonable actual costs 
based upon the receipts provided, plus an allowance for operating cost as provided in subparagraph (ii) of this 
subparagraph 51(a)(3).; (ii) for all equipment owned, including pumps and compressors, a reasonable hourly rate 
will be determined by using the reasonable monthly rental rates taken from the current edition (with updated 
supplements) of the Rental Rate Blue Book for Construction Equipment and dividing it by one hundred 
seventy-six (176); an allowance may be made for operating costs for each and every hour the machinery or 
equipment is actually operated in accordance with the rates listed in the aforesaid rental book; if the machinery or 
equipment is required to be at the work site, but is not operated, the Contractor may be compensated at the 
reasonable hourly rental rate, exclusive of operating costs. The Contractor will be allowed to add to the above 
rates the reasonable predominate areas adjustment percentage for the state as shown on the area adjustment map 
contained in the Rental Rate Blue Book for Construction equipment. In the case  of  any  machinery  or equipment 
not referred to in the Rental Rate Blue Book for Construction Equipment, a monthly rental rate shall be computed 
on the basis of an amount that is the equivalent of six percent (6%) of the manufacturer's list price for the sale 
(new) of such equipment; the hourly rate in such cases will be determined by dividing the monthly rate by one 
hundred sixty (160) when actually operating, and by one hundred seventy-six (176) when at the Project site, 
but not operating, to which no percentage shall be added. The above rates shall be for the time such equipment is 
required on the Project site for the performance of force account work exclusively. 

 
b. To the reasonable, actual and necessary direct cost of the work done under Force Account as 

noted above, twenty percent (20%) will be added to the expenditure for labor and fifteen percent (15%) will be 
added to the expenditure for materials, excluding sales tax. No additions will be allowed for equipment costs, 
whether such equipment is rental or Contractor-owned. These percentages shall be deemed to cover the cost of 
heat, light, bond or bonds, use and up keep of small hand tools, administration, engineering, field and office 
superintendence, home office and site overhead, extended general conditions, non-payroll taxes, insurance 
(including general liability and non-payroll insurance), all loss, damage, risk and expenses incidental to the 
work and profit. The Contractor shall have no claim in excess of the above, such payments being in full 
compensation for the performance of such work and the furnishing of such materials and for all expense in 
connection therewith and incidental thereto. 
 

c. Should the Contractor subcontract any portion of the work, with the prior written approval of 
the Project Manager, payment for that portion will be computed as the reasonable, actual and necessary costs 
defined above (exclusive of any profit to the Subcontractors), plus the percentages allowed, plus eight percent 
(8%) mark-up of the total paid to the Subcontractor. No additional percentage mark-up by or for any additional 
tiers of Subcontractors will be allowed. 

 
d. The Contractor shall submit daily a statement in duplicate of work done on a Force Account 



Standard Contract Requirements 
Rev. Date: January 1, 2019 
Page 28 

 

 

basis within twenty-four (24) hours of the time the work is done, and representatives of the Project Manager and 
the Contractor shall make daily comparison of the time and rates of labor, material used, etc., as shown therein. 
After correction, if necessary, this comparison shall be signed by each and filed with the Project Manager and 
the Contractor. The Contractor shall submit to the Project Manager monthly, prior to each Current Estimate, 
four (4) copies of an itemized statement of the amount and value of labor and materials furnished, accompanied by 
the original invoices for work performed under a Subcontract, and by an affidavit certifying the correctness of 
such statement. The Project Manager shall have access to any books, vouchers, time sheets, records, and 
memoranda showing the labor employed and the materials actually used on the specific operation and the actual 
net cost thereof, for the Contractor and any Subcontractor(s). Daily force account time sheets must include the 
name and job titles of employees, actual starting and quitting times, and the total number of hours worked each 
day by each employee. 

 
e. Work done under Force Account shall be subject to all of the requirements of the Contract. It 

shall be prosecuted in an orderly, reasonable and economical way, and the prices paid for labor and material and 
the method of prosecuting the work shall be subject to the approval of the Project Manager. Neither work nor 
material will be paid for under Force Account unless it is ordered as such in writing. 

 
52. Lump Sum Bid Breakdown; Applications for Payment. In order to assist the Project 

Manager in estimating approximate quantities and the value of the work performed, the Contractor shall furnish in 
writing to the Project Manager within thirty (30) days after the issuance of the Notice to Proceed, an 
apportionment of any lump sum Quote (the "Lump Sum Bid Breakdown") showing in detail its component parts. 
The Lump Sum Bid Breakdown shall be subject to the approval of the Project Manager. In addition, the 
Contractor shall furnish within sixty (60) days of the commencement of the work, and thereafter every thirty 
(30) days until Substantial Completion of the work, an application for payment (the "Application for Payment") 
which shall set forth in detail the approximate quantities and value of the work performed as of the date of the 
Application for Payment in conformity with the approved Lump Sum Bid Breakdown. The Contractor shall 
certify that the information set forth in the Application for Payment is true, correct and complete, and accurately 
and fairly represents the work performed to date by the Contractor in accordance with the Contract Documents.   

 
53. Current Estimates. 

 
a. The Project Manager, after receipt of an Application for Payment, shall prepare a current 

estimate (the "Current Estimate") of the approximate quantities and value of the work performed at intervals of 
about one (1) month during the progress of the work, except that the first Current Estimate may be prepared 
within sixty (60) days of the commencement of work under the Contract, provided at all times, however, that 
the Contractor is in compliance with all of the requirements of the Contract and the value of the work done 
during the time covered by the Current Estimate exceeds the amount of fifteen hundred dollars ($1,500). The 
City shall make payments to the Contractor on the basis of the Current Estimates, when approved by the Project 
Manager. The City shall have no obligation to pay interest on the amount due under any Current Estimate, any 
provision of Applicable Law to the contrary notwithstanding. Payments on uncompleted items will be for the 
value of work done and materials furnished, as apportioned by the Project Manager. The Current Estimates are 
approximate only, and subject to correction in the Final Estimate. The payment of a Current Estimate shall not 
bind the City to the acceptance of any materials furnished or work performed by the Contractor. The City shall not 
be precluded from later contesting a Current Estimate and shall enjoy every legal defense, or other claim or counter-
claim, in recoupment or otherwise, by reason of the character, quality, and quantity of the work and materials 
covered by a Current Estimate, notwithstanding payment of a Current Estimate. 

 
b. The City may withhold payment for deficient items according to the terms of the Contract. 

The City shall pay the Contractor according to the provisions of 62 Pa. C.S.A. §§ 3931 et seq., as amended, 
Subchapter D, Prompt Payment Schedules, for all other items which appear on the Application for Payment and 
have been satisfactorily completed.  If the City withholds payment from the Contractor for a deficient item, it 
shall notify the Contractor of the deficient item within sixty (60) calendar days of the date that the City 
received the Application for Payment. 

 
c. Subject to the provisions of subparagraph (e) below, Current Estimates on Contracts which 

include the furnishing or installing of electrical, mechanical, plumbing, heating, and other equipment, systems or 
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components especially fabricated as part of the work under the Contract, which are subject to mechanical or 
electrical test, will include payment of invoice or invoices previously paid by the Contractor, not to exceed 
ninety percent (90%) of the amount shown on the Lump Sum Bid Breakdown approved by the Project Manager 
for such equipment, systems or components, when such equipment is delivered to the site, City property, or a 
bonded warehouse approved by the Project Manager. The City shall pay the balance of ten percent (10%) upon 
completion of successful testing of such equipment, systems or components, and acceptance thereof by the City. If 
no invoice is available, the City will pay the Contractor fifty percent (50%) of the cost of such specially 
fabricated equipment, systems or components, in conformity with the Lump Sum Bid Breakdown when 
delivered to the site, City property, or a bonded warehouse approved by the Project Manager, and an additional 
forty percent (40%) when such equipment, systems or components are installed and ready for test. The City 
shall pay the balance of ten percent (10%) upon completion of successful testing of such equipment, systems or 
components, and acceptance thereof by the City. The Current Estimates described in this subparagraph shall be 
reduced by the retainage required under Paragraph 54 below. 

 
d. Subject to the provisions of subparagraph (e) below, Current Estimates may also include, 

when authorized by the Project Manager, an amount equal to the actual cost of specially fabricated materials 
and equipment not subject to electrical or mechanical test, furnished but not incorporated into the work, 
provided that the quantity allowed does not exceed the corresponding quantity estimated in the Contract 
Documents.  The Current Estimates described in this subparagraph shall be reduced by the retainage called for in 
Paragraph 54 below. 

 
e. Before including payments for equipment and materials described in subparagraphs (c) and 

(d) above in a Current Estimate, the Project Manager must be satisfied that: 
 

1. the  equipment  and  materials  are  properly  stored,  insured  and  protected  through 
appropriate security measures; 

 
2. paid invoices of suppliers support the Contractor’s actual net cost for the equipment and 

materials; 
 

3. the equipment and materials will be incorporated in the work under this Contract within 
a reasonable period; and 

 
4. the Contractor assumes full responsibility for the safe storage and protection of the 

equipment and materials. If the equipment and materials paid for hereunder are damaged, stolen or prove to be 
unacceptable, the payment made therefor shall be deducted from subsequent estimates and payments unless the 
equipment and materials are promptly replaced to the satisfaction of the Project Manager and in conformity 
with the requirements of the Contract Documents. Equipment and materials shall be available for inspection and 
inventory at the storage site by the Project Manager or his or her authorized representative at all times. Upon 
payment, title to all such equipment and materials shall be vested in the City, free and clear of any and all debts, 
claims, liens, mortgages, taxes and encumbrances. The Contractor, at its own expense, shall execute such 
documents and take such other steps as reasonably required by the City to vest the aforesaid title in the City. 

 
f. The Contractor for itself and any and all Subcontractors acknowledges and agrees that neither 

the Contractor nor any Subcontractor has any right to file a mechanics', materialman's or other lien against the 
Project site under the Pennsylvania Mechanics' Lien Law of 1963, Act of August 24, 1963, P.L. 1175, 49 P.S. § 
1101 et seq., as amended, or under any other law. 

 
54. Retainage. Act 57 of 1998, 62 Pa.C.S. §3921, as amended, shall govern the withholding of 

retainage on the Contract.  Provided that the Contractor is making satisfactory progress and is in compliance with all 
of the requirements of the Contract and there is no specific legal or other basis for the withholding of greater amounts, 
retainage under the Contract shall be ten percent (10%) of the amounts due the Contractor until fifty percent (50%) of 
the work under the Contract is completed, at which time one-half (½) of the amount then retained shall be returned to 
the Contractor, and thereafter five percent (5%) of the amounts due the Contractor until substantial completion of the 
Contract. 
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55. Semi-Final Estimate and Punchlist. 
 

a. Upon substantial completion of the Contract, the Contractor shall submit an Application for 
Semi-Final Estimate (the "Application for Semi-Final Estimate"), which shall include a request for a semi-final 
inspection of the work under the Contract. The Project Manager shall make a semi-final inspection within thirty 
(30) days of the City's receipt of the Application for Semi-Final Estimate and request for inspection. If, based on 
said inspection, the City determines that the Contractor has Substantially Completed the work under the 
Contract, the Project Manager shall issue a certificate of Substantial Completion, which shall include the 
punchlist items required under subparagraph 55(b) below, and the Project Manager shall process the Semi-Final 
Estimate. The City shall, upon receipt of said Application for Semi-Final Estimate and upon receipt by the City of 
any guarantee bonds and other written warranties which may be required in accordance with the contract to ensure 
proper workmanship for a designated period of time, make payment on the Semi-Final Estimate within forty-five 
(45) days after issuance of the Certificate of Substantial Completion, except as provided in Paragraph 54 above, 
and less such additional sums as the City may withhold pursuant to this Paragraph 55. The City shall have the 
same right to withhold payment from the Semi-Final Estimate as is set forth in subparagraph 53(b) above with 
respect to Current Estimates. The City shall pay interest on the amount due under the Semi-Final Estimate to 
the extent provided by Applicable Law. Except as provided in Paragraph 54 above, the Semi-Final Estimate shall 
reduce the retainage withheld by the City to one and one-half (1½) times the amount required to complete any 
remaining uncompleted items of work, provided that the Contractor has made satisfactory progress towards 
completion of the Contract and is in compliance with all of the requirements of the Contract and provided there 
is no legal or other basis for the withholding of a greater amount. The City reserves the right to withhold additional 
retainage to the extent the same as is permitted under 62 Pa.C.S. § 3921, as amended. 

 
b. Upon preparation of the Semi-Final Estimate, the Project Manager, with the assistance of the 

Contractor, shall list in detail and in comprehensive fashion the remaining uncompleted items of work, and a 
reasonable cost of completion for each item on said list, or such other basis for payment thereof as may be 
provided in the Contract (which ever method may apply pursuant to the Contract), in an official punchlist which 
shall thereafter be issued in writing to the Contractor. If the Contractor disputes any of the items on the official 
punchlist, the Contractor must notify the Project Manager in writing, detailing the items in dispute and the 
nature of its dispute, with all supporting documentation, within five (5) days after receipt of the official 
punchlist. The Contractor must commence work on the official punchlist within ten (10) Working Days after 
receipt of the official written punchlist. The Contractor shall thereafter proceed promptly and expeditiously to 
complete the official punchlist items, and shall give notice to the Project Manager in writing of the date on 
which the Contractor completes the official punchlist items. The Contractor shall perform and complete all work 
on the official punchlist at its sole cost and expense and at no additional cost or expense to the City, subject 
to payment of the Final Estimate under Paragraph 56 below. The Contractor's work in completion of the official 
punchlist items shall in all respects be governed by the requirements of the Contract Documents. 

 
56. Final Estimate and Inspection. The Project Manager shall conduct final inspection of the 

work, including the completion of all punchlist items, after completion of all punchlist items to the Project 
Manager's satisfaction and within thirty days (30) of receipt of the Contractor's formal written request for such 
final inspection and application for Final Estimate (the "Application for Final Estimate") (which request the 
Contractor shall not make until completion of the punchlist items). After the punchlist inspection, and provided that 
all the requirements of the Contract Documents have been complied with to the satisfaction of the Project 
Manager, including completion of all official punchlist items, the Project Manager will prepare a final payment 
(the "Final Estimate") and, based upon the Final Estimate, the City will pay the balance due to the Contractor, 
after all allowable additions and deductions have been made, by checks drawn by the City Treasurer or 
assessment bills as provided in Paragraph 57 below, or a combination of these two methods of payment. The 
foregoing to the contrary notwithstanding, the City shall have the same right to withhold payment from the 
Final Estimate as is set forth in subparagraph 53(b) above with respect to Current Estimates. 

 
57. Assessment Bills. Where required by ordinance of the City Council of the City, the Contractor 

shall receive, and accept as payment, assessment bills against abutting property, as compensation for furnishing 
materials, labor, tools, and equipment, and for doing the work set forth in the Contract Documents.  The Contractor 
shall collect such assessment bills at its own cost, and employ all legal remedies or proceedings, whether by lien, 
civil action, or otherwise, including recourse to the appellate courts, to which the City may be entitled. The 
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Contractor acknowledges and understands that the City does not in any way guarantee either the value, or the 
collection, of any assessment bill or bills, and that in the event of neglect to properly file and collect the 
assessment bill or bills, no recourse shall be had to the City by reason thereof. The Contractor hereby accepts and 
assumes all risk of failure to collect any such assessment bill or bills. 

 
58. Contractor Claims. 

 
a. Except as otherwise provided in these Standard Contract Requirements, the Contractor must 

notify the Project Manager in writing of any and all claims whatsoever relating to or arising out of Contractor's 
performance of the work under the Contract within ten (10) days of the event or occurrence giving rise to the 
claim, except where a shorter time is specified by the Contract Documents. The written notice of claim to the 
Project Manager shall provide a detailed statement of and basis for the claim, with supporting documentation 
attached. For purposes of this Paragraph 58, a "claim" shall mean a demand or assertion by the Contractor 
seeking, as a matter of right, an adjustment or interpretation of the Contract, payment of money, extension of 
time or other specific relief with respect to the terms and conditions of the Contract. The Project Manager will 
review all claims submitted by the Contractor and shall approve or reject each claim in whole or part, or shall 
request additional documentation in support of the claim from the Contractor. 

 
b. The City and the Contractor hereby release and waive any and all claims against each other 

for consequential damages arising out of or related to the Contract and the work performed thereunder. This 
mutual release and waiver includes damages incurred by the Contractor for principal home office expenses, 
including home office overhead and the compensation of personnel stationed there, for losses of financing, 
business, and reputation, and for loss of profit associated with any other work, except anticipated profit arising 
directly from the Contract and the work thereunder. Nothing hereunder shall preclude, however, the assessment by 
the City of liquidated direct damages, when applicable in accordance with the Technical Specifications, General 
Bidding and Contract Requirements, and other applicable locations in the Contract Documents, or damages 
pursuant to Paragraph 25(h) above. 

 
c. After Substantial Completion of the work under the Contract, but prior to the Contractor's 

acceptance of the Final Estimate, the Contractor shall notify the Project Manager in writing of any and all 
unresolved and previously asserted claims relating to or arising out of the work. The Contractor's written notice of 
claims to the Project Manager shall list the claims by number, assign a dollar value to each claim, and 
provide a detailed statement of each claim, with supporting documentation attached, including a copy of the 
notice by which the Contractor first brought the claim to the attention of the Project Manager. 

 
d. Failure of the Contractor to notify the Project Manager of any claims in accordance with 

subparagraphs (a) and (c) above, and the Contractor's acceptance of and negotiation of payment under the Final 
Estimate under Paragraph 55 above, shall constitute and operate as a full and final release and a waiver of all 
such claims by the Contractor. 

 
59. Review by Project Manager of Contractor Claims and Compulsory Non-Binding 

Mediation of Contractor Claims. 
 

a. Within thirty (30) days after receipt of the Contractor's notice to the Project Manager under 
Paragraph 58(c) above, the Project Manager shall review all identified claims of the Contractor and shall notify 
the Contractor whether the claims are approved or rejected, in whole or in part. 

 
b. Any claim of the Contractor which shall have been rejected by the Project Manager, in whole or 

in part, shall be subject to non-binding mediation. Mediation of the claim shall be an irrevocable condition 
precedent to institution of legal proceedings by the Contractor against the City with respect to such claim. 

 
c. The Contractor must submit its demand for mediation to the Project Manager and the City of 

Philadelphia Law Department, c/o Chief Deputy City Solicitor, Affirmative and General Litigation Unit not later 
than 30 days after the Project Manager's notice of rejection. Failure of the Contractor to submit such claim to 
mediation within this time period shall be an absolute bar to institution of legal proceedings by the Contractor. 
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d. The Contractor shall submit a written timely request for mediation to the Project Manager and 
the City of Philadelphia Law Department, c/o Chief Deputy City Solicitor, Affirmative and General Litigation 
Unit. Upon submission of the claim to mediation, the City and the Contractor shall endeavor to resolve the claim 
by mediation in accordance with such rules as may be mutually agreed upon by the City and the Contractor. 

 
e. The fee of the mediator, who shall be selected jointly by the parties, and the common 

expenses and costs incurred in connection with conduct of the mediation, shall be borne equally by the City and 
the Contractor. The mediation shall be conducted in the City of Philadelphia.  Agreements reached in mediation 
shall be enforceable as settlement agreements in any court having jurisdiction thereof. 

 
60. Contractor's Liability for Services and Materials. 

 
a. Notwithstanding the acceptance and approval by the City of any work the Contractor shall 

continue to be responsible for the professional quality, technical accuracy and the coordination of all work 
under the Contract. The Contractor shall, without additional compensation, correct any defects, deficiencies or 
omissions in the work. 

 
b. The City's review, approval, or acceptance of, or payment for, any of the work performed 

under the Contact shall not constitute any representation, warranty, or guaranty by the City as to the substance or 
quality of the work reviewed, approved, or accepted, and shall not be construed to operate as a waiver or 
estoppel of any of the City's rights or privileges under the Contract, nor or of any cause of action arising out of 
the performance of the Contract. No Person shall rely in any way on such review, approval or acceptance by the 
City. The Contractor shall be and remain liable in accordance with the Contract and Applicable Law for all damages 
to the City caused by the Contractor or the work under the Contract. Review, approval or acceptance by the City 
or the Project Manager under the Contract shall not constitute approval otherwise required by any City department, 
board, commission, or other regulatory agency in the exercise of such department's, board's, commission's or 
agency's independent regulatory authority of police powers under applicable law. 

 
61. False Claims. The Contractor covenants and agrees that it shall promptly reimburse the City 

for (a) all sums paid to the Contractor by the City as a result of any false, fictitious or fraudulent billings, invoices, 
contract overcharges, and the like, and (b) all other costs which are incurred by the City as a result of the false 
fictitious or fraudulent billings, invoices, contract overcharges and the like. The Contractor further covenants 
and agrees that it shall promptly reimburse the City for all expenses and costs, including but not limited to 
attorneys' fees and expenses, incurred by the City in recovering any such sums from the Contractor. This Paragraph 
shall survive termination of the Contract and completion of the work under the Contract. 

 
E. MATERIALS, WORKMANSHIP, AND INSPECTION 

 

62. Materials and Workmanship. The materials used in the work under the Contract shall 
conform to the requirements of the Plans, Technical Specifications and Standard Details and Specifications, as 
the same may be applicable. The workmanship shall be equal to the best standard practices. Work of reconstruction 
and restoration of privately-owned structures adjacent to the Project site shall be as set forth in the Plans and 
Technical Specifications or otherwise by written agreement with the owner or owners of such structures. Where 
no requirements are specified for materials or for the methods of testing materials or equipment, such 
materials or methods shall at least equal the latest standard or tentative specifications of nationally recognized 
standardizing agencies, such as the American Society of Mechanical Engineers, the latest codes of the National 
Board of Fire Underwriters or, as they apply, any regulations of the City. 

 
63. Inspection. All of the work of the Contract shall be subject to general direction and inspection 

of the Project Manager or the Project Manager's designated representatives, and the Contractor shall afford every 
opportunity for the inspection of materials and workmanship. Authorized representatives of the City shall be 
permitted access at all reasonable times to all portions of the work, and to such portions of the place of 
manufacture of fabricated materials as may be necessary for complete inspection. Before beginning work the 
Contractor shall notify the Project Manager of the type and source of supply of the principal materials which the 
Contractor proposes to furnish, and, as soon as possible thereafter, shall furnish samples of materials, fixtures, and 
appliances for approval by the Project Manager. Before removal of any excess excavated material, waste, refuse, 
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or rubble, etc., from the site, the Contractor shall furnish to the Project Manager a list of certified dump site or 
landfill locations that are to be utilized for disposal of such waste materials and written verification that permission 
for the disposal of the waste materials has been obtained.  Before beginning the fabrication of materials, equipment 
or systems, and before shipping materials, equipment or systems of a specified type, the Contractor shall notify 
the Project Manager in ample time to permit inspection at the place of manufacture or shipping, should the 
Project Manager so desire. Such materials, equipment or systems shall be delivered to the Project site properly 
marked for identification, and shall be subject to re-inspection and final acceptance or rejection at the Project 
site by the City. The Contractor shall deliver materials, equipment and systems to be inspected at the Project site 
in ample time for such inspection and testing. No materials, equipment or systems shall be incorporated into or 
used in connection with the work until accepted by the Project Manager, and all materials, equipment or systems 
rejected by the Project Manager as unsuitable or not in conformity with the Plans or Technical Specifications 
shall be immediately removed from the work. Unless otherwise specifically provided for, the City shall bear the 
cost of inspection and testing. All work shall be prosecuted in the presence of the City’s Inspector (“Inspector”), 
and conformity with the requirements of the Contract Documents. The Contractor shall provide for inspection 
and testing to be carried out during regular working hours unless specifically authorized or directed otherwise by 
the Project Manager. The presence of the Inspector shall not affect in any way the duty of the Contractor to 
complete the work in accordance with the Contract Documents, nor be deemed a defense on the part of the 
Contractor for default or violation of the Contract. The Inspector is not authorized to waive, amend, revoke, alter, 
enlarge, relax, or release any of the requirements of the Contract Documents. 

 
64. Investigation of Work.  If the Project Manager at any time has reason to suspect that the 

Contractor may have delivered any unsuitable, unfit or otherwise defective work, the Project Manager may order 
an investigation thereof, and the Contractor shall furnish the necessary labor and equipment for such 
investigation. If the City finds that any part of the work is defective, the Contractor shall repair, replace or 
reconstruct such work to the satisfaction of the Project Manager, and the cost thereof and of such investigation 
shall be the sole responsibility of the Contractor. If the work is found to be in accordance with the Contract 
Documents, the City will reimburse the Contractor, in accordance with Paragraph 51 above, for the expense of the 
examination. 

 
65. Defective Work or Material. The Contractor shall remove, at its own expense, any work or 

material rejected by the Project Manager as unsuitable, unfit, or otherwise defective and not in accordance with 
the Contract Documents, and shall repair, replace or reconstruct the same without additional compensation. 
Failure to do so shall be deemed a violation of Contract and shall be subject to the provisions of the Contract 
concerning violations and defaults. Any omission or failure on the part of the Project Manager to disapprove or 
reject any work or material shall not be construed to be an approval or acceptance of any such defective work or 
material. For any work or material that is determined to be defective and not in accordance with the Contract 
Documents, but which in the sole determination of the Project Manager cannot be remedied or does not 
require total replacement, the Project Manager shall determine an appropriate credit due the City from the 
Contractor. 

 
F. CONSTRUCTION REQUIREMENTS 

 

66. Prosecution and Performance of Work. The Contractor's methods for the performance of the 
work must be those best adapted for the safe, efficient, and expeditious prosecution of the work, with a 
minimum of interference to adjoining work sites, to adjoining properties, and to public traffic and convenience. 
The Contractor shall prosecute the work vigorously, without delay, and with such workforces and equipment as 
shall be satisfactory to the Project Manager. The Contractor shall furnish and supply all labor and materials, in the 
quantity and of the quality required for the proper and timely performance of the work under the Contract; all 
such materials shall be of the best kind and quality and subject to the inspection and approval of the Project 
Manager. The Contractor shall strictly conform to the orders, instructions and directions given by the Project 
Manager, it being expressly understood and agreed that the decision of the Project Manager on any questions 
arising in connection with the performance of the work under Contract shall be binding and conclusive upon the 
Contractor. The Contractor shall supervise and direct the work, and Contractor shall be solely responsible for and 
have control over construction means, methods, techniques, sequences and procedures and for coordinating all 
portions of its work under the Contract. Before commencing the work, the Contractor, when required by the Project 
Manager, shall submit for approval its proposed methods of prosecution of the work, including the maintenance 
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of both vehicular and pedestrian traffic; underpinning, bulk heading, shoring; sinking foundations; handling spoil; 
lighting; fencing; street surfaces; drainage; and all other branches of its work operation. Such approval is 
intended to safeguard the City's interest, but such approval will not be deemed to relieve the Contractor of 
its obligation or responsibility for the safe and proper conduct of the work.  The Contractor shall at all times 
ensure that its work site, and its Subcontractors' personnel, while performing any part of the work under this 
Contract, are and remain free of the influence of alcohol or illegal drugs. The Contractor shall at all times enforce 
good discipline and order among its employees, and shall not employ any unfit Person or anyone not skilled in the 
task assigned. Any contact by the Contractor or its employees with adjacent property owners, passing motorists 
or pedestrians, and the general public shall at all times be professional, courteous, and respectful. 

 
67. Right of Way. Where work is constructed on private property in the lines of an unopened 

street, the City guarantees the Contractor, for access and construction purposes, the area only within the lines of 
said street. Where work is constructed over private property, not within the lines of any street upon the City 
plan, the City guarantees the Contractor right-of-way between lines not more than twenty-five (25) feet, each 
side, beyond the outside lines of the structure to be built, unless otherwise provided for, with right of access 
only within the lines of this strip and subject to the limitations of existing structures. Where work is constructed 
within the lines of an open street, the City guarantees the Contractor use of the area only within the lines of the 
street, and subject to the requirements of the Standard Contract Requirements and Technical Specifications for 
maintenance of travel, existing structures, and access to abutting properties. 

 
68. Maintenance of Traffic and Access to Property. Traffic of all kinds shall be maintained 

continuously and access to buildings shall be provided for at all times, except where otherwise specifically 
permitted by the Contract Documents, or where temporary interference is authorized by the Project Manager, in 
which case it shall be interrupted only for such time as is necessary to provide temporary substitutes for surfaces 
disturbed by the construction and to restore street and sidewalk surfaces after the completion of the work. 
Suitable bridges or other means of access shall be built and maintained to permit owners and occupants to reach 
their premises. Where necessary, the Contractor shall maintain proper and easy means for passengers to enter or 
exit public transportation. Where partial occupation of the street is allowed, materials and equipment shall be so 
placed as to ensure a minimum of interference with traffic; no materials shall be placed on the sidewalk within 
one foot of the curb line, and a clear sidewalk passage not less than four (4) feet in width shall be maintained 
at all times. The work shall be so conducted that annoyance to residents and interference with the normal use of 
the properties will be reduced to a minimum. The flow in gutters and inlets shall be maintained. When access to 
any adjacent property is temporarily cut off, owing to occupancy of the street by the Contractor, the Contractor 
shall render every assistance to the owner or occupant in handling materials of every description that must be 
delivered to or removed from such property, including recyclables, rubbish, and garbage, and such materials shall 
be taken to or from the nearest accessible point that, in the opinion of the Project Manager, is convenient for 
handling. No additional compensation will be allowed for the various items of expense noted above in this 
Paragraph 68. 

 
69. Maintenance of Waterways. In navigable streams all work shall be carried on in full 

compliance with the requirements of the United States Department of the Army, the Commonwealth, the City 
and any other governmental or quasi-governmental agency, authority or commission having jurisdiction under 
Applicable Law. Movement of boats and vessels of all kinds shall be maintained unless the United States 
Department of the Army or any other governmental or quasi-governmental agency, authority or commission 
having jurisdiction under Applicable Law shall permit interference, and then only within the limits and times 
specified. Should the Contractor, during the progress of the work, sink, lose, or throw overboard any material, 
plant, equipment, machinery, etc., which may be dangerous to or obstruct navigation, the Contractor shall 
forthwith recover and remove the same. The Contractor shall give immediate notice to the proper authorities of 
such obstruction, and, if required, the Contractor shall, under the direction of such authorities mark or buoy 
such obstructions until the same are removed. Upon the completion of any work affecting waterways of any 
character, all equipment and materials deposited in such waterways shall be removed unless otherwise ordered or 
permitted, so as to leave an unobstructed channel of the same width and depth and with the banks, retaining 
structures, or wharves in a condition equal to that existing before the beginning of work. 

 
70. Access to Fire Hydrants and Fire Alarm Boxes. Fire hydrants shall be left at all times clear of 

obstructions and readily accessible to fire apparatus. No material or other obstructions shall be placed within ten 
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(10) feet of a fire hydrant. Fire alarm boxes shall be supported and protected and maintained so as to be readily 
accessible and open to view. Excavation shall be decked or bridged, where necessary, to permit the safe passage of 
fire apparatus and to give access to fire hydrants and to adjacent buildings for the extinguishing of fires. Where 
necessary, branch pipes shall be extended from the nozzles of the fire hydrants to the mains. Fire hydrants and 
any branch pipes shall be protected from freezing, and the fire hydrants (particularly the high pressure type) 
shall, where necessary, be braced or tied to the connecting pipes to prevent movement under water pressure. 

 
71. Temporary Buildings. Buildings, fences, trailers, and equipment erected or provided by the 

Contractor shall be neat in appearance. Except as provided in Paragraph 74 below, no advertising matter, other 
than Project information and the name and address of the Contractor, shall be displayed on the work or any such 
buildings, fences, trailer or equipment. 

 
72. Danger Signals. The Contractor, at Contractor's own expense, shall erect and maintain all 

necessary barricades, and danger signs and signals. The Contractor shall keep adequate lights burning from sunset 
until sunrise, and shall provide security personnel as necessary for the safety of the public. The Contractor shall 
observe such rules relative to signals and safeguards as the police regulations, harbor regulations, and other 
Applicable Laws require. 

 
73. Street Closings and Detour Signs. In the event that the work requires the closing of a street or 

roadway, the Contractor shall first obtain a permit   from   the   City's   Department   of   Streets. When the 
Department of Streets gives permission to close a street or roadway during Contract operations and to divert the 
traffic therefrom, the Contractor, at the Contractor's sole expense, shall erect and maintain appropriate traffic and 
highway barricades, detour signs, and any other necessary traffic signs in order to safely protect vehicular and 
pedestrian traffic. The Contractor shall notify the Department seven (7) days prior to the date of starting work and 
one (1) day prior to the date of completion. Copies of these notices shall be sent to the Traffic Engineer of the 
Department of Streets. 

 
74. Contract Identification Signs. The Contractor shall, unless specified otherwise in the Technical 

Specifications, at Contractor's own expense, erect and maintain in a prominent position upon the Project site 
at a location approved by the Project Manager, a suitable sign, plainly lettered with the name and address of the 
Contractor, the character of the work and the name of the Department under which the Contract is being carried 
out. No advertising matter other than the signs above noted shall be displayed on the work. 

 
75. Safety and Sanitary Provisions. The Contractor shall provide means and appliances and 

shall enforce suitable rules for the safe prosecution of the work and for the safety and health of the work force 
employed on it. The completed portions of the work shall be kept clean and in a sanitary condition. The 
Contractor shall provide and maintain properly secluded sanitary conveniences, in accordance with existing 
regulations of the Department of Public Health, for the use of Contractor's work force, and the Contractor shall 
strictly enforce the exclusive use of them by its work force. 

 
76. Storage Space. Buildings, yards, or sidings that may be required for the delivery or storage of 

materials shall be provided by and at the cost of the Contractor. The Contractor may not use streets for storing 
materials unless otherwise specifically authorized in writing by a permit issued by the City's Department of Streets. 
Upon request of the Project Manager, the Contractor shall furnish a copy of any agreement for the use of a 
property or building for construction purposes, except where owned by the Contractor. 

 
77. Night Work. Work during the night shall be carried on with due regard to the comfort of, and 

so as to minimize any disturbance to, nearby residents, and the methods to carry out such work shall be subject 
to the approval of the Project Manager, who may, if conditions so require, order that no night work be done in 
specific localities. The Contractor's work force shall refrain from loud noises, calls, whistles, and the operation 
of air compressors, rock drills, riveting machinery, and blasting between the hours of 7:00 p.m. and 7:00 a.m. 
unless specifically permitted by the Project Manager. 

 
78. Power and Light. In developed portions of the City, and elsewhere when ordered by the 

Project Manager, the Contractor shall use either electric, compressed air or internal combustion engine power. 
When compressed internal combustion engines are used the exhaust shall be muffled. None but electric lights 
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shall be used in or under buildings or anywhere on the work below the surface of the street. 
 

79. Use of Water. Permission for the use of City water shall be obtained directly from the 
Philadelphia Water Department. Water may be obtained through a hydrant attachment or as otherwise specified in 
the Technical Specifications. In all cases, the Contractor shall obtain and use such water in accordance with 
regulations of the Water Department. If the Contractor shall, at any time, waste water (as determined by the 
Project Manager) obtained from the Water Department, the Project Manager shall revoke permission for such 
use.  No charge will be made for the use of water actually used for the construction work, unless specifically set 
forth elsewhere in the Technical Specifications. 

 
80. Prevention of Dust and Smoke. 

 
a. The Contractor shall keep the surface of the sidewalks and streets affected by its work, 

including decking and temporary paving, in a clean, neat condition. The Contractor shall sprinkle with water or 
otherwise treat the surface sufficiently to keep down any dust generated during the progress of work. Piles of dirt 
or other material shall not be left on the surface. The aforementioned requirements are not intended to take the 
place of the usual duties of the Department of Streets but to supplement them. No fires of any kind or burning 
of debris on the site or adjacent to it will be permitted; the debris shall be disposed of off the Project site. 

 
b. The Contractor shall comply strictly with the provisions of the Air Pollution Code (Title 3 of 

The Philadelphia Code, as amended). 
 

81. Explosives. If any blasting is involved in the performance of the Contract, the Contractor 
must obtain a blasting permit from the Department of Licenses and Inspections. Such permits will be issued 
only upon approval of the Fire Marshal and posting of bond or Certificate of Insurance covering personal 
injuries and property damage. Blasting may be done only by blasters duly licensed by the City. Storage of 
explosives and transportation of explosives to the site also require permits, which are issued by the Department of 
Licenses and Inspections, subject to prior approval of the Fire Marshal. 

 
82. Work in Freezing Weather. Masonry of all kinds, pointing, grouting, plastering, and other 

work subject to the action of frost shall not be done when exposed to freezing weather, except under conditions 
where the Project Manager may specifically direct or permit such work, subject to the heating of materials, the 
protection of finished work and such other measures as may be deemed necessary. If operations are suspended on 
account of freezing weather, the entire work shall be properly protected until the resumption of work is 
permitted. If a suspension of the work on account of freezing weather or from any other cause is necessary, the site 
shall be cleaned up, left in good order, and continuously maintained by the Contractor during the period of such 
suspension. 

 
G. SURFACE, SUBSURFACE, AND OVERHEAD STRUCTURES 

 

83. Completeness of Data. The term "structures" used in these Standard Contract Requirements 
shall apply to all surface, underground, and above-ground structures of whatever character within the Project 
site or immediately adjacent thereto, including buildings situated in or adjacent to the excavation. Where these 
structures are shown or indicated on the Plans, the information provided is in accordance with the information in 
the possession of the Department, but is approximate only. Such data are not warranted or guaranteed by the 
Department to be either complete or correct, and the Contractor shall and must assume, and adjust its Quote to 
account for, all risks resulting from conditions in the field that differ from the approximation shown. 

 
84. Support and Protection. All structures, unless specifically designated by the Project Manager 

to be abandoned or relocated, shall be supported and protected at all times from destruction or injury, including 
damage from freezing, and maintained continuously in service. Should any injury occur while the work is in 
progress and the structures are under the protection of the Contractor, the Contractor shall fully restore such 
structures to as good condition as existed before the injury was done. All such support and protection work, 
and also such alterations of any structures as the Contractor may carry out for the Contractor's own convenience 
in executing the work, shall be done without additional compensation, unless otherwise specifically provided 
for in the Contract Documents. The City makes no covenant, representation or warranty as to the right of the 
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City or the Contractor to carry out any such support or protection work, or any alterations of any structures for 
the Contractor's own convenience; all such work being in any and all events subject to the consent and approval 
of the owner or owners of such structures. 

 
85. Structures Interfering with Construction. If, in the course of the work, the Contractor 

determines that any of the existing structures occupy space required by the structure or its appurtenances to be 
constructed under the Contract, or that such structures are so situated as to render it impracticable, in the 
opinion of the Project Manager, to do the work called for under the Contract in the manner specified, the 
Contractor shall excavate and uncover the portions of such structures in service and shall notify the Project 
Manager, who will, if reasonably practicable, arrange for the alteration, relocation or removal of the interfering 
structures or appurtenances within a reasonable time. The Contractor shall not move nor disturb such structures in 
any way without prior approval by the owners thereof, and the approval of the Project Manager. Any such action 
by the Contractor shall be at the Contractor's sole cost, risk and expense. Structures belonging to the public 
utility companies, which are ordered by the Project Manager to be removed or relocated, will be so removed 
or relocated and permanent supports placed, in general by their owners without cost to the Contractor. The 
Contractor, however, shall support and protect them up to the time of their removal, shall co-operate with such 
owners during the process of relocation, and shall maintain and protect such structures if and when such structures 
are relocated within the Project site or immediately adjacent thereto. Such work shall be done without 
additional compensation. Sewers, water pipes, electrical conduits, and other City-owned structures shall be 
altered, relocated, or reconstructed as shown on the Plans or as may be ordered in the course of the work. 
Payment for this work will be made at the applicable prices in the Contract unless otherwise specifically provided 
for. If the Project Manager approves a request by the Contractor to effect a temporary or permanent relocation 
of structures for Contractor's own convenience, and satisfactory arrangements can be made with the owners 
thereof, the Contractor may carry out such work at its own expense. 

 
86. Abandonment of Structures. In the case of structures the service of which is permanently 

abandoned, the Project Manager will designate which such structures or portions of such structures the Contractor 
may salvage and which the Contractor may abandon in place on the Project site, including in the trench. The 
Contractor shall remove and deliver to a designated point of storage materials salvaged, and payment therefor 
will be made at the appropriate prices of the Contract, unless otherwise specifically provided. The Contractor shall 
allow owners of privately owned structures reasonable facilities for salvaging their property. Structures designated 
as abandoned shall become the property of the Contractor, and shall be removed from the work, unless the 
Project Manager has approved abandonment of such structures in place on the Project site. 

 
87. Co-operating with Public Utility Companies and City Departments. 

 
a. The Contractor shall at all times during the performance of the work fully comply with the 

Underground Utility Line Protection Law (Act 287 of 1974, as amended by Act 121 of 2008), 73 P.S. § 176 et 
seq., otherwise known as the PA One Call System. 

 
b. The Contractor shall co-operate with other contractors and with the employees, officers, and 

agents of the City Departments or the various public utility companies which own, operate, or have supervision 
over the underground or above-ground structures encountered by the Contractor, and shall conform to the 
requirements of the owners of such structures in regard to their safe maintenance. The Contractor shall give to 
authorized representatives of the City Departments and public utility companies unrestricted access at all times to 
the excavation and site to inspect the condition and support of their structures at no additional cost to the City. 
Suitable arrangements shall be provided to facilitate access to valves and manholes if necessary. Ventilation 
openings shall be provided where gas is likely to accumulate. Where structures are to be constructed by the 
Contractor under the facilities of any public utility, the Contractor shall make suitable arrangements with the 
public utility company for the removal or support and maintenance of such facilities at no additional cost to the 
City. 

 
88. Gas Pipes. Philadelphia Gas Works (“PGW”) will make any necessary alterations to the gas 

mains or gas service pipes, without expense to the Contractor, unless specifically indicated elsewhere in the Contract 
Documents.  PGW will by-pass the gas service in temporary pipes laid outside such excavation, in advance of the 
construction work.  The mains and services that have been removed may be replaced in their permanent position 
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after the backfilling has been sufficiently compacted.   
 

89. Traffic Control Apparatus. The Contractor acknowledges that the underground location of 
conduit and cables for traffic signals at intersecting streets is not ordinarily shown on the Plans for the work. 
Where traffic signals are indicated on the Plans, but the location of connecting conduit or cables for the signals is 
not shown, the Contractor shall nonetheless assume that there are underground conduits and cables that may 
affect or interfere with the performance of its work and the Contractor shall adjust its Quote accordingly. The 
Contractor shall support and maintain in their present locations, or in approved temporary locations, any 
existing traffic control masts, signals, apparatus, and their connecting underground or above-ground conduits 
and cables, in such condition as to permit the uninterrupted functioning of the signals during the progress of the 
work, on temporary poles if necessary, and in a manner satisfactory to the Department of Streets. If the existing 
signal apparatus is supported on poles and these poles are moved to a temporary location during the progress of the 
work, the Contractor shall either erect temporary signal poles in the approximate locations of the original poles 
and erect the signals thereon, or shall extend the electrical connection to the poles as relocated as may be ordered 
by the Project Manager. Upon the restoration of surface conditions, the Contractor shall restore the equipment, 
including underground or above-ground conduits and cables and electrical connections, to its original position and 
condition. This work, except new masonry, shall be done without additional compensation to the Contractor.  
Masonry piers will be paid for at the applicable unit prices. 

 
90. Vaults. The City will secure the vacating of vaults interfering with the work without expense to 

the Contractor; but reasonable time shall be allowed the owners for the removal of materials and of any 
mechanical or other equipment that may be installed therein. These vaults will be vacated to the extent 
necessary, in the opinion of the Project Manager, to do the work called for under this Contract, including 
underpinning. The Contractor shall make arrangements with the owners of such vaults in regard to its occupation 
thereof and shall give the owners at least two (2) weeks’ notice of Contractor’s intention to remove or break into the 
walls.  

 
91. Street Lighting Units. Whenever it is necessary to remove, relocate, or adjust street lighting 

units, or poles, the work shall be reviewed and approved by the City's Department of Streets – Street Lighting 
Division. All such street lighting work shall be performed at the sole expense of the Contractor and at no 
additional cost to the City, unless otherwise pre-approved in writing by the Project Manager and the Street 
Lighting Division. 

 
H. MISCELLANEOUS PROVISIONS 

 
92. Governing Law. The Contract shall be deemed to have been made in Philadelphia, 

Pennsylvania. The Contract and all disputes arising under the Contract shall be governed, interpreted, construed 
and determined in accordance with the laws of the Commonwealth, without giving effect to principles of 
Commonwealth law concerning conflicts of laws. 

 
93. Binding Upon Contractor's Successors, etc. The Contract shall be binding upon the 

Contractor's heirs, executors, administrators, and successors and assigns and such successors and assigns shall be 
responsible for the faithful performance and completion of the Contract work. 

 
94. Amendments; Waiver. The Contract may not be amended, supplemented, altered, modified or 

waived, in whole or in part, except by a written Amendment, or other writing, signed by the Parties, or as 
provided in Paragraphs 20 and 21 above concerning cancellation of the Contract by the Contractor and 
termination for convenience by the City, or as provided in Paragraphs 48 and 49 concerning Change Orders 
and Disputed Change Orders, respectively. Except to the extent that the Parties may have otherwise agreed in 
writing in an Amendment, or other writing, no waiver, whether express or implied, by either Party of any 
provision of the Contract shall be deemed: (a) to be a waiver by that Party of any other provision in the Contract; 
or (b) to be a waiver by that Party of any breach by the other Party of its obligations under the Contract. Any 
forbearance by a Party in seeking a remedy for any noncompliance or breach by the other Party shall not be 
deemed to be a waiver of rights and remedies with respect to such noncompliance or breach. 

 
95. Interpretation and Order of Precedence. If the Technical Specifications, the Proposal, or the 
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Plans expressly modify any of the terms, conditions, or requirements of these Standard Contract Requirements, 
or of the Department's Standard Details and Specifications, such Technical Specifications, Proposal or Plans shall 
supersede the portions of these Standard Contract Requirements or the Department's Standard Details and 
Specifications with which they conflict. The foregoing to the contrary notwithstanding, the City and the 
Contractor expressly understand that in no event shall the provisions of Paragraph 4 of these Standard Contract 
Requirements (with respect to test borings, test piles, and existing underground and above- ground structure 
locations) be superseded by the Technical Specifications, the Proposal, or the Plans. 

 
96. Integration. The Contract Documents, including these Standard Contract Requirements and 

the exhibits incorporated by reference therein, contain all the terms and conditions agreed upon by the Parties, 
constitute the entire agreement between the Parties pertaining to the subject matter of the Contract, and supersede 
all prior agreements, understandings, negotiations and discussions, whether oral or written, of the Parties (except 
to the extent specifically set forth therein). No other prior or contemporaneous agreements, covenants, 
representations or warranties, oral or otherwise, regarding the subject matter of the Contract shall be deemed to 
exist or to bind any Party or vary any of the terms contained in the Contract. 

 
97. No Joint Venture. The Parties do not intend to create, and nothing contained in the Contract 

shall be construed as creating, a joint venture arrangement or partnership between the City and the Contractor 
with respect to the work performed by the Contractor under the Contract. 

 
98. No Third Party Beneficiaries. Nothing in the Contract, express or implied, is intended or 

shall be construed to confer upon or give to any Person, other than the Parties, any rights, remedies, or other 
benefits, including, but not limited to, third-party beneficiary rights, under or by reason of the Contract. The 
Contract shall not provide any third party with any remedy, claim, liability, reimbursement, cause of action or 
other right other than any such remedy, claim, etc. existing without reference to the term of or the existence of the 
Contract. 

 
99. Severability and Partial Invalidity. The provisions of the Contract shall be severable. If any 

provision of the Contract or the application thereof for any reason or in any circumstance shall to any extent be 
held to be invalid or unenforceable, the remaining provisions of the Contract and the application of such 
provision to Persons, or in circumstances, other than those to which it is held invalid or unenforceable, shall not 
be affected thereby, and each provision of the Contract shall be valid and enforceable to the fullest extent 
permitted by law. 

 
100. Survival. Any and all provisions set forth in the Contract which, by its or their nature, would 

reasonably be expected to be performed after the termination of the Contract or after full performance of the 
work under the Contract shall survive and be enforceable after such termination. Any and all liabilities, actual or 
contingent, which shall have arisen in connection with the Contract shall survive the expiration or earlier 
termination of the Contract, along with the following: the Contractor's warranty of its work, the Contractor's 
obligation to indemnify, defend and hold harmless the City, its officers, employees and agents; and the Parties' 
rights and obligations set forth in Paragraph 31 (Proprietary Rights Indemnity). 

 
101. Controlling and Pertinent Statutes. All statutory citations in the Contract shall refer to the 

pertinent statute as it may be amended hereafter from time to time. 
 

102. Forum Selection Clause; Consent to Jurisdiction. The Parties irrevocably consent and 
agree that any lawsuit, action, claim, or legal proceeding involving, directly or indirectly, any matter arising out of 
or related to the Contract shall be brought exclusively in the United States District Court for the Eastern District 
of Pennsylvania or the Court of Common Pleas of Philadelphia County. It is the express intent of the Parties that 
jurisdiction over any lawsuit, action, claim, or legal proceeding shall lie exclusively in either of these two (2) 
forums. The Parties further irrevocably consent and agree not to raise any objection to any lawsuit, action, 
claim, or legal proceeding which is brought in either of these two (2) forums on grounds of venue or forum 

non conveniens, and the Parties expressly consent to the jurisdiction and venue of these two (2) forums. The 
Parties further agree that service of original process in any such lawsuit, action, claim or legal proceeding may 
be duly effected by mailing a copy thereof, by certified mail, postage prepaid, in the case of the Contractor, to the 
address specified in the Quote, and in the case of the City, to The City of Philadelphia Law Department, Attention:  
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City Solicitor at the then-current address of the Law Department. 
 

103. Waiver of Jury Trial. The Contractor hereby waives trial by jury in any legal proceeding in 
which the City is a party and which involves, directly or indirectly, any matter (whether sounding in tort, 
Contract or otherwise) in any way arising out of or related to the Contract or the relationship created or 
evidenced thereby. This provision is a material consideration upon which the City relied in entering into the 
Contract. 

 
104. Headings. The titles, captions or headings of Paragraphs, sections, exhibits or schedules in or to 

the Contract are inserted for convenience of reference only, and do not in any way define, limit, describe or 
amplify the provisions of the Contract or the scope or intent of the provisions, and are not a part of the Contract. 

 
105. Days. Any references to a number of days in the Contract shall mean calendar days, unless 

the Contract specifies Working Days or business days. 
 

106. Notice. All notices, demands, requests, waivers, consents, approvals or  other communications 
which are required or may be given under the Contract shall be in writing and shall be deemed to have been duly 
made (a) when received or refused if delivered by hand with receipt given or refused; (b) on the next business day 
if delivered by a nationally recognized overnight courier service (e.g., Federal Express or United Parcel Service); 
(c) on the date confirmed for receipt by facsimile if delivered by facsimile; and (d) upon receipt or refusal of 
delivery if sent by certified or registered United States mail, return receipt requested. In each case notices shall 
be sent, in the case of notices to the Contractor, to the address or addresses set forth in the Contractor's Quote, 
and in the case of the City, to the address set forth in the City's Notice to Proceed, to the attention of the Project 
Manager, or to such other address as either Party may specify to the other by a notice complying with the terms 
of this Paragraph 106. 

 
I. SPECIFIC LAWS 

 
The following provisions are not intended to limit the applicability of any of the other provisions of the Contract: 

 
107. Labor-Management Relationships; Prevailing Wages. The Contract is subject to Section 17-

107, as amended, of The Philadelphia Code, "Contractors: Labor-Management Relationships", and all regulations 
and procedures adopted thereunder. 

 
a. As required by Section 17-107 of The Philadelphia Code all employees performing work 

under the Contract shall be paid at least the applicable prevailing wages for the respective occupational 
classifications designated, as set forth in the minimum wage schedule attached as part of the General Bidding 
and Contract Requirements, and shall be given at least the applicable presently prevailing working conditions 
during the entire period of work under the Contract. Such working conditions are those which are given to 
employees pursuant to a bona fide collective bargaining agreement for the applicable craft, trade or industry in 
the Philadelphia area on the date the General Bidding and Contract Requirements are issued. The occupational 
classifications for all employees under the Contract shall be only the specific categories of jobs within a given 
craft, trade or industry for which a separate hourly wage rate for the Philadelphia area is determined by the 
Secretary of Labor of the United States, in accordance with the provisions of the Davis-Bacon Act, and which 
are set forth in the applicable schedule attached to the General Bidding and Contract Requirements. In the 
event that any Contractor believes that work under the Contract should be performed by employees in occupational 
classifications omitted from the schedule attached to the General Bidding and Contract Requirements, it shall 
so advise the Managing Director's Office (the "MDO"), Labor Standards Division, which shall remedy the omission 
if it agrees. 

 
b. The City may withhold from any sums due to the Contractor under the Contract so much as 

may be necessary to pay the employees the difference between the wages required to be paid under this 
Paragraph 107 and the wages actually paid to such employees, and the City may make such payments directly to 
the appropriate employees. 

 
c. Each Contractor shall require all Subcontractors to comply with and be bound by all of the 
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provisions of this Paragraph of the Contract and of Section 17-107 of The Philadelphia Code, and the Contractor 
shall insert the requirements of Section 17-107 in all Subcontracts. 

 
d. Every Contractor and Subcontractor shall keep an accurate record preserved on employee 

time sheets or time cards showing the name, address, social security number, occupational classification, wages 
and other benefits paid or provided and number of hours worked for each employee assigned to city-work (as 
"city work" is defined in Section 17-107(1)(b) of The Philadelphia Code), and such record shall be preserved at 
the current place of business of the employing Contractor or Subcontractor for two (2) years from the date of 
the Final Estimate on the Contract. The Contractor shall maintain and make his or her accounting and 
employment records and records relating thereto available for inspection by authorized representatives of the 
City, at all reasonable hours, and shall permit such representatives to interview employees during the hours on the 
job, all without prior notice. Neither the Contractor nor any Subcontractor shall allow any employee or other 
person to interfere with any such inspection or interview. 

 
e. All Contractors and Subcontractors performing city-work shall, upon request of the City, file 

with the MDO, Labor Standards Division a certified statement setting forth the name, address, occupational 
classification, wages and other benefits paid or provided and number of hours worked with respect to each 
employee performing city work. Such statement shall be made weekly for each preceding weekly period. The 
certification shall affirm that the statement is correct and complete, that the wages set forth therein are not less 
than those required by the Contract for city-work and that the occupational classification set forth for each 
employee conforms with the work performed. 

 
f. Nothing herein shall preclude the payment by the Contractor of wages at rates higher than 

those specified as the minimum in the applicable schedule attached to the General Bidding and Contract 
Requirements. However, no increase in any Contract price shall be allowed or authorized on account of the 
payment of wages in excess of those so specified, or on account of wage increases granted hereafter. No 
increases above the amounts specified in the applicable schedule attached to the General Bidding and Contract 
Requirements will be required by any Contract during the term thereof except in the case of an error or 
omission in such schedule. Such an error or omission shall be called to the attention of the MDO, Labor 
Standards Division as promptly as possible; but the remedying thereof by the Department shall not constitute 
grounds for withdrawal of a Quote or cancellation of a Contract, nor for an increase in the Contract price or other 
claim or recovery against the City, nor a ground for failure or refusal to pay the applicable proper minimum to all 
employees. 

 
g. The minimum wages required hereby shall be paid unconditionally without any subsequent 

deduction or rebate of any kind except in accordance with Applicable Law governing payroll deductions for 
taxes, benefits and collective bargaining charges. Any assignment of wages by an employee for the direct or 
indirect benefit of the Contractor shall constitute a violation of this Paragraph; and any purported release of 
rights under Section 17-107 of The Philadelphia Code by an employee shall be void and of no effect. 

 
h. The Parties shall refer to Section 17-107 of The Philadelphia Code, and to the regulations to be 

issued from time to time by the MDO, Labor Standards Division, for further information concerning the 
administration of the foregoing requirements of this Paragraph 107. In addition, it shall be the responsibility of all 
Sellers and Contractors to inform themselves as to all prevailing working conditions, including, without 
limitation, length of work day and work week, overtime compensation, and holiday and vacation rights. 

 
108. Non-Discrimination; Fair Practices. 

 
a. The Parties acknowledge that they have entered into and perform the Contract under the terms of 

the Philadelphia Home Rule Charter, as it may be amended from time to time, and in performing the 
Contract, the Contractor shall not discriminate or permit discrimination against any individual because of race, 
color, religion or national origin. In addition, the Contractor shall, in performing the Contract, comply with the 
provisions of the Fair Practices Ordinance of The Philadelphia Code (Chapter 9-1100, as amended) and the  Mayor's 
Executive Order No. 4-86, as each may be amended from time to time, both of which prohibit, among other 
things, discrimination against individuals because of race, color, sex, sexual orientation, religion, national 
origin, ancestry, age, handicap (including but not limited to Human Immunodeficiency Virus infection), marital 
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status, presence of children or source of income, in employment, housing and services in places of public 
accommodation. In the event of any breach of this Paragraph 108, the City may, in addition to any other rights or 
remedies available under the Contract, at law or in equity, suspend or terminate the Contract forthwith. 

 
b. In accordance with Act 57 of 1998, 62 Pa.C.S. §3701, as amended, in the hiring of employees 

for the performance of work under the Contract or any Subcontract, neither the Contractor, nor any of its 
Subcontractors, nor any Person acting in their behalf shall discriminate, by reason of gender, race, creed, or 
color, against any citizen of the Commonwealth who is qualified and available to perform the work to which the 
employment relates. In addition, neither the Contractor, nor any of its Subcontractors, nor any Person acting in 
their behalf shall in any manner discriminate against or intimidate any employee hired for the performance of 
work under the Contract on account of gender, race, creed, or color. In addition to any other remedies available to 
the City, the Contract may be cancelled or terminated by the City and all money due on or to become due under 
the Contract may be forfeited for a violation of the terms or conditions of this Paragraph 108(b). 

 
109. Employment of Low - and Moderate - Income Persons. The Contract is subject to Section 17-

1000, as amended, of The Philadelphia Code, "Employment of Low- and Moderate-Income Persons by City 
Contractors", and all regulations and procedures adopted thereunder. 

 
a. As required by Section 17-1000 of The Philadelphia Code, for all construction and demolition 

contracts entered into by the City with a total value in excess of $150,000 (a "Covered Construction Contract"), the 
Contractor must certify to the Procurement Department that at least forty percent (40%) of the workers who work 
on a Covered Construction Contract are low- or moderate-income persons. Apprentices and those working 
in on-the-job training positions shall be considered workers for the purpose of meeting the requirements of 
Section 17-1000. 

 
b. A low- or moderate-income person is defined under Section 17-1000 as a person whose 

income does not exceed more than eighty percent (80%) of the median income for the Philadelphia metropolitan 
area, as determined or adjusted by the Secretary of Housing and Urban Development pursuant to 42 U.S.C. 
§5302(a)(20), as amended. A person who no longer meets the income eligibility criteria set forth in Section 17-1000 
because of employment by a party to a Covered Construction Contract, but who met the criteria on his or her 
date of hire, shall be deemed a low- or moderate-income person for three years from the date of hire. 

 
c. Each Contractor shall require all Subcontractors to comply with and be bound by all of the 

provisions of this Paragraph of the Contract and of Section 17-1000 of The Philadelphia Code, and the 
Contractor shall insert the requirements of Section 17-1000 in all Subcontracts. 

 
110. Ethics Requirements. To preserve the integrity of City employees and maintain public 

confidence in the competitive bidding system, the City intends to vigorously enforce the various ethics laws as 
they relate to City employees in the bidding and execution of contracts to which the City is a party. Such laws are 
in three categories: 

 
a. Executive Order No. 02-04, which prohibits City employees from soliciting or accepting 

anything of value from any Person seeking to initiate or maintain a business relationship with the City, 
including but not limited to any of its departments, boards, commissions or agencies. All City employees 
presented with gifts or gratuities as indicated in Executive Order 02-04 have been instructed to report these 
actions to the appropriate authorities. All Sellers, agents or intermediaries who are solicited for gifts or 
gratuities by City employees are urged to report these actions to the appropriate authorities, including but not 
limited to the Inspector General. 

 
b. Section 10-102, as amended, of the Philadelphia Home Rule Charter, which prohibits any Quote 

from being accepted from, or contract awarded to any City employee or official, or any firm in which a City 
employee or official has a direct or indirect financial interest. All Sellers are required to disclose any current City 
employees or officials who are employees or officials of the Seller’s firm, or who otherwise would have a 
financial interest in the Contract. 

 
c. The State Ethics Act and the City Ethics Code, which prohibit a public employee from using 
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his or her public office or any confidential information gained thereby to obtain financial gain for himself or 
herself, a member of his or her immediate family, or a business with which he or she or a member of his or her 
immediate family is associated. "Use of public office" is avoided by the employee or official publicly disclosing 
the conflict and disqualifying himself or herself from official action in the matter, as provided in The Philadelphia 
Code §20-608, as amended. 

 
111. The Philadelphia Code, Chapter 17-400. 

 
a. In accordance with Chapter 17-400 of The Philadelphia Code, as it may be amended from time 

to time, Contractor agrees that its payment or reimbursement of membership fees or other expenses associated 
with participation by its employees in an exclusionary private organization, insofar as such participation confers 
an employment advantage or constitutes or results in discrimination with regard to hiring, tenure of employment, 
promotions, terms, privileges or conditions of employment on the basis of race, color, sex, sexual orientation, 
religion, national origin or ancestry, constitutes, without limiting the generality of Paragraph 32 (Default and 
Remedies), a substantial breach of the Contract entitling the City to all rights and remedies provided herein or 
otherwise available at law or in equity. 

 
b. The Contractor agrees to include the immediately preceding subparagraph, with appropriate 

adjustments for the identity of the parties, in all Subcontracts which are entered into for work to be performed 
pursuant to the Contract. 

 
c. The Contractor agrees to cooperate with the City's Commission on Human Relations in any 

manner which the Commission deems reasonable and necessary for the Commission to carry out its 
responsibilities under Chapter 17-400 of The Philadelphia Code.  The Contractor's failure to so cooperate shall 
constitute, without limiting the applicability of Paragraph 32 (default and remedies), a substantial breach of the 
Contract entitling the City to all rights and remedies provided herein or otherwise available at law or in equity. 

 
112. Federal Laws. The Contractor shall comply with the provisions of Title VI of the Civil 

Rights Act of 1964 (42 U.S.C. §§ 2000d – 200d7), section 504 of the Federal Rehabilitation Act of 1973 (29 
U.S.C. § 794), The Age Discrimination Act of 1975, (42 U.S.C. §§ 6101 – 6107), Title IX of the Education 
Amendments of 1972 (20 U.S.C. § 1681), and 45 C.F.R. Part 92, as they may be amended from time to time, 
which together prohibit discrimination on the basis of race, color, national origin, sex, handicap, age and 
religion. 

 
113. Americans With Disabilities Act.  Contractor understands and agrees that no individual with a 

disability shall, on the basis of the disability, be excluded from participation in the Contract or from activities or 
services provided under the Contract. As a condition of accepting and executing the Contract, Contractor shall 
comply with all provisions of the Americans With Disabilities Act (the "ADA"), 42 U.S.C. §§ 12101 – 12213, 
as amended, and all regulations promulgated thereunder, as the ADA and regulations may be amended from time 
to time, which are applicable (a) to Contractor, (b) to the benefits, services, activities, facilities and programs 
provided in connection with the Contract, (c) to the City, or the Commonwealth, and (d) to the benefits, 
services, activities, facilities and programs of the City or of the Commonwealth, and, if any funds for payments by 
the City or otherwise under the Contract are provided by the federal government, which are applicable to the federal 
government and its benefits, services, activities, facilities and programs. Without limiting the applicability of the 
preceding sentence, Contractor shall comply with the "General Prohibitions Against Discrimination," 28 C.F.R. 
Part 35.130, and all other regulations promulgated under Title II of the ADA, as they may be amended from 
time to time, which are applicable to the benefits, services, programs and activities provided by the City through 
Contracts with outside contractors. 

 
114. The Philadelphia Code, Section 17-104. In accordance with Section 17-104, as amended, of 

The Philadelphia Code, the Contractor, by execution of this Contract, certifies and represents that (1) the Contractor 
(including any parent company, subsidiary, exclusive distributor or company affiliated with Contractor) does 
not have, and will not have at any time during the term of the Contract (including any extensions thereof), any 
investments, licenses, franchises, management agreements or operations in Northern Ireland and (2) no product to 
be provided to the City under the Contract will originate in Northern Ireland, unless the Contractor has 
implemented the fair employment principles embodied in the MacBride Principles. 
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a. In the performance of the Contract, the Contractor agrees that it will not utilize any suppliers, 

Subcontractors or subconsultants at any tier (1) who have (or whose parent, subsidiary, exclusive distributor or 
company affiliate have) any investments, licenses, franchises, management agreements or operations in Northern 
Ireland or (2) who will provide products originating in Northern Ireland unless said supplier, subconsultant or 
Subcontractor has implemented the fair employment principles embodied in the MacBride Principles. 

 
b. The Contractor agrees to cooperate with the City's Director of Finance in any manner which 

the said Director deems reasonable and necessary to carry out the Director's responsibilities under Section 17- 
104 of The Philadelphia Code. The Contractor expressly understands and agrees that any false certification or 
representation in connection with this Paragraph and any failure to comply with the provisions of this Paragraph 
shall constitute a substantial breach of the Contract entitling the City to all rights and remedies provided in the 
Contract or otherwise available at law (including, but not limited to, Section 17-104 of The Philadelphia Code) or 
in equity.  In addition, the Contractor acknowledges and understands that false certification or representation is 
subject to prosecution under Title 18 Pa.C.S. §4904, as amended, concerning unsworn falsification to authorities. 

 
115. Steel Products Procurement Act. The Steel Products Procurement Act, 73 P.S. § 1881, et 

seq., as amended, shall govern payments to the Contractor under the Contract. In seeking payment under the 
Contract, the Contractor represents, warrants and covenants that only steel products made in the United States as 
defined by the Steel Products Procurement Act have been used or supplied in the performance of the Contract 
and all Subcontracts thereunder. Where unidentified steel products are supplied or used under the Contract, the 
City will not authorize, provide for, or make any payments to the Contractor for such steel products, unless and 
until the Contractor shall first provide to the Project Manager documentation, including, but not limited to, invoices, 
bills of lading, and mill certification, attesting that the steel was melted and manufactured in the United States. 
Where a steel product is identifiable from its face, the City will authorize, provide for, and make payments to the 
Contractor for such steel products, only after the Contractor shall have submitted a certification, in a form 
satisfactory to the Project Manager, that the Contractor has fully complied with the requirements of the Steel 
Products Procurement Act. Where the Project Manager has determined, in writing that a particular steel 
product is not produced in the United States in sufficient quantities to satisfy the requirements of the Contract, 
then this Paragraph shall not apply to payments for that steel product. Failure of the Contractor to comply with the 
Steel Products Procurement Act shall constitute a violation of the Contract which shall entitle the City to exercise 
all rights and remedies provided to it by the Steel Products Procurement Act and provided to it under the Contract, 
either at law or in equity. 

 
116. Business, Corporate and Slavery Era Insurance Disclosure. In accordance with Section 17-

104, as amended, of The Philadelphia Code, the Seller, after execution of the Contract, will complete an 
affidavit certifying and representing that the Seller (including any parent company, subsidiary, exclusive 
distributor or company affiliated with Seller) has searched any and all records of the Seller or any predecessor 
business entity regarding records of investments or profits from slavery or slaveholder insurance policies during 
the slavery era. The names of any slaves or slaveholders described in those records must be disclosed in the 
affidavit. 

 
The Seller expressly understands and agrees that any false certification or representation in connection with 

this Paragraph and/or any failure to comply with the provisions of this Paragraph shall constitute a substantial breach 
of this Contract entitling the City to all rights and remedies provided in this Contract or otherwise available in law 
(including, but not limited to, Section 17-104 of The Philadelphia Code) or equity and the contract will be deemed 
voidable.  In addition, it is understood that false certification or representation is subject to prosecution under Title 
18 Pa.C.S.A. Section 4904, as amended, concerning unsworn falsification to authorities. 
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MEMORANDUM 
 

 
TO:  Municipal Operating Departments and Awarding Agencies 
 
FROM: Perritti DiVirgilio, Director, Fair Labor Standards 
 
DATE: Effective May 25, 2021 
 
RE:  Updated Prevailing Wage Schedule for the City of Philadelphia 
 
 
________________________________________________________________________ 
 
The Philadelphia Labor Standards Unit has issued an updated prevailing wage rate schedule for 
construction projects done on behalf of the City of Philadelphia. Enclosed herein you will find 
the two (2) decisions, which comprise the updated prevailing wage schedule. They are as the 
follows: 
 
   I. Building Construction 
   II. Heavy and Highway Construction 
 
Please direct any questions or concerns regarding the prevailing wage rate schedule to my 
attention: 
 

Philadelphia Labor Standards Unit 
Municipal Services Bldg., 1st Floor Room 170C 

1401 John F. Kennedy Blvd. 
Philadelphia, PA  19102-1670 

Telephone Numbers:   (215) 686-2132 
Fax Number:  (215) 686-2116 

 
Thank you for your cooperation. 
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Building Construction (cont’d) 
 

PREVAILING WAGE RATE SCHEDULE 
FOR CONSTRUCTION WORK DONE ON BEHALF OF CITY OF PHILADELPHIA 

INCLUDING REPAIR, ALTERATION, AND REMODELING WORK 
 

I.  BUILDING CONSTRUCTION 
 

A.  Job Classification and Wage Rates 
 

            Basic Hourly Rate          Fringe Benefits 
ASBESTOS WORKER 
 Journeyman     54.35   39.95 
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             Handler Level 1    30.61       22.79 
 Handler Level 2    44.20   22.79 
BOILERMAKER     49.32   34.90 
BRICKLAYER              45.45                             30.76 
CARPENTER      49.50                             29.46 
CEMENT MASON     40.70                             33.46 
DRY WALL FINISHER    41.36   29.60 
ELECTRICIAN     64.03   41.71 
(Telecommunication Senior Tech)   62.46   29.54 
(Telecommunication Tech A)    58.71   27.77 
ELEVATOR CONSTRUCTOR   61.43   36.365 
FOOTNOTES FOR ELEVATOR MECHANICS:   
 
  A.  PAID VACATION: Employer contributes 8% of basic hourly 
  rate for 5 years or more of service or 6% for 6 months to 5 
  years of service. 
B. Eight Paid Holidays (provided employee has worked 5 
  consecutive days before and the working day after the 
  holiday):  New Year's Day; Memorial Day; Independence Day; 
  Labor Day; Veteran's Day; Thanksgiving Day and the Friday 
  after Thanksgiving Day, and Christmas Day. 
 
GLAZIER      45.67   34.38 
IRONWORKER 
 Structural & Ornamental   47.70   38.01 
 Reinforcing (Rodsetter)   47.41   31.60     
      Rigger & Machinery Mover   44.15   28.72      
LABORER 
 Journeyman Class One   34.29   26.57 
            Journeyman Class Two   34.30   26.57    
            Journeyman Class Three   34.35   26.57    
 Journeyman Class Four   34.50   26.57    
             Journeyman Class Five   34.60       26.57    
             Journeyman Class Six   34.34   26.57    
               Journeyman Class Seven                                      35.45                                 26.57    
 Journeyman Class Eight  
 35.50  
 26.57    

Journeyman Class Nine   35.60       26.57    
Journeyman Class Ten   35.75   26.57    
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              Journeyman Class Eleven   36.00   26.57    

Journeyman Class Twelve   34.57   26.57    
LABORER: ASBESTOS ABATEMENT, 
  LEAD ABATEMENT, 
  TOXIC WASTE HANDLING, 
  HAZARDOUS WASTE HANDLING 
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MASTER ABATEMENT TECHNICIAN  35.70   26.75 
LANDSCAPE LABORER 
 Class I      26.55   23.13 
 Class II     26.55   23.13 
LATHER                  49.50   29.46 
LINE CONSTRUCTION 
Lineman      57.93   27.80 
       (as of 5/30/2022)     59.17   29.00 
       (as of 5/29/2023)     60.48   30.25 
       (as of 6/03/2024)     62.07   31.36 
Winch Truck Operator    40.55   24.50 
 (as of 5/30/2022)    41.42   25.45 
 (as of 5/29/2023)    42.34   26.40 
 (as of 6/03/2024)    43.45   27.18 
Ground hand      34.76   22.60 
 (as of 5/30/22)     35.50   23.36 
 (as of 5/29/2023)    36.29   24.20 
 (as of 6/03/2024)    37.24   24.90 
Watch/Flag Person                 24.77   19.31 

(as of 5/30/2022)    25.30   19.94 
(as of 5/29/2023)    25.86   20.26 
(as of 6/03/2024    26.54   21.19            

MARBLE SETTER     44.90                             30.75 
MARBLE FINISHER    37.72                             28.50 
MILLWRIGHT     45.40   33.29 
PAINTER 
Brush & Roller     41.24   30.29  
Spray, Steel, & Swing     42.49   30.29 
Bridges                 58.52   29.39 
PILEDRIVERMAN     43.73   38.14 
    (Diver)                                                                       52.48   38.14 
    (Diver Tender)     43.73   38.14 
PLASTERER      41.52   31.85 
      (as of 5/1/2022)     41.52   32.85 
      (as of 5/1/2023)     41.52   34.10 
      (as of 5/1/2024)     41.52   35.35  
PLUMBER      59.83   36.16 
POINTER, CAULKER, & CLEANER  46.75   29.50 
POWER EQUIPMENT OPERATOR 
 Group One     49.50   31.51 
  Group One A     52.51   32.39 

Group Two     49.25   31.44 
         Group Two A     52.27   32.31 

Group Three     45.16   30.24 
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          Group Four     44.86   30.15 
      Group Five     43.14   29.64 
           Group Six     42.16   29.34 
           Group Seven A    60.00   36.21 
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           Group Seven B    59.72   36.11 
     
                              ***TOXIC/HAZARDOUS WASTE REMOVAL*** 

Add 20 percent to basic hourly rate for all classifications 
 
 
ROOFER      40.33   33.12 
Shingle      30.50   21.55 
Slate & Tile      33.50   21.55 
SHEET METAL WORKER    53.84                             45.94 
 (Sign Makers and Hangers)    25.03   21.41                                                                
SOFT FLOOR LAYER (Resilient Floor)  50.09   29.73 
SPRINKLER FITTER    60.83                             30.34 
STEAM FITTER     62.32   39.04 
STONE MASON     44.90                            30.75 
Surveying and Layout 
   (Chief of Party)                                                          56.93   29.46    
   (Instrument Person)                                                  49.50   29.46 
   (Rodman)                                                                   24.75   21.06    
TERRAZZO MECHANIC    48.01                            28.81 
TERRAZZO FINISHER (Grinder)                           42.10                            27.06 
TERRAZZO FINISHER (Finisher)   41.83                            27.06 
TILE SETTER     48.01                            28.81 
TILE FINISHER     37.72                            28.50 
TRUCK DRIVER 
 Journeyman Class I    34.1075  20.1875 
 Journeyman Class II    34.2075  20.1875 
 Journeyman Class III  And Low Boy  34.4575  20.1875 
WALL COVERER     41.62                             30.29 
WELDER - Rate for craft to which, welding work is incidental. 
WINDOW TINTER     24.97   12.38 

B. Job Classification Definitions: Building Construction, 
 

1. Laborer Classifications: 
Class One: Strip concrete, dismantle concrete, load, unload, handle and/or transport 
reinforced steel and steel mesh, carry lumber, handle miscellaneous building materials operate  
jack hammers, use paving breakers and other pneumatic tools, build scaffolds, perform   
raking,handle asphalt, perform spading and concrete pit work, perform grading, perform form 
pinning or shorting, perform demolition work with exception of burners, lay conduits, lay 
ducts, perform sheating or lagging, lay  non-metallic pipe, perform caulking. 

            Class Two: Power Buggies, Burners on Demolition. 
            Class Three: Wagon drill operator (single) 

Class Four: Powderman, wagon drill operator (multiple), perform circular caissons 
             excavations, caisson groundman, perform underpinning excavation, perform laborers’ work             
             at depth of eight (8) feet or below. 
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Class Five: Caisson bottom worker. 
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Class Six: Yard worker. 
Class Seven:  Trackmen, Brakemen, Groutmen, Bottom Shaft Men, All Other Men in Free     
Air Tunnels. 

           Class Eight: Caisson Foreman 
              Class Nine: Miner Helper, Form Setters. 

Class Ten: Miners Bore Driver, Blasters, Drillers, Pneumatic Shield Operator. 
Class Eleven:  Welders & Burners. 
Class Twelve: Mason Tenders 
Landscape Laborers: 

 Class I: Landscape laborer 
   Class II: Farm tractor driver, hydro seeder, mulched nozzle worker, backhoe operator,                  
             bulldozer crawler type loader, tree crane operator. 

Laborer - Lather and Plasterer:  Wheel and/or hod carry any lather and plaster materials 
used by lathering and plastering contractors’ build scaffolds; build runways; perform clean-up 
and removal of debris as covered by lathering and plastering contractor’s contract; deliver any  

             material used by lathering and plastering contractor, from curbside to building and back, 
             unless motor vehicles are permitted to enter building with required materials; all mortar 
             designated for use by plasterer shall be carried via wheel barrow or hod; all plastering and fire 
             proofing machines, as well as guns and mixers requiring the assistance of a worker other than 
             plasterer operator, shall be manned by helper (tender). 
2. Truck driver classifications: 
 Class I: Helper, stake body truck operator (single axle, dumpster). 

Class II: Dump truck operator, tandem truck operator, batch truck operator, semi-trailer 
truck operator, agitator-mixer truck operator, dump Crete type vehicle operator, asphalt 
distributor, farm tractor operator (when tractor used to transport materials), stake body truck 
(tandem) operator. 

 Class III:  Euclid type; off highway equipment back truck operator; belly dump truck 
 operator; double-hitched equipment trailer operator; straddle carrier (Ross) operator;  low-  
             bed trailer truck operator. 
3. Power Equipment Operator Classifications – Building 
            Group One:  
             Handling steel and stone in connection with erection Cranes doing hook work 
 Any machines handling machinery 
 Helicopters 
 Concrete Pumps (building) 

Machines similar to above, including remote control equipment 
            Group One A:  
             Handling steel and stone in connection with erection.  

Cranes doing hook work 
 Any machines handling machinery 
 Concrete Pumps (Building) 
 High Rail/Burro Crane 
 Rail Loader (Winch Boom Type) 
            All equipment in this group which previously received the hour in lieu of an oiler will receive     
            Wage Group I (A). Equipment in this Wage Group that does not require an oiler. 
    Machines similar to above, including remote control equipment  

Group Two:  
             All types of cranes 
 All types of backhoes 
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Building Construction (cont’d) 
 

Cableways 
Draglines 

 Keystones 
All types of shovels 

             Derricks 
 Pavers 21E and over 
            Trenching machines 
 Trench shovels 
 Cable spinning machine 

Gradalls 
Front- end Loaders 

 Boat Captain 
             Hoist with Two Towers 
 Building Hoists-double drum (unless used as a single drum) 
               Pippin type backhoes 
 Tandem scrapers 
 Tower type crane operation erecting dismantling jumping or jacking 
 Drills self-contained (Drillmaster type) 
             Fork lift (20ft. and over) 
 Motor Patrols (fine grade) 
 Batch Plant with Mixer 
 Carryalls, Scrapers, Tournapulls 
 Roller (High Grade Finishing) 
 Spreaders (Asphalt) 
 Bulldozers and Tractors 
 Mechanic-Welder 
 Conveyor Loaders (Euclid-Type Wheel) 
 Concrete Pumps (Heavy Highway) 

Milling Machine 
 Bobcat 
             Side Boom 

Directional Boring Machines 
 Vermeer Saw Type Machine (other than hand held) 
 Tractor Mounted Hydro Axe 
 Chipper with boom 
 All Autograde and concrete finishing machines 
 Bundle Pullers/Extractors (Tubular) 
 Machines similar to the above including remote control equipment 
 *Surcharge  
             Group Two (A): 
 Crawler backhoes and Crawler gradalls over one (1) cubic yard factory rating 
 Hydraulic backhoes over one (1) cubic yard factory rating 
 Single person operation truck cranes 15 ton and over factory rating 
 Cherry picker type machinery and equipment 15 ton and over factory rating, etc. 
  Cranes doing hook work will be paid Wage Group I (A). 

All equipment in this Group which previously received the hour in lieu of an oiler will 
receive Wage Group II (A) including concrete pumps (Heavy/Highway). 
Machines similar to the above including remote control equipment 

 *Surcharge 
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Group Three: 
Asphalt Plant Engineers 

 Conveyors (except building conveyors) 
Well Driller 
Forklift Trucks of all types 

 Ditch Witch (small trenchers) 
            Motor Patrols 
              Fine Grade machines 
 Rollers 
 Concrete Breaking Machines (Guillotine Only) 
             Stump Grinder 
             High or Low Pressure Boilers 
 Building Hoist (single drum) 
 Elevator Operator (New Construction) 
 Machines similar to above including remote control equipment 
            Group Four: 
 Seamen Pulverizing Mixer 
 Form Line Graders 
             Farm Tractors 
 Road Finishing Machines 
 Concrete Spreaders (Heavy Highway) 
             Power Broom (self-contained) 
 Seed Spreader 
 Grease Truck 
             Machines similar to the above including remote control equipment 

Group Five: 
 Compressors 
             Pumps 
              Well pint pumps 
 Conveyors (Building) 
 Welding Machines 
             Heaters 
               Tireman, Power Equipment 
 Maintenance Engineers (Power Boats) 
 Miscellaneous Equipment 
 Operator 
 Elevator Operator (Renovations) 
 House Car 

Machines similar to above including remote control equipment 
            Group Six: 
 Fireman 
 Oilers and Deck Hands (Personnel Boats)/Grease Truck Helpers 
 *Surcharge 
             Group Seven (A): 
 Handling steel and stone in connection with erection 
 Cranes doing hook work 
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 Any machines handling machinery 
 Cable spinning machine 

Helicopters 
            Concrete pumps (Building) 
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 High Rail/Burro Crane 
 Rail Loader (Winch Boom Type) 
 Machines similar to above, including remote control equipment 

Group Seven B 
All types of cranes 

 All types of backhoes 
 Cableways 
 Conveyor Loader (Euclid-Type Wheel) 

Drag Lines 
 Keystones 

All types of shovels 
 Derricks 
             Pavers 21E and over 
 Trench shovels 
 Trenching machines 
 Gradalls 
 Front-end Loaders 

Boat Captain  
             Hoist with two towers 
 Concrete Pumps (Heavy, Highway) 
 Building Hoists-double drum (unless used as a single drum) 
             Milling Machine 
 Mucking Machines in Tunnel 

Pippin type backhoes 
Bobcat 

  Tandem scrapers 
 Side Boom 
 Tower type crane–operation, erecting, dismantling, 
 Jumping or jacking 
 Directional Boring Machines 
 Vermeer Saw Type Machine (other that hand held) 
 Drills self-contained (Drillmaster type) 
 Fork Lift (20 ft. & over) 

Track or Mounted Hydro Axe 
 Motor Patrols (Fine Grade) 
               Chipper with boom 

Batch Plant with Mixer 
 All autograde and concrete finishing machines 
 Carryalls, Scapers & Tournapulls 
 Rollers (High Grade Finishing) 
 Bundle Pullers/Extractors (Tubular) 
 Spreaders (Asphalt) 
 Bulldozers and Tractors 
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             Mechanic – Welders 
Production Switch Tamper 

 Ballast Regulators 
Tie Replacer 

 Rail/Road Loader 
 Power Jack liner 
 Machines similar to above, including remote control equipment 
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II. HEAVY AND HIGHWAY CONSTRUCTION 

 
A. JOB CLASSIFICATION AND WAGE RATES 

 
         Basic Hourly Rate        Fringe Benefits 
BOILERMAKER    49.32    34.90    
CARPENTER     50.84                                         28.96 
CEMENT MASON    39.65    33.41 
ELECTRICIAN    64.03                41.71 
IRONWORKERS 
 Structural & Ornamental  47.70    38.01 
 Reinforcing (Rodsetter)  47.41    31.60     
      Rigger & Machinery Mover  44.15    28.72      
  LABORERS 

Group One    35.00    26.85 
 Group Two    35.20    26.85 
            Group Three    35.20    26.85 
            Group Four    29.80    26.85 
          Group Five    35.85    26.85 
         Group Six    35.90    26.85 
          Group Seven    35.75    26.85 
               Group Eight    35.50    26.85 

Group Nine    35.35    26.85 
             Group Ten    35.50    26.85 
             Group Eleven    35.40    26.85                                   
             Group Twelve   37.10    26.85 
             Group Thirteen   39.13    26.85 
 Group Fourteen   35.25    26.85  
LANDSCAPING LABORER 
 Class I     26.13    23.13 
 Class II    26.13       23.13 
LINE CONSTRUCTION 
Lineman     57.93    27.80 
       (as of 5/30/2022)    59.17    29.00 
       (as of 5/29/2023)    60.48    30.25 
       (as of 6/03/2024)    62.07    31.36 
Winch Truck Operator   40.55    24.50 
 (as of 5/30/2022)   41.42    25.45 
 (as of 5/29/2023)   42.34    26.40 
 (as of 6/03/2024)   43.45    27.18 



WEST OAK LANE LIBRARY ROOF REPLACEMENT 
007343 -10- 

PREVAILING WAGE RATES 
 

Ground hand     34.76    22.60 
 (as of 5/30/22)    35.50    23.36 
 (as of 5/29/2023)   36.29    24.20 
 (as of 6/03/2024)   37.24    24.90 
Watch/Flag Person               24.77    19.31 

(as of 5/30/2022)   25.30    19.94 
(as of 5/29/2023)   25.86    20.26 
(as of 6/03/2024   26.54    21.19         
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MILLWRIGHT    45.30    33.29 
PAINTERS 
Brush & Roller    41.24    30.29  
Spray, Steel, & Swing    42.49    30.29 
 Bridges    58.52    29.39 
POWER EQUIPMENT OPERATOR 
 Group One    49.50                             31.51 

Group One A    52.51    32.39 
 Group Two    49.25    31.44 
              Group Two A    52.27    32.31 
     Group Three    45.16    30.24 
 Group Four    44.86    30.15 
        Group Five    43.14    29.64 
            Group Six    42.16    29.34 
     Group Seven A   60.00    36.21 
     Group Seven B   59.72    36.11 
        ***TOXIC/HAZARDOUS WASTE REMOVAL*** 

Add 20 percent to basic hourly rate for all classifications 
  
POWER EQUIPMENT OPERATOR DREDGER 
 Class A1     41.42    15.92 
 Class A2    36.91    15.56 
 Class B1    35.82    15.47 
 Class B2    33.72    15.30 
 Class C1    32.80    14.30 
 Class C2    31.74    14.21 
 Class D    25.66    13.43 
PILEDRIVERMAN    43.73    38.14 
     (Diver)     52.48    38.14 
     (Diver Tender)    43.73    38.14 
STEAM FITTER    62.32                              39.04 
STONE MASON               44.90                                         30.75 
Surveying and Layout 
  (Chief of Party)                                              58.47                                         28.96 
  (Instrument Person)                                      50.84                                         28.96 
  (Rodman)                                                        40.67                                         22.31 
TRUCK DRIVER 
 Class I                34.1075                         20.1875 
 Class II               34.2075                         20.1875 
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 Class III               34.4575             20.1875 
 
B.  Job Classification Definitions: Heavy and Highway Construction 
 
             1.  Laborer Classifications: 
 Group One:  Yard workers: (laborer, scale mixerman, burnerman, dustman,  feeder) 
. Group Two:  General laborer; Asphalt Shovelers; Sheeting, Shoring & Lagging – Laborer; 

Stone, Granite & Artificial Stone Setting Laborer; Hod Carriers; Scaffold Building; Relief  
            Joint & Approach Slabs; Assembling & Placing Gabions; Pneumatic Tool Laborers; Concrete      
            Forms & Stripping Laborers; Concrete Lumber Material Laborers; Steel & Steel  
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Mesh (carrying & handling); Form Pinners; Mortar Mixers; Pouring & Placing Concrete; 
Grade Men.                   
Group Three:  Vibrator Laborers; Finish Surface Asphalt Rackers; Jackhammer Operators;  

             Paving Breaker Operator; Pipelayer & Caulker (all joints up to within 5 feet of the Building          
             Foundation Line); Conduit & Duct Layers 

Group Four:  Flagperson 
Group Five:  Miners 
Group Six:  Welders and Burners. 

     Group Seven:  Miner Bore Driver; Blasters; Drillers Pneumatic Shield Operator 
Group Eight:  Form Setters 

         Group Nine:  Trackmen; Brackmen; Groutmen; Bottom Shaft Men; All other Laborers in  
              Free Air Tunnels; Underpinning (When an underpinning excavation for a pier hole of five  
              feet square or less and eight feet or more deep is dug, the rate shall apply only after a depth 
              of eight feet is reached, to the men working in the bottom)  

Group Ten:  Circular Caissons (Where an excavation for circular caissons are dug eight feet 
or   more below the natural grade level adjacent to the starting point of the caisson hole, at 
ground level, for the men working in the bottom); Welders, Burners & Air Tuggers 
Group Eleven:  Powdermen; Multiple Wagon Drill Operator Laborer 

            Group Twelve:  Caisson Laborer Foreman 
Group Thirteen:  Toxic/Hazardous waste Handler 
Group Fourteen:  Wagon Drill/Hydraulic Track Drill Operator Laborer 

             Landscape Laborers: 
 Class I: Landscape laborer 
            Class II:  Farm tractor driver, hydroseeder, mulcher nozzle worker, backhoe operator,  
              bulldozer crawler type loader, tree crane operator.  
 
2.        Power Equipment Operator Classifications - Heavy, & Highway 
             Group One: 
 Handling steel and stone in connection with erection Cranes doing hook work 
 Any machines handling machinery 
 Cable spinning machine 
 Helicopters 
 Concrete Pumps (building) 
             Machines similar to above including remote control equipment 
             Group One A: 
 Handling steel and stone in connection with erection.  
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Cranes doing hook work 
            Any machines handling machinery 
            Concrete Pumps (Building) 
            High Rail/Burro Crane 
   Rail Loader (Winch Boom Type) 

All equipment in this group which previously received the hour in lieu of an oiler will                          
receive Wage Group I (A). Equipment in this Wage Group that does not require an oiler. 
Machines similar to above, including remote control equipment 
Group Two: 

 All types of cranes 
 All types of backhoes 
             Draglines 
 Keystones 
 All types of shovels 
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Derricks 

 Pavers 21E and over 
 Trenching machines 
 Trench shovels 
 Gradalls 
 Front- end Loaders 
            Boat Captain 
 Hoist with Two Towers 

Building Hoists-double drum (unless used as a single drum) 
 Pippin type backhoes 

Tandem scrapers 
Tower type crane operation erecting dismantling jumping or jacking 

 Drills self-contained (Drillmaster type) 
Fork lift (20ft. and over) 

 Motor Patrols (fine grade) 
 Batch Plant with Mixer 
 Carryalls, Scrapers, Tournapulls 
            Roller (High Grade Finishing) 

Bulldozers and Tractors 
               Mechanic-Welder 
 Conveyor Loaders (Euclid-Type Wheel) 
 Concrete Pumps (Heavy Highway) 
 Milling Machine 
 Bobcat 
 Side Boom 

Directional Boring Machines 
             Vermeer Saw Type Machine (other than hand held) 
 Tractor Mounted Hydro Axe 
 Chipper with boom 
 All Autograde and concrete finishing machines 

Bundle Pullers/Extractors (Tubular) 
 Machines similar to the above including remote control equipment 
            Group Two A: 
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 Crawler backhoes and Crawler gradalls over one (1) cubic yard factory rating 
 Hydraulic backhoes over one (1) cubic yard factory rating 
 Single person operation truck cranes 15 ton and over factory rating 
             Cherry picker type machinery and equipment 15 ton and over factory rating, etc. 
 Cranes doing hook work will be paid Wage Group I (A). 
            All equipment in this Group which previously received the hour in lieu of an oiler will  

receive Wage Group II (A) including concrete pumps (Heavy/Highway). 
 Machines similar to the above including remote control equipment 
             Group Three: 
 Asphalt Plant Engineers 
             Conveyors (except building conveyors) 
 Well Drillers 
 Forklift Trucks of all types 
 Ditch Witch (small trenchers) 
 Motor Patrols 
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Fine Grade machines 
Rollers 

 Concrete Breaking Machines (Guillotine Only) 
 Stump Grinder 
            High or Low Pressure Boilers 

Building Hoist (single drum) 
             Elevator Operator (New Construction) 
 Machines similar to above including remote control equipment 

Group Four: 
Seamen Pulverizing Mixer 

 Form Line Graders 
            Farm Tractors 
 Road Finishing Machines 
 Concrete Spreaders (Heavy Highway) 

Power Broom (self-contained) 
 Seed Spreader 
 Grease Truck  

Machines similar to the above including remote control equipment 
            Group Five: 
 CompressorsPumps 
             Well pint pumps 
 Conveyors (Building) 
 Welding Machines 
 Heaters 
 Tireman, Power Equipment 
 Maintenance Engineers (Power Boats) 

Miscellaneous Equipment Operator 
             Elevator Operator (Renovations) 
 House Car 
 Machines similar to above including remote control equipment 
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           Group Six: 
 Fireman 
 Oilers and Deck Hands (Personnel Boats) 
 Grease Truck Helpers 
            Group Seven A: 
 Handling steel and stone in connection with erection 
 Cranes doing hook work 
 Any machines handling machinery 

Cable spinning machinery 
Helicopters 
Concrete pumps (Building) 

 High Rail/Burro Crane 
 Rail Loader (Winch Boom Type) 
 Machines similar to above, including remote control equipment 
            Group Seven B: 
 All types of cranes 
 All types of backhoes 
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Cableways 
 Conveyor Loader (Euclid-Type Wheel) 
       Drag Lines 
         Keystones 
 All types of shovels 
            Derricks 
 Pavers 21E and over 

Trench shovels 
 Trenching machines 

Gradalls 
 Front-end Loaders 
 Boat Captain 
 Hoist with two towers 

Concrete Pumps (Heavy, Highway) 
Building Hoists-double drum (unless used as a single drum) 

 Milling Machine 
             Mucking Machines in Tunnel 
 Pippin type backhoes 

Bobcat 
            Tandem scrapers 
             Side Boom 

Tower type crane operation, erecting, dismantling, 
 Jumping or jacking 
 Directional Boring Machines 
            Vermeer Saw Type Machine (other that hand held) 
            Drills self-contained (Drillmaster type) 
 Fork Lift (20 ft & over) 
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Tractor Mounted Hydro Axe 
Motor Patrols (Fine Grade) 
Chipper with boom 
Batch Plant with Mixer 
All autograde and concrete finishing machines 
Carryalls, Scapers & Tournapulls 

 Rollers (High Grade Finishing) 
 Bundle Pullers/Extractors (Tubular) 
 Spreaders (Asphalt) 
             Bulldozers and Tractors 
 Mechanic – Welders 
 Production Switch Tamper 
 Ballast Regulators 
 Tie Replacer 
 Rail/Road Loader 

Power Jack liner 
 Machines similar to above, including remote control equipment 
 *Surcharge 
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Power Equipment Operator Dredger Classifications  

            Class A:  Lead Dredgeman, Operator, Leverman, Licensed Tug Operator over 1000HP. 
            Class A1: Dozer Operator, Front-end Loader. 
            Class B1: Derrick Operator, Spider/Spill Barge Operator, Engineer, Electrician, Chief  
               welder Chief Mate, Fill Placer, Operator 2, Maintenance Engineer, Licensed Boat Operator.  
            Class B2: Certified Welder.  
            Class C1: Mate, Drag Barge Operator, Steward, Assistant Fill Placer, Welder. 
 Class C2: Boat Operator. 
 Class D:   Shoreman, Deckhand, Rodman, Scowman, Cook, Messman, Porter/Janitor, Oiler. 
         
3.  Truck Driver Classifications: 
             Class I:  Helper, stake body truck operator (single axle, dumpster) 
               Class II:  Dump truck operator, tandem truck operator, batch truck operator, semi-trailer   
             truck operator, agitator-mixer truck operator, dumpcrete type vehicle operator, asphalt         
             distributor, farm tractor operator (when used to transport materials), stake body truck   
             (tandem) operator. 
             Class III: Euclid type, off highway equipment back truck operator, belly dump truck 
 operator, double-hitched equipment trailer operator, straddle carrier (Ross) operator; lowbed                                                        
             trailer truck operator. 
 
 
NOTE: 
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1.  Contractors are advised to contact the Philadelphia Labor Standards Unit with any questions 
regarding job classification, prevailing wage rates, and fringe benefits. 
 
2.  Prior to employing apprentices on a public works project, the contractor is required to provide 
written evidence of employee’s registration with a statewide training program recognized by the U.S. 
Bureau of Apprenticeship and Training (BAT). Contractors shall forward proper documentation for 
each bona fide apprentice to: 
 
 
 
 
 
 

Philadelphia Labor Standards Unit 
Municipal Services Building 

1401 John F. Kennedy Boulevard – 1st Floor, Room 170C 
Philadelphia, PA  19102-1670 

Telephone Number: (215) 686-2132 
Fax Number: (215) 686-2116 
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